

**TECHNOLOGY INNOVATIONS FUND  
QUARTERLY PROJECT STATUS SUMMARY**

**December 29, 2003**

For each quarter, beginning March 2002, E-Mail the following status information to the Council Chairman at [this address](#).

Department/Agency: Office of Electronic Services  
Name of Project: LouisianaMAP  
LTIF Log No.: 02-010  
Project Coordinator: Ed Leachman

Project Status:  
Date: December 29, 2003  
Percent Complete: 85 %

Baseline Status Summary								
	Jun 2002	Sep 2002	Dec 2002	Mar 2002	Jun 2003	Sep 2003	Dec 2003	Mar 2004
Plan	10	20	40	50	65	75	90	100
Actual	10	15	25	38	55	65	85	

Explanation: Significant progress was made on the geospatial portal and the I-Team planning initiative over the last six months bringing the LouisianaMAP project inline with the original schedule. The Portal was launched in November, 2003. Additional locational capabilities will be added to the Portal over the next six months along with some value added mapping features suggested by users of the current baseline. In addition, the interim Requirements Management capabilities will be integrated into the Portal.

The I-Team process has been an astounding success. A comprehensive I-Team plan was released to the Governor in September, 2003 and was formally rolled out in a presentation during GIS Week on November 20, 2003. It is planned that this process will continue as the cornerstone of GIS needs and strategies for Louisiana.

Following are the project accomplishments to date:

- State I-Team Coordinator selected. This has become a permanent position that is staffed by the GIS Council.
- Agreements executed with LSU for First and Second year technical support to the I-Team effort
- I-Team workgroups all established and functional. The following URL <http://lagic.lsu.edu/I-team/groups.asp> provides an organizational structure for the I-Team and shows the participants of each working group.
- “As-Is” status of Louisiana Framework Layers collected by the respective working groups and incorporated in the I-Team Plan.

- Interim I-Team requirements collection tools installed. An overview of the requirements process is presented at URL <http://logic.lsu.edu/I-Teams/Presentations/2002/ITEAM-PRES-REQUIREMENTS-20020516-00.ppt>
- Rational's Requisite Pro was selected for the Requirements management tool for the LouisianaMAP geospatial portal.
- First and second Annual Governor's reports submitted in October 2002 and September 2003 respectively..
- I-Team plan was completed and released with Report to the Governor in September 2003. A copy of the plan may be accessed at [Louisiana I-Team Plan \(v1.0\)](#)
- Formal I-Team Plan release and review was held during GIS Week on November 20, 2003
- Professional Services agreement executed to provide additional technical support to the portal development
- Functional description for LouisianaMAP portal developed
- Technical architecture for LouisianaMAP developed
- Portal prototyping conducted at LAGIC
- Web services available through the Portal and for Imagery integration have been developed under Professional Services agreement. These web services are consistent with the functional requirements described in the functional description.
- The LouisianaMAP Portal hosting strategy was revised back to that proposed in the original TIF proposal; hosted on state operated equipment at a state facility. Hardware and software procurement consistent with this strategy was completed in September and October 2003 and the facility was activated at Office of Computing Services in October 2003.
- LouisianaMAP Geospatial Portal was launched in November 2003. It can be viewed at [www.louisianamap.gov](http://www.louisianamap.gov)