

**ATTACHMENT VI**

**TECHNOLOGY INNOVATIONS FUND  
QUARTERLY PROJECT STATUS SUMMARY**

**February 26, 2003**

On March 1, June 1, September 1, and December 1, E-Mail the following status information to the Council Chairman at [this address](#).

Department/Agency: DOA / Office of Computing Services

Name of Project: Statewide Email

LTIF Log No.: 02-014

Project Coordinator: Joe Lee

Project Status:

Date: March 1, 2003

Percent Complete: 23 %

Explanation<sup>1</sup>: The Department of Education was originally scheduled to migrate their email to the state email system in January 2003. The migration was contingent on the completion of Education's implementation of Active Directory. The AD project was postponed, which resulted in a delay of the email migration project. Now that the AD project has been completed, the email should be migrated in April.

<sup>1</sup>Note: An explanation should be provided if the project's "percent complete" is behind the baseline "percent complete" established with the MOU.