

ATTACHMENT VI

**TECHNOLOGY INNOVATIONS FUND
QUARTERLY PROJECT STATUS SUMMARY**

June 1, 2004

On March 1, June 1, September 1, and December 1, E-Mail the following status information to the Council Chairman at [this address](#).

Department/Agency: DOA / Office of Computing Services

Name of Project: Statewide Email

LTIF Log No.: 02-014

Project Coordinator: Joe Lee

Project Status:

Date: June 1, 2004

Percent Complete: 61 %

Explanation¹:

¹Note: An explanation should be provided if the project's "percent complete" is behind the baseline "percent complete" established with the MOU.

The consolidation of the Department of Revenue's (LDR) email has been delayed while developing security procedures to meet IRS requirements. The consolidation will proceed as soon as the IRS approves of the security agreement between DOA and LDR.