

**ATTACHMENT V**

**TECHNOLOGY INNOVATIONS FUND  
BASELINE - PROJECT STATUS SUMMARY**

FROM: Rizwan Ahmed  
Department of Natural Resources  
Telephone No.: 225.342.1446  
Fax No.: 225.342.4471  
E-Mail Address: rizwana@dnr.state.la.us

RE:     DRP/BCP - Log #03-006

Complete the following baseline status summary and submit it with your signed MOU:

Baseline Status Summary							
Mar 2004	Jun 2004	Sep 2004	Dec 2004	Mar 2005	Jun 2005	Sep 2005	Dec 2005
			10	40	74	98	100

Instructions:     Beginning with December 2003, estimate the percent complete for each quarter through the duration of the project. For example, a typical project may be 10% complete at the end of the December, 2003 , 15% at the next quarter, 40% at the 3<sup>rd</sup> quarter, 70% at the 4<sup>th</sup> , and 100% at the 5<sup>th</sup>. This would be shown as in the following example.

Example Baseline Status Summary							
Dec 2003	Mar 2004	Jun 2004	Sep 2004	Dec 2004	Mar 2005	Jun 2005	Sep 2005
10	15	40	70	100			