

- ?? Encoded audio and video content for streaming and uploaded it to LDWF web site.
- ?? Installed and configured all hardware and software necessary for the project.
- ?? Completed training with contractor and trained personnel from each division of LDWF in maintenance of their sections of the web site.
- ?? Uploaded content to new LDWF web site.
- ?? New LDWF web site launched 12/27/99
- ?? Interactive chat session conducted 09/25/00

C. Problems encountered during this reporting period:
Everything went smoothly.

Phase I (completed) Audio and video data have been selected for use in AV streaming training. Planning for the first chat room session has proceeded. Photographs and press releases have been submitted to the contractor for inclusion. Hardware and software needed for the project have been installed. The 3 MB Router and the LaNet circuit have been installed and are functional.

Phase II (completed) All training, installation of hardware and software has been completed and contractor supplied software has been delivered and installed.

Phase III (completed) 12/27/99: Encoding of audio and video finished. Streamed content is available to the general public. Material for the chat room sessions compiled, and software tested and debugged.

Phase IV (completed) 9/25/2000: The chat room session held with children from Northeast Elementary School.

VI COST VS. BUDGET

Category	Budgeted	Actual	Surplus
A.Equipment	\$10,380	\$10,393	<13>
B.Software	\$ 7,973	\$ 3,873	4,100
C.Telecommunications	\$27,057	\$23,895	3,162
D.Professional/ Contract Services	\$22,057	\$16,300	5,757
E.Other Costs	\$ 0	\$ 0	0
	=====	=====	=====
Total Project Cost	\$67,410	\$54,461	\$ 13,006

VII

ITEMIZED EXPENSES AND FINANCIAL OBLIGATIONS INCURRED

Equipment

P.O.	3499716	CompUSA	\$ 230	Video Capture Card
P.O.	3456390	Dell	2851	PC
P.O.	3456501	Dell	7312	Web Server

			10393	

Software

P.O.	3602181	Software House Int.	180	PhotoShop
P.O.	3739280	Software Plus.	246	Dreamweaver
P.O.	3768194	Dell	1837	MS BackOffice
P.O.	3432843	Software House Int.	736	Adobe Premier
TMS	00012061	Software Artisans	99	SA FileUp
TMS	0010343B	DigiNet	495	DigiChat
P.O.	3437536	Global	280	Router Software

			3873	

Professional Services

P.O.	551605	Brightstar	16300	Website Infrastructure
------	--------	------------	-------	------------------------

Telecommunication Charge

P.O.	3437152	Global	10335	Router
		O.T.M.	13760	Data Circuit

			23895	