

# E-Mail Status

November 13, 2001



## **Phase I**

Core E-Mall Storefront Model

Five Partner Agency Applications (DOTD, DED, LREC, Insurance, OSR)

Treasury Payment Vehicle Interface

VISA/MASTERCARD

Common Backend Financials

## **Payment Methods Extension**

Implement new methods as they become available

American Express, Discover, e-Check

## **Phase I Extension**

Local Sales Tax Collection and Remittance

Mandatory New Agency Requirements from Acceptance Testing

## **Phase II**

Payment Gateway

New Participants (OMV, DSS, Legislature, SLO)

Additional Requirements from Participants


Additional Core Functionality

November 13, 2001

# Background




# Functional Overview



November 13, 2001



# Timeline





## Funding Allocation

Phase 1 - Core	\$K
Development & 5 Agency Applications	614
Hosting Through June 30, 2002	<u>133</u>
	747
Phase II - Payment Gateway	
Development	95
Additional Applications	<u>9</u>
	104
Available for new applications	74
Project Total	925

November 13, 2001



# Status Summary

All Phase I development completed and accepted

- Four of the five Phase I agency applications are operational
  - State Register, Real Estate Commission, Economic Development, and Department of Transportation and Development are operational
- Insurance is working legislation issues with plans to launch after January 2002

Payment Gateway developed and operational

- OMV has two applications operational using this feature

Working with additional agencies to add their applications to the E-Mall

Press Release Scheduled for November 26

November 13, 2001