

Grantee: Louisiana

Grant: P-21-LA-22-LDZ1

October 1, 2024 thru December 31, 2024

Grant Number: P-21-LA-22-LDZ1	Obligation Date:	Award Date:
Grantee Name: Louisiana	Contract End Date:	Review by HUD: Original - In Progress
Grant Award Amount: \$3,154,115,000.00	Grant Status: Active	QPR Contact: No QPR Contact Found
LOCCS Authorized Amount: \$0.00	Estimated PI/RL Funds: \$0.00	

Total Budget:
\$3,154,115,000.00

Disasters:

Declaration Number

FEMA-4606-LA
FEMA-4570-LA
FEMA-4559-LA
FEMA-4611-LA

Overall	This Report Period	To Date
Total Projected Budget from All Sources	\$104,491,635.62	\$2,416,146,537.04
B-21-DF-22-0001	\$62,694,551.40	\$1,057,036,778.72
B-21-DZ-22-0001	\$17,249,051.00	\$862,922,683.56
B-22-DF-22-0001	\$24,548,033.22	\$496,187,074.76
Total Budget	\$104,491,635.62	\$2,416,146,537.04
B-21-DF-22-0001	\$62,694,551.40	\$1,057,036,778.72
B-21-DZ-22-0001	\$17,249,051.00	\$862,922,683.56
B-22-DF-22-0001	\$24,548,033.22	\$496,187,074.76
Total Obligated	\$189,663,910.50	\$2,394,230,933.04
B-21-DF-22-0001	\$112,324,419.72	\$1,053,236,778.72
B-21-DZ-22-0001	\$42,888,457.56	\$847,746,079.56
B-22-DF-22-0001	\$34,451,033.22	\$493,248,074.76
Total Funds Drawdown	\$198,088,382.04	\$825,111,617.96
B-21-DF-22-0001	\$13,277,339.05	\$419,707,834.76
B-21-DZ-22-0001	\$86,889,893.63	\$297,407,615.91
B-22-DF-22-0001	\$97,921,149.36	\$107,996,167.29
Program Funds Drawdown	\$198,088,382.04	\$825,111,617.96
B-21-DF-22-0001	\$13,277,339.05	\$419,707,834.76
B-21-DZ-22-0001	\$86,889,893.63	\$297,407,615.91
B-22-DF-22-0001	\$97,921,149.36	\$107,996,167.29
Program Income Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00



B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Expended	\$198,088,382.04	\$825,111,617.96
B-21-DF-22-0001	\$13,277,339.05	\$419,707,834.76
B-21-DZ-22-0001	\$86,889,893.63	\$297,407,615.91
B-22-DF-22-0001	\$97,921,149.36	\$107,996,167.29
HUD Identified Most Impacted and Distressed	\$172,060,170.48	\$596,170,430.84
B-21-DF-22-0001	\$12,104,979.34	\$309,502,012.37
B-21-DZ-22-0001	\$57,707,270.99	\$177,603,084.95
B-22-DF-22-0001	\$102,247,920.15	\$109,065,333.52
Other Funds	\$ 0.00	\$ 0.00
Match Funds	\$ 0.00	\$ 0.00
Non-Match Funds	\$ 0.00	\$ 0.00

Funds Expended

Overall	This Period	To Date
Beauregard Parish Police Jury	\$ 0.00	\$ 50,799.40
North Delta Regional Planning & Development District	\$ 0.00	\$ 6,218.37
Office of Community Development (OCD), Disaster	\$ 3,088,106.45	\$ 5,661,280.70
Office of Community Development - Disaster Recovery Unit	\$ 161,133,998.78	\$ 734,295,463.44
Plaquemines Parish Government	\$ 0.00	\$ 32,100.00
Regional Loan Corp.	\$ 11,873.92	\$ 4,342,893.74
South Central Planning & Development Commission	\$ 29,693,593.99	\$ 60,113,356.41
St. Charles Parish	\$ 8,946.67	\$ 66,510.67
St. James Parish	\$ 0.00	\$ 69,968.64
Tangipahoa Parish	\$ 0.00	\$ 11,096.32
Terrebonne Parish	\$ 169,562.50	\$ 574,811.25
Calcasieu Parish Police Jury	\$ 29,999.01	\$ 115,557.44
City of Lake Charles	\$ 65,205.00	\$ 65,205.00
Jefferson Parish	\$ 264,282.80	\$ 428,620.45
Lafourche Parish Government	\$ 0.00	\$ 20,000.00
Livingston Parish Council	\$ 11,287.92	\$ 64,851.48
Louisiana Housing Corporation	\$ 2,521,417.35	\$ 7,773,615.89
Louisiana Office of Community Development	\$ 1,040,975.71	\$ 9,296,446.19
Newcorp, Inc	\$ 49,131.94	\$ 2,122,822.57

Progress Toward Required Numeric Targets

Requirement	Target	Projected	Actual
Overall Benefit Percentage			
B-21-DF-22-0001	70.00%	89.79%	28.49%
B-21-DZ-22-0001	70.00%	85.34%	25.18%
B-22-DF-22-0001	70.00%	55.56%	11.00%
Overall Benefit Amount			
B-21-DF-22-0001	\$842,325,710.10	\$887,143,491.43	\$342,822,415.68
B-21-DZ-22-0001	\$698,675,020.14	\$691,933,573.93	\$251,323,890.10
B-22-DF-22-0001	\$549,694,399.59	\$249,999,338.46	\$86,389,632.38
Limit on Public Services			
B-21-DF-22-0001	\$190,851,900.00	\$6,106,533.46	\$.00
B-21-DZ-22-0001	\$157,540,050.00	\$3,363,574.09	\$.00
B-22-DF-22-0001	\$124,725,300.00	\$.00	\$.00
Limit on Admin/Planning			
B-21-DF-22-0001	\$254,469,200.00	\$69,023,557.00	\$1,356,752.68



B-21-DZ-22-0001	\$210,053,400.00	\$52,159,828.37	\$5,984,381.65
B-22-DF-22-0001	\$166,300,400.00	\$46,224,286.30	\$0.00
Limit on Admin			
B-21-DF-22-0001	\$63,617,300.00	\$54,525,309.00	\$88,793.87
B-21-DZ-22-0001	\$52,513,350.00	\$46,059,828.37	\$5,752,819.81
B-22-DF-22-0001	\$41,575,100.00	\$41,575,100.00	\$0.00
Most Impacted and Distressed			
B-21-DF-22-0001	\$1,017,876,800.00	\$846,948,481.52	\$309,502,012.37
B-21-DZ-22-0001	\$840,213,600.00	\$674,271,019.75	\$177,603,084.95
B-22-DF-22-0001	\$665,201,600.00	\$374,826,594.76	\$109,065,333.52
Mitigation Set-aside			
B-21-DF-22-0001	\$165,958,000.00	\$68,944,551.40	\$1,267,958.81
B-21-DZ-22-0001	\$136,991,000.00	\$22,249,051.00	\$231,561.84
B-22-DF-22-0001	\$0.00	\$27,832,878.26	\$60,898.75

Overall Progress Narrative:

In 2024 Qtr 4, OCD continued making progress on the implementation of the following programs:

- FMA-SWIFT (Non-Federal Share Match Program)
- RLHP20 Flood Insurance Assistance Program;
- HMGP Global Match Program;
- Homeless and Housing Stability Development Program;
- Restore20 Louisiana Homeowner Program – Solution 4 (Housing Buyouts)
- RLHP20 Interim Housing Program;
- Middle-Market Loan Program;
- Nonfederal Share Match Program;
- Rapid Rehousing Program;
- Rental Restoration and Development;
- Resilient Communities Infrastructure Program;
- Resilient Mixed Income Gap Funding Program;
- Restore20 Louisiana Homeowner Program;
- Small Business Loan and Grant Program;
- Soft Second Mortgage Program;

Furthermore, OCD worked with its local, State, regional partners, and stakeholders to assess outstanding unmet recovery needs, as well as develop and amend programs to address those unmet needs. The progress on the individual programs comprising the Flood grant is as follows:

Project Summary

Project #, Project Title	This Report	To Date	
	Program Funds Drawdown	Project Funds Budgeted	Program Funds Drawdown
3120, State Administration and Planning	\$3,088,106.45	\$136,468,940.00	\$5,661,280.70
B-21-DF-22-0001	\$0.00	\$50,893,840.00	\$329.88
B-21-DZ-22-0001	\$3,088,106.45	\$43,000,000.00	\$5,660,950.82
B-22-DF-22-0001	\$0.00	\$42,575,100.00	\$0.00
3121, Rental Housing Assistance and Homelessness Prev	\$30,811,004.80	\$922,952,031.00	\$78,098,803.12
B-21-DF-22-0001	\$2,778,234.29	\$469,873,287.00	\$6,224,771.48
B-21-DZ-22-0001	\$28,012,515.51	\$420,078,744.00	\$71,813,132.89
B-22-DF-22-0001	\$20,255.00	\$33,000,000.00	\$60,898.75
3122, Restore 20 Louisiana Infrastructure and Public	\$549,283.90	\$803,116,415.00	\$1,499,520.65
B-21-DF-22-0001	\$454,079.89	\$307,883,641.00	\$1,267,958.81
B-21-DZ-22-0001	\$95,204.01	\$235,232,774.00	\$231,561.84
B-22-DF-22-0001	\$0.00	\$260,000,000.00	\$0.00
3123, Restore 20 LA Economic Recovery and Revitalization	\$29,803,556.85	\$96,150,714.00	\$67,037,949.59
B-21-DF-22-0001	\$8,910,704.06	\$45,695,232.00	\$37,369,771.82
B-21-DZ-22-0001	\$20,892,852.79	\$50,455,482.00	\$29,668,177.77
B-22-DF-22-0001	\$0.00	\$0.00	\$0.00



3125, Restore 20 Louisiana Homeowner	\$133,836,430.04	\$1,195,426,900.00	\$672,814,063.90
B-21-DF-22-0001	\$1,134,320.81	\$398,000,000.00	\$374,845,002.77
B-21-DZ-22-0001	\$34,801,214.87	\$301,500,000.00	\$190,033,792.59
B-22-DF-22-0001	\$97,900,894.36	\$495,926,900.00	\$107,935,268.54
9999, Restricted Balance	\$0.00	(\$450,136,000.00)	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	(\$1,050,267,000.00)	\$0.00
B-22-DF-22-0001	\$0.00	(\$831,502,000.00)	\$0.00

Grantee Program Summary

Local and Regional Watershed Projects and Programs

Grant	Proposed Budget		Proposed MID Threshold Budget HUD Identified		Proposed MID Threshold Budget Grantee Identified	
	This Period	To Date	This Period	To Date	This Period	To Date
P-21-LA-22-LDZ1	\$ 0.00	\$ 20,000,000.00	\$ 0.00	\$ 16,000,000.00	\$ 0.00	\$ 4,000,000.00
B-22-DF-22-0001	\$ 0.00	\$ 20,000,000.00	\$ 0.00	\$ 16,000,000.00	\$ 0.00	\$ 4,000,000.00
B-21-DZ-22-0001	\$ 0.00	\$ 0.00	\$ 0.00	\$ 0.00	\$ 0.00	\$ 0.00
B-21-DF-22-0001	\$ 0.00	\$ 0.00	\$ 0.00	\$ 0.00	\$ 0.00	\$ 0.00

FMA-SWIFT (Non-Federal Share Match)

Grant	Proposed Budget		Proposed MID Threshold Budget HUD Identified		Proposed MID Threshold Budget Grantee Identified	
	This Period	To Date	This Period	To Date	This Period	To Date
P-21-LA-22-LDZ1	\$ 0.00	\$ 3,000,000.00	\$ 0.00	\$ 3,000,000.00	\$ 0.00	\$ 0.00
B-22-DF-22-0001	\$ 0.00	\$ 3,000,000.00	\$ 0.00	\$ 3,000,000.00	\$ 0.00	\$ 0.00
B-21-DZ-22-0001	\$ 0.00	\$ 0.00	\$ 0.00	\$ 0.00	\$ 0.00	\$ 0.00
B-21-DF-22-0001	\$ 0.00	\$ 0.00	\$ 0.00	\$ 0.00	\$ 0.00	\$ 0.00

Narrative: As of 12/31/2024, all expenditures were used for Environmental Review.

Housing Buyouts

Grant	Proposed Budget		Proposed MID Threshold Budget HUD Identified		Proposed MID Threshold Budget Grantee Identified	
	This Period	To Date	This Period	To Date	This Period	To Date
P-21-LA-22-LDZ1	\$ 0.00	\$ 0.00	\$ 0.00	\$ 0.00	\$ 0.00	\$ 0.00
B-22-DF-22-0001	\$ 0.00	\$ 0.00	\$ 0.00	\$ 0.00	\$ 0.00	\$ 0.00
B-21-DZ-22-0001	\$ 0.00	\$ 0.00	\$ 0.00	\$ 0.00	\$ 0.00	\$ 0.00
B-21-DF-22-0001	\$ 0.00	\$ 0.00	\$ 0.00	\$ 0.00	\$ 0.00	\$ 0.00

Narrative: As of 12/31/2024, OCD is currently meeting with Parish officials to determine participating parishes. Local municipalities will be required to sign cooperative endeavor agreements agreeing to accept properties prior to the launch of the program.

Flood Insurance Program

Grant	Proposed Budget		Proposed MID Threshold Budget HUD Identified		Proposed MID Threshold Budget Grantee Identified	
	This Period	To Date	This Period	To Date	This Period	To Date
P-21-LA-22-LDZ1	\$ 0.00	\$ 4,750,000.00	\$ 0.00	\$ 3,800,000.00	\$ 0.00	\$ 950,000.00
B-22-DF-22-0001	\$ 0.00	\$ 0.00	\$ 0.00	\$ 0.00	\$ 0.00	\$ 0.00
B-21-DZ-22-0001	\$ 0.00	\$ 750,000.00	\$ 0.00	\$ 600,000.00	\$ 0.00	\$ 150,000.00
B-21-DF-22-0001	\$ 0.00	\$ 4,000,000.00	\$ 0.00	\$ 3,200,000.00	\$ 0.00	\$ 800,000.00



Narrative: As of 12/31/2024, there have been a total of 1,048 Flood Insurance policies purchased for LMI applicants of which 33 were during Quarter 4 2024.

HMGP Global Match Program

Grant	Proposed Budget		Proposed MID Threshold Budget HUD Identified		Proposed MID Threshold Budget Grantee Identified	
	This Period	To Date	This Period	To Date	This Period	To Date
P-21-LA-22-LDZ1	\$ 0.00	\$ 113,370,439.00	\$ 0.00	\$ 113,370,439.00	\$ 0.00	\$ 0.00
B-22-DF-22-0001	\$ 0.00	\$ 0.00	\$ 0.00	\$ 0.00	\$ 0.00	\$ 0.00
B-21-DZ-22-0001	\$ 0.00	\$ 49,352,527.00	\$ 0.00	\$ 49,352,527.00	\$ 0.00	\$ 0.00
B-21-DF-22-0001	\$ 0.00	\$ 64,017,912.00	\$ 0.00	\$ 64,017,912.00	\$ 0.00	\$ 0.00

Narrative: As of 12/31/2024, three (3) Grantees have been identified with five (5) proposed projects. OCD & GOHSEP met with each Grantee by end of year 2024.

Interim Housing Assistance

Grant	Proposed Budget		Proposed MID Threshold Budget HUD Identified		Proposed MID Threshold Budget Grantee Identified	
	This Period	To Date	This Period	To Date	This Period	To Date
P-21-LA-22-LDZ1	\$ 0.00	\$ 25,000,000.00	\$ 0.00	\$ 20,000,000.00	\$ 0.00	\$ 5,000,000.00
B-22-DF-22-0001	\$ 0.00	\$ 2,000,000.00	\$ 0.00	\$ 1,600,000.00	\$ 0.00	\$ 400,000.00
B-21-DZ-22-0001	\$ 0.00	\$ 6,000,000.00	\$ 0.00	\$ 4,800,000.00	\$ 0.00	\$ 1,200,000.00
B-21-DF-22-0001	\$ 0.00	\$ 17,000,000.00	\$ 0.00	\$ 13,600,000.00	\$ 0.00	\$ 3,400,000.00

Narrative: As of 12/31/2024, there have been a total of 598 grant agreements executed for Interim Housing of which 52 were during Quarter 4 2024.

Middle-Market Loan Program (MMLP)

Grant	Proposed Budget		Proposed MID Threshold Budget HUD Identified		Proposed MID Threshold Budget Grantee Identified	
	This Period	To Date	This Period	To Date	This Period	To Date
P-21-LA-22-LDZ1	\$ 0.00	\$ 51,039,129.00	\$ 0.00	\$ 51,039,129.00	\$ 0.00	\$ 0.00
B-22-DF-22-0001	\$ 0.00	\$ 0.00	\$ 0.00	\$ 0.00	\$ 0.00	\$ 0.00
B-21-DZ-22-0001	\$ 0.00	\$ 27,066,258.00	\$ 0.00	\$ 27,066,258.00	\$ 0.00	\$ 0.00
B-21-DF-22-0001	\$ 0.00	\$ 23,972,871.00	\$ 0.00	\$ 23,972,871.00	\$ 0.00	\$ 0.00

Narrative: As of 12/31/2024, MMLP awarded 4 projects of which 2 closed in Quarter 4, construction in progress for a total of 148 new affordable housing units. Two remaining projects have anticipated closings in Quarter 1 for an additional 140 new affordable housing units to be constructed.

Rental Restoration and Development (RRDP)

Grant	Proposed Budget		Proposed MID Threshold Budget HUD Identified		Proposed MID Threshold Budget Grantee Identified	
	This Period	To Date	This Period	To Date	This Period	To Date
P-21-LA-22-LDZ1	\$ 0.00	\$ 41,100,000.00	\$ 0.00	\$ 32,880,000.00	\$ 0.00	\$ 8,220,000.00
B-22-DF-22-0001	\$ 0.00	\$ 0.00	\$ 0.00	\$ 0.00	\$ 0.00	\$ 0.00
B-21-DZ-22-0001	\$ 0.00	\$ 17,100,000.00	\$ 0.00	\$ 13,680,000.00	\$ 0.00	\$ 3,420,000.00
B-21-DF-22-0001	\$ 0.00	\$ 24,000,000.00	\$ 0.00	\$ 19,200,000.00	\$ 0.00	\$ 4,800,000.00

Narrative: As of 12/31/2024, funds expended during this quarter were solely for activity delivery and admin costs.

Resilient Mixed Income Gap Funding Program (PRIME)



Grant	Proposed Budget		Proposed MID Threshold Budget HUD Identified		Proposed MID Threshold Budget Grantee Identified	
	This Period	To Date	This Period	To Date	This Period	To Date
P-21-LA-22-LDZ1	\$ 0.00	\$ 593,103,943.00	\$ 0.00	\$ 593,103,943.00	\$ 0.00	\$ 0.00
B-22-DF-22-0001	\$ 0.00	\$ 0.00	\$ 0.00	\$ 0.00	\$ 0.00	\$ 0.00
B-21-DZ-22-0001	\$ 0.00	\$ 345,230,656.00	\$ 0.00	\$ 345,230,656.00	\$ 0.00	\$ 0.00
B-21-DF-22-0001	\$ 0.00	\$ 247,873,287.00	\$ 0.00	\$ 247,873,287.00	\$ 0.00	\$ 0.00

Narrative: As of 12/31/2024, 21 new affordable housing developments closed during the quarter in PRIME 2 (Laura/Delta). No closing occurred for PRIME 3 - Ida

Homeless and Housing Stability Development Program

Grant	Proposed Budget		Proposed MID Threshold Budget HUD Identified		Proposed MID Threshold Budget Grantee Identified	
	This Period	To Date	This Period	To Date	This Period	To Date
P-21-LA-22-LDZ1	\$ 0.00	\$ 26,000,000.00	\$ 0.00	\$ 20,800,000.00	\$ 0.00	\$ 5,200,000.00
B-22-DF-22-0001	\$ 0.00	\$ 0.00	\$ 0.00	\$ 0.00	\$ 0.00	\$ 0.00
B-21-DZ-22-0001	\$ 0.00	\$ 0.00	\$ 0.00	\$ 0.00	\$ 0.00	\$ 0.00
B-21-DF-22-0001	\$ 0.00	\$ 26,000,000.00	\$ 0.00	\$ 20,800,000.00	\$ 0.00	\$ 5,200,000.00

Permanent Supportive Housing Program (PSHP)

Grant	Proposed Budget		Proposed MID Threshold Budget HUD Identified		Proposed MID Threshold Budget Grantee Identified	
	This Period	To Date	This Period	To Date	This Period	To Date
P-21-LA-22-LDZ1	\$ 0.00	\$ 31,000,000.00	\$ 0.00	\$ 24,800,000.00	\$ 0.00	\$ 6,200,000.00
B-22-DF-22-0001	\$ 0.00	\$ 20,000,000.00	\$ 0.00	\$ 16,000,000.00	\$ 0.00	\$ 4,000,000.00
B-21-DZ-22-0001	\$ 0.00	\$ 5,000,000.00	\$ 0.00	\$ 4,000,000.00	\$ 0.00	\$ 1,000,000.00
B-21-DF-22-0001	\$ 0.00	\$ 6,000,000.00	\$ 0.00	\$ 4,800,000.00	\$ 0.00	\$ 1,200,000.00

Rapid Rehousing Program

Grant	Proposed Budget		Proposed MID Threshold Budget HUD Identified		Proposed MID Threshold Budget Grantee Identified	
	This Period	To Date	This Period	To Date	This Period	To Date
P-21-LA-22-LDZ1	\$ 0.00	\$ 25,000,000.00	\$ 0.00	\$ 20,000,000.00	\$ 0.00	\$ 5,000,000.00
B-22-DF-22-0001	\$ 0.00	\$ 10,000,000.00	\$ 0.00	\$ 8,000,000.00	\$ 0.00	\$ 2,000,000.00
B-21-DZ-22-0001	\$ 0.00	\$ 5,000,000.00	\$ 0.00	\$ 4,000,000.00	\$ 0.00	\$ 1,000,000.00
B-21-DF-22-0001	\$ 0.00	\$ 10,000,000.00	\$ 0.00	\$ 8,000,000.00	\$ 0.00	\$ 2,000,000.00

Narrative: As of 12/31/2024, LHC is providing rental assistance to 144 Households (58 impacted by Ida, and 86 impacted by Laura Delta). The contract with Family Endeavors for services has expired.

Resilient Communities Infrastructure Program

Grant	Proposed Budget		Proposed MID Threshold Budget HUD Identified		Proposed MID Threshold Budget Grantee Identified	
	This Period	To Date	This Period	To Date	This Period	To Date
P-21-LA-22-LDZ1	\$ 0.00	\$ 469,650,000.00	\$ 0.00	\$ 469,650,000.00	\$ 0.00	\$ 0.00
B-22-DF-22-0001	\$ 0.00	\$ 242,400,000.00	\$ 0.00	\$ 242,400,000.00	\$ 0.00	\$ 0.00
B-21-DZ-22-0001	\$ 0.00	\$ 101,000,000.00	\$ 0.00	\$ 101,000,000.00	\$ 0.00	\$ 0.00
B-21-DF-22-0001	\$ 0.00	\$ 126,250,000.00	\$ 0.00	\$ 126,250,000.00	\$ 0.00	\$ 0.00

Narrative: As of 12/31/2024, Grantees continue with planning activities and moving individual projects toward approval.

Soft Second Mortgage Program



Grant	Proposed Budget		Proposed MID Threshold Budget HUD Identified		Proposed MID Threshold Budget Grantee Identified	
	This Period	To Date	This Period	To Date	This Period	To Date
P-21-LA-22-LDZ1	\$ 0.00	\$ 15,000,000.00	\$ 0.00	\$ 12,000,000.00	\$ 0.00	\$ 3,000,000.00
B-22-DF-22-0001	\$ 0.00	\$ 0.00	\$ 0.00	\$ 0.00	\$ 0.00	\$ 0.00
B-21-DZ-22-0001	\$ 0.00	\$ 5,000,000.00	\$ 0.00	\$ 4,000,000.00	\$ 0.00	\$ 1,000,000.00
B-21-DF-22-0001	\$ 0.00	\$ 10,000,000.00	\$ 0.00	\$ 8,000,000.00	\$ 0.00	\$ 2,000,000.00

Narrative: As of 12/31/2024, funds were used to assist 4 households with downpayment and closing cost assistance.

Small Business Loan and Grant Program

Grant	Proposed Budget		Proposed MID Threshold Budget HUD Identified		Proposed MID Threshold Budget Grantee Identified	
	This Period	To Date	This Period	To Date	This Period	To Date
P-21-LA-22-LDZ1	\$ 0.00	\$ 111,150,714.00	\$ 0.00	\$ 88,920,572.00	\$ 0.00	\$ 22,230,142.00
B-22-DF-22-0001	\$ 0.00	\$ 0.00	\$ 0.00	\$ 0.00	\$ 0.00	\$ 0.00
B-21-DZ-22-0001	\$ 0.00	\$ 50,455,482.00	\$ 0.00	\$ 40,364,386.00	\$ 0.00	\$ 10,091,096.00
B-21-DF-22-0001	\$ 0.00	\$ 60,695,232.00	\$ 0.00	\$ 48,556,186.00	\$ 0.00	\$ 12,139,046.00

Narrative: As of 12/31/2024, the Restore Louisiana Small Business Program closed 112 loans and 5 ADC draws for Laura/Delta, and 91 loans and 4 ADC draws for Ida. Overall - 203 loans and 9 ADC draws.

Nonfederal Share Match Program

Grant	Proposed Budget		Proposed MID Threshold Budget HUD Identified		Proposed MID Threshold Budget Grantee Identified	
	This Period	To Date	This Period	To Date	This Period	To Date
P-21-LA-22-LDZ1	\$ 0.00	\$ 174,788,036.00	\$ 0.00	\$ 139,830,429.00	\$ 0.00	\$ 34,957,607.00
B-22-DF-22-0001	\$ 0.00	\$ 0.00	\$ 0.00	\$ 0.00	\$ 0.00	\$ 0.00
B-21-DZ-22-0001	\$ 0.00	\$ 122,000,000.00	\$ 0.00	\$ 97,600,000.00	\$ 0.00	\$ 24,400,000.00
B-21-DF-22-0001	\$ 0.00	\$ 52,788,036.00	\$ 0.00	\$ 42,230,429.00	\$ 0.00	\$ 10,557,607.00

Narrative: As of 12/31/2024, there were 131 approved applications (54 Grantees). No payments made during the quarter.

Restore Louisiana Homeowner Program

Grant	Proposed Budget		Proposed MID Threshold Budget HUD Identified		Proposed MID Threshold Budget Grantee Identified	
	This Period	To Date	This Period	To Date	This Period	To Date
P-21-LA-22-LDZ1	\$ 0.00	\$ 1,310,593,799.00	\$ 0.00	\$ 1,048,477,440.00	\$ 0.00	\$ 262,116,359.00
B-22-DF-22-0001	\$ 0.00	\$ 491,526,900.00	\$ 0.00	\$ 393,223,920.00	\$ 0.00	\$ 98,302,980.00
B-21-DZ-22-0001	\$ 0.00	\$ 272,212,077.00	\$ 0.00	\$ 217,769,662.00	\$ 0.00	\$ 54,442,415.00
B-21-DF-22-0001	\$ 0.00	\$ 546,854,822.00	\$ 0.00	\$ 437,483,858.00	\$ 0.00	\$ 109,370,964.00

Narrative: An additional 2,223 homeowners executed grant agreements with Restore for a total of 12,999 in obligated awards as of 12/31/2024. There have been 5,803 housing projects completed to date. Of which, 1,446 projects were completed in this quarter.

Activities

Project # / 3120 / State Administration and Planning



Grantee Activity Number: 65LDAD4301

Activity Title: State Administration

Activity Type:

Administration

Project Number:

3120

Projected Start Date:

08/20/2020

Benefit Type:

N/A

National Objective:

N/A

Activity Status:

Under Way

Project Title:

State Administration and Planning

Projected End Date:

09/28/2028

Completed Activity Actual End Date:

Responsible Organization:

Office of Community Development (OCD), Disaster

Overall	Oct 1 thru Dec 31, 2024	To Date
Total Projected Budget from All Sources	\$0.00	\$133,368,940.00
B-21-DF-22-0001	\$0.00	\$49,893,840.00
B-21-DZ-22-0001	\$0.00	\$41,900,000.00
B-22-DF-22-0001	\$0.00	\$41,575,100.00
Total Budget	\$0.00	\$133,368,940.00
B-21-DF-22-0001	\$0.00	\$49,893,840.00
B-21-DZ-22-0001	\$0.00	\$41,900,000.00
B-22-DF-22-0001	\$0.00	\$41,575,100.00
Total Obligated	\$0.00	\$133,368,940.00
B-21-DF-22-0001	\$0.00	\$49,893,840.00
B-21-DZ-22-0001	\$0.00	\$41,900,000.00
B-22-DF-22-0001	\$0.00	\$41,575,100.00
Total Funds Drawdown	\$3,088,106.45	\$5,661,280.70
B-21-DF-22-0001	\$0.00	\$329.88
B-21-DZ-22-0001	\$3,088,106.45	\$5,660,950.82
B-22-DF-22-0001	\$0.00	\$0.00
Program Funds Drawdown	\$3,088,106.45	\$5,661,280.70
B-21-DF-22-0001	\$0.00	\$329.88
B-21-DZ-22-0001	\$3,088,106.45	\$5,660,950.82
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Expended	\$3,088,106.45	\$5,661,280.70
Office of Community Development (OCD), Disaster	\$3,088,106.45	\$5,661,280.70
B-21-DF-22-0001	\$0.00	\$329.88
B-21-DZ-22-0001	\$3,088,106.45	\$5,660,950.82
B-22-DF-22-0001	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Other Funds	\$ 0.00	\$ 0.00



Match Funds	\$ 0.00	\$ 0.00
Non-Match Funds	\$ 0.00	\$ 0.00

Other Funds:

Overall	This Period	To Date
Match Funds	\$ 0.00	\$ 0.00

Activity Description:

Up to five percent of the overall grant will be used for administration of the grant. Funding has been allocated to administration to fund the necessary costs of setting up and managing the CDBG-DR recovery programs including application intake, compliance monitoring, performance tracking, management of the Disaster Recovery Grant Reporting system, and quarterly reports, as well as general administration.

Location Description:

East Baton Rouge Parish

Activity Progress Narrative:

1/10/2025: Funds expended were for administrative expenses. GM

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Project # / 3121 / Rental Housing Assistance and Homelessness Prev



Grantee Activity Number: 65LDRP4401

Activity Title: Resilient Mixed Income Gap Funding Program (PRIME)

Activity Type:

Affordable Rental Housing

Project Number:

3121

Projected Start Date:

08/30/2022

Benefit Type:

Direct Benefit (Households)

National Objective:

Low/Mod

Activity Status:

Under Way

Project Title:

Rental Housing Assistance and Homelessness Prev

Projected End Date:

09/30/2027

Completed Activity Actual End Date:

Responsible Organization:

Louisiana Housing Corporation

Grantee Program:

Resilient Mixed Income Gap Funding Program

Overall

Total Projected Budget from All Sources

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Total Budget

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Total Obligated

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Total Funds Drawdown

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Program Funds Drawdown

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Program Income Drawdown

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Program Income Received

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Total Funds Expended

Louisiana Housing Corporation

B-22-DF-22-0001

Office of Community Development - Disaster

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Most Impacted and Distressed Expended

B-21-DF-22-0001

B-21-DZ-22-0001

Oct 1 thru Dec 31, 2024 To Date

\$0.00	\$715,751,952.00
\$0.00	\$364,215,568.00
\$0.00	\$351,536,384.00
\$0.00	\$0.00
\$0.00	\$715,751,952.00
\$0.00	\$364,215,568.00
\$0.00	\$351,536,384.00
\$0.00	\$0.00
\$0.00	\$704,375,348.00
\$0.00	\$364,215,568.00
\$0.00	\$340,159,780.00
\$0.00	\$0.00
\$28,269,332.45	\$70,264,288.48
\$1,040.00	\$1,177,340.34
\$28,268,292.45	\$69,086,948.14
\$0.00	\$0.00
\$28,269,332.45	\$70,264,288.48
\$1,040.00	\$1,177,340.34
\$28,268,292.45	\$69,086,948.14
\$0.00	\$0.00
\$0.00	\$0.00
\$0.00	\$0.00
\$0.00	\$0.00
\$0.00	\$0.00
\$0.00	\$0.00
\$0.00	\$0.00
\$0.00	\$0.00
\$0.00	\$0.00
\$0.00	\$0.00
\$0.00	\$0.00
\$0.00	\$0.00
\$28,269,332.45	\$70,264,288.48
\$0.00	\$0.00
\$0.00	\$0.00
\$28,269,332.45	\$70,264,288.48
\$1,040.00	\$1,177,340.34
\$28,268,292.45	\$69,086,948.14
\$0.00	\$0.00
\$28,269,332.45	\$53,620,832.51
\$1,040.00	\$1,315,642.95
\$28,268,292.45	\$52,305,189.56



B-22-DF-22-0001	\$0.00	\$0.00
Other Funds	\$ 0.00	\$ 0.00
Match Funds	\$ 0.00	\$ 0.00
Non-Match Funds	\$ 0.00	\$ 0.00

Other Funds:

Overall	This Period	To Date
Match Funds	\$ 0.00	\$ 0.00

Activity Description:

The Resilient and Mixed Income Piggyback Program (PRIME) provides funding for the construction of quality, affordable multifamily rental developments. PRIME requires that all new units incorporate disaster resilience measures to provide better outcomes in a major storm or rain event. The program's policies have the stated goal of providing more social and physical security in the rental and housing market and encouraging innovation in building practices to lessen future storm impacts to property and residents. With the additional proposed resources from PRIME, the state can ensure that rental units created to address rental needs in impacted areas will also protect low-income rentals from future disasters. In addition to being required to meet the programmatic LIHTC requirements, applicants eligible for PRIME assistance are required to develop new, quality, affordable rental housing using higher standards and innovative practices in order to lower the risks from storm and hurricane-related impacts. The funding will provide developers with the opportunity to use workable approaches to resilient housing (such as, but not limited to elevated structures/mechanicals, building materials/technologies, power generation, topography and landscaping, retention/detention ponds, etc.) toward development of nearly two dozen properties, which are substantially more likely to fare better in major storms than existing properties in similar locations.

Location Description:

Caddo Parish, Calcasieu Parish, East Baton Rouge Parish, Iberville Parish, Jefferson Parish, Livingston Parish, Orleans Parish, Rapides, Parish St. John The Baptist Parish, St. Mary Parish, St. Tammany Parish, Tangipahoa Parish, Terrebone Parish, West Baton Rouge Parish

Activity Progress Narrative:

1/17/2025: This activity number is associated only with Prime 2 Laura/Delta and Prime 3 Ida. The Section 3 hours were pulled for the last quarter 10/1/2024-12/31/2024. There were no units completed in the last quarter so there is no Ethnicity information. GM

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
Activity funds eligible for DREF	0	0/0
# of Properties	0	8/5197
# of Section 3 Labor Hours	15630	32706/893475
# of Targeted Section 3 Labor	0	3617/178695
# of Total Labor Hours	139830	379183/35739

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	8/5197
# of Multifamily Units	0	0/5197
# of Singlefamily Units	0	8/0

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	0	0	0	4/2079	4/3118	8/5197	100.00
# Renter	0	0	0	4/2079	4/3118	8/5197	100.00

Activity Locations

No Activity Locations found.



Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None



Grantee Activity Number: 65LDRR4401

Activity Title: Rapid Rehousing Program (RHP)

Activity Type:
Affordable Rental Housing

Project Number:
3121

Projected Start Date:
08/30/2022

Benefit Type:
Direct Benefit (Households)

National Objective:
Low/Mod

Activity Status:
Under Way

Project Title:
Rental Housing Assistance and Homelessness Prev

Projected End Date:
09/30/2027

Completed Activity Actual End Date:

Responsible Organization:
Louisiana Housing Corporation

Grantee Program:
Rapid Rehousing Program

Overall	Oct 1 thru Dec 31, 2024	To Date
Total Projected Budget from All Sources	\$0.00	\$24,750,000.00
B-21-DF-22-0001	\$0.00	\$9,900,000.00
B-21-DZ-22-0001	\$0.00	\$4,950,000.00
B-22-DF-22-0001	\$0.00	\$9,900,000.00
Total Budget	\$0.00	\$24,750,000.00
B-21-DF-22-0001	\$0.00	\$9,900,000.00
B-21-DZ-22-0001	\$0.00	\$4,950,000.00
B-22-DF-22-0001	\$0.00	\$9,900,000.00
Total Obligated	\$9,900,000.00	\$24,750,000.00
B-21-DF-22-0001	\$0.00	\$9,900,000.00
B-21-DZ-22-0001	\$0.00	\$4,950,000.00
B-22-DF-22-0001	\$9,900,000.00	\$9,900,000.00
Total Funds Drawdown	(\$46,792.07)	\$2,394,925.19
B-21-DF-22-0001	\$647,866.00	\$1,065,540.96
B-21-DZ-22-0001	(\$694,658.07)	\$1,329,384.23
B-22-DF-22-0001	\$0.00	\$0.00
Program Funds Drawdown	(\$46,792.07)	\$2,394,925.19
B-21-DF-22-0001	\$647,866.00	\$1,065,540.96
B-21-DZ-22-0001	(\$694,658.07)	\$1,329,384.23
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Expended	(\$46,792.07)	\$2,394,925.19
Louisiana Housing Corporation	(\$46,792.07)	\$2,394,925.19
B-21-DF-22-0001	\$647,866.00	\$1,065,540.96
B-21-DZ-22-0001	(\$694,658.07)	\$1,329,384.23
B-22-DF-22-0001	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$0.00	\$223,232.34
B-21-DF-22-0001	\$0.00	\$19,876.34
B-21-DZ-22-0001	\$0.00	\$203,356.00
B-22-DF-22-0001	\$0.00	\$0.00
Other Funds	\$ 0.00	\$ 0.00



Match Funds	\$ 0.00	\$ 0.00
Non-Match Funds	\$ 0.00	\$ 0.00

Other Funds:

Overall	This Period	To Date
Match Funds	\$ 0.00	\$ 0.00

Activity Description:

This funding is intended to assist households in obtaining housing quickly and provide time limited housing support and stabilization services combined with financial assistance if necessary.

Location Description:

Multiple Parish

Activity Progress Narrative:

12/2/2024: Increased obligation from \$0 to \$9,900,000.00. GM

1/28/2025: As of 12/31/2024, LHC is providing rental assistance to 144 Households (58 impacted by Ida, and 86 impacted by Laura Delta). The contract with Family Endeavors for services has expired. GM

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	121	274/150
# of Multifamily Units	0	0/0
# of Singlefamily Units	121	274/150

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	0	0	121	150/75	3/75	274/150	55.84
# Renter	0	0	121	150/75	3/75	274/150	55.84

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None



Grantee Activity Number: 65LDRR4402
Activity Title: Admin - Rapid Rehousing Program (RHP)

Activity Type:

Administration

Activity Status:

Under Way

Project Number:

3121

Project Title:

Rental Housing Assistance and Homelessness Prev

Projected Start Date:

08/30/2022

Projected End Date:

09/30/2027

Benefit Type:

N/A

Completed Activity Actual End Date:

National Objective:

N/A

Responsible Organization:

Louisiana Housing Corporation

Overall	Oct 1 thru Dec 31, 2024	To Date
Total Projected Budget from All Sources	\$0.00	\$150,000.00
B-21-DF-22-0001	\$0.00	\$100,000.00
B-21-DZ-22-0001	\$0.00	\$50,000.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Budget	\$0.00	\$150,000.00
B-21-DF-22-0001	\$0.00	\$100,000.00
B-21-DZ-22-0001	\$0.00	\$50,000.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Obligated	\$0.00	\$150,000.00
B-21-DF-22-0001	\$0.00	\$100,000.00
B-21-DZ-22-0001	\$0.00	\$50,000.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Drawdown	\$3,748.83	\$44,991.60
B-21-DF-22-0001	\$0.00	\$17,211.97
B-21-DZ-22-0001	\$3,748.83	\$27,779.63
B-22-DF-22-0001	\$0.00	\$0.00
Program Funds Drawdown	\$3,748.83	\$44,991.60
B-21-DF-22-0001	\$0.00	\$17,211.97
B-21-DZ-22-0001	\$3,748.83	\$27,779.63
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Expended	\$3,748.83	\$44,991.60
Louisiana Housing Corporation	\$3,748.83	\$44,991.60
B-21-DF-22-0001	\$0.00	\$17,211.97
B-21-DZ-22-0001	\$3,748.83	\$27,779.63
B-22-DF-22-0001	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Other Funds	\$ 0.00	\$ 0.00



Match Funds	\$ 0.00	\$ 0.00
Non-Match Funds	\$ 0.00	\$ 0.00

Other Funds:

Overall	This Period	To Date
Match Funds	\$ 0.00	\$ 0.00

Activity Description:

Administrative budget to Louisiana Housing Corporation for the Rapid Rehousing Program (RHP).

Location Description:

Multiple Parish

Activity Progress Narrative:

1/28/2025: As of 12/31/2024, funds expended were for administrative expenses. GM

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None



Grantee Activity Number: 65LDSS5901

Activity Title: Soft Second Mortgage Program

Activity Type:

Homeownership Assistance to low- and moderate-income

Project Number:

3121

Projected Start Date:

11/30/2022

Benefit Type:

Direct Benefit (Households)

National Objective:

Low/Mod

Activity Status:

Under Way

Project Title:

Rental Housing Assistance and Homelessness Prev

Projected End Date:

06/30/2027

Completed Activity Actual End Date:

Responsible Organization:

Louisiana Housing Corporation

Grantee Program:

Soft Second Mortgage Program

Overall

Total Projected Budget from All Sources

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Total Budget

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Total Obligated

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Total Funds Drawdown

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Program Funds Drawdown

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Program Income Drawdown

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Program Income Received

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Total Funds Expended

Louisiana Housing Corporation

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Most Impacted and Distressed Expended

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Other Funds

Oct 1 thru Dec 31, 2024 To Date

\$0.00 \$14,850,000.00

\$0.00 \$9,900,000.00

\$0.00 \$4,950,000.00

\$0.00 \$0.00

\$0.00 \$14,850,000.00

\$0.00 \$9,900,000.00

\$0.00 \$4,950,000.00

\$0.00 \$0.00

\$0.00 \$14,850,000.00

\$0.00 \$9,900,000.00

\$0.00 \$4,950,000.00

\$0.00 \$0.00

\$1,723,309.11 \$3,041,742.39

\$1,616,943.72 \$2,780,271.68

\$106,365.39 \$261,470.71

\$0.00 \$0.00

\$1,723,309.11 \$3,041,742.39

\$1,616,943.72 \$2,780,271.68

\$106,365.39 \$261,470.71

\$0.00 \$0.00

\$0.00 \$0.00

\$0.00 \$0.00

\$0.00 \$0.00

\$0.00 \$0.00

\$0.00 \$0.00

\$0.00 \$0.00

\$0.00 \$0.00

\$0.00 \$0.00

\$1,723,309.11 \$3,041,742.39

\$1,723,309.11 \$3,041,742.39

\$1,616,943.72 \$2,780,271.68

\$106,365.39 \$261,470.71

\$0.00 \$0.00

\$1,723,309.11 \$2,461,420.40

\$1,616,943.72 \$2,269,369.28

\$106,365.39 \$192,051.12

\$0.00 \$0.00

\$ 0.00 \$ 0.00



Match Funds	\$ 0.00	\$ 0.00
Non-Match Funds	\$ 0.00	\$ 0.00

Other Funds:

Overall	This Period	To Date
Match Funds	\$ 0.00	\$ 0.00

Activity Description:

The Soft Second Mortgage Program provides homeownership assistance to first time, low- and moderate- income homebuyers, by providing affordability gap funds through a second mortgage. Borrowers will be required to stay in the home as their primary residence for at least 10 years

Location Description:

Multiple Parish

Activity Progress Narrative:

1/28/2025: As of 12/31/2024, funds were used to assist 4 households with down payment and closing cost assistance. GM

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	4	27/70
# of Multifamily Units	0	0/0
# of Singlefamily Units	4	27/70

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	1	3	4	10/35	17/35	27/70	100.00
# Owner	1	3	4	10/35	17/35	27/70	100.00

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None



Grantee Activity Number: 65LDSS5902

Activity Title: Admin - Soft Second Mortgage Program

Activity Type:

Administration

Project Number:

3121

Projected Start Date:

08/30/2022

Benefit Type:

N/A

National Objective:

N/A

Activity Status:

Under Way

Project Title:

Rental Housing Assistance and Homelessness Prev

Projected End Date:

09/30/2027

Completed Activity Actual End Date:

Responsible Organization:

Louisiana Housing Corporation

Overall	Oct 1 thru Dec 31, 2024	To Date
Total Projected Budget from All Sources	\$0.00	\$150,000.00
B-21-DF-22-0001	\$0.00	\$100,000.00
B-21-DZ-22-0001	\$0.00	\$50,000.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Budget	\$0.00	\$150,000.00
B-21-DF-22-0001	\$0.00	\$100,000.00
B-21-DZ-22-0001	\$0.00	\$50,000.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Obligated	\$0.00	\$150,000.00
B-21-DF-22-0001	\$0.00	\$100,000.00
B-21-DZ-22-0001	\$0.00	\$50,000.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Drawdown	\$8,312.22	\$54,882.55
B-21-DF-22-0001	\$4,342.79	\$22,908.79
B-21-DZ-22-0001	\$3,969.43	\$31,973.76
B-22-DF-22-0001	\$0.00	\$0.00
Program Funds Drawdown	\$8,312.22	\$54,882.55
B-21-DF-22-0001	\$4,342.79	\$22,908.79
B-21-DZ-22-0001	\$3,969.43	\$31,973.76
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Expended	\$8,312.22	\$54,882.55
Louisiana Housing Corporation	\$8,312.22	\$54,882.55
B-21-DF-22-0001	\$4,342.79	\$22,908.79
B-21-DZ-22-0001	\$3,969.43	\$31,973.76
B-22-DF-22-0001	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Other Funds	\$ 0.00	\$ 0.00



Match Funds	\$ 0.00	\$ 0.00
Non-Match Funds	\$ 0.00	\$ 0.00

Other Funds:

Overall	This Period	To Date
Match Funds	\$ 0.00	\$ 0.00

Activity Description:

Administrative budget to Louisiana Housing Corporation for the Soft Second Mortgage Program.

Location Description:

Multiple Parish

Activity Progress Narrative:

1/28/2025: As of 12/31/2024, funds expended were for administrative expenses. GM

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None



Grantee Activity Number: 66I2SW7901

Activity Title: SWIFT Non-Federal Match Elevation

Activity Type:

MIT - Rehabilitation/reconstruction of residential structures

Project Number:

3121

Projected Start Date:

01/03/2024

Benefit Type:

Direct Benefit (Households)

National Objective:

Urgent Need

Activity Status:

Under Way

Project Title:

Rental Housing Assistance and Homelessness Prev

Projected End Date:

09/27/2029

Completed Activity Actual End Date:

Responsible Organization:

Louisiana Office of Community Development

Grantee Program:

FMA-SWIFT (Non-Federal Share Match)

Overall	Oct 1 thru Dec 31, 2024	To Date
Total Projected Budget from All Sources	\$0.00	\$3,000,000.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$3,000,000.00
Total Budget	\$0.00	\$3,000,000.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$3,000,000.00
Total Obligated	\$3,000.00	\$61,000.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$3,000.00	\$61,000.00
Total Funds Drawdown	\$20,255.00	\$60,898.75
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$20,255.00	\$60,898.75
Program Funds Drawdown	\$20,255.00	\$60,898.75
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$20,255.00	\$60,898.75
Program Income Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Expended	\$20,255.00	\$60,898.75
Louisiana Office of Community Development	\$20,255.00	\$60,898.75
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$20,255.00	\$60,898.75
Most Impacted and Distressed Expended	\$20,255.00	\$56,827.50
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$20,255.00	\$56,827.50
Other Funds	\$ 0.00	\$ 0.00



Match Funds	\$ 0.00	\$ 0.00
Non-Match Funds	\$ 0.00	\$ 0.00

Other Funds:

Overall	This Period	To Date
Match Funds	\$ 0.00	\$ 0.00

Activity Description:

The program will provide funding for local government Non-Federal match under the Federal Emergency Management Agency’s Flood Mitigation Assistance (FMA) SWIFT program. The program is targeted to assist repetitively flooded and substantially damaged buildings insured under the National Flood Insurance Program.

Location Description:

Activity Progress Narrative:

1/27/2025: All expenditures this quarter were used for Environmental Review. GM

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Elevated Structures	0	0/40
# of Section 3 Labor Hours	0	0/0
# of Substantially Rehabilitated	0	0/0
# of Targeted Section 3 Labor	0	0/0
# of Total Labor Hours	0	0/0

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	0/40
# of Multifamily Units	0	0/0
# of Singlefamily Units	0	0/40

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of structures	0	0	0	0/0	0/0	0/40	0

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	0	0	0	0/0	0/0	0/40	0
# Owner	0	0	0	0/0	0/0	0/40	0
# Renter	0	0	0	0/0	0/0	0/0	0

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found



Activity Supporting Documents:

None



Grantee Activity Number: 66IDHH4901

Activity Title: Homeless and Housing Stability Development (HHSD)

Activity Type:
Construction of new housing

Project Number:
3121

Projected Start Date:
03/15/2024

Benefit Type:
Direct Benefit (Households)

National Objective:
Low/Mod

Activity Status:
Under Way

Project Title:
Rental Housing Assistance and Homelessness Prev

Projected End Date:
07/31/2028

Completed Activity Actual End Date:

Responsible Organization:
Louisiana Housing Corporation

Grantee Program:
Homeless and Housing Stability Development

Overall	Oct 1 thru Dec 31, 2024	To Date
Total Projected Budget from All Sources	\$0.00	\$25,740,000.00
B-21-DF-22-0001	\$0.00	\$25,740,000.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Budget	\$0.00	\$25,740,000.00
B-21-DF-22-0001	\$0.00	\$25,740,000.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Obligated	\$25,740,000.00	\$25,740,000.00
B-21-DF-22-0001	\$25,740,000.00	\$25,740,000.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
LHC	\$0.00	\$0.00
Louisiana Housing Corporation	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Other Funds	\$ 0.00	\$ 0.00
Match Funds	\$ 0.00	\$ 0.00



Non-Match Funds	\$ 0.00	\$ 0.00
-----------------	---------	---------

Other Funds:

Overall	This Period	To Date
Match Funds	\$ 0.00	\$ 0.00

Activity Description:

The HHSD Program is being created to provide financial support for the rehabilitation and/or construction of multi-family developments throughout impacted areas to address unmet affordable housing needs for vulnerable populations at risk of homelessness or housing instability.

Location Description:

Multiple Parish

Activity Progress Narrative:

12/2/2024 - Increased obligation from \$0 to \$25,740,000.00. GM

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Elevated Structures	0	0/0

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	0/0
# of Multifamily Units	0	0/0
# of Singlefamily Units	0	0/0

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None



Grantee Activity Number: 66IDHH4902

Activity Title: Administration - Homeless and Housing Stability Development (HHSD)

Activity Type:

Administration

Project Number:

3121

Projected Start Date:

03/15/2024

Benefit Type:

N/A

National Objective:

N/A

Activity Status:

Under Way

Project Title:

Rental Housing Assistance and Homelessness Prev

Projected End Date:

07/31/2028

Completed Activity Actual End Date:

Responsible Organization:

Louisiana Housing Corporation

Overall

	Oct 1 thru Dec 31, 2024	To Date
Total Projected Budget from All Sources	\$0.00	\$260,000.00
B-21-DF-22-0001	\$0.00	\$260,000.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Budget	\$0.00	\$260,000.00
B-21-DF-22-0001	\$0.00	\$260,000.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Obligated	\$260,000.00	\$260,000.00
B-21-DF-22-0001	\$260,000.00	\$260,000.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
LHC	\$0.00	\$0.00
Louisiana Housing Corporation	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Other Funds	\$ 0.00	\$ 0.00



Match Funds	\$ 0.00	\$ 0.00
Non-Match Funds	\$ 0.00	\$ 0.00

Other Funds:

Overall	This Period	To Date
Match Funds	\$ 0.00	\$ 0.00

Activity Description:

Admin costs tied to 66IDHH4901 (HHSD)

Location Description:

Multiple Parish

Activity Progress Narrative:

12/2/2024 - Increased obligation from \$0 to \$260,000.00. GM

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None



Grantee Activity Number: 66LDRN6701

Activity Title: Rental Restoration and Redevelopment Program

Activity Type:
Affordable Rental Housing

Project Number:
3121

Projected Start Date:
08/30/2022

Benefit Type:
Direct Benefit (Households)

National Objective:
Low/Mod

Activity Status:
Under Way

Project Title:
Rental Housing Assistance and Homelessness Prev

Projected End Date:
09/30/2027

Completed Activity Actual End Date:

Responsible Organization:
Louisiana Housing Corporation

Grantee Program:
Rental Restoration and Development (RRDP)

Overall	Oct 1 thru Dec 31, 2024	To Date
Total Projected Budget from All Sources	\$0.00	\$39,600,000.00
B-21-DF-22-0001	\$0.00	\$19,800,000.00
B-21-DZ-22-0001	\$0.00	\$19,800,000.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Budget	\$0.00	\$39,600,000.00
B-21-DF-22-0001	\$0.00	\$19,800,000.00
B-21-DZ-22-0001	\$0.00	\$19,800,000.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Obligated	\$0.00	\$32,000,000.00
B-21-DF-22-0001	\$0.00	\$16,000,000.00
B-21-DZ-22-0001	\$0.00	\$16,000,000.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Drawdown	\$823,859.41	\$1,895,706.05
B-21-DF-22-0001	\$502,556.64	\$984,587.09
B-21-DZ-22-0001	\$321,302.77	\$911,118.96
B-22-DF-22-0001	\$0.00	\$0.00
Program Funds Drawdown	\$823,859.41	\$1,895,706.05
B-21-DF-22-0001	\$502,556.64	\$984,587.09
B-21-DZ-22-0001	\$321,302.77	\$911,118.96
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Expended	\$823,859.41	\$1,895,706.05
Louisiana Housing Corporation	\$823,859.41	\$1,895,706.05
B-21-DF-22-0001	\$502,556.64	\$984,587.09
B-21-DZ-22-0001	\$321,302.77	\$911,118.96
B-22-DF-22-0001	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Other Funds	\$ 0.00	\$ 0.00



Match Funds	\$ 0.00	\$ 0.00
Non-Match Funds	\$ 0.00	\$ 0.00

Other Funds:

Overall	This Period	To Date
Match Funds	\$ 0.00	\$ 0.00

Activity Description:

The Louisiana Housing Corporation (“LHC”) will implement the Rental Restoration and Redevelopment Program to provide assistance to landlord applicants (“Eligible Applicants”) experienced in renting residential properties to tenants, or developing infill residential rental housing to be located in areas adversely affected by Hurricanes Laura, Delta, Ida and the May of 2021 Floods. LHC will accept applications from applicants who will construct new residential rental housing units (“New Units”) or will renovate residential rental housing units (“Existing Units”) in a qualified project, located in one of the parishes declared to be disaster areas (“Eligible Parish”) as a result of Hurricanes Laura, Delta, Ida and the May of 2021 Floods .

Location Description:

Acadia Parish, Allen Parish, Beauregard Parish, Caddo Parish, Calcasieu Parish, Jackson Parish, Jefferson Davis Parish, Lafayette Parish, Ouachita Parish, St. Landry Parish, Vernon Parish

Activity Progress Narrative:

1/28/2025: Laura/Delta: All funds expended during this quarter were solely for activity delivery and administrative costs. There are currently 30 applications representing 40 units which have been environmentally cleared and in the pre-closing process. There are another 33 applications representing 47 units still under environmental review. Ida: All funds expended during this quarter were solely for activity delivery and administrative costs. During Q4 2024, the LHC completed the execution of the RRDP loan closings for 7 applications representing 11 affordable rental units. There are currently 47 applications representing 81 units which have been environmentally cleared and in the pre-closing process. There are another 40 applications representing 87 units still under environmental review. GM

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
Activity funds eligible for DREF	0	0/0
# of Properties	0	0/450
# of Section 3 Labor Hours	0	0/0
# of Targeted Section 3 Labor	0	0/0
# of Total Labor Hours	0	0/0

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	0/450
# of Multifamily Units	0	0/450
# of Singlefamily Units	0	0/0

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	0	0	0	0/400	0/50	0/450	0
# Renter	0	0	0	0/400	0/50	0/450	0

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found



Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents:

None



Grantee Activity Number: 66LDRN6702

Activity Title: Admin-Rental Restoration and Redevelopment Program

Activity Type:

Administration

Project Number:

3121

Projected Start Date:

08/30/2022

Benefit Type:

N/A

National Objective:

N/A

Activity Status:

Under Way

Project Title:

Rental Housing Assistance and Homelessness Prev

Projected End Date:

09/30/2027

Completed Activity Actual End Date:

Responsible Organization:

Louisiana Housing Corporation

Overall	Oct 1 thru Dec 31, 2024	To Date
Total Projected Budget from All Sources	\$0.00	\$400,000.00
B-21-DF-22-0001	\$0.00	\$200,000.00
B-21-DZ-22-0001	\$0.00	\$200,000.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Budget	\$0.00	\$400,000.00
B-21-DF-22-0001	\$0.00	\$200,000.00
B-21-DZ-22-0001	\$0.00	\$200,000.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Obligated	\$0.00	\$400,000.00
B-21-DF-22-0001	\$0.00	\$200,000.00
B-21-DZ-22-0001	\$0.00	\$200,000.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Drawdown	\$8,979.85	\$32,030.17
B-21-DF-22-0001	\$5,485.14	\$15,754.75
B-21-DZ-22-0001	\$3,494.71	\$16,275.42
B-22-DF-22-0001	\$0.00	\$0.00
Program Funds Drawdown	\$8,979.85	\$32,030.17
B-21-DF-22-0001	\$5,485.14	\$15,754.75
B-21-DZ-22-0001	\$3,494.71	\$16,275.42
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Expended	\$8,979.85	\$32,030.17
Louisiana Housing Corporation	\$8,979.85	\$32,030.17
B-21-DF-22-0001	\$5,485.14	\$15,754.75
B-21-DZ-22-0001	\$3,494.71	\$16,275.42
B-22-DF-22-0001	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Other Funds	\$ 0.00	\$ 0.00



Match Funds	\$ 0.00	\$ 0.00
Non-Match Funds	\$ 0.00	\$ 0.00

Other Funds:

Overall	This Period	To Date
Match Funds	\$ 0.00	\$ 0.00

Activity Description:

Administrative spending by Louisiana Housing Corporation for the Rental Restoration and Redevelopment Program.

Location Description:

Acadia Parish, Allen Parish, Beauregard Parish, Caddo Parish, Calcasieu Parish, Jackson Parish, Jefferson Davis Parish, Lafayette Parish, Ouachita Parish, St. Landry Parish, Vernon Parish

Activity Progress Narrative:

1/28/2025: As of 12/31/2024, funds expended were for administrative expenses. GM

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Project # / 3122 / Restore 20 Louisiana Infrastructure and Public



Grantee Activity Number: 03LDRC7701

Activity Title: ASC National Guard Gym Armory

Activity Type:
MIT - Public Facilities and Improvements-Non Covered

Project Number:
3122

Projected Start Date:
08/01/2024

Benefit Type:
Area Benefit (Census)

National Objective:
Low/Mod

Activity Status:
Under Way

Project Title:
Restore 20 Louisiana Infrastructure and Public

Projected End Date:
02/26/2027

Completed Activity Actual End Date:

Responsible Organization:
Ascension Parish Government

Overall	Oct 1 thru Dec 31, 2024	To Date
Total Projected Budget from All Sources	\$2,982,724.00	\$2,982,724.00
B-21-DF-22-0001	\$447,408.90	\$447,408.90
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$2,535,315.10	\$2,535,315.10
Total Budget	\$2,982,724.00	\$2,982,724.00
B-21-DF-22-0001	\$447,408.90	\$447,408.90
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$2,535,315.10	\$2,535,315.10
Total Obligated	\$2,982,724.00	\$2,982,724.00
B-21-DF-22-0001	\$447,408.90	\$447,408.90
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$2,535,315.10	\$2,535,315.10
Total Funds Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Ascension Parish Government	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Other Funds	\$ 0.00	\$ 0.00
Match Funds	\$ 0.00	\$ 0.00
Non-Match Funds	\$ 0.00	\$ 0.00



Other Funds:

Overall	This Period	To Date
Match Funds	\$ 0.00	\$ 0.00

Activity Description:

The National Guard Armory is a vacant building located within the Nationally Registered Historic District - The City of Donaldsonville. It is our goal to rehabilitate this structure within the historic district to serve as a community Health and Wellness Center as well as a shelter of last resort for the most impacted and distressed community and to facilitate the long-term recovery of the community following the major storm events covered by this grant opportunity. The rehabilitation of the facility will include design features that include energy efficient fixtures and HVAC equipment and removing barriers within the structure that restrict the mobility and accessibility of elderly and handicapped persons, and a complete roof replacement. We will also be performing a lead-based paint and asbestos hazard evaluations and remediations.

Location Description:

615 East Worthey Street Gonzales, LA 70737

Activity Progress Narrative:

12/2/2024: B-21-DF-22-0001-Updated obligation from \$0 to \$447,408.90; B-22-DF-22-0001-Updated obligation from \$0 to \$2,535,315.10. GM

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Elevated Structures	0	0/0
# of public facilities	0	0/1
# of Section 3 Labor Hours	0	0/1
# of Targeted Section 3 Labor	0	0/1
# of Total Labor Hours	0	0/1

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	0/0
# of Multifamily Units	0	0/0
# of Singlefamily Units	0	0/0

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of structures	0	0	0	0/1	0/0	0/1	100.00

Beneficiaries - Area Benefit Census

# of Persons	Low	Mod	Total	Low/Mod%
		4805	1720	10505

LMI%:	62.11
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found



Activity Supporting Documents:

None



Grantee Activity Number: 10LDRC6101

Activity Title: Calcasieu Parish RCI Planning

Activity Type:

MIT - Planning and Capacity Building

Project Number:

3122

Projected Start Date:

11/15/2022

Benefit Type:

N/A

National Objective:

N/A

Activity Status:

Under Way

Project Title:

Restore 20 Louisiana Infrastructure and Public

Projected End Date:

12/31/2025

Completed Activity Actual End Date:

Responsible Organization:

Calcasieu Parish Police Jury

Overall	Oct 1 thru Dec 31, 2024	To Date
Total Projected Budget from All Sources	\$0.00	\$1,335,222.50
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$1,335,222.50
B-22-DF-22-0001	\$0.00	\$0.00
Total Budget	\$0.00	\$1,335,222.50
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$1,335,222.50
B-22-DF-22-0001	\$0.00	\$0.00
Total Obligated	\$0.00	\$1,335,222.50
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$1,335,222.50
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Drawdown	\$29,999.01	\$115,557.44
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$29,999.01	\$115,557.44
B-22-DF-22-0001	\$0.00	\$0.00
Program Funds Drawdown	\$29,999.01	\$115,557.44
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$29,999.01	\$115,557.44
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Expended	\$29,999.01	\$115,557.44
Calcasieu Parish Police Jury	\$29,999.01	\$115,557.44
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$29,999.01	\$115,557.44
B-22-DF-22-0001	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$29,999.01	\$115,557.44
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$29,999.01	\$115,557.44
B-22-DF-22-0001	\$0.00	\$0.00
Other Funds	\$ 0.00	\$ 0.00



Match Funds	\$ 0.00	\$ 0.00
Non-Match Funds	\$ 0.00	\$ 0.00

Other Funds:

Overall	This Period	To Date
Match Funds	\$ 0.00	\$ 0.00

Activity Description:

Planning activities to create proposal of eligible projects to utilize Resilient Communities Infrastructure Program allocation.

Location Description:

Calcasieu Parish

Activity Progress Narrative:

1/17/2025: Funds expended were for planning costs. GM

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None



Grantee Activity Number: 10LDRC6102

Activity Title: City of Lake Charles RCI Planning

Activity Type:

MIT - Planning and Capacity Building

Project Number:

3122

Projected Start Date:

11/15/2022

Benefit Type:

N/A

National Objective:

N/A

Activity Status:

Under Way

Project Title:

Restore 20 Louisiana Infrastructure and Public

Projected End Date:

12/31/2025

Completed Activity Actual End Date:

Responsible Organization:

City of Lake Charles

Overall	Oct 1 thru Dec 31, 2024	To Date
Total Projected Budget from All Sources	\$0.00	\$2,328,425.30
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$2,328,425.30
B-22-DF-22-0001	\$0.00	\$0.00
Total Budget	\$0.00	\$2,328,425.30
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$2,328,425.30
B-22-DF-22-0001	\$0.00	\$0.00
Total Obligated	\$0.00	\$2,328,425.30
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$2,328,425.30
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Drawdown	\$65,205.00	\$65,205.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$65,205.00	\$65,205.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Funds Drawdown	\$65,205.00	\$65,205.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$65,205.00	\$65,205.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Expended	\$65,205.00	\$65,205.00
City of Lake Charles	\$65,205.00	\$65,205.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$65,205.00	\$65,205.00
B-22-DF-22-0001	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$65,205.00	\$65,205.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$65,205.00	\$65,205.00
B-22-DF-22-0001	\$0.00	\$0.00
Other Funds	\$ 0.00	\$ 0.00



Match Funds	\$ 0.00	\$ 0.00
Non-Match Funds	\$ 0.00	\$ 0.00

Other Funds:

Overall	This Period	To Date
Match Funds	\$ 0.00	\$ 0.00

Activity Description:

Planning activities to create proposal of eligible projects to utilize Resilient Communities Infrastructure Program allocation.

Location Description:

Lake Charles, LA

Activity Progress Narrative:

1/17/2025: Funds expended were for planning costs. GM

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None



Other Funds:

Overall	This Period	To Date
Match Funds	\$ 0.00	\$ 0.00

Activity Description:

This project will directly restore to commerce a building that has been mostly vacant since 2020. And by virtue of the project's size (40,000 gross square feet) and its location along the most intact, prominent block along Ryan Street, the project will signal downtown's recovery and catalyze further investment. This activity uses the HUD local government LMI data set because the activity only benefits the entire locality and doesn't venture outside the locality's geographic boundaries.

Location Description:

710 Ryan St, Lake Charles, Calcasieu Parish, Louisiana 70601

Activity Progress Narrative:

1/28/2025: New Activity created and approved on previous DRGR AP. GM

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Elevated Structures	0	0/0
# of Non-Residential Buildings	0	0/1

Beneficiaries Performance Measures

	Beneficiaries - Area Benefit Census			
	Low	Mod	Total	Low/Mod%
# of Persons	24205	13075	71075	52.45

LMI%:	
--------------	--

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None



Grantee Activity Number: 10LDRC7701

Activity Title: CAL Second Harvest

Activity Type:

MIT - Public Facilities and Improvements-Non Covered

Project Number:

3122

Projected Start Date:

10/01/2024

Benefit Type:

Area Benefit (Census)

National Objective:

Low/Mod

Activity Status:

Under Way

Project Title:

Restore 20 Louisiana Infrastructure and Public

Projected End Date:

11/30/2027

Completed Activity Actual End Date:

Responsible Organization:

Calcasieu Parish Police Jury

Overall

Total Projected Budget from All Sources

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Total Budget

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Total Obligated

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Total Funds Drawdown

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Program Funds Drawdown

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Program Income Drawdown

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Program Income Received

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Total Funds Expended

Calcasieu Parish Police Jury

Most Impacted and Distressed Expended

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Other Funds

Match Funds

Non-Match Funds

Oct 1 thru Dec 31, 2024 To Date

Total Projected Budget from All Sources	\$2,091,227.00	\$2,091,227.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$2,091,227.00	\$2,091,227.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Budget	\$2,091,227.00	\$2,091,227.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$2,091,227.00	\$2,091,227.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Obligated	\$2,091,227.00	\$2,091,227.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$2,091,227.00	\$2,091,227.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Calcasieu Parish Police Jury	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Other Funds	\$ 0.00	\$ 0.00
Match Funds	\$ 0.00	\$ 0.00
Non-Match Funds	\$ 0.00	\$ 0.00



Other Funds:

Overall	This Period	To Date
Match Funds	\$ 0.00	\$ 0.00

Activity Description:

This project will involve demolition of an existing structure and construction of a new facility and will require an environmental assessment. There will be ground disturbance as well as internal and external construction. This activity uses the HUD local government LMI data set because the activity only benefits the entire locality and doesn't venture outside the locality's geographic boundaries.

Location Description:

124 Ryan Street, Lake Charles, Calcasieu Parish, Louisiana 70601

Activity Progress Narrative:

1/28/2025: New Activity created and approved on previous DRGR AP. GM

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Elevated Structures	0	0/0
# of public facilities	0	0/1

Beneficiaries Performance Measures

	Beneficiaries - Area Benefit Census			
	Low	Mod	Total	Low/Mod%
# of Persons	24205	13075	71075	52.45

LMI%:	42.81
--------------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None



Grantee Activity Number: 10LDRC7702

Activity Title: LC Second Harvest

Activity Type:

MIT - Public Facilities and Improvements-Non Covered

Project Number:

3122

Projected Start Date:

10/01/2024

Benefit Type:

Area Benefit (Census)

National Objective:

Low/Mod

Activity Status:

Under Way

Project Title:

Restore 20 Louisiana Infrastructure and Public

Projected End Date:

11/30/2027

Completed Activity Actual End Date:

Responsible Organization:

City of Lake Charles

Overall	Oct 1 thru Dec 31, 2024	To Date
Total Projected Budget from All Sources	\$5,248,163.00	\$5,248,163.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$5,248,163.00	\$5,248,163.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Budget	\$5,248,163.00	\$5,248,163.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$5,248,163.00	\$5,248,163.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Obligated	\$5,248,163.00	\$5,248,163.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$5,248,163.00	\$5,248,163.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
City of Lake Charles	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Other Funds	\$ 0.00	\$ 0.00
Match Funds	\$ 0.00	\$ 0.00
Non-Match Funds	\$ 0.00	\$ 0.00



Other Funds:

Overall	This Period	To Date
Match Funds	\$ 0.00	\$ 0.00

Activity Description:

This project will involve demolition of an existing structure and construction of a new facility and will require an environmental assessment. There will be ground disturbance as well as internal and external construction. This activity uses the HUD local government LMI data set because the activity only benefits the entire locality and doesn't venture outside the locality's geographic boundaries.

Location Description:

124 Ryan Street, Lake Charles, Calcasieu Parish, Louisiana 70601

Activity Progress Narrative:

1/28/2025: New Activity created and approved on previous DRGR AP. GM

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Elevated Structures	0	0/0
# of public facilities	0	0/1

Beneficiaries Performance Measures

	Beneficiaries - Area Benefit Census			
	Low	Mod	Total	Low/Mod%
# of Persons	24205	13075	71075	52.45

LMI%:	42.81
--------------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None



Grantee Activity Number: 10LDRC7703

Activity Title: CAL Iowa Pump Stations

Activity Type:

MIT - Public Facilities and Improvements-Covered Projects

Project Number:

3122

Projected Start Date:

10/01/2024

Benefit Type:

Area Benefit (Census)

National Objective:

Low/Mod

Activity Status:

Under Way

Project Title:

Restore 20 Louisiana Infrastructure and Public

Projected End Date:

11/30/2027

Completed Activity Actual End Date:

Responsible Organization:

Calcasieu Parish Police Jury

Overall

Total Projected Budget from All Sources

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Total Budget

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Total Obligated

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Total Funds Drawdown

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Program Funds Drawdown

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Program Income Drawdown

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Program Income Received

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Total Funds Expended

Calcasieu Parish Police Jury

Most Impacted and Distressed Expended

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Other Funds

Match Funds

Non-Match Funds

Oct 1 thru Dec 31, 2024 To Date

\$644,204.00 \$644,204.00

\$0.00 \$0.00

\$644,204.00 \$644,204.00

\$0.00 \$0.00

\$644,204.00 \$644,204.00

\$0.00 \$0.00

\$644,204.00 \$644,204.00

\$0.00 \$0.00

\$644,204.00 \$644,204.00

\$0.00 \$0.00

\$644,204.00 \$644,204.00

\$0.00 \$0.00

\$0.00 \$0.00

\$0.00 \$0.00

\$0.00 \$0.00

\$0.00 \$0.00

\$0.00 \$0.00

\$0.00 \$0.00

\$0.00 \$0.00

\$0.00 \$0.00

\$0.00 \$0.00

\$0.00 \$0.00

\$0.00 \$0.00

\$0.00 \$0.00

\$0.00 \$0.00

\$0.00 \$0.00

\$0.00 \$0.00

\$0.00 \$0.00

\$0.00 \$0.00

\$0.00 \$0.00

\$0.00 \$0.00

\$0.00 \$0.00

\$0.00 \$0.00

\$0.00 \$0.00

\$ 0.00 \$ 0.00

\$ 0.00 \$ 0.00

\$ 0.00 \$ 0.00



Other Funds:

Overall	This Period	To Date
Match Funds	\$ 0.00	\$ 0.00

Activity Description:

Replace pumps, install generators, and protect electrical equipment This activity uses the HUD local government LMI data set because the activity only benefits the entire locality and doesn't venture outside the locality's geographic boundaries.

Location Description:

City Hall Pump Station - Near 115 N Thompson Ave, Iowa, LA 70647
 WWTP Pump Station - Near 612 Railroad Ave, Iowa, LA 70647

Activity Progress Narrative:

1/28/2025: New Activity created and approved on previous DRGR AP. GM

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Elevated Structures	0	0/0
# of public facilities	0	0/1

Beneficiaries Performance Measures

# of Persons	Beneficiaries - Area Benefit Census			
	Low	Mod	Total	Low/Mod%
	1195	570	3110	56.75

LMI%:	42.81
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents:	None
---------------------------------------	------



Grantee Activity Number: 10LDRC7704

Activity Title: CAL Mallard Community Center

Activity Type:
MIT - Public Facilities and Improvements-Non Covered

Project Number:
3122

Projected Start Date:
10/01/2024

Benefit Type:
Area Benefit (Census)

National Objective:
Low/Mod

Activity Status:
Under Way

Project Title:
Restore 20 Louisiana Infrastructure and Public

Projected End Date:
11/30/2027

Completed Activity Actual End Date:

Responsible Organization:
Calcasieu Parish Police Jury

Overall	Oct 1 thru Dec 31, 2024	To Date
Total Projected Budget from All Sources	\$5,765,457.00	\$5,765,457.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$5,765,457.00	\$5,765,457.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Budget	\$5,765,457.00	\$5,765,457.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$5,765,457.00	\$5,765,457.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Obligated	\$5,765,457.00	\$5,765,457.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$5,765,457.00	\$5,765,457.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Calcasieu Parish Police Jury	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Other Funds	\$ 0.00	\$ 0.00
Match Funds	\$ 0.00	\$ 0.00
Non-Match Funds	\$ 0.00	\$ 0.00



Other Funds:

Overall	This Period	To Date
Match Funds	\$ 0.00	\$ 0.00

Activity Description:

This project will involve significant earthwork and excavation for the facility’s foundation and some trenching for utilities to bring sewer, water, and electrical lines from the street to the building location, ideally along the path of the new street entry. The entry and expanded parking lot will also require excavation and clearing. There will be moderate to extensive targeted ground disturbance, thus an environmental assessment will be required prior to construction. The facility will follow traditional building critical milestones. The site will be prepped with careful attention to any existing trees and also ensure erosion is limited during the construction period should rainfall occur. Demolition for some existing play structures and other shelters will be required. Due to a new building being constructed, new road, and expanded parking lot, the amount of disturbance on the site will likely exceed 20% of the current footprint.

Location Description:

NW Corner of Opelousas Street and August Drive

Activity Progress Narrative:

1/28/2025: New Activity created and approved on previous DRGR AP. GM

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Elevated Structures	0	0/0
# of public facilities	0	0/1

Beneficiaries Performance Measures

# of Persons	Beneficiaries - Area Benefit Census			
	Low	Mod	Total	Low/Mod%
	2875	1410	7685	55.76

LMI%:	42.81
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None



Grantee Activity Number: 26LDRC6101

Activity Title: Jefferson Parish RCI Planning

Activity Type:
MIT - Planning and Capacity Building

Project Number:
3122

Projected Start Date:
11/15/2022

Benefit Type:
N/A

National Objective:
N/A

Activity Status:
Under Way

Project Title:
Restore 20 Louisiana Infrastructure and Public

Projected End Date:
12/31/2025

Completed Activity Actual End Date:

Responsible Organization:
Jefferson Parish

Overall	Oct 1 thru Dec 31, 2024	To Date
Total Projected Budget from All Sources	\$0.00	\$1,507,157.35
B-21-DF-22-0001	\$0.00	\$1,507,157.35
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Budget	\$0.00	\$1,507,157.35
B-21-DF-22-0001	\$0.00	\$1,507,157.35
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Obligated	\$0.00	\$1,507,157.35
B-21-DF-22-0001	\$0.00	\$1,507,157.35
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Drawdown	\$264,282.80	\$428,620.45
B-21-DF-22-0001	\$264,282.80	\$428,620.45
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Funds Drawdown	\$264,282.80	\$428,620.45
B-21-DF-22-0001	\$264,282.80	\$428,620.45
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Expended	\$264,282.80	\$428,620.45
Jefferson Parish	\$264,282.80	\$428,620.45
B-21-DF-22-0001	\$264,282.80	\$428,620.45
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$264,282.80	\$428,620.45
B-21-DF-22-0001	\$264,282.80	\$428,620.45
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Other Funds	\$ 0.00	\$ 0.00



Match Funds	\$ 0.00	\$ 0.00
Non-Match Funds	\$ 0.00	\$ 0.00

Other Funds:

Overall	This Period	To Date
Match Funds	\$ 0.00	\$ 0.00

Activity Description:

Planning activities to create proposal of eligible projects to utilize Resilient Communities Infrastructure Program allocation.

Location Description:

Jefferson Parish

Activity Progress Narrative:

1/10/2025: Expenditures were for planning activities. GM

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None



Grantee Activity Number: 26LDRC7401

Activity Title: JEF Distressed Corridor Kenner Gretna

Activity Type:

MIT - Economic Development

Project Number:

3122

Projected Start Date:

08/15/2024

Benefit Type:

Area Benefit (Census)

National Objective:

Low/Mod

Activity Status:

Under Way

Project Title:

Restore 20 Louisiana Infrastructure and Public

Projected End Date:

12/13/2026

Completed Activity Actual End Date:

Responsible Organization:

Jefferson Parish

Overall	Oct 1 thru Dec 31, 2024	To Date
Total Projected Budget from All Sources	\$3,000,000.00	\$3,000,000.00
B-21-DF-22-0001	\$3,000,000.00	\$3,000,000.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Budget	\$3,000,000.00	\$3,000,000.00
B-21-DF-22-0001	\$3,000,000.00	\$3,000,000.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Obligated	\$3,000,000.00	\$3,000,000.00
B-21-DF-22-0001	\$3,000,000.00	\$3,000,000.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Jefferson Parish	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Other Funds	\$ 0.00	\$ 0.00
Match Funds	\$ 0.00	\$ 0.00
Non-Match Funds	\$ 0.00	\$ 0.00



Other Funds:

Overall	This Period	To Date
Match Funds	\$ 0.00	\$ 0.00

Activity Description:

The Program will provide grants to businesses within these corridors for exterior improvements, including signage, building facades, landscaping, green infrastructure, and parking areas with pervious surfaces. These enhancements will mitigate the impacts of natural disasters and extreme events, supporting economic recovery. The program encompasses outreach, application intake, eligibility review, awards, construction implementation, and monitoring of grants for local businesses.

Location Description:

Williams Boulevard, from Veterans to Lake Pontchartrain, City of Kenner 5h Street, from Hancock Street to Richard Street, City of Gretna, Kenner & Gretna, Jefferson Parish, LA 70065

Activity Progress Narrative:

1/28/2025: New Activity created and approved on previous DRGR AP. GM

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Businesses	0	0/1
# of Elevated Structures	0	0/0

Beneficiaries Performance Measures

	Beneficiaries - Area Benefit Census			
	Low	Mod	Total	Low/Mod%
# of Persons	9380	2965	23660	52.18

LMI%:	48.41
--------------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None



Grantee Activity Number: 26LDRC7501

Activity Title: JEF Unified Development Code

Activity Type:

MIT - Planning and Capacity Building

Project Number:

3122

Projected Start Date:

09/01/2024

Benefit Type:

Area Benefit (Census)

National Objective:

N/A

Activity Status:

Under Way

Project Title:

Restore 20 Louisiana Infrastructure and Public

Projected End Date:

06/04/2026

Completed Activity Actual End Date:

Responsible Organization:

Jefferson Parish

Overall	Oct 1 thru Dec 31, 2024	To Date
Total Projected Budget from All Sources	\$1,500,000.00	\$1,500,000.00
B-21-DF-22-0001	\$1,500,000.00	\$1,500,000.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Budget	\$1,500,000.00	\$1,500,000.00
B-21-DF-22-0001	\$1,500,000.00	\$1,500,000.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Obligated	\$1,500,000.00	\$1,500,000.00
B-21-DF-22-0001	\$1,500,000.00	\$1,500,000.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Jefferson Parish	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Other Funds	\$ 0.00	\$ 0.00
Match Funds	\$ 0.00	\$ 0.00
Non-Match Funds	\$ 0.00	\$ 0.00



Other Funds:

Overall	This Period	To Date
Match Funds	\$ 0.00	\$ 0.00

Activity Description:

Project will include: 1) a gap analysis to identify existing code conflicts and deficits; 2) establishment of consensus driven process, involving extensive public and stakeholder engagement, to identify priorities for new development and redevelopment; 3) an audit of the existing code and establishment of a framework for the new development code; and 4) the creation of new, consolidated land development regulations to be considered by the Parish council.

Location Description:

1221 Elmwood Park Boulevard, Suite 605
Jefferson, LA 70123

Activity Progress Narrative:

12/2/2024 - Updated obligation from \$0 to \$1,500,000.00 GM

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Plans or Planning Products	0	0/1

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None



Grantee Activity Number: 26LDRC7701

Activity Title: JEF Abbey Road Trail

Activity Type:

MIT - Public Facilities and Improvements-Non Covered

Project Number:

3122

Projected Start Date:

08/22/2024

Benefit Type:

Area Benefit (Census)

National Objective:

Low/Mod

Activity Status:

Under Way

Project Title:

Restore 20 Louisiana Infrastructure and Public

Projected End Date:

06/03/2027

Completed Activity Actual End Date:

Responsible Organization:

Jefferson Parish

Overall	Oct 1 thru Dec 31, 2024	To Date
Total Projected Budget from All Sources	\$500,000.00	\$500,000.00
B-21-DF-22-0001	\$500,000.00	\$500,000.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Budget	\$500,000.00	\$500,000.00
B-21-DF-22-0001	\$500,000.00	\$500,000.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Obligated	\$500,000.00	\$500,000.00
B-21-DF-22-0001	\$500,000.00	\$500,000.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Jefferson Parish	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Other Funds	\$ 0.00	\$ 0.00
Match Funds	\$ 0.00	\$ 0.00
Non-Match Funds	\$ 0.00	\$ 0.00



Other Funds:

Overall	This Period	To Date
Match Funds	\$ 0.00	\$ 0.00

Activity Description:

Abbey Road Park will provide a park to an urban community that will also serve the flood mitigation needs through incorporating green infrastructure designs to reduce flood risk as well as increase resiliency. The underserved area in Jefferson Parish has limited green space and this park will create a neighborhood park to serve both economic revitalization and flood mitigation needs.

Location Description:

Abbey Road at Justin Lane and Old Compton Road
Harvey CPD (Unincorporated), Jefferson Parish, Louisiana

Activity Progress Narrative:

12/2/2024 - Updated obligation from \$0 to \$500,000.00. GM

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Elevated Structures	0	0/0
# of green infrastructure	0	0/1
# of Section 3 Labor Hours	0	0/1
# of Targeted Section 3 Labor	0	0/1
# of Total Labor Hours	0	0/1

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	0/0
# of Multifamily Units	0	0/0
# of Singlefamily Units	0	0/0

Beneficiaries Performance Measures

	Beneficiaries - Area Benefit Census			
	Low	Mod	Total	Low/Mod%
# of Persons	1760	590	3445	68.21

LMI%:	68.21
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None



Grantee Activity Number: 26LDRC7702

Activity Title: JEF Mike Miley Community Oasis

Activity Type:
MIT - Public Facilities and Improvements-Non Covered

Project Number:
3122

Projected Start Date:
08/15/2024

Benefit Type:
Area Benefit (Census)

National Objective:
Low/Mod

Activity Status:
Under Way

Project Title:
Restore 20 Louisiana Infrastructure and Public

Projected End Date:
12/05/2027

Completed Activity Actual End Date:

Responsible Organization:
Jefferson Parish

Overall	Oct 1 thru Dec 31, 2024	To Date
Total Projected Budget from All Sources	\$2,000,000.00	\$2,000,000.00
B-21-DF-22-0001	\$2,000,000.00	\$2,000,000.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Budget	\$2,000,000.00	\$2,000,000.00
B-21-DF-22-0001	\$2,000,000.00	\$2,000,000.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Obligated	\$2,000,000.00	\$2,000,000.00
B-21-DF-22-0001	\$2,000,000.00	\$2,000,000.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Jefferson Parish	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Other Funds	\$ 0.00	\$ 0.00
Match Funds	\$ 0.00	\$ 0.00
Non-Match Funds	\$ 0.00	\$ 0.00



Other Funds:

Overall	This Period	To Date
Match Funds	\$ 0.00	\$ 0.00

Activity Description:

Improvements including cooling stations, charging facilities, facility hardening, and green infrasture to Mike Miley Playground.

Location Description:

6716 West Metairie Avenue
Metairie, LA
Jefferson Parish

Activity Progress Narrative:

12/2/2024 - Updated obligation from \$0 to \$2,000,000.00. GM

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Elevated Structures	0	0/0
# of public facilities	0	0/1
# of Section 3 Labor Hours	0	0/1
# of Targeted Section 3 Labor	0	0/1

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	0/0
# of Multifamily Units	0	0/0
# of Singlefamily Units	0	0/0

Beneficiaries Performance Measures

	Beneficiaries - Area Benefit Census			
	Low	Mod	Total	Low/Mod%
# of Persons	870	770	3130	52.40

LMI%:	52.4
-------	------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None



Grantee Activity Number: 26LDRC7703

Activity Title: JEF Community Centers Improvements

Activity Type:
MIT - Public Facilities and Improvements-Non Covered

Project Number:
3122

Projected Start Date:
08/15/2024

Benefit Type:
Direct Benefit (Persons)

National Objective:
Low/Mod

Activity Status:
Under Way

Project Title:
Restore 20 Louisiana Infrastructure and Public

Projected End Date:
03/05/2027

Completed Activity Actual End Date:

Responsible Organization:
Jefferson Parish

Overall	Oct 1 thru Dec 31, 2024	To Date
Total Projected Budget from All Sources	\$1,000,000.00	\$1,000,000.00
B-21-DF-22-0001	\$1,000,000.00	\$1,000,000.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Budget	\$1,000,000.00	\$1,000,000.00
B-21-DF-22-0001	\$1,000,000.00	\$1,000,000.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Obligated	\$1,000,000.00	\$1,000,000.00
B-21-DF-22-0001	\$1,000,000.00	\$1,000,000.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Jefferson Parish	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Other Funds	\$ 0.00	\$ 0.00
Match Funds	\$ 0.00	\$ 0.00
Non-Match Funds	\$ 0.00	\$ 0.00



Other Funds:

Overall	This Period	To Date
Match Funds	\$ 0.00	\$ 0.00

Activity Description:

Project includes the installation of two (2) permanent 100 KW stand-by generators, with associated concrete slab foundations and automatic transfer switches, for 2 of the community center buildings. The remaining six (6) community centers will each receive a new double-throw transfer switch for connection to portable generators. Jefferson Parish has portable generators available in-house which they will distribute and install to serve the buildings during power outage events such as storms and natural disasters.

Location Description:

1. Bridge City Community Center at 301 Third Emanuel Street, Bridge City, LA 70094 (29.933526111637434, -90.16613262168664)
2. Hazel Rhea Hurst Community Center at 1121 S. Causeway Blvd., Jefferson, LA 70121 (29.96668773275715, -90.1561892714084)
3. Dorothy B. Watson Community Center at 1300 S. Myrtle Street, Metairie, LA 70003 (29.974909519140688, -90.2170229233104)
4. J.C. Simmons Community Center at 4008 U.S. Highway 90, Avondale, LA 70094 (29.911951165148828, -90.22522106682523)
5. Gretna Community Center at 1700 Monroe Street, Gretna, LA 70056 (29.921676838854204, -90.0501956310685)
6. Marrero Community & Senior Center at 1861 Ames Blvd., Marrero, LA 70072 (29.882007073099675, -90.11221030611965)
7. Harvey Community Center at 1501 Estalote Street, Harvey, LA 70058 (29.890158825358967, -90.07064383244104)
8. Woodmere Community Center at 4026 Post Drive, Harvey, LA. 70058 (29.86661763701051, -90.08487717053893)

Activity Progress Narrative:

12/2/2024 - Updated obligation from \$0 to \$1,000,000.00. GM

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Elevated Structures	0	0/0
# of public facilities	0	0/8
# of Section 3 Labor Hours	0	0/1
# of Targeted Section 3 Labor	0	0/1
# of Total Labor Hours	0	0/1

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	0/0
# of Multifamily Units	0	0/0
# of Singlefamily Units	0	0/0

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Persons	0	0	0	0/115798	0/182855	0/431270	0

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found



Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None



Grantee Activity Number: 26LDRC7704

Activity Title: JEF 6th Street Bridge Replacement

Activity Type:
MIT - Public Facilities and Improvements-Non Covered

Project Number:
3122

Projected Start Date:
08/15/2024

Benefit Type:
Area Benefit (Census)

National Objective:
Low/Mod

Activity Status:
Under Way

Project Title:
Restore 20 Louisiana Infrastructure and Public

Projected End Date:
08/14/2027

Completed Activity Actual End Date:

Responsible Organization:
Jefferson Parish

Overall	Oct 1 thru Dec 31, 2024	To Date
Total Projected Budget from All Sources	\$2,000,000.00	\$2,000,000.00
B-21-DF-22-0001	\$2,000,000.00	\$2,000,000.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Budget	\$2,000,000.00	\$2,000,000.00
B-21-DF-22-0001	\$2,000,000.00	\$2,000,000.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Obligated	\$2,000,000.00	\$2,000,000.00
B-21-DF-22-0001	\$2,000,000.00	\$2,000,000.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Jefferson Parish	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Other Funds	\$ 0.00	\$ 0.00
Match Funds	\$ 0.00	\$ 0.00
Non-Match Funds	\$ 0.00	\$ 0.00



Other Funds:

Overall	This Period	To Date
Match Funds	\$ 0.00	\$ 0.00

Activity Description:

Replacement of bridge at the intersection of Avenue I and Avenue H in Westwego, LA

Location Description:

6th Street between Avenue I and Avenue H in Westwego, LA Lat/Long: 29.9025366, -90.14037041

Activity Progress Narrative:

12/2/2024 - Updated obligation from \$0 to \$2,000,000.00. GM

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Elevated Structures	0	0/0
# of Linear feet of Public	0	0/1400
# of Section 3 Labor Hours	0	0/1
# of Targeted Section 3 Labor	0	0/1
# of Total Labor Hours	0	0/1

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	0/0
# of Multifamily Units	0	0/0
# of Singlefamily Units	0	0/0

Beneficiaries Performance Measures

	Beneficiaries - Area Benefit Census			
	Low	Mod	Total	Low/Mod%
# of Persons	1165	760	3270	58.87

LMI%:	58.87
--------------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents:	None
---------------------------------------	------



Grantee Activity Number: 26LDRC7705

Activity Title: JEF Sala Avenue Drainage

Activity Type:
MIT - Public Facilities and Improvements-Non Covered

Project Number:
3122

Projected Start Date:
08/15/2024

Benefit Type:
Area Benefit (Census)

National Objective:
Low/Mod

Activity Status:
Under Way

Project Title:
Restore 20 Louisiana Infrastructure and Public

Projected End Date:
08/14/2027

Completed Activity Actual End Date:

Responsible Organization:
Jefferson Parish

Overall	Oct 1 thru Dec 31, 2024	To Date
Total Projected Budget from All Sources	\$2,000,000.00	\$2,000,000.00
B-21-DF-22-0001	\$2,000,000.00	\$2,000,000.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Budget	\$2,000,000.00	\$2,000,000.00
B-21-DF-22-0001	\$2,000,000.00	\$2,000,000.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Obligated	\$2,000,000.00	\$2,000,000.00
B-21-DF-22-0001	\$2,000,000.00	\$2,000,000.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Jefferson Parish	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Other Funds	\$ 0.00	\$ 0.00
Match Funds	\$ 0.00	\$ 0.00
Non-Match Funds	\$ 0.00	\$ 0.00



Other Funds:

Overall	This Period	To Date
Match Funds	\$ 0.00	\$ 0.00

Activity Description:

Drainage improvements on Sala Avenue between 1st Street and 3rd Street, Westwego, LA

Location Description:

Sala Avenue approximately between 1st Street and 3rd Street, Westwego, Jefferson Parish Lat/Long: 29.91396789, -90.14353185

Activity Progress Narrative:

12/2/2024 - Updated obligation from \$0 to \$2,000,000.00. GM

Accomplishments Performance Measures

	This Report Period Total	Cumulative Actual Total / Expected Total
# of Elevated Structures	0	0/0
# of Linear Feet of Sewer Lines	0	0/1000
# of Section 3 Labor Hours	0	0/1
# of Targeted Section 3 Labor	0	0/1
# of Total Labor Hours	0	0/1

	This Report Period Total	Cumulative Actual Total / Expected Total
# of Housing Units	0	0/0
# of Multifamily Units	0	0/0
# of Singlefamily Units	0	0/0

Beneficiaries Performance Measures

# of Persons	Beneficiaries - Area Benefit Census			
	Low	Mod	Total	Low/Mod%
	430	205	850	74.71

LMI%:	74.71
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None



Grantee Activity Number: 26LDRC7706

Activity Title: JEF Leisure Park Fat City

Activity Type:

MIT - Public Facilities and Improvements-Non Covered

Project Number:

3122

Projected Start Date:

08/15/2024

Benefit Type:

Area Benefit (Census)

National Objective:

Low/Mod

Activity Status:

Under Way

Project Title:

Restore 20 Louisiana Infrastructure and Public

Projected End Date:

08/14/2027

Completed Activity Actual End Date:

Responsible Organization:

Jefferson Parish

Overall	Oct 1 thru Dec 31, 2024	To Date
Total Projected Budget from All Sources	\$1,999,300.00	\$1,999,300.00
B-21-DF-22-0001	\$1,999,300.00	\$1,999,300.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Budget	\$1,999,300.00	\$1,999,300.00
B-21-DF-22-0001	\$1,999,300.00	\$1,999,300.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Obligated	\$1,999,300.00	\$1,999,300.00
B-21-DF-22-0001	\$1,999,300.00	\$1,999,300.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Jefferson Parish	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Other Funds	\$ 0.00	\$ 0.00
Match Funds	\$ 0.00	\$ 0.00
Non-Match Funds	\$ 0.00	\$ 0.00



Other Funds:

Overall	This Period	To Date
Match Funds	\$ 0.00	\$ 0.00

Activity Description:

Development of a community park for the benefit of the LMI community. The park will also be designed to mitigate flooding in the area.

Location Description:

18th Street, Metairie, LA 70001

Activity Progress Narrative:

12/2/2024 - Updated obligation from \$0 to \$1,999,300.00. GM

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Elevated Structures	0	0/0
# of Linear feet of Public	0	0/4050
# of Section 3 Labor Hours	0	0/1
# of Targeted Section 3 Labor	0	0/1
# of Total Labor Hours	0	0/1

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	0/0
# of Multifamily Units	0	0/0
# of Singlefamily Units	0	0/0

Beneficiaries Performance Measures

	Beneficiaries - Area Benefit Census			
	Low	Mod	Total	Low/Mod%
# of Persons	1950	1125	5020	61.25

LMI%:	61.25
--------------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None



Grantee Activity Number: 26LDRC7707

Activity Title: JEF A. P. Clay Resource Center

Activity Type:
MIT - Public Facilities and Improvements-Non Covered

Project Number:
3122

Projected Start Date:
08/15/2024

Benefit Type:
Area Benefit (Census)

National Objective:
Low/Mod

Activity Status:
Under Way

Project Title:
Restore 20 Louisiana Infrastructure and Public

Projected End Date:
12/05/2027

Completed Activity Actual End Date:

Responsible Organization:
Jefferson Parish

Overall	Oct 1 thru Dec 31, 2024	To Date
Total Projected Budget from All Sources	\$1,000,000.00	\$1,000,000.00
B-21-DF-22-0001	\$1,000,000.00	\$1,000,000.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Budget	\$1,000,000.00	\$1,000,000.00
B-21-DF-22-0001	\$1,000,000.00	\$1,000,000.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Obligated	\$1,000,000.00	\$1,000,000.00
B-21-DF-22-0001	\$1,000,000.00	\$1,000,000.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Jefferson Parish	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Other Funds	\$ 0.00	\$ 0.00
Match Funds	\$ 0.00	\$ 0.00
Non-Match Funds	\$ 0.00	\$ 0.00



Other Funds:

Overall	This Period	To Date
Match Funds	\$ 0.00	\$ 0.00

Activity Description:

To rebuild a community center that was severely damaged to make it safe and operational again.

Location Description:

200 Decatur Street, Kenner, Jefferson Parish, LA 70062

Activity Progress Narrative:

12/2/2024 - Increased obligation from \$0 to \$1,000,000.00. GM

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Elevated Structures	0	0/0
# of public facilities	0	0/1
# of Section 3 Labor Hours	0	0/1
# of Targeted Section 3 Labor	0	0/1
# of Total Labor Hours	0	0/1

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	0/0
# of Multifamily Units	0	0/0
# of Singlefamily Units	0	0/0

Beneficiaries Performance Measures

	Beneficiaries - Area Benefit Census			
	Low	Mod	Total	Low/Mod%
# of Persons	2685	1340	5785	69.58

LMI%:	69.58
--------------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents:	None
---------------------------------------	------



Grantee Activity Number: 26LDRC7708

Activity Title: JEF Ames Boulevard Lighting

Activity Type:
MIT - Public Facilities and Improvements-Non Covered

Project Number:
3122

Projected Start Date:
08/15/2024

Benefit Type:
Area Benefit (Census)

National Objective:
Low/Mod

Activity Status:
Under Way

Project Title:
Restore 20 Louisiana Infrastructure and Public

Projected End Date:
09/25/2027

Completed Activity Actual End Date:

Responsible Organization:
Jefferson Parish

Overall	Oct 1 thru Dec 31, 2024	To Date
Total Projected Budget from All Sources	\$1,500,000.00	\$1,500,000.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$1,500,000.00	\$1,500,000.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Budget	\$1,500,000.00	\$1,500,000.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$1,500,000.00	\$1,500,000.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Obligated	\$1,500,000.00	\$1,500,000.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$1,500,000.00	\$1,500,000.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Jefferson Parish	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Other Funds	\$ 0.00	\$ 0.00
Match Funds	\$ 0.00	\$ 0.00
Non-Match Funds	\$ 0.00	\$ 0.00



Other Funds:

Overall	This Period	To Date
Match Funds	\$ 0.00	\$ 0.00

Activity Description:

Adding new poles and light fixtures in areas where they are currently abest and by replacing existing lighting with new LED fixtures and poles made of sturdy materials with depp foundations.

Location Description:

Ames Boulevard, from Lapalco Boulevard to Barataria Boulevard, Marrero, Jefferson Parish, LA 70072

Activity Progress Narrative:

1/28/2025: New Activity created and approved on previous DRGR AP. GM

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Elevated Structures	0	0/0
# of Linear feet of Public	0	0/9600

Beneficiaries Performance Measures

# of Persons	Beneficiaries - Area Benefit Census			
	Low	Mod	Total	Low/Mod%
	4130	2280	11425	56.11

LMI%:	45.99
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None



Grantee Activity Number: 26LDRC7709

Activity Title: JEF Chas Pizani Pump Station

Activity Type:
MIT - Public Facilities and Improvements-Non Covered

Project Number:
3122

Projected Start Date:
01/01/2025

Benefit Type:
Area Benefit (Census)

National Objective:
Low/Mod

Activity Status:
Under Way

Project Title:
Restore 20 Louisiana Infrastructure and Public

Projected End Date:
04/22/2027

Completed Activity Actual End Date:

Responsible Organization:
Jefferson Parish

Overall	Oct 1 thru Dec 31, 2024	To Date
Total Projected Budget from All Sources	\$2,600,000.00	\$2,600,000.00
B-21-DF-22-0001	\$2,600,000.00	\$2,600,000.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Budget	\$2,600,000.00	\$2,600,000.00
B-21-DF-22-0001	\$2,600,000.00	\$2,600,000.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Obligated	\$2,600,000.00	\$2,600,000.00
B-21-DF-22-0001	\$2,600,000.00	\$2,600,000.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Jefferson Parish	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Other Funds	\$ 0.00	\$ 0.00
Match Funds	\$ 0.00	\$ 0.00
Non-Match Funds	\$ 0.00	\$ 0.00



Other Funds:

Overall	This Period	To Date
Match Funds	\$ 0.00	\$ 0.00

Activity Description:

The project will involve acquiring a parcel of land. Construction will include clearing and grubbing the site, site preparation, removing existing pavement, and performing extensive excavation in preparation for the new pump station. Also includes installation of new concrete catch basins and subsurface drain lines. The new pump station will include a pile-supported reinforced concrete structure with reinforced concrete wet well and two CFS drainage pumps, piping, and appurtenances, diesel backup generator, and electrical, controls, and SCADA system, and safety features such as handrails and ladders. Dewatering operations, relocation of overhead power lines, and the setup of temporary erosion control measures to maintain site stability during construction will also be part of the project.

Location Description:

4977 Chas Pizani Street, Barataria, Jefferson Parish, Louisiana 70036

Activity Progress Narrative:

1/28/2025: New Activity created and approved on previous DRGR AP. GM

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# linear feet of streams	0	0/5380
# of Elevated Structures	0	0/0

Beneficiaries Performance Measures

# of Persons	Beneficiaries - Area Benefit Census			
	Low	Mod	Total	Low/Mod%
	325	80	690	58.70

LMI%:	58.7
-------	------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None



Grantee Activity Number: 26LDRC7710

Activity Title: JEF Gretna Green Corridors

Activity Type:
MIT - Public Facilities and Improvements-Non Covered

Project Number:
3122

Projected Start Date:
01/01/2025

Benefit Type:
Area Benefit (Census)

National Objective:
Low/Mod

Activity Status:
Under Way

Project Title:
Restore 20 Louisiana Infrastructure and Public

Projected End Date:
06/22/2027

Completed Activity Actual End Date:

Responsible Organization:
Jefferson Parish

Overall	Oct 1 thru Dec 31, 2024	To Date
Total Projected Budget from All Sources	\$3,100,000.00	\$3,100,000.00
B-21-DF-22-0001	\$3,100,000.00	\$3,100,000.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Budget	\$3,100,000.00	\$3,100,000.00
B-21-DF-22-0001	\$3,100,000.00	\$3,100,000.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Obligated	\$3,100,000.00	\$3,100,000.00
B-21-DF-22-0001	\$3,100,000.00	\$3,100,000.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Jefferson Parish	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Other Funds	\$ 0.00	\$ 0.00
Match Funds	\$ 0.00	\$ 0.00
Non-Match Funds	\$ 0.00	\$ 0.00



Other Funds:

Overall	This Period	To Date
Match Funds	\$ 0.00	\$ 0.00

Activity Description:

The project involves the demolition and reconstruction of the Hancock Street roadway and sidewalks using permeable pavement to enhance water infiltration. It also includes cleaning and renovating existing canals to improve water flow and stormwater management. Native plants and trees will be installed to enhance the local ecosystem and improve stormwater absorption. These measures aim to significantly improve stormwater management and enhance the area's ability to withstand future storm events. The project design includes a comprehensive mitigation plan to minimize damage.

Location Description:

Hancock Street, central point at Burmaster Street, Gretna, Jefferson Parish, Louisiana 70053

Activity Progress Narrative:

1/28/2025: New Activity created and approved on previous DRGR AP. GM

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Elevated Structures	0	0/0
# of Linear feet of Public	0	0/3000

Beneficiaries Performance Measures

	Beneficiaries - Area Benefit Census			
	Low	Mod	Total	Low/Mod%
# of Persons	980	615	2180	73.17

LMI%:	73.17
--------------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None



Grantee Activity Number: 29LDRC7701

Activity Title: LFC Thibodaux Head Start Rec Center

Activity Type:

MIT - Public Facilities and Improvements-Non Covered

Project Number:

3122

Projected Start Date:

01/01/2025

Benefit Type:

Area Benefit (Census)

National Objective:

Low/Mod

Activity Status:

Under Way

Project Title:

Restore 20 Louisiana Infrastructure and Public

Projected End Date:

03/31/2028

Completed Activity Actual End Date:

Responsible Organization:

Lafourche Parish Government

Overall

Total Projected Budget from All Sources

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Total Budget

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Total Obligated

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Total Funds Drawdown

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Program Funds Drawdown

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Program Income Drawdown

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Program Income Received

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Total Funds Expended

Lafourche Parish Government

Most Impacted and Distressed Expended

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Other Funds

Match Funds

Non-Match Funds

Oct 1 thru Dec 31, 2024 To Date

\$11,347,215.40 \$11,347,215.40

\$0.00 \$0.00

\$0.00 \$0.00

\$11,347,215.40 \$11,347,215.40

\$11,347,215.40 \$11,347,215.40

\$0.00 \$0.00

\$0.00 \$0.00

\$11,347,215.40 \$11,347,215.40

\$11,347,215.40 \$11,347,215.40

\$0.00 \$0.00

\$0.00 \$0.00

\$11,347,215.40 \$11,347,215.40

\$0.00 \$0.00

\$0.00 \$0.00

\$0.00 \$0.00

\$0.00 \$0.00

\$0.00 \$0.00

\$0.00 \$0.00

\$0.00 \$0.00

\$0.00 \$0.00

\$0.00 \$0.00

\$0.00 \$0.00

\$0.00 \$0.00

\$0.00 \$0.00

\$0.00 \$0.00

\$0.00 \$0.00

\$0.00 \$0.00

\$0.00 \$0.00

\$0.00 \$0.00

\$0.00 \$0.00

\$0.00 \$0.00

\$0.00 \$0.00

\$0.00 \$0.00

\$0.00 \$0.00

\$ 0.00 \$ 0.00

\$ 0.00 \$ 0.00

\$ 0.00 \$ 0.00



Other Funds:

Overall	This Period	To Date
Match Funds	\$ 0.00	\$ 0.00

Activity Description:

This is new construction of a building and will require an Environmental Assessment to enable Lafourche Parish to determine the degree of significant impact that this activity may have on the environment. There will be earthwork involved in the construction of the facility as well as internal and external construction. This activity uses the HUD local government LMI data set because the activity only benefits the entire locality and doesn't venture outside the locality's geographic boundaries.

Location Description:

2100 Veterans Blvd, Thibodaux, LaFourche Parish, Louisiana, 70301

Activity Progress Narrative:

1/28/2025: New Activity created and approved on previous DRGR AP. GM

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Elevated Structures	0	0/0
# of public facilities	0	0/1

Beneficiaries Performance Measures

	Beneficiaries - Area Benefit Census			
	Low	Mod	Total	Low/Mod%
# of Persons	4000	2830	13025	52.44

LMI%:	
--------------	--

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None



Grantee Activity Number: 32LDRC6101

Activity Title: Livingston Parish RCI Planning

Activity Type:

MIT - Planning and Capacity Building

Project Number:

3122

Projected Start Date:

11/15/2022

Benefit Type:

N/A

National Objective:

N/A

Activity Status:

Under Way

Project Title:

Restore 20 Louisiana Infrastructure and Public

Projected End Date:

12/31/2025

Completed Activity Actual End Date:

Responsible Organization:

Livingston Parish Council

Overall	Oct 1 thru Dec 31, 2024	To Date
Total Projected Budget from All Sources	\$0.00	\$87,412.40
B-21-DF-22-0001	\$0.00	\$87,412.40
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Budget	\$0.00	\$87,412.40
B-21-DF-22-0001	\$0.00	\$87,412.40
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Obligated	\$0.00	\$87,412.40
B-21-DF-22-0001	\$0.00	\$87,412.40
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Drawdown	\$11,287.92	\$64,851.48
B-21-DF-22-0001	\$11,287.92	\$64,851.48
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Funds Drawdown	\$11,287.92	\$64,851.48
B-21-DF-22-0001	\$11,287.92	\$64,851.48
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Expended	\$11,287.92	\$64,851.48
Livingston Parish Council	\$11,287.92	\$64,851.48
B-21-DF-22-0001	\$11,287.92	\$64,851.48
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$11,287.92	\$64,851.48
B-21-DF-22-0001	\$11,287.92	\$64,851.48
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Other Funds	\$ 0.00	\$ 0.00



Match Funds	\$ 0.00	\$ 0.00
Non-Match Funds	\$ 0.00	\$ 0.00

Other Funds:

Overall	This Period	To Date
Match Funds	\$ 0.00	\$ 0.00

Activity Description:

Planning activities to create proposal of eligible projects to utilize Resilient Communities Infrastructure Program allocation.

Location Description:

Livingston Parish

Activity Progress Narrative:

1/17/2025: Expenditures for planning costs only. General task and administrative services; procurement for professional services; financial management record management. GM

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None



Grantee Activity Number: 32LDRC7501

Activity Title: LIV Master Drainage Plan

Activity Type:

MIT - Planning and Capacity Building

Project Number:

3122

Projected Start Date:

01/01/2025

Benefit Type:

N/A

National Objective:

N/A

Activity Status:

Under Way

Project Title:

Restore 20 Louisiana Infrastructure and Public

Projected End Date:

11/14/2027

Completed Activity Actual End Date:

Responsible Organization:

Livingston Parish Council

Overall

Total Projected Budget from All Sources

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Total Budget

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Total Obligated

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Total Funds Drawdown

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Program Funds Drawdown

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Program Income Drawdown

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Program Income Received

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Total Funds Expended

Livingston Parish Council

Most Impacted and Distressed Expended

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Other Funds

Match Funds

Non-Match Funds

Oct 1 thru Dec 31, 2024 To Date

	Oct 1 thru Dec 31, 2024	To Date
Total Projected Budget from All Sources	\$4,964,389.26	\$4,964,389.26
B-21-DF-22-0001	\$1,748,248.00	\$1,748,248.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$3,216,141.26	\$3,216,141.26
Total Budget	\$4,964,389.26	\$4,964,389.26
B-21-DF-22-0001	\$1,748,248.00	\$1,748,248.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$3,216,141.26	\$3,216,141.26
Total Obligated	\$4,964,389.26	\$4,964,389.26
B-21-DF-22-0001	\$1,748,248.00	\$1,748,248.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$3,216,141.26	\$3,216,141.26
Total Funds Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Livingston Parish Council	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Other Funds	\$ 0.00	\$ 0.00
Match Funds	\$ 0.00	\$ 0.00
Non-Match Funds	\$ 0.00	\$ 0.00



Other Funds:

Overall	This Period	To Date
Match Funds	\$ 0.00	\$ 0.00

Activity Description:

A comprehensive Drainage Master Plan for Livingston Parish will evaluate the current state of storm water management, including the condition of storm drainage conveyance systems, streams, canals and watersheds, to develop solutions that will address drainage needs across the parish.

Location Description:

Livingston Parish

Activity Progress Narrative:

1/28/2025: New Activity created and approved on previous DRGR AP. GM

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Plans or Planning Products	0	0/1

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None



Grantee Activity Number: 38LDRC7701

Activity Title: PLQ Boothville & Homeplace

Activity Type:
MIT - Public Facilities and Improvements-Non Covered

Project Number:
3122

Projected Start Date:
11/01/2024

Benefit Type:
N/A

National Objective:
Low/Mod

Activity Status:
Under Way

Project Title:
Restore 20 Louisiana Infrastructure and Public

Projected End Date:
03/30/2027

Completed Activity Actual End Date:

Responsible Organization:
Plaquemines Parish Government

Overall	Oct 1 thru Dec 31, 2024	To Date
Total Projected Budget from All Sources	\$4,877,009.98	\$4,877,009.98
B-21-DF-22-0001	\$1,486,021.00	\$1,486,021.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$3,390,988.98	\$3,390,988.98
Total Budget	\$4,877,009.98	\$4,877,009.98
B-21-DF-22-0001	\$1,486,021.00	\$1,486,021.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$3,390,988.98	\$3,390,988.98
Total Obligated	\$4,877,009.98	\$4,877,009.98
B-21-DF-22-0001	\$1,486,021.00	\$1,486,021.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$3,390,988.98	\$3,390,988.98
Total Funds Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Plaquemines Parish Government	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Other Funds	\$ 0.00	\$ 0.00
Match Funds	\$ 0.00	\$ 0.00
Non-Match Funds	\$ 0.00	\$ 0.00



Other Funds:

Overall	This Period	To Date
Match Funds	\$ 0.00	\$ 0.00

Activity Description:

Each water tower location (Boothville and Homeplace) will involve demolition of an existing structure and construction of new water towers and will require an environmental assessment. There will be earthwork involved in the construction of the replacement of each of the water towers.

Location Description:

Activity Progress Narrative:

1/28/2025: New Activity created and approved on previous DRGR AP. GM

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Elevated Structures	0	0/0

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None



Grantee Activity Number: 44LDRC7701

Activity Title: STB Val Turf Sidewalk Rehab

Activity Type:
MIT - Public Facilities and Improvements-Non Covered

Project Number:
3122

Projected Start Date:
10/01/2024

Benefit Type:
Area Benefit (Census)

National Objective:
Low/Mod

Activity Status:
Under Way

Project Title:
Restore 20 Louisiana Infrastructure and Public

Projected End Date:
07/31/2025

Completed Activity Actual End Date:

Responsible Organization:
St. Bernard Parish Government

Overall	Oct 1 thru Dec 31, 2024	To Date
Total Projected Budget from All Sources	\$1,918,708.00	\$1,918,708.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$1,918,708.00	\$1,918,708.00
Total Budget	\$1,918,708.00	\$1,918,708.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$1,918,708.00	\$1,918,708.00
Total Obligated	\$1,918,708.00	\$1,918,708.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$1,918,708.00	\$1,918,708.00
Total Funds Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
St. Bernard Parish Government	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Other Funds	\$ 0.00	\$ 0.00
Match Funds	\$ 0.00	\$ 0.00
Non-Match Funds	\$ 0.00	\$ 0.00



Other Funds:

Overall	This Period	To Date
Match Funds	\$ 0.00	\$ 0.00

Activity Description:

The proposed project includes: 1) the removal and replacement of existing artificial turf and subsurface base material on eight (8) baseball fields at Val Reiss Park and 2) the removal and replacement of broken sidewalk panels and drop inlet castings at Val Reiss Park.

Location Description:

1101 Magistrate St., Chalmette, St. Bernard Parish, Louisiana 70043

Activity Progress Narrative:

1/28/2025: New Activity created and approved on previous DRGR AP. GM

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Elevated Structures	0	0/0

Beneficiaries Performance Measures

	Beneficiaries - Area Benefit Census			
	Low	Mod	Total	Low/Mod%
# of Persons	16010	8440	46395	52.70

LMI%:	42.81
--------------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None



Grantee Activity Number: 45LDRC6101

Activity Title: St Charles Parish RCI Planning

Activity Type:

MIT - Planning and Capacity Building

Project Number:

3122

Projected Start Date:

11/15/2022

Benefit Type:

N/A

National Objective:

N/A

Activity Status:

Under Way

Project Title:

Restore 20 Louisiana Infrastructure and Public

Projected End Date:

12/31/2025

Completed Activity Actual End Date:

Responsible Organization:

St. Charles Parish

Overall	Oct 1 thru Dec 31, 2024	To Date
Total Projected Budget from All Sources	\$0.00	\$194,859.00
B-21-DF-22-0001	\$0.00	\$194,859.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Budget	\$0.00	\$194,859.00
B-21-DF-22-0001	\$0.00	\$194,859.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Obligated	\$0.00	\$194,859.00
B-21-DF-22-0001	\$0.00	\$194,859.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Drawdown	\$8,946.67	\$66,510.67
B-21-DF-22-0001	\$8,946.67	\$66,510.67
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Funds Drawdown	\$8,946.67	\$66,510.67
B-21-DF-22-0001	\$8,946.67	\$66,510.67
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Expended	\$8,946.67	\$66,510.67
St. Charles Parish	\$8,946.67	\$66,510.67
B-21-DF-22-0001	\$8,946.67	\$66,510.67
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$8,946.67	\$66,510.67
B-21-DF-22-0001	\$8,946.67	\$66,510.67
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Other Funds	\$ 0.00	\$ 0.00



Match Funds	\$ 0.00	\$ 0.00
Non-Match Funds	\$ 0.00	\$ 0.00

Other Funds:

Overall	This Period	To Date
Match Funds	\$ 0.00	\$ 0.00

Activity Description:

Planning activities to create proposal of eligible projects to utilize Resilient Communities Infrastructure Program allocation.

Location Description:

St. Charles Parish

Activity Progress Narrative:

1/17/2025: Funds expended were for planning costs. GM

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None



Grantee Activity Number: 45LDRC7701

Activity Title: STC Pump Station New Sarpy

Activity Type:
MIT - Public Facilities and Improvements-Non Covered

Project Number:
3122

Projected Start Date:
10/02/2024

Benefit Type:
Area Benefit (Census)

National Objective:
Low/Mod

Activity Status:
Under Way

Project Title:
Restore 20 Louisiana Infrastructure and Public

Projected End Date:
11/06/2027

Completed Activity Actual End Date:

Responsible Organization:
St. Charles Parish

Overall	Oct 1 thru Dec 31, 2024	To Date
Total Projected Budget from All Sources	\$7,802,480.00	\$7,802,480.00
B-21-DF-22-0001	\$7,802,480.00	\$7,802,480.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Budget	\$7,802,480.00	\$7,802,480.00
B-21-DF-22-0001	\$7,802,480.00	\$7,802,480.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Obligated	\$7,802,480.00	\$7,802,480.00
B-21-DF-22-0001	\$7,802,480.00	\$7,802,480.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
St. Charles Parish	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Other Funds	\$ 0.00	\$ 0.00
Match Funds	\$ 0.00	\$ 0.00
Non-Match Funds	\$ 0.00	\$ 0.00



Other Funds:

Overall	This Period	To Date
Match Funds	\$ 0.00	\$ 0.00

Activity Description:

Construction of tandem pump station.

Location Description:

1075 E. Harding St., New Sarpy, LA 70047

Activity Progress Narrative:

12/2/2024 - Increased obligation from \$0 to \$7,802,480.00. GM

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Elevated Structures	0	0/0
# of pump stations	0	0/2
# of residents protected from	0	0/1
# of Targeted Section 3 Labor	0	0/1
# of Total Labor Hours	0	0/1

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	0/0
# of Multifamily Units	0	0/0
# of Singlefamily Units	0	0/0

Beneficiaries Performance Measures

	Beneficiaries - Area Benefit Census			
	Low	Mod	Total	Low/Mod%
# of Persons	505	255	1480	51.35

LMI%:	51.35
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents:	None
---------------------------------------	------



Grantee Activity Number: 45LDRC7702

Activity Title: STC Culvert New Sarpy

Activity Type:

MIT - Public Facilities and Improvements-Non Covered

Project Number:

3122

Projected Start Date:

04/01/2024

Benefit Type:

Area Benefit (Census)

National Objective:

Low/Mod

Activity Status:

Under Way

Project Title:

Restore 20 Louisiana Infrastructure and Public

Projected End Date:

07/31/2028

Completed Activity Actual End Date:

Responsible Organization:

St. Charles Parish

Overall	Oct 1 thru Dec 31, 2024	To Date
Total Projected Budget from All Sources	\$3,193,131.98	\$3,193,131.98
B-21-DF-22-0001	\$1,201,667.50	\$1,201,667.50
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$1,991,464.48	\$1,991,464.48
Total Budget	\$3,193,131.98	\$3,193,131.98
B-21-DF-22-0001	\$1,201,667.50	\$1,201,667.50
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$1,991,464.48	\$1,991,464.48
Total Obligated	\$3,193,131.98	\$3,193,131.98
B-21-DF-22-0001	\$1,201,667.50	\$1,201,667.50
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$1,991,464.48	\$1,991,464.48
Total Funds Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
St. Charles Parish	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Other Funds	\$ 0.00	\$ 0.00
Match Funds	\$ 0.00	\$ 0.00
Non-Match Funds	\$ 0.00	\$ 0.00



Other Funds:

Overall	This Period	To Date
Match Funds	\$ 0.00	\$ 0.00

Activity Description:

The proposed project will consist of increasing the capacity of three critical culvert crossing by replacing and/or adding additional pipes.

Location Description:

Troxclair Canal Culvert (29.980964, -90.3854); Vans Lane Steel Culvert (29.976325, -90.33064); Vans Lane RCP Culvert (29.976328, -90.383381); New Sarpy, St. Charles Parish, LA 70078

Activity Progress Narrative:

1/28/2025: New Activity created and approved on previous DRGR AP. GM

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Elevated Structures	0	0/0
# of Linear feet of Public	0	0/680

Beneficiaries Performance Measures

	Beneficiaries - Area Benefit Census			
	Low	Mod	Total	Low/Mod%
# of Persons	505	255	1480	51.35

LMI%:	51.35
--------------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None



Grantee Activity Number: 47LDRC7501

Activity Title: STJ Comprehensive Plan Update

Activity Type:

MIT - Planning and Capacity Building

Project Number:

3122

Projected Start Date:

03/01/2024

Benefit Type:

N/A

National Objective:

N/A

Activity Status:

Under Way

Project Title:

Restore 20 Louisiana Infrastructure and Public

Projected End Date:

05/01/2025

Completed Activity Actual End Date:

Responsible Organization:

St. James Parish

Overall	Oct 1 thru Dec 31, 2024	To Date
Total Projected Budget from All Sources	\$125,000.00	\$125,000.00
B-21-DF-22-0001	\$125,000.00	\$125,000.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Budget	\$125,000.00	\$125,000.00
B-21-DF-22-0001	\$125,000.00	\$125,000.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Obligated	\$125,000.00	\$125,000.00
B-21-DF-22-0001	\$125,000.00	\$125,000.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
St. James Parish	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Other Funds	\$ 0.00	\$ 0.00
Match Funds	\$ 0.00	\$ 0.00
Non-Match Funds	\$ 0.00	\$ 0.00



Other Funds:

Overall	This Period	To Date
Match Funds	\$ 0.00	\$ 0.00

Activity Description:

Assess the existing Comprehensive Plan for needed updates and revisions; Develop an updated comprehensive community development plan with community input; Utilize a "hazards first" approach to plan development that will build the Parish's resilience to future disasters; and Further develop the Parish's policy and planning management capacity.

Location Description:

5800 LA-44 Convent, LA 70723

Activity Progress Narrative:

12/2/2024 - Increased obligation from \$0 to \$125,000.00. GM

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Plans or Planning Products	0	0/1

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None



Grantee Activity Number: 47LDRC7502

Activity Title: STJ Land Development Code

Activity Type:

MIT - Planning and Capacity Building

Project Number:

3122

Projected Start Date:

02/01/2024

Benefit Type:

N/A

National Objective:

N/A

Activity Status:

Under Way

Project Title:

Restore 20 Louisiana Infrastructure and Public

Projected End Date:

04/16/2025

Completed Activity Actual End Date:

Responsible Organization:

St. James Parish

Overall	Oct 1 thru Dec 31, 2024	To Date
Total Projected Budget from All Sources	\$250,000.00	\$250,000.00
B-21-DF-22-0001	\$250,000.00	\$250,000.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Budget	\$250,000.00	\$250,000.00
B-21-DF-22-0001	\$250,000.00	\$250,000.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Obligated	\$250,000.00	\$250,000.00
B-21-DF-22-0001	\$250,000.00	\$250,000.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
St. James Parish	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Other Funds	\$ 0.00	\$ 0.00
Match Funds	\$ 0.00	\$ 0.00
Non-Match Funds	\$ 0.00	\$ 0.00



Other Funds:

Overall	This Period	To Date
Match Funds	\$ 0.00	\$ 0.00

Activity Description:

Review and assess local ordinances and regulations in the existing Code of Ordinances; 2. Digitize local ordinances and regulations to better identify conflicts and redundancies; 3. Create a Land Development Code that unifies and streamlines all ordinances affecting land development; 4. Resolve conflicting ordinances; and 5. Ensure the Land Development Coe is easily accessible and legible to the public.

Location Description:

5800 LA-44 Convent, LA 70723

Activity Progress Narrative:

12/2/2024 - Increased obligation from \$0 to \$250,000.00. GM

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Plans or Planning Products	0	0/1

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None



Grantee Activity Number: 47LDRC7503

Activity Title: STJ Capital Improvement Plan

Activity Type: MIT - Planning and Capacity Building	Activity Status: Under Way
Project Number: 3122	Project Title: Restore 20 Louisiana Infrastructure and Public
Projected Start Date: 07/01/2024	Projected End Date: 01/31/2025
Benefit Type: N/A	Completed Activity Actual End Date:
National Objective: N/A	Responsible Organization: St. James Parish

	Oct 1 thru Dec 31, 2024	To Date
Overall		
Total Projected Budget from All Sources	\$75,000.00	\$75,000.00
B-21-DF-22-0001	\$75,000.00	\$75,000.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Budget	\$75,000.00	\$75,000.00
B-21-DF-22-0001	\$75,000.00	\$75,000.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Obligated	\$75,000.00	\$75,000.00
B-21-DF-22-0001	\$75,000.00	\$75,000.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
St. James Parish	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Other Funds	\$ 0.00	\$ 0.00
Match Funds	\$ 0.00	\$ 0.00
Non-Match Funds	\$ 0.00	\$ 0.00



Other Funds:

Overall	This Period	To Date
Match Funds	\$ 0.00	\$ 0.00

Activity Description:

Identify recommendations for project priorities; 2. Provide the updated status of existing projects included in latest Capital Improvement Plan; and 3. Work in conjunction with the Comprehensive Plan and implementation matrix to identify capital improvements that will best achieve the Plan Vision in the short- and medium-term, while also strengthening St. James's resilience to future natural disasters.

Location Description:

5800 LA-44 Convent, LA 70723

Activity Progress Narrative:

12/2/2024 - Increased obligation from \$0 to \$75,000.00. GM

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Plans or Planning Products	0	0/1

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None



Grantee Activity Number: 47LDRC7504

Activity Title: STJ Implementation Matrix

Activity Type:

MIT - Planning and Capacity Building

Project Number:

3122

Projected Start Date:

07/01/2024

Benefit Type:

N/A

National Objective:

N/A

Activity Status:

Under Way

Project Title:

Restore 20 Louisiana Infrastructure and Public

Projected End Date:

01/31/2025

Completed Activity Actual End Date:

Responsible Organization:

St. James Parish

Overall	Oct 1 thru Dec 31, 2024	To Date
Total Projected Budget from All Sources	\$50,000.00	\$50,000.00
B-21-DF-22-0001	\$50,000.00	\$50,000.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Budget	\$50,000.00	\$50,000.00
B-21-DF-22-0001	\$50,000.00	\$50,000.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Obligated	\$50,000.00	\$50,000.00
B-21-DF-22-0001	\$50,000.00	\$50,000.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
St. James Parish	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Other Funds	\$ 0.00	\$ 0.00
Match Funds	\$ 0.00	\$ 0.00
Non-Match Funds	\$ 0.00	\$ 0.00



Other Funds:

Overall	This Period	To Date
Match Funds	\$ 0.00	\$ 0.00

Activity Description:

The proposed project will: Provide a schedule and matrix for implementing existing (i.e. adopted and in utilization) and in development Parish plans, including the Comprehensive Plan, the Capital Improvement Plan, and the Land Development Code; Recommend steps to monitor, evaluate, and update all plans, strategies, and projects; and Enhance linkages between planning documents, projects, and critical actions for implementing agencies, and Summarize potential funding sources for each project or recommendation.

Location Description:

5800 LA-44, Convent, LA 70723

Activity Progress Narrative:

12/2/2024 - Increased obligation from \$0 to \$50,000.00. GM

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Plans or Planning Products	0	0/1

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None



Grantee Activity Number: 53LDRC7501

Activity Title: TAN GIS Master Plan

Activity Type:

MIT - Planning and Capacity Building

Project Number:

3122

Projected Start Date:

07/01/2024

Benefit Type:

N/A

National Objective:

N/A

Activity Status:

Under Way

Project Title:

Restore 20 Louisiana Infrastructure and Public

Projected End Date:

08/30/2025

Completed Activity Actual End Date:

Responsible Organization:

Tangipahoa Parish

Overall	Oct 1 thru Dec 31, 2024	To Date
Total Projected Budget from All Sources	\$148,200.00	\$148,200.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$148,200.00	\$148,200.00
Total Budget	\$148,200.00	\$148,200.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$148,200.00	\$148,200.00
Total Obligated	\$148,200.00	\$148,200.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$148,200.00	\$148,200.00
Total Funds Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Tangipahoa Parish	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Other Funds	\$ 0.00	\$ 0.00
Match Funds	\$ 0.00	\$ 0.00
Non-Match Funds	\$ 0.00	\$ 0.00



Other Funds:

Overall	This Period	To Date
Match Funds	\$ 0.00	\$ 0.00

Activity Description:

This project mitigates against future damage through the use of inter-active and coordinated planning among emergency response agencies and Tangipahoa Parish Government and city departments, which allows for quicker information accessible to all entities involved. Quicker information available relates to quicker response times

Location Description:

Tangipahoa Parish

Activity Progress Narrative:

1/28/2025: New Activity created and approved on previous DRGR AP. GM

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of mitigation plans completed	0	0/1

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None



Grantee Activity Number: 53LDRC7701

Activity Title: TAN W. Mulberry Ext

Activity Type:

MIT - Public Facilities and Improvements-Non Covered

Project Number:

3122

Projected Start Date:

11/01/2024

Benefit Type:

Area Benefit (Survey)

National Objective:

Low/Mod

Activity Status:

Under Way

Project Title:

Restore 20 Louisiana Infrastructure and Public

Projected End Date:

05/30/2026

Completed Activity Actual End Date:

Responsible Organization:

Tangipahoa Parish

Overall	Oct 1 thru Dec 31, 2024	To Date
Total Projected Budget from All Sources	\$1,395,000.00	\$1,395,000.00
B-21-DF-22-0001	\$1,395,000.00	\$1,395,000.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Budget	\$1,395,000.00	\$1,395,000.00
B-21-DF-22-0001	\$1,395,000.00	\$1,395,000.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Obligated	\$1,395,000.00	\$1,395,000.00
B-21-DF-22-0001	\$1,395,000.00	\$1,395,000.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Tangipahoa Parish	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Other Funds	\$ 0.00	\$ 0.00
Match Funds	\$ 0.00	\$ 0.00
Non-Match Funds	\$ 0.00	\$ 0.00



Other Funds:

Overall	This Period	To Date
Match Funds	\$ 0.00	\$ 0.00

Activity Description:

Construction of a new asphaltic concrete roadway. This project will incorporate a mitigation plan to minimize damage in the event of future disasters by focusing on improving access, emergency preparedness, and connectivity.

Location Description:

W Mulberry Street, Amite, Tangipahoa Parish, Louisiana 70422

Activity Progress Narrative:

1/28/2025: New Activity created and approved on previous DRGR AP. GM

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Elevated Structures	0	0/0
# of Linear feet of Public	0	0/12665

Beneficiaries Performance Measures

	Beneficiaries - Area Benefit Survey			
	Low	Mod	Total	Low/Mod%
# of Persons	101	59	163	98.16

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None



Grantee Activity Number: 53LDRC7702

Activity Title: TAN Citizens Landfill Drop Off

Activity Type:
MIT - Public Facilities and Improvements-Non Covered

Project Number:
3122

Projected Start Date:
11/01/2024

Benefit Type:
Area Benefit (Census)

National Objective:
Low/Mod

Activity Status:
Under Way

Project Title:
Restore 20 Louisiana Infrastructure and Public

Projected End Date:
05/30/2026

Completed Activity Actual End Date:

Responsible Organization:
Tangipahoa Parish

Overall	Oct 1 thru Dec 31, 2024	To Date
Total Projected Budget from All Sources	\$1,867,000.00	\$1,867,000.00
B-21-DF-22-0001	\$1,867,000.00	\$1,867,000.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Budget	\$1,867,000.00	\$1,867,000.00
B-21-DF-22-0001	\$1,867,000.00	\$1,867,000.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Obligated	\$1,867,000.00	\$1,867,000.00
B-21-DF-22-0001	\$1,867,000.00	\$1,867,000.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Tangipahoa Parish	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Other Funds	\$ 0.00	\$ 0.00
Match Funds	\$ 0.00	\$ 0.00
Non-Match Funds	\$ 0.00	\$ 0.00



Other Funds:

Overall	This Period	To Date
Match Funds	\$ 0.00	\$ 0.00

Activity Description:

The project scope of work includes the final design of the site improvements, purchasing adjacent property (5-6 acres) to increase the size of the drop-off area, permitting to and through LADEQ, resident inspection, testing, NEPA environmental clearance, and construction.

Location Description:

57510 Hano Rd, Independence, Tangipahoa Parish, Louisiana 70443

Activity Progress Narrative:

1/28/2025: New Activity created and approved on previous DRGR AP. GM

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Elevated Structures	0	0/0
# of Linear feet of Public	0	0/430

Beneficiaries Performance Measures

	Beneficiaries - Area Benefit Census			
	Low	Mod	Total	Low/Mod%
# of Persons	0	5020	8150	61.60

LMI%:	57.14
--------------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None



Grantee Activity Number: 55LDRC6101

Activity Title: Terrebonne Parish RCI Planning

Activity Type:

MIT - Planning and Capacity Building

Project Number:

3122

Projected Start Date:

11/15/2022

Benefit Type:

N/A

National Objective:

N/A

Activity Status:

Under Way

Project Title:

Restore 20 Louisiana Infrastructure and Public

Projected End Date:

12/31/2025

Completed Activity Actual End Date:

Responsible Organization:

Terrebonne Parish

Overall	Oct 1 thru Dec 31, 2024	To Date
Total Projected Budget from All Sources	\$0.00	\$2,071,174.60
B-21-DF-22-0001	\$0.00	\$2,071,174.60
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Budget	\$0.00	\$2,071,174.60
B-21-DF-22-0001	\$0.00	\$2,071,174.60
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Obligated	\$0.00	\$2,071,174.60
B-21-DF-22-0001	\$0.00	\$2,071,174.60
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Drawdown	\$169,562.50	\$574,811.25
B-21-DF-22-0001	\$169,562.50	\$574,811.25
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Funds Drawdown	\$169,562.50	\$574,811.25
B-21-DF-22-0001	\$169,562.50	\$574,811.25
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Expended	\$169,562.50	\$574,811.25
Terrebonne Parish	\$169,562.50	\$574,811.25
B-21-DF-22-0001	\$169,562.50	\$574,811.25
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$169,562.50	\$574,811.25
B-21-DF-22-0001	\$169,562.50	\$574,811.25
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Other Funds	\$ 0.00	\$ 0.00



Match Funds	\$ 0.00	\$ 0.00
Non-Match Funds	\$ 0.00	\$ 0.00

Other Funds:

Overall	This Period	To Date
Match Funds	\$ 0.00	\$ 0.00

Activity Description:

Planning activities to create proposal of eligible projects to utilize Resilient Communities Infrastructure Program allocation.

Location Description:

Terrebone Parish

Activity Progress Narrative:

1/17/2025: Expenditures for planning costs only. GM

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None



Grantee Activity Number: 55LDRC7501

Activity Title: TER Stormwater Management Plan

Activity Type:

MIT - Planning and Capacity Building

Project Number:

3122

Projected Start Date:

01/15/2025

Benefit Type:

N/A

National Objective:

N/A

Activity Status:

Under Way

Project Title:

Restore 20 Louisiana Infrastructure and Public

Projected End Date:

09/12/2026

Completed Activity Actual End Date:**Responsible Organization:**

Terrebonne Parish

Overall**Total Projected Budget from All Sources**

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Total Budget

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Total Obligated

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Total Funds Drawdown

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Program Funds Drawdown

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Program Income Drawdown

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Program Income Received

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Total Funds Expended

Terrebonne Parish

Most Impacted and Distressed Expended

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Other Funds

Match Funds

Non-Match Funds

Oct 1 thru Dec 31, 2024 To Date

\$1,500,000.00 \$1,500,000.00

\$1,500,000.00 \$1,500,000.00

\$0.00 \$0.00

\$0.00 \$0.00

\$1,500,000.00 \$1,500,000.00

\$1,500,000.00 \$1,500,000.00

\$0.00 \$0.00

\$0.00 \$0.00

\$1,500,000.00 \$1,500,000.00

\$1,500,000.00 \$1,500,000.00

\$0.00 \$0.00

\$0.00 \$0.00

\$0.00 \$0.00

\$0.00 \$0.00

\$0.00 \$0.00

\$0.00 \$0.00

\$0.00 \$0.00

\$0.00 \$0.00

\$0.00 \$0.00

\$0.00 \$0.00

\$0.00 \$0.00

\$0.00 \$0.00

\$0.00 \$0.00

\$0.00 \$0.00

\$0.00 \$0.00

\$0.00 \$0.00

\$0.00 \$0.00

\$0.00 \$0.00

\$0.00 \$0.00

\$0.00 \$0.00

\$0.00 \$0.00

\$0.00 \$0.00

\$0.00 \$0.00

\$0.00 \$0.00

\$ 0.00 \$ 0.00

\$ 0.00 \$ 0.00

\$ 0.00 \$ 0.00



Other Funds:

Overall	This Period	To Date
Match Funds	\$ 0.00	\$ 0.00

Activity Description:

The Stormwater Management Master Plan will focus on identifying, evaluating, and prioritizing flood mitigation projects within Terrebonne Parish to allow access to available fundin opportunities for project construction.

Location Description:

TPCG Headquarters
8026 Main Street
Houma, LA 70360

Activity Progress Narrative:

12/2/2024 - Increased obligation from \$0 tp \$1,500,000.00. GM

1/28/2025: New Activity created and approved on previous DRGR AP. GM

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Plans or Planning Products	0	0/1
# of water management/flood	0	0/1

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None



Grantee Activity Number: 55LDRC7502

Activity Title: TER Wastewater Master Plan

Activity Type:

MIT - Planning and Capacity Building

Project Number:

3122

Projected Start Date:

01/15/2025

Benefit Type:

N/A

National Objective:

N/A

Activity Status:

Under Way

Project Title:

Restore 20 Louisiana Infrastructure and Public

Projected End Date:

06/02/2026

Completed Activity Actual End Date:

Responsible Organization:

Terrebonne Parish

Overall	Oct 1 thru Dec 31, 2024	To Date
Total Projected Budget from All Sources	\$1,500,000.00	\$1,500,000.00
B-21-DF-22-0001	\$1,500,000.00	\$1,500,000.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Budget	\$1,500,000.00	\$1,500,000.00
B-21-DF-22-0001	\$1,500,000.00	\$1,500,000.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Obligated	\$1,500,000.00	\$1,500,000.00
B-21-DF-22-0001	\$1,500,000.00	\$1,500,000.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Terrebonne Parish	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Other Funds	\$ 0.00	\$ 0.00
Match Funds	\$ 0.00	\$ 0.00
Non-Match Funds	\$ 0.00	\$ 0.00



Other Funds:

Overall	This Period	To Date
Match Funds	\$ 0.00	\$ 0.00

Activity Description:

The Parish will utilize the Wastewater Master Plan as a detailed assessment of current wastewater management and water treatment systems, identify key areas of concern, and develop a strategic plan that addresses both immediate and long-term risks, including those consequences unique to wastewater.

Location Description:

TPCG Headquarters, 8026 Main Street, Houma, LA 70360

Activity Progress Narrative:

1/28/2025: New Activity created and approved on previous DRGR AP. GM

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Plans or Planning Products	0	0/1

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None



Grantee Activity Number: 55LDRC7503

Activity Title: TER Support the Seafood Industry Phase II

Activity Type:

MIT - Planning and Capacity Building

Project Number:

3122

Projected Start Date:

12/01/2024

Benefit Type:

N/A

National Objective:

N/A

Activity Status:

Under Way

Project Title:

Restore 20 Louisiana Infrastructure and Public

Projected End Date:

11/25/2026

Completed Activity Actual End Date:

Responsible Organization:

Terrebonne Parish

Overall	Oct 1 thru Dec 31, 2024	To Date
Total Projected Budget from All Sources	\$500,000.00	\$500,000.00
B-21-DF-22-0001	\$500,000.00	\$500,000.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Budget	\$500,000.00	\$500,000.00
B-21-DF-22-0001	\$500,000.00	\$500,000.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Obligated	\$500,000.00	\$500,000.00
B-21-DF-22-0001	\$500,000.00	\$500,000.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Terrebonne Parish	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Other Funds	\$ 0.00	\$ 0.00
Match Funds	\$ 0.00	\$ 0.00
Non-Match Funds	\$ 0.00	\$ 0.00



Other Funds:

Overall	This Period	To Date
Match Funds	\$ 0.00	\$ 0.00

Activity Description:

This Application is for PHASE II - Market Analysis & Investment Plan. The Plan will provide the analysis supporting the priority needs and infrastructure investment(s) to support sustainability and the long-term health of the seafood industry in the Parish. Many commercial fishermen are low-to-moderate income (LMI) and lack the financial resources to recover from losses or invest in the necessary improvements. The Plan will identify ways to serve the residents of Terrebonne Parish and its critical seafood industry.

Location Description:

TPCG Headquarters, 8026 Main Street, Houma, LA 70360

Activity Progress Narrative:

1/28/2025: New Activity created and approved on previous DRGR AP. GM

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of planning studies and	0	0/1

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None



Grantee Activity Number: 55LDRC7701

Activity Title: TER Bayou Terrebonne Pump Station

Activity Type:

MIT - Public Facilities and Improvements-Non Covered

Project Number:

3122

Projected Start Date:

01/01/2025

Benefit Type:

Area Benefit (Census)

National Objective:

Low/Mod

Activity Status:

Under Way

Project Title:

Restore 20 Louisiana Infrastructure and Public

Projected End Date:

04/14/2027

Completed Activity Actual End Date:

Responsible Organization:

Terrebonne Parish

Overall

Total Projected Budget from All Sources

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Total Budget

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Total Obligated

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Total Funds Drawdown

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Program Funds Drawdown

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Program Income Drawdown

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Program Income Received

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Total Funds Expended

Terrebonne Parish

Most Impacted and Distressed Expended

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Other Funds

Match Funds

Non-Match Funds

Oct 1 thru Dec 31, 2024 To Date

\$10,547,426.00 \$10,547,426.00

\$10,547,426.00 \$10,547,426.00

\$0.00 \$0.00

\$0.00 \$0.00

\$10,547,426.00 \$10,547,426.00

\$10,547,426.00 \$10,547,426.00

\$0.00 \$0.00

\$0.00 \$0.00

\$10,547,426.00 \$10,547,426.00

\$10,547,426.00 \$10,547,426.00

\$0.00 \$0.00

\$0.00 \$0.00

\$0.00 \$0.00

\$0.00 \$0.00

\$0.00 \$0.00

\$0.00 \$0.00

\$0.00 \$0.00

\$0.00 \$0.00

\$0.00 \$0.00

\$0.00 \$0.00

\$0.00 \$0.00

\$0.00 \$0.00

\$0.00 \$0.00

\$0.00 \$0.00

\$0.00 \$0.00

\$0.00 \$0.00

\$0.00 \$0.00

\$0.00 \$0.00

\$0.00 \$0.00

\$0.00 \$0.00

\$0.00 \$0.00

\$0.00 \$0.00

\$0.00 \$0.00

\$0.00 \$0.00

\$ 0.00 \$ 0.00

\$ 0.00 \$ 0.00

\$ 0.00 \$ 0.00



Other Funds:

Overall	This Period	To Date
Match Funds	\$ 0.00	\$ 0.00

Activity Description:

The pump station will be strategically located to increase the conveyance of more water out of the bayou, thereby allowing Bonanza Pump Station to run at full capacity.

Location Description:

Main St. between Dunn St. and Intercoastal Waterway, Houma, LA 70360

Activity Progress Narrative:

12/2/2024 - Increased obligation from \$0 to \$10,547,426.00. GM

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Elevated Structures	0	0/0
# of pump stations	0	0/1
# of Section 3 Labor Hours	0	0/1
# of Targeted Section 3 Labor	0	0/1
# of Total Labor Hours	0	0/1

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	0/0
# of Multifamily Units	0	0/0
# of Singlefamily Units	0	0/0

Beneficiaries Performance Measures

	Beneficiaries - Area Benefit Census			
	Low	Mod	Total	Low/Mod%
# of Persons	4285	1765	11700	51.71

LMI%:	53.73
--------------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None



Grantee Activity Number: 55LDRC7702

Activity Title: TER Bayou Black Pump Station

Activity Type:
MIT - Public Facilities and Improvements-Non Covered

Project Number:
3122

Projected Start Date:
12/01/2024

Benefit Type:
Area Benefit (Census)

National Objective:
Low/Mod

Activity Status:
Under Way

Project Title:
Restore 20 Louisiana Infrastructure and Public

Projected End Date:
03/14/2027

Completed Activity Actual End Date:

Responsible Organization:
Terrebonne Parish

Overall	Oct 1 thru Dec 31, 2024	To Date
Total Projected Budget from All Sources	\$3,500,000.00	\$3,500,000.00
B-21-DF-22-0001	\$3,500,000.00	\$3,500,000.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Budget	\$3,500,000.00	\$3,500,000.00
B-21-DF-22-0001	\$3,500,000.00	\$3,500,000.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Obligated	\$3,500,000.00	\$3,500,000.00
B-21-DF-22-0001	\$3,500,000.00	\$3,500,000.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Terrebonne Parish	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Other Funds	\$ 0.00	\$ 0.00
Match Funds	\$ 0.00	\$ 0.00
Non-Match Funds	\$ 0.00	\$ 0.00



Other Funds:

Overall	This Period	To Date
Match Funds	\$ 0.00	\$ 0.00

Activity Description:

The CDBG-DR funds are intended to cover the 25% FEMA non-federal cost match requirement for the construction of the Bayou Black Pump Station. This activity uses the HUD local government LMI data set because the activity only benefits the entire locality and doesn't venture outside the locality's geographic boundaries.

Location Description:

756 Geraldine Road, Gibson, Terrebonne Parish, LA 70356

Activity Progress Narrative:

1/28/2025: New Activity created and approved on previous DRGR AP. GM

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Elevated Structures	0	0/0
# of pump stations	0	0/1

Beneficiaries Performance Measures

	Beneficiaries - Area Benefit Census			
	Low	Mod	Total	Low/Mod%
# of Persons	1025	310	2305	57.92

LMI%:	
--------------	--

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None



Grantee Activity Number: 55LDRC7703

Activity Title: TER Main Street Improvements

Activity Type:
MIT - Public Facilities and Improvements-Non Covered

Project Number:
3122

Projected Start Date:
12/01/2024

Benefit Type:
Area Benefit (Census)

National Objective:
Low/Mod

Activity Status:
Under Way

Project Title:
Restore 20 Louisiana Infrastructure and Public

Projected End Date:
04/24/2027

Completed Activity Actual End Date:

Responsible Organization:
Terrebonne Parish

Overall	Oct 1 thru Dec 31, 2024	To Date
Total Projected Budget from All Sources	\$3,000,000.00	\$3,000,000.00
B-21-DF-22-0001	\$3,000,000.00	\$3,000,000.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Budget	\$3,000,000.00	\$3,000,000.00
B-21-DF-22-0001	\$3,000,000.00	\$3,000,000.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Obligated	\$3,000,000.00	\$3,000,000.00
B-21-DF-22-0001	\$3,000,000.00	\$3,000,000.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Terrebonne Parish	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Other Funds	\$ 0.00	\$ 0.00
Match Funds	\$ 0.00	\$ 0.00
Non-Match Funds	\$ 0.00	\$ 0.00



Other Funds:

Overall	This Period	To Date
Match Funds	\$ 0.00	\$ 0.00

Activity Description:

This project is designed to benefit residents in low- and moderate-income (LMI) areas along the Main Street corridor, particularly those who rely on walking or public transportation. The Main Street Improvements Project will involve extensive work along a 2.5-mile stretch on Main Street.

Location Description:

Main Street from St. Charles Street to Howard Avenue, Houma, Terrebonne Parish , LA 70363

Activity Progress Narrative:

1/28/2025: New Activity created and approved on previous DRGR AP. GM

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Elevated Structures	0	0/0
# of Linear feet of Public	0	0/13200

Beneficiaries Performance Measures

	Beneficiaries - Area Benefit Census			
	Low	Mod	Total	Low/Mod%
# of Persons	5820	2120	13395	59.28

LMI%:	46.84
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None



Grantee Activity Number: 55LDRC7801

Activity Title: TER Fletcher Aviation Workforce Development

Activity Type:

MIT - Public Services and Information

Project Number:

3122

Projected Start Date:

10/01/2024

Benefit Type:

Direct Benefit (Persons)

National Objective:

Low/Mod

Activity Status:

Under Way

Project Title:

Restore 20 Louisiana Infrastructure and Public

Projected End Date:

10/01/2026

Completed Activity Actual End Date:

Responsible Organization:

Terrebonne Parish

Overall	Oct 1 thru Dec 31, 2024	To Date
Total Projected Budget from All Sources	\$5,000,000.00	\$5,000,000.00
B-21-DF-22-0001	\$5,000,000.00	\$5,000,000.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Budget	\$5,000,000.00	\$5,000,000.00
B-21-DF-22-0001	\$5,000,000.00	\$5,000,000.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Obligated	\$5,000,000.00	\$5,000,000.00
B-21-DF-22-0001	\$5,000,000.00	\$5,000,000.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Terrebonne Parish	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Other Funds	\$ 0.00	\$ 0.00
Match Funds	\$ 0.00	\$ 0.00
Non-Match Funds	\$ 0.00	\$ 0.00



Other Funds:

Overall	This Period	To Date
Match Funds	\$ 0.00	\$ 0.00

Activity Description:

The workforce development project for Aircraft mechanics and avionics technicians. Entails: 1) Acquisition; 2) Training space buildout and equipment; 3) Curriculum development and start up operations for enrollment of the initial training cohort.

Location Description:

10264 E Main Street, Houma, LA 70363

Activity Progress Narrative:

12/2/2024 - Increased obligation from \$0 to \$5,000,000.00. GM

Accomplishments Performance Measures

	This Report Period		Cumulative Actual Total / Expected	
	Total		Total	
# of People Trained	0		0/0	
# of public facilities	0		0/1	

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Persons	0	0	0	0/0	0/24	0/45	0

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None



Grantee Activity Number: 65LDFM5401

Activity Title: Non-Federal PA Match Program - Debris Removal UN

Activity Type:

Debris removal

Project Number:

3122

Projected Start Date:

04/01/2022

Benefit Type:

Area Benefit (Census)

National Objective:

Urgent Need

Activity Status:

Under Way

Project Title:

Restore 20 Louisiana Infrastructure and Public

Projected End Date:

04/30/2030

Completed Activity Actual End Date:

Responsible Organization:

Louisiana Office of Community Development

Overall	Oct 1 thru Dec 31, 2024	To Date
Total Projected Budget from All Sources	\$0.00	\$38,274,103.86
B-21-DF-22-0001	\$0.00	\$21,668,196.83
B-21-DZ-22-0001	\$0.00	\$16,605,907.03
B-22-DF-22-0001	\$0.00	\$0.00
Total Budget	\$0.00	\$38,274,103.86
B-21-DF-22-0001	\$0.00	\$21,668,196.83
B-21-DZ-22-0001	\$0.00	\$16,605,907.03
B-22-DF-22-0001	\$0.00	\$0.00
Total Obligated	\$38,274,103.86	\$38,274,103.86
B-21-DF-22-0001	\$21,668,196.83	\$21,668,196.83
B-21-DZ-22-0001	\$16,605,907.03	\$16,605,907.03
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Louisiana Office of Community Development	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Other Funds	\$ 0.00	\$ 0.00
Match Funds	\$ 0.00	\$ 0.00
Non-Match Funds	\$ 0.00	\$ 0.00



Other Funds:

Overall	This Period	To Date
Match Funds	\$ 0.00	\$ 0.00

Activity Description:

A plan to meet disaster recovery needs to fund debris removal (Urgent Need) activities in order assist 37 parishes from Hurricanes Laura, Delta, Ida and May floods. Investments in infrastructure repair and rebuilding in areas impacted by Hurricanes Laura, Delta, Ida and/or the May 2021 Severe Storms helps to secure investments in housing recovery and bolsters confidence in communities continuing to rebuild. Without assistance to meet the state and local match requirements, the infrastructure and resources typically provided by state and local governments will be severely at-risk, as the state and local governments will be required to either a) forgo assistance from FEMA PA or b) divert funding needed for other community needs toward meeting the match requirements. The state will dedicate funds to offset the burden of the non-federal share match requirements faced by state and local entities and jurisdictions.

Location Description:

Acadia, Allen, Ascension, Assumption, Beauregard, Caddo, Calcasieu, Cameron, East Baton Rouge, East Feliciana, Grant, Iberia, Iberville, Jefferson, Lafayette, Lafourche, Livingston, Natchitoches, Orleans, Plaquemines, Point Coupee, Rapides, Sabine, St. Bernard, St. Charles, St. Helena, St. James, St. John the Baptist, St. Mary, St. Landry, St. Martin, St. Tammany, Tangipahoa, Terrebonne, Vermillion, Vernon, Washington, and Winn

Activity Progress Narrative:

12/2/2024 - B-21-DF-22-0001: Increased obligation from \$0 to \$21,668,196.83. B-21-DZ-22-0001: Increased obligation from \$0 to \$16,605,907.03. GM

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None



Grantee Activity Number: 65LDFM5402

Activity Title: Non-Federal PA Match Program - Debris Removal LMI

Activity Type:

Debris removal

Project Number:

3122

Projected Start Date:

04/01/2022

Benefit Type:

Area Benefit (Census)

National Objective:

Low/Mod

Activity Status:

Under Way

Project Title:

Restore 20 Louisiana Infrastructure and Public

Projected End Date:

04/01/2030

Completed Activity Actual End Date:

Responsible Organization:

Louisiana Office of Community Development

Overall

Total Projected Budget from All Sources

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Total Budget

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Total Obligated

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Total Funds Drawdown

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Program Funds Drawdown

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Program Income Drawdown

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Program Income Received

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Total Funds Expended

Louisiana Office of Community Development

Most Impacted and Distressed Expended

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Other Funds

Match Funds

Non-Match Funds

Oct 1 thru Dec 31, 2024 To Date

	Oct 1 thru Dec 31, 2024	To Date
Total Projected Budget from All Sources	\$0.00	\$6,525,063.47
B-21-DF-22-0001	\$0.00	\$855,138.03
B-21-DZ-22-0001	\$0.00	\$5,669,925.44
B-22-DF-22-0001	\$0.00	\$0.00
Total Budget	\$0.00	\$6,525,063.47
B-21-DF-22-0001	\$0.00	\$855,138.03
B-21-DZ-22-0001	\$0.00	\$5,669,925.44
B-22-DF-22-0001	\$0.00	\$0.00
Total Obligated	\$6,525,063.47	\$6,525,063.47
B-21-DF-22-0001	\$855,138.03	\$855,138.03
B-21-DZ-22-0001	\$5,669,925.44	\$5,669,925.44
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Louisiana Office of Community Development	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Other Funds	\$ 0.00	\$ 0.00
Match Funds	\$ 0.00	\$ 0.00
Non-Match Funds	\$ 0.00	\$ 0.00



Other Funds:

Overall	This Period	To Date
Match Funds	\$ 0.00	\$ 0.00

Activity Description:

A plan to meet disaster recovery needs to fund debris removal (Low/Mod Income) activities in order assist 4 parishes from Hurricanes Laura, Delta, Ida and May floods. Investments in infrastructure repair and rebuilding in areas impacted by Hurricanes Laura, Delta, Ida and/or the May 2021 Severe Storms helps to secure investments in housing recovery and bolsters confidence in communities continuing to rebuild. Without assistance to meet the state and local match requirements, the infrastructure and resources typically provided by state and local governments will be severely at-risk, as the state and local governments will be required to either a) forgo assistance from FEMA PA or b) divert funding needed for other community needs toward meeting the match requirements. The state will dedicate funds to offset the burden of the non-federal share match requirements faced by state and local entities and jurisdictions.

Location Description:

Allen, Calcasieu, Orleans, St. Helena

Activity Progress Narrative:

12/2/2024: B-21-DF-22-0001: Increased obligation from \$0 to \$855,138.03. B-21-DZ-22-0001: Increased obligation from \$0 to \$5,669,925.44. GM

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None



Grantee Activity Number: 65LDFM6301

Activity Title: Public Services Cost Share AREA UN

Activity Type:

Public services

Project Number:

3122

Projected Start Date:

04/01/2022

Benefit Type:

Area Benefit (Census)

National Objective:

Urgent Need

Activity Status:

Under Way

Project Title:

Restore 20 Louisiana Infrastructure and Public

Projected End Date:

04/30/2030

Completed Activity Actual End Date:**Responsible Organization:**

Louisiana Office of Community Development

Overall**Total Projected Budget from All Sources**

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Total Budget

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Total Obligated

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Total Funds Drawdown

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Program Funds Drawdown

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Program Income Drawdown

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Program Income Received

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Total Funds Expended

Louisiana Office of Community Development

Most Impacted and Distressed Expended

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Other Funds

Match Funds

Non-Match Funds

Oct 1 thru Dec 31, 2024 To Date

\$0.00 \$4,336,126.06

\$0.00 \$1,106,533.46

\$0.00 \$3,229,592.60

\$0.00 \$0.00

\$0.00 \$4,336,126.06

\$0.00 \$1,106,533.46

\$0.00 \$3,229,592.60

\$0.00 \$0.00

\$4,336,126.06 \$4,336,126.06

\$1,106,533.46 \$1,106,533.46

\$3,229,592.60 \$3,229,592.60

\$0.00 \$0.00

\$0.00 \$0.00

\$0.00 \$0.00

\$0.00 \$0.00

\$0.00 \$0.00

\$0.00 \$0.00

\$0.00 \$0.00

\$0.00 \$0.00

\$0.00 \$0.00

\$0.00 \$0.00

\$0.00 \$0.00

\$0.00 \$0.00

\$0.00 \$0.00

\$0.00 \$0.00

\$0.00 \$0.00

\$0.00 \$0.00

\$0.00 \$0.00

\$0.00 \$0.00

\$0.00 \$0.00

\$0.00 \$0.00

\$0.00 \$0.00

\$0.00 \$0.00

\$0.00 \$0.00

\$ 0.00 \$ 0.00

\$ 0.00 \$ 0.00

\$ 0.00 \$ 0.00



Other Funds:

Overall	This Period	To Date
Match Funds	\$ 0.00	\$ 0.00

Activity Description:

A plan to meet disaster recovery needs to fund public services (Urgent Need) activities in order assist 27 parishes from Hurricanes Laura, Delta, Ida and May floods. Investments in infrastructure repair and rebuilding in areas impacted by Hurricanes Laura, Delta, Ida and/or the May 2021 Severe Storms helps to secure investments in housing recovery and bolsters confidence in communities continuing to rebuild. Without assistance to meet the state and local match requirements, the infrastructure and resources typically provided by state and local governments will be severely at-risk, as the state and local governments will be required to either a) forgo assistance from FEMA PA or b) divert funding needed for other community needs toward meeting the match requirements. The state will dedicate funds to offset the burden of the non-federal share match requirements faced by state and local entities and jurisdictions.

Location Description:

Ascension, Assumption, Calcasieu, East Baton Rouge, East Feliciana, Iberia, Iberville, Jefferson, Lafourche, Livingston, Orleans, Plaquemines, Point Coupee, St. Bernard, St. Charles, St. Helena, St. James, St. John the Baptist, St. Martin, St. Mary, St. Tammany, Tangipahoa, Terrebonne, and Washington, West Baton Rouge and West Feliciana

Activity Progress Narrative:

12/2/2024: B-21-DF-22-0001: Increased obligation from \$0 to \$1,106,533.46. B-21-DZ-22-0001: Increased obligation from \$0 to \$3,229,592.60. GM

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None



Grantee Activity Number: 65LDFM6302

Activity Title: Public Services Cost Share AREA LMI

Activity Type:

Public services

Project Number:

3122

Projected Start Date:

04/01/2022

Benefit Type:

Area Benefit (Census)

National Objective:

Low/Mod

Activity Status:

Under Way

Project Title:

Restore 20 Louisiana Infrastructure and Public

Projected End Date:

04/30/2030

Completed Activity Actual End Date:

Responsible Organization:

Louisiana Office of Community Development

Overall	Oct 1 thru Dec 31, 2024	To Date
Total Projected Budget from All Sources	\$0.00	\$133,981.49
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$133,981.49
B-22-DF-22-0001	\$0.00	\$0.00
Total Budget	\$0.00	\$133,981.49
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$133,981.49
B-22-DF-22-0001	\$0.00	\$0.00
Total Obligated	\$133,981.49	\$133,981.49
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$133,981.49	\$133,981.49
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Louisiana Office of Community Development	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Other Funds	\$ 0.00	\$ 0.00
Match Funds	\$ 0.00	\$ 0.00
Non-Match Funds	\$ 0.00	\$ 0.00



Other Funds:

Overall	This Period	To Date
Match Funds	\$ 0.00	\$ 0.00

Activity Description:

A plan to meet disaster recovery needs to fund public services (Low/Mod Income) activities in order assist 1 parish from Hurricanes Laura, Delta, Ida and May floods. Investments in infrastructure repair and rebuilding in areas impacted by Hurricanes Laura, Delta, Ida and/or the May 2021 Severe Storms helps to secure investments in housing recovery and bolsters confidence in communities continuing to rebuild. Without assistance to meet the state and local match requirements, the infrastructure and resources typically provided by state and local governments will be severely at-risk, as the state and local governments will be required to either a) forgo assistance from FEMA PA or b) divert funding needed for other community needs toward meeting the match requirements. The state will dedicate funds to offset the burden of the non-federal share match requirements faced by state and local entities and jurisdictions.

Location Description:

Calcasieu Parish

Activity Progress Narrative:

12/2/2024: Increased obligation from \$0 to \$133,981.49. GM

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Project # / 3123 / Restore 20 LA Economic Recovery and Revitalization



Grantee Activity Number: 65LDLG5701

Activity Title: Small Business Loan Program

Activity Type:

Econ. development or recovery activity that creates/retains

Project Number:

3123

Projected Start Date:

09/28/2022

Benefit Type:

Area Benefit (Census)

National Objective:

Low/Mod

Activity Status:

Under Way

Project Title:

Restore 20 LA Economic Recovery and Revitalization

Projected End Date:

09/28/2028

Completed Activity Actual End Date:

Responsible Organization:

Louisiana Office of Community Development

Grantee Program:

Small Business Loan and Grant Program

Overall

Total Projected Budget from All Sources

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Total Budget

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Total Obligated

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Total Funds Drawdown

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Program Funds Drawdown

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Program Income Drawdown

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Program Income Received

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Total Funds Expended

Louisiana Office of Community Development

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Most Impacted and Distressed Expended

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Other Funds

Oct 1 thru Dec 31, 2024 To Date

\$0.00 \$14,144,495.63

\$0.00 \$1,195,232.00

\$0.00 \$12,949,263.63

\$0.00 \$0.00

\$0.00 \$14,144,495.63

\$0.00 \$1,195,232.00

\$0.00 \$12,949,263.63

\$0.00 \$0.00

\$0.00 \$14,144,495.63

\$0.00 \$1,195,232.00

\$0.00 \$12,949,263.63

\$0.00 \$0.00

\$48,957.00 \$452,658.50

\$27,415.92 \$251,357.10

\$21,541.08 \$201,301.40

\$0.00 \$0.00

\$48,957.00 \$452,658.50

\$27,415.92 \$251,357.10

\$21,541.08 \$201,301.40

\$0.00 \$0.00

\$0.00 \$0.00

\$0.00 \$0.00

\$0.00 \$0.00

\$0.00 \$0.00

\$0.00 \$0.00

\$0.00 \$0.00

\$0.00 \$0.00

\$0.00 \$0.00

\$48,957.00 \$452,658.50

\$48,957.00 \$452,658.50

\$27,415.92 \$251,357.10

\$21,541.08 \$201,301.40

\$0.00 \$0.00

(\$60,432.00) \$0.00

(\$31,710.26) \$0.00

(\$28,721.74) \$0.00

\$0.00 \$0.00

\$ 0.00 \$ 0.00



Match Funds	\$ 0.00	\$ 0.00
Non-Match Funds	\$ 0.00	\$ 0.00

Other Funds:

Overall	This Period	To Date
Match Funds	\$ 0.00	\$ 0.00

Activity Description:

The state will administer a lending program for disaster-impacted small businesses for non- construction related expenses. The state will enter into subrecipient agreements with implementing partners including local community development organizations (non-profit organizations, community development financial institutions, local credit unions, and other eligible organizations). In the event the state is unable to identify local community development organizations that can serve the entire impacted area, the state may issue awards directly to small businesses that meet the program criteria.

Location Description:

Multiple Parishes

Activity Progress Narrative:

10/28/2024: Reduced HUD MID expenditures because all current expenditures for this grant are for Activity Delivery and not related to specific HUD MID designated parish. (DM)

1/17/2025: Funds expended on administrative cost for vendors. GM

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of buildings (non-residential)	0	0/0
# of Businesses	0	0/200

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Permanent	0	0	0	0/125	0/125	0/250	100.00
# of Permanent	0	0	0	0/175	0/175	0/350	100.00

Beneficiaries - Area Benefit Census

	Low	Mod	Total	Low/Mod%
# of Persons	125	125	250	100.00

LMI%:	
-------	--

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found



Activity Supporting Documents:

None



Grantee Activity Number: 65LDLG5702

Activity Title: SCP Loan - LMI

Activity Type:

Econ. development or recovery activity that creates/retains

Project Number:

3123

Projected Start Date:

01/18/2023

Benefit Type:

Direct Benefit (Persons)

National Objective:

Low/Mod

Activity Status:

Under Way

Project Title:

Restore 20 LA Economic Recovery and Revitalization

Projected End Date:

12/31/2026

Completed Activity Actual End Date:

Responsible Organization:

South Central Planning & Development Commission

Grantee Program:

Small Business Loan and Grant Program

Overall

Total Projected Budget from All Sources

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Total Budget

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Total Obligated

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Total Funds Drawdown

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Program Funds Drawdown

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Program Income Drawdown

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Program Income Received

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Total Funds Expended

South Central Planning & Development Commission

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Most Impacted and Distressed Expended

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Other Funds

Oct 1 thru Dec 31, 2024 To Date

\$0.00 \$72,500,000.00

\$0.00 \$35,000,000.00

\$0.00 \$37,500,000.00

\$0.00 \$0.00

\$0.00 \$72,500,000.00

\$0.00 \$35,000,000.00

\$0.00 \$37,500,000.00

\$0.00 \$0.00

\$0.00 \$72,500,000.00

\$0.00 \$35,000,000.00

\$0.00 \$37,500,000.00

\$0.00 \$0.00

\$29,693,593.99 \$60,113,356.41

\$8,822,282.28 \$30,652,698.41

\$20,871,311.71 \$29,460,658.00

\$0.00 \$0.00

\$29,693,593.99 \$60,113,356.41

\$8,822,282.28 \$30,652,698.41

\$20,871,311.71 \$29,460,658.00

\$0.00 \$0.00

\$0.00 \$0.00

\$0.00 \$0.00

\$0.00 \$0.00

\$0.00 \$0.00

\$0.00 \$0.00

\$0.00 \$0.00

\$0.00 \$0.00

\$0.00 \$0.00

\$29,693,593.99 \$60,113,356.41

\$29,693,593.99 \$60,113,356.41

\$8,822,282.28 \$30,652,698.41

\$20,871,311.71 \$29,460,658.00

\$0.00 \$0.00

\$29,693,593.99 \$45,036,891.62

\$8,822,282.28 \$18,775,475.62

\$20,871,311.71 \$26,261,416.00

\$0.00 \$0.00

\$ 0.00 \$ 0.00



Match Funds	\$ 0.00	\$ 0.00
Non-Match Funds	\$ 0.00	\$ 0.00

Other Funds:

Overall	This Period	To Date
Match Funds	\$ 0.00	\$ 0.00

Activity Description:

Lending program for disaster-impacted small businesses for non-construction related expenses.

Location Description:

Multi-Parish

Activity Progress Narrative:

1/17/2025: Funds expended include: Laura/Delta - 112 Loans and 5 ADC Draws. Ida - 91 loans and 4 ADC Draws. Overall - 203 loans and 9 ADC Draws. GM

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Businesses	203	381/400

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Permanent	0	0	0	0/0	0/0	0/0	0
# of Permanent	5	5	10	90/240	5/160	188/400	50.53

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Persons	5	5	10	90/240	5/160	188/400	50.53

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None



Grantee Activity Number: 65LDLG5703

Activity Title: North Delta Loan - LMI

Activity Type:

Administration

Project Number:

3123

Projected Start Date:

01/18/2023

Benefit Type:

N/A

National Objective:

N/A

Activity Status:

Completed

Project Title:

Restore 20 LA Economic Recovery and Revitalization

Projected End Date:

04/04/2024

Completed Activity Actual End Date:

04/04/2024

Responsible Organization:

North Delta Regional Planning & Development

Overall	Oct 1 thru Dec 31, 2024	To Date
Total Projected Budget from All Sources	\$0.00	\$6,218.37
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$6,218.37
B-22-DF-22-0001	\$0.00	\$0.00
Total Budget	\$0.00	\$6,218.37
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$6,218.37
B-22-DF-22-0001	\$0.00	\$0.00
Total Obligated	\$0.00	\$6,218.37
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$6,218.37
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Drawdown	\$0.00	\$6,218.37
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$6,218.37
B-22-DF-22-0001	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$6,218.37
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$6,218.37
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$6,218.37
North Delta Regional Planning & Development District	\$0.00	\$6,218.37
Most Impacted and Distressed Expended	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Other Funds	\$ 0.00	\$ 0.00
Match Funds	\$ 0.00	\$ 0.00
Non-Match Funds	\$ 0.00	\$ 0.00



Other Funds:

Overall	This Period	To Date
Match Funds	\$ 0.00	\$ 0.00

Activity Description:

Lending program for disaster-impacted small businesses fo non-construction related expenses.

Location Description:

multi-parish

Activity Progress Narrative:

1/28/2025: Activity closed due to lack of interest in region. Subsequent regional interest will be handled by one of the continuing activities within this program. GM

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None



Grantee Activity Number: 65LDLG5704

Activity Title: NewCorp Loan - LMI

Activity Type:

Econ. development or recovery activity that creates/retains

Project Number:

3123

Projected Start Date:

01/18/2023

Benefit Type:

Direct Benefit (Persons)

National Objective:

Low/Mod

Activity Status:

Under Way

Project Title:

Restore 20 LA Economic Recovery and Revitalization

Projected End Date:

12/31/2026

Completed Activity Actual End Date:

Responsible Organization:

Newcorp, Inc

Grantee Program:

Small Business Loan and Grant Program

Overall

Total Projected Budget from All Sources

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Total Budget

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Total Obligated

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Total Funds Drawdown

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Program Funds Drawdown

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Program Income Drawdown

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Program Income Received

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Total Funds Expended

Newcorp, Inc

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Most Impacted and Distressed Expended

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Other Funds

Oct 1 thru Dec 31, 2024 To Date

	Oct 1 thru Dec 31, 2024	To Date
Total Projected Budget from All Sources	\$0.00	\$3,500,000.00
B-21-DF-22-0001	\$0.00	\$3,500,000.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Budget	\$0.00	\$3,500,000.00
B-21-DF-22-0001	\$0.00	\$3,500,000.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Obligated	\$0.00	\$3,500,000.00
B-21-DF-22-0001	\$0.00	\$3,500,000.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Drawdown	\$49,131.94	\$2,122,822.57
B-21-DF-22-0001	\$49,131.94	\$2,122,822.57
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Funds Drawdown	\$49,131.94	\$2,122,822.57
B-21-DF-22-0001	\$49,131.94	\$2,122,822.57
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Expended	\$49,131.94	\$2,122,822.57
Newcorp, Inc	\$49,131.94	\$2,122,822.57
B-21-DF-22-0001	\$49,131.94	\$2,122,822.57
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$49,131.94	\$1,942,529.97
B-21-DF-22-0001	\$49,131.94	\$1,942,529.97
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Other Funds	\$ 0.00	\$ 0.00



Match Funds	\$ 0.00	\$ 0.00
Non-Match Funds	\$ 0.00	\$ 0.00

Other Funds:

Overall	This Period	To Date
Match Funds	\$ 0.00	\$ 0.00

Activity Description:

Lending program for disaster-impacted small business fo non-construction related expenses.

Location Description:

multi-parish

Activity Progress Narrative:

1/17/2025: Funds expended for two (2) activity delivery costs draws. GM

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Businesses	0	11/482

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Permanent	0	0	0	0/194	0/288	0/482	0

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Persons	0	0	0	0/194	0/288	0/482	0

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None



Grantee Activity Number: 65LDLG5705

Activity Title: RLC Loan - LMI

Activity Type:

Econ. development or recovery activity that creates/retains

Project Number:

3123

Projected Start Date:

01/18/2023

Benefit Type:

Direct Benefit (Persons)

National Objective:

Low/Mod

Activity Status:

Under Way

Project Title:

Restore 20 LA Economic Recovery and Revitalization

Projected End Date:

12/31/2026

Completed Activity Actual End Date:

Responsible Organization:

Regional Loan Corp.

Grantee Program:

Small Business Loan and Grant Program

Overall

Total Projected Budget from All Sources

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Total Budget

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Total Obligated

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Total Funds Drawdown

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Program Funds Drawdown

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Program Income Drawdown

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Program Income Received

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Total Funds Expended

Regional Loan Corp.

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Most Impacted and Distressed Expended

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Other Funds

Oct 1 thru Dec 31, 2024 To Date

	Oct 1 thru Dec 31, 2024	To Date
Total Projected Budget from All Sources	\$0.00	\$6,000,000.00
B-21-DF-22-0001	\$0.00	\$6,000,000.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Budget	\$0.00	\$6,000,000.00
B-21-DF-22-0001	\$0.00	\$6,000,000.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Obligated	\$0.00	\$6,000,000.00
B-21-DF-22-0001	\$0.00	\$6,000,000.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Drawdown	\$11,873.92	\$4,342,893.74
B-21-DF-22-0001	\$11,873.92	\$4,342,893.74
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Funds Drawdown	\$11,873.92	\$4,342,893.74
B-21-DF-22-0001	\$11,873.92	\$4,342,893.74
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Expended	\$11,873.92	\$4,342,893.74
Regional Loan Corp.	\$11,873.92	\$4,342,893.74
B-21-DF-22-0001	\$11,873.92	\$4,342,893.74
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$11,873.92	\$4,131,490.49
B-21-DF-22-0001	\$11,873.92	\$4,131,490.49
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Other Funds	\$ 0.00	\$ 0.00



Match Funds	\$ 0.00	\$ 0.00
Non-Match Funds	\$ 0.00	\$ 0.00

Other Funds:

Overall	This Period	To Date
Match Funds	\$ 0.00	\$ 0.00

Activity Description:

Lending program for disaster-impacted small businesses for non-construction related expenses.

Location Description:

multi-parish

Activity Progress Narrative:

1/17/2025: Funds expended for one (1) activity delivery costs draw. GM

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Businesses	0	24/100

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Permanent	0	0	0	0/0	0/0	23/0	0.00
# of Permanent	0	0	0	0/73	0/27	23/100	0.00

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Persons	0	0	0	0/73	0/27	23/100	0.00

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Project # / 3125 / Restore 20 Louisiana Homeowner



Grantee Activity Number: 65LDH470001

Activity Title: Homeowner Rehab - Sol 4 LMI (LM/PL)

Activity Type:

Acquisition - buyout of residential properties

Project Number:

3125

Projected Start Date:

01/01/2023

Benefit Type:

Direct Benefit (Households)

National Objective:

Low/Mod

Activity Status:

Under Way

Project Title:

Restore 20 Louisiana Homeowner

Projected End Date:

09/30/2027

Completed Activity Actual End Date:

Responsible Organization:

Office of Community Development - Disaster

Overall	Oct 1 thru Dec 31, 2024	To Date
Total Projected Budget from All Sources	\$0.00	\$10,629,412.00
B-21-DF-22-0001	\$0.00	\$6,717,647.00
B-21-DZ-22-0001	\$0.00	\$3,911,765.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Budget	\$0.00	\$10,629,412.00
B-21-DF-22-0001	\$0.00	\$6,717,647.00
B-21-DZ-22-0001	\$0.00	\$3,911,765.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Obligated	\$0.00	\$10,629,412.00
B-21-DF-22-0001	\$0.00	\$6,717,647.00
B-21-DZ-22-0001	\$0.00	\$3,911,765.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Drawdown	\$14,115.24	\$147,786.15
B-21-DF-22-0001	\$6,710.74	\$76,692.71
B-21-DZ-22-0001	\$7,404.50	\$71,093.44
B-22-DF-22-0001	\$0.00	\$0.00
Program Funds Drawdown	\$14,115.24	\$147,786.15
B-21-DF-22-0001	\$6,710.74	\$76,692.71
B-21-DZ-22-0001	\$7,404.50	\$71,093.44
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Expended	\$14,115.24	\$147,786.15
Office of Community Development (OCD), Disaster	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Office of Community Development - Disaster	\$14,115.24	\$147,786.15
B-21-DF-22-0001	\$6,710.74	\$76,692.71
B-21-DZ-22-0001	\$7,404.50	\$71,093.44
B-22-DF-22-0001	\$0.00	\$0.00



Most Impacted and Distressed Expended	\$0.00	\$7,305.68
B-21-DF-22-0001	\$0.00	\$4,624.64
B-21-DZ-22-0001	\$0.00	\$2,681.04
B-22-DF-22-0001	\$0.00	\$0.00
Other Funds	\$ 0.00	\$ 0.00
Match Funds	\$ 0.00	\$ 0.00
Non-Match Funds	\$ 0.00	\$ 0.00

Other Funds:

Overall	This Period	To Date
Match Funds	\$ 0.00	\$ 0.00

Activity Description:

Voluntary buyout & housing incentive program that encourages homeowners located in areas at high risk of flooding to relocate to areas of lower flood risk.

Location Description:

Throughout the parishes affected by DR-4559-LA, DR-4570-LA, DR-4606-LA, and DR-4611-LA.

Activity Progress Narrative:

1/27/2025: Funds expended were for activity delivery only. GM

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Properties	0	0/90

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	0/90
# of Multifamily Units	0	0/0
# of Singlefamily Units	0	0/90

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	0	0	0	0/60	0/30	0/90	0
# Owner	0	0	0	0/60	0/30	0/90	0
# Renter	0	0	0	0/0	0/0	0/0	0

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None



Grantee Activity Number: 65LDH470002

Activity Title: Homeowner Rehab - Sol 4 UN (UN/PU)

Activity Type:

Acquisition - buyout of residential properties

Project Number:

3125

Projected Start Date:

01/01/2023

Benefit Type:

Direct Benefit (Households)

National Objective:

Urgent Need

Activity Status:

Under Way

Project Title:

Restore 20 Louisiana Homeowner

Projected End Date:

09/30/2027

Completed Activity Actual End Date:**Responsible Organization:**

Office of Community Development - Disaster

Overall**Total Projected Budget from All Sources**

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Total Budget

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Total Obligated

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Total Funds Drawdown

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Program Funds Drawdown

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Program Income Drawdown

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Program Income Received

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Total Funds Expended

Office of Community Development (OCD), Disaster

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Office of Community Development - Disaster

B-21-DF-22-0001

B-21-DZ-22-0001

B-22-DF-22-0001

Oct 1 thru Dec 31, 2024 To Date

\$0.00

\$5,370,588.00

\$0.00

\$2,458,824.00

\$0.00

\$2,911,764.00

\$0.00

\$0.00

\$0.00

\$5,370,588.00

\$0.00

\$2,458,824.00

\$0.00

\$2,911,764.00

\$0.00

\$0.00

\$0.00

\$5,370,588.00

\$0.00

\$2,458,824.00

\$0.00

\$2,911,764.00

\$0.00

\$0.00

\$2,756.95

\$109,504.39

\$1,240.36

\$54,413.76

\$1,516.59

\$55,090.63

\$0.00

\$0.00

\$2,756.95

\$109,504.39

\$1,240.36

\$54,413.76

\$1,516.59

\$55,090.63

\$0.00

\$0.00

\$0.00

\$0.00

\$0.00

\$0.00

\$0.00

\$0.00

\$0.00

\$0.00

\$0.00

\$0.00

\$0.00

\$0.00

\$0.00

\$0.00

\$0.00

\$0.00

\$2,756.95

\$109,504.39

\$0.00

\$0.00

\$0.00

\$0.00

\$0.00

\$0.00

\$0.00

\$0.00

\$2,756.95

\$109,504.39

\$1,240.36

\$54,413.76

\$1,516.59

\$55,090.63

\$0.00

\$0.00



Most Impacted and Distressed Expended	\$0.00	\$1,018.31
B-21-DF-22-0001	\$0.00	\$367.91
B-21-DZ-22-0001	\$0.00	\$650.40
B-22-DF-22-0001	\$0.00	\$0.00
Other Funds	\$ 0.00	\$ 0.00
Match Funds	\$ 0.00	\$ 0.00
Non-Match Funds	\$ 0.00	\$ 0.00

Other Funds:

Overall	This Period	To Date
Match Funds	\$ 0.00	\$ 0.00

Activity Description:

Voluntary buyout & housing incentive program that encourages homeowners located in areas at high risk of flooding to relocate to areas of lower flood risk.

Location Description:

Throughout the parishes affected by DR-4559-LA, DR-4570-LA, DR-4606-LA, and DR-4611-LA.

Activity Progress Narrative:

1/27/2025: Funds expended were for activity delivery only. GM

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Properties	0	0/30

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	0/30
# of Multifamily Units	0	0/0
# of Singlefamily Units	0	0/30

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	0	0	0	0/0	0/0	0/30	0
# Owner	0	0	0	0/0	0/0	0/30	0
# Renter	0	0	0	0/0	0/0	0/0	0

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None



Grantee Activity Number: 65LDHO6701
Activity Title: Homeowner Rehab - LMI (LM/PL)

Activity Type:
 Rehabilitation/reconstruction of residential structures
Project Number:
 3125
Projected Start Date:
 08/20/2020
Benefit Type:
 Direct Benefit (Households)
National Objective:
 Low/Mod

Activity Status:
 Under Way
Project Title:
 Restore 20 Louisiana Homeowner
Projected End Date:
 09/30/2028
Completed Activity Actual End Date:

Responsible Organization:
 Office of Community Development - Disaster
Grantee Program:
 Restore Louisiana Homeowner Program

Overall

	Oct 1 thru Dec 31, 2024	To Date
Total Projected Budget from All Sources	\$0.00	\$685,239,038.00
B-21-DF-22-0001	\$0.00	\$293,187,353.00
B-21-DZ-22-0001	\$0.00	\$195,088,235.00
B-22-DF-22-0001	\$0.00	\$196,963,450.00
Total Budget	\$0.00	\$685,239,038.00
B-21-DF-22-0001	\$0.00	\$293,187,353.00
B-21-DZ-22-0001	\$0.00	\$195,088,235.00
B-22-DF-22-0001	\$0.00	\$196,963,450.00
Total Obligated	\$0.00	\$685,239,038.00
B-21-DF-22-0001	\$0.00	\$293,187,353.00
B-21-DZ-22-0001	\$0.00	\$195,088,235.00
B-22-DF-22-0001	\$0.00	\$196,963,450.00
Total Funds Drawdown	\$106,250,149.35	\$526,709,742.09
B-21-DF-22-0001	\$8,383.12	\$293,166,938.43
B-21-DZ-22-0001	\$27,826,996.13	\$148,409,319.54
B-22-DF-22-0001	\$78,414,770.10	\$85,133,484.12
Program Funds Drawdown	\$106,250,149.35	\$526,709,742.09
B-21-DF-22-0001	\$8,383.12	\$293,166,938.43
B-21-DZ-22-0001	\$27,826,996.13	\$148,409,319.54
B-22-DF-22-0001	\$78,414,770.10	\$85,133,484.12
Program Income Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Expended	\$106,250,149.35	\$526,709,742.09
Office of Community Development - Disaster	\$106,250,149.35	\$526,709,742.09
B-21-DF-22-0001	\$8,383.12	\$293,166,938.43
B-21-DZ-22-0001	\$27,826,996.13	\$148,409,319.54
B-22-DF-22-0001	\$78,414,770.10	\$85,133,484.12
Most Impacted and Distressed Expended	\$77,709,929.11	\$384,085,194.92
B-21-DF-22-0001	\$0.00	\$226,767,981.94
B-21-DZ-22-0001	\$1,430,626.61	\$75,864,500.68
B-22-DF-22-0001	\$76,279,302.50	\$81,452,712.30
Other Funds	\$ 0.00	\$ 0.00



Match Funds	\$ 0.00	\$ 0.00
Non-Match Funds	\$ 0.00	\$ 0.00

Other Funds:

Overall	This Period	To Date
Match Funds	\$ 0.00	\$ 0.00

Activity Description:

Restore LA Homeowner Program rehabilitation/reconstruction of residential structures

Location Description:

Parishes:
Acadia, Allen, Beauregard, Caddo, Calcasieu, Cameron, Grant, Iberia, Jackson, Jefferson Davis, Lafayette, La Salle, Lincoln, Morehouse, Natchitoches, Ouachita, Rapides, Sabine, St. Landry, St. Martin, Union, Vermilion, Vernon, Winn

Activity Progress Narrative:

1/28/2025: An additional 2,223 homeowners executed grant agreements with Restore for a total of 12,999 in obligated awards as of 12/31/2024. There have been 5,803 housing projects completed to date. Of which, 1,446 projects were completed in this quarter. GM

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
Activity funds eligible for DREF	0	0/0
#Additional Attic/Roof	0	0/0
#Clothes washers replaced	0	0/0
#Dishwashers replaced	0	0/0
#Efficient AC added/replaced	0	0/0
# ELI Households (0-30% AMI)	0	0/0
#Energy Star Replacement	0	0/0
#High efficiency heating plants	0	0/0
#Light fixtures (outdoors)	0	0/0
#Light Fixtures (indoors)	0	0/0
#Low flow showerheads	0	0/0
#Low flow toilets	0	0/0
# of Elevated Structures	0	0/0
# of Properties	0	0/0
# of Section 3 Labor Hours	0	0/0
# of Substantially Rehabilitated	0	0/0
# of Targeted Section 3 Labor	0	0/0
# of Total Labor Hours	0	0/0
#Refrigerators replaced	0	0/0
#Replaced hot water heaters	0	0/0
#Replaced thermostats	0	0/0
#Sites re-used	0	0/0
#Units deconstructed	0	0/0
#Units exceeding Energy Star	0	0/0
#Units with bus/rail access	0	0/0
#Units with other green	0	0/0
#Units with solar panels	0	0/0

**This Report Period
Total**

**Cumulative Actual Total / Expected
Total**



# of Housing Units	1053	9758/1900
# of Multifamily Units	0	0/0
# of Singlefamily Units	1053	9758/1900

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	792	261	1053	7523/1000	2235/900	9758/1900	100.00
# Owner	792	261	1053	7523/1000	2235/900	9758/1900	100.00
# Renter	0	0	0	0/0	0/0	0/0	0

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None



Grantee Activity Number: 65LDHO6702

Activity Title: Homeowner Rehab - UN (UN/PU)

Activity Type:
Rehabilitation/reconstruction of residential structures

Project Number:
3125

Projected Start Date:
08/20/2020

Benefit Type:
Direct Benefit (Households)

National Objective:
Urgent Need

Activity Status:
Under Way

Project Title:
Restore 20 Louisiana Homeowner

Projected End Date:
09/28/2028

Completed Activity Actual End Date:

Responsible Organization:
Office of Community Development - Disaster

Grantee Program:
Restore Louisiana Homeowner Program

Overall	Oct 1 thru Dec 31, 2024	To Date
Total Projected Budget from All Sources	\$0.00	\$368,687,862.00
B-21-DF-22-0001	\$0.00	\$75,636,176.00
B-21-DZ-22-0001	\$0.00	\$96,088,236.00
B-22-DF-22-0001	\$0.00	\$196,963,450.00
Total Budget	\$0.00	\$368,687,862.00
B-21-DF-22-0001	\$0.00	\$75,636,176.00
B-21-DZ-22-0001	\$0.00	\$96,088,236.00
B-22-DF-22-0001	\$0.00	\$196,963,450.00
Total Obligated	\$0.00	\$368,687,862.00
B-21-DF-22-0001	\$0.00	\$75,636,176.00
B-21-DZ-22-0001	\$0.00	\$96,088,236.00
B-22-DF-22-0001	\$0.00	\$196,963,450.00
Total Funds Drawdown	\$26,597,644.79	\$137,064,142.33
B-21-DF-22-0001	\$259,731.96	\$75,474,252.64
B-21-DZ-22-0001	\$6,854,788.57	\$40,044,253.53
B-22-DF-22-0001	\$19,483,124.26	\$21,545,636.16
Program Funds Drawdown	\$26,597,644.79	\$137,064,142.33
B-21-DF-22-0001	\$259,731.96	\$75,474,252.64
B-21-DZ-22-0001	\$6,854,788.57	\$40,044,253.53
B-22-DF-22-0001	\$19,483,124.26	\$21,545,636.16
Program Income Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Expended	\$26,597,644.79	\$137,064,142.33
Office of Community Development - Disaster	\$26,597,644.79	\$137,064,142.33
B-21-DF-22-0001	\$259,731.96	\$75,474,252.64
B-21-DZ-22-0001	\$6,854,788.57	\$40,044,253.53
B-22-DF-22-0001	\$19,483,124.26	\$21,545,636.16
Most Impacted and Distressed Expended	\$33,149,072.08	\$98,154,664.75
B-21-DF-22-0001	\$345,920.86	\$49,916,138.03
B-21-DZ-22-0001	\$6,854,788.57	\$21,898,286.81
B-22-DF-22-0001	\$25,948,362.65	\$26,340,239.91
Other Funds	\$ 0.00	\$ 0.00



Match Funds	\$ 0.00	\$ 0.00
Non-Match Funds	\$ 0.00	\$ 0.00

Other Funds:

Overall	This Period	To Date
Match Funds	\$ 0.00	\$ 0.00

Activity Description:

Restore LA Homeowner Program - Rehabilitation/reconstruction of residential structures

Location Description:

Parishes:
Acadia, Allen, Beauregard, Caddo, Calcasieu, Cameron, Grant, Iberia, Jackson, Jefferson Davis, Lafayette, La Salle, Lincoln, Morehouse, Natchitoches, Ouachita, Rapides, Sabine, St. Landry, St. Martin, Union, Vermilion, Vernon, Winn

Activity Progress Narrative:

1/16/2025: Made adjusting entry to MID. GM

1/17/2025: Funds expended provided repair, reconstruction, replacement and/or reimbursements to disaster impacted homeowners with AMI greater than 80%. GM

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
Activity funds eligible for DREF	0	0/0
#Additional Attic/Roof	0	0/0
#Clothes washers replaced	0	0/0
#Dishwashers replaced	0	0/0
#Efficient AC added/replaced	0	0/0
# ELI Households (0-30% AMI)	0	0/0
#Energy Star Replacement	0	0/0
#High efficiency heating plants	0	0/0
#Light fixtures (outdoors)	0	0/0
#Light Fixtures (indoors)	0	0/0
#Low flow showerheads	0	0/0
#Low flow toilets	0	0/0
# of Elevated Structures	0	0/0
# of Properties	0	0/0
# of Section 3 Labor Hours	0	0/0
# of Substantially Rehabilitated	0	0/0
# of Targeted Section 3 Labor	0	0/0
# of Total Labor Hours	0	0/0
#Refrigerators replaced	0	0/0
#Replaced hot water heaters	0	0/0
#Replaced thermostats	0	0/0
#Sites re-used	0	0/0
#Units deconstructed	0	0/0
#Units exceeding Energy Star	0	0/0
#Units with bus/rail access	0	0/0
#Units with other green	0	0/0
#Units with solar panels	0	0/0



	This Report Period		Cumulative Actual Total / Expected	
	Total		Total	
# of Housing Units	331		2442/935	
# of Multifamily Units	0		0/0	
# of Singlefamily Units	331		2442/935	

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	0	0	331	0/0	0/935	2442/935	0.00
# Owner	0	0	331	0/0	0/935	2442/935	0.00
# Renter	0	0	0	0/0	0/0	0/0	0

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 65LDIA5801
Activity Title: Flood Insurance Asst-LMI

Activity Type:
 Homeownership Assistance (with waiver only)
Project Number:
 3125
Projected Start Date:
 08/01/2022
Benefit Type:
 Direct Benefit (Households)
National Objective:
 Low/Mod

Activity Status:
 Under Way
Project Title:
 Restore 20 Louisiana Homeowner
Projected End Date:
 07/31/2028
Completed Activity Actual End Date:

Responsible Organization:
 Louisiana Office of Community Development
Grantee Program:
 Flood Insurance Program

Overall	Oct 1 thru Dec 31, 2024	To Date
Total Projected Budget from All Sources	\$0.00	\$1,500,000.00
B-21-DF-22-0001	\$0.00	\$1,000,000.00
B-21-DZ-22-0001	\$0.00	\$500,000.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Budget	\$0.00	\$1,500,000.00
B-21-DF-22-0001	\$0.00	\$1,000,000.00
B-21-DZ-22-0001	\$0.00	\$500,000.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Obligated	\$0.00	\$1,500,000.00
B-21-DF-22-0001	\$0.00	\$1,000,000.00
B-21-DZ-22-0001	\$0.00	\$500,000.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Drawdown	\$110,509.08	\$1,454,035.45
B-21-DF-22-0001	\$0.00	\$1,000,000.00
B-21-DZ-22-0001	\$110,509.08	\$454,035.45
B-22-DF-22-0001	\$0.00	\$0.00
Program Funds Drawdown	\$110,509.08	\$1,454,035.45
B-21-DF-22-0001	\$0.00	\$1,000,000.00
B-21-DZ-22-0001	\$110,509.08	\$454,035.45
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Expended	\$110,509.08	\$1,454,035.45
Louisiana Office of Community Development	\$110,509.08	\$1,454,035.45
B-21-DF-22-0001	\$0.00	\$1,000,000.00
B-21-DZ-22-0001	\$110,509.08	\$454,035.45
B-22-DF-22-0001	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$109,403.99	\$636,634.16
B-21-DF-22-0001	\$0.00	\$384,040.11
B-21-DZ-22-0001	\$109,403.99	\$252,594.05
B-22-DF-22-0001	\$0.00	\$0.00
Other Funds	\$ 0.00	\$ 0.00



Match Funds	\$ 0.00	\$ 0.00
Non-Match Funds	\$ 0.00	\$ 0.00

Other Funds:

Overall	This Period	To Date
Match Funds	\$ 0.00	\$ 0.00

Activity Description:

Purchase of one-year term flood insurance premium for eligible applicants with AMI less than or equal to 80%.

Location Description:

Multiple Parish

Activity Progress Narrative:

1/282025: As of 12/31/2024, there have been a total of 1,048 Flood Insurance policies purchased for LMI applicants of which 33 were during Quarter 4 2024. GM

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	33	1274/150
# of Multifamily Units	0	0/0
# of Singlefamily Units	33	1274/150

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	20	13	33	1087/150	268/0	1355/150	100.00
# Owner	20	13	33	1087/150	268/0	1355/150	100.00

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None



Grantee Activity Number: 65LDTH6901

Activity Title: Interim Housing Assistance - LMI

Activity Type:
Rental Assistance (waiver only)

Project Number:
3125

Projected Start Date:
08/01/2022

Benefit Type:
Direct Benefit (Households)

National Objective:
Low/Mod

Activity Status:
Under Way

Project Title:
Restore 20 Louisiana Homeowner

Projected End Date:
07/31/2028

Completed Activity Actual End Date:

Responsible Organization:
Louisiana Office of Community Development

Grantee Program:
Interim Housing Assistance

Overall	Oct 1 thru Dec 31, 2024	To Date
Total Projected Budget from All Sources	\$0.00	\$20,000,000.00
B-21-DF-22-0001	\$0.00	\$17,000,000.00
B-21-DZ-22-0001	\$0.00	\$1,000,000.00
B-22-DF-22-0001	\$0.00	\$2,000,000.00
Total Budget	\$0.00	\$20,000,000.00
B-21-DF-22-0001	\$0.00	\$17,000,000.00
B-21-DZ-22-0001	\$0.00	\$1,000,000.00
B-22-DF-22-0001	\$0.00	\$2,000,000.00
Total Obligated	\$0.00	\$20,000,000.00
B-21-DF-22-0001	\$0.00	\$17,000,000.00
B-21-DZ-22-0001	\$0.00	\$1,000,000.00
B-22-DF-22-0001	\$0.00	\$2,000,000.00
Total Funds Drawdown	\$861,254.63	\$7,328,853.49
B-21-DF-22-0001	\$858,254.63	\$5,072,705.23
B-21-DZ-22-0001	\$0.00	\$1,000,000.00
B-22-DF-22-0001	\$3,000.00	\$1,256,148.26
Program Funds Drawdown	\$861,254.63	\$7,328,853.49
B-21-DF-22-0001	\$858,254.63	\$5,072,705.23
B-21-DZ-22-0001	\$0.00	\$1,000,000.00
B-22-DF-22-0001	\$3,000.00	\$1,256,148.26
Program Income Drawdown	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
B-21-DF-22-0001	\$0.00	\$0.00
B-21-DZ-22-0001	\$0.00	\$0.00
B-22-DF-22-0001	\$0.00	\$0.00
Total Funds Expended	\$861,254.63	\$7,328,853.49
Louisiana Office of Community Development	\$861,254.63	\$7,328,853.49
B-21-DF-22-0001	\$858,254.63	\$5,072,705.23
B-21-DZ-22-0001	\$0.00	\$1,000,000.00
B-22-DF-22-0001	\$3,000.00	\$1,256,148.26
Most Impacted and Distressed Expended	\$835,416.99	\$4,084,856.23
B-21-DF-22-0001	\$835,416.99	\$2,668,358.84
B-21-DZ-22-0001	\$0.00	\$200,943.58
B-22-DF-22-0001	\$0.00	\$1,215,553.81
Other Funds	\$ 0.00	\$ 0.00



Match Funds	\$ 0.00	\$ 0.00
Non-Match Funds	\$ 0.00	\$ 0.00

Other Funds:

Overall	This Period	To Date
Match Funds	\$ 0.00	\$ 0.00

Activity Description:

Payment of rental or hotel lodging for eligible applicants with AMI less than or equal to 80% while their repair/reconstruction projects are underway and until the home becomes safe/habitable.

Location Description:

Multiple Parish

Activity Progress Narrative:

1/17/2025: As of 12/31/2024, there have been a total of 598 grant agreements executed for InterimHousing of which 52 were during Quarter 4 2024. GM

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Properties	52	739/0

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	0	0	52	950/175	227/75	1230/250	95.69
# of Persons	0	0	0	0/0	0/0	0/0	0
# Renter	38	13	52	988/175	240/75	1230/250	99.84

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Monitoring, Audit, and Technical Assistance

Event Type	This Report Period	To Date
Monitoring, Audits, and Technical Assistance	36	624
Monitoring Visits	0	0
Audit Visits	0	0
Technical Assistance Visits	36	624
Monitoring/Technical Assistance Visits	0	0
Report/Letter Issued	0	0

