

Grantee: Louisiana

Grant: B-08-DI-22-0001

April 1, 2023 thru June 30, 2023 Performance Report

Grant Number:

B-08-DI-22-0001

Obligation Date:

04/27/2009

Award Date:

04/27/2009

Grantee Name:

Louisiana

Contract End Date:**Review by HUD:**

Reviewed and Approved

Grant Award Amount:

\$1,093,212,571.00

Grant Status:

Active

QPR Contact:

No QPR Contact Found

LOCCS Authorized Amount:

\$1,093,212,571.00

Estimated PI/RL Funds:

\$38,191,041.89

Total Budget:

\$1,131,403,612.89

Disasters:

Declaration Number

FEMA-1792-LA

Narratives

Disaster Damage:

Hurricane Gustav caused major wind and flood damage throughout the state, from the southern coastal parishes through central and north Louisiana. Two weeks later, Hurricane Ike hit sending tidal surges across the State's southern coastal communities. Ike exceeded storm surge caused by hurricanes Rita and Katrina. More than 1.9 million Louisiana residents were forced to evacuate for hurricanes Gustav and Ike. Many of these residents were unable to return to their homes and jobs for a number of days, and a large number of residents whose homes remain unlivable continue to need short-term shelter and longer-term transitional housing. The State was forced to evacuate 30,000 critical transportation-need residents, including 10,400 medical evacuations. This represented the largest medical evacuation in U.S. history. The State was also left with 1.5 million cubic yards of debris from Hurricane Gustav along federal and state highways. Approximately 150,000 to 300,000 homes experienced some level of damage in the storm; more than 12,000 homes were flooded. Preliminary estimates show that approximately \$2 to \$7 billion in residential property loss was incurred. Even homes built to the Federal Emergency Management Agencies Advisory Base Flood Elevations flooded as a result of this storm. The state also estimates more than \$1 billion in public infrastructure damage. The state has spent more than \$400 million in emergency response and immediate recovery activities. Fifty-three (53) of the States sixty-four (64) parishes were included in the President's disaster declaration for individual assistance; all 64 parishes were declared for public assistance. The two storms caused tremendous damage, which, in turn, left most communities without electricity for days, and many for weeks. More than 120,000 homes received some damage.

Recovery Needs:

A large percentage of the State's educational facilities received damage from the storm. Preliminary estimates indicate that there was at least \$100 to \$150 million in damages to the primary (including pre-K) and secondary education facilities. While

While funding to address these damages is authorized under current law, the backlog associated with these needs may prevent the restoration or threaten the integrity of this critical law, the backlog associated with these needs may prevent the restoration or threaten the integrity of this critical infrastructure. To repair this critical infrastructure, \$119 million would be needed for Louisiana (Gustav - \$53 million; Ike - \$66 million) through the Federal Highway Administrations Emergency Relief program.

Preliminary estimates indicate approximately \$1.7 billion in uninsured housing losses, with over half of that amount likely being homeowners. Hurricanes Katrina and Rita have taught us that repair costs generally outstrip insurance proceeds.

Initial damage models based on flood and wind damage vary widely, but have a midpoint between \$3 and 4 billion dollars. Half of this damage may be uninsured losses due to uninsured and underinsured properties.

With losses of housing stock concentrated in certain communities, Louisiana could have up to \$1.5 billion in uncompensated housing losses. Of this, the State will need to design programs in concert with local communities to rebuild and make up this loss. The State will develop the programs in concert with local communities to rebuild and make up this loss.

Based of the 2007 Summary of Agriculture and Natural Resources by the LSU Agriculture Center and NMFS Revenue Data, the seafood industries experienced nearly \$250 million in revenue loss as a result of the two storms. Even prior to hurricanes Gustav and Ike, Louisiana,s fisheries were struggling to recover from more than \$528 million in losses resulting from hurricanes Katrina and Rita in 2005. Hurricanes Gustav and Ike moved across the central Gulf of Mexico through some of the nation's most valuable and productive fishing grounds at the start of the state's most valuable shrimp season.

Overall	This Report Period	To Date
Total Projected Budget from All Sources	(\$4,694,904.26)	\$1,105,318,247.49
Total Budget	(\$4,694,904.26)	\$1,104,863,465.47
Total Obligated	(\$4,747,571.26)	\$1,097,157,693.47
Total Funds Drawdown	\$502,844.41	\$1,083,156,310.77
Program Funds Drawdown	\$497,491.91	\$1,064,930,065.05
Program Income Drawdown	\$5,352.50	\$18,226,245.72
Program Income Received	\$60,204.15	\$30,633,069.18
Total Funds Expended	\$848,165.32	\$1,076,487,616.32
HUD Identified Most Impacted and Distressed	(\$230,878.71)	\$0.00
Other Funds	\$ 0.00	\$ 454,782.02
Match Funds	\$ 0.00	\$ 454,782.02
Non-Match Funds	\$ 0.00	\$ 0.00

Funds Expended

Overall	This Period	To Date
18th Judicial District	\$ 0.00	\$ 299,838.91
Ascension Parish Government	\$ 407,215.78	\$ 18,782,894.14
Livingston Parish Council	\$ 0.00	\$ 11,372,689.26
Louisiana Association of Nonprofit Organizations (LANO)	\$ 0.00	\$ 159,521.08
Louisiana Center Against Poverty, Inc	\$ 0.00	\$ 200,000.00
Louisiana Department of Agriculture and Forestry	\$ 0.00	\$ 74,724,078.29
Louisiana Department of Economic Development	\$ 0.00	\$ 6,592,497.18
Louisiana Department of Education/Recovery School	\$ 0.00	\$ 215,000.00
Louisiana Department of Transportation and Development	\$ 0.00	\$ 3,911,405.21
Louisiana Department of Wildlife and Fisheries	\$ 0.00	\$ 1,653,434.69
Louisiana Division of Administration DBA The Department	\$ 0.00	\$ 19,845,472.07
Louisiana Governor's Office of Homeland Security and Assumption Parish	\$ 0.00	\$ 26,790,206.42
Louisiana Housing Corporation	\$ 1,043.16	\$ 4,322,876.00
Louisiana Housing Council	\$ 0.00	\$ 1,598,235.05
Louisiana Municipal Association	\$ 0.00	\$ 149,938.16
Louisiana Office of Coastal Protection & Restoration	\$ 0.00	\$ 26,877,941.06
Louisiana Office of Community Development	\$ 0.00	\$ 0.00
Louisiana Recovery Authority	\$ 0.00	\$ 4,828,095.84
Louisiana Solutions, LLC	\$ 0.00	\$ 1,264,163.95

Louisiana Tech University	\$ 0.00	\$ 2,381,624.30
Avoyelles Parish Police Jury	\$ 76,048.69	\$ 3,898,985.84
Louisiana Wildlife and Fisheries Foundation	\$ 0.00	\$ 300,000.00
Loyola University New Orleans	\$ 0.00	\$ 31,335.59
Madison Parish Police Jury	\$ 0.00	\$ 149,500.00
Mary Bird Perkins Cancer Center	\$ 0.00	\$ 250,000.00
Mathernes Market, LLC	\$ 0.00	\$ 750,000.00
McNeese State University Foundation	\$ 0.00	\$ 864,189.76
Mir, Fox, & Rodriguez	\$ 0.00	\$ 1,917,957.13
Morehouse Parish Police Jury	\$ 0.00	\$ 344,260.00
New Orleans Redevelopment Authority	\$ 0.00	\$ 403,583.62
Northshore Community Foundation	\$ 0.00	\$ 177,525.00
B.W. Cooper 1B, LLC	\$ 0.00	\$ 13,000,000.00
Office of Community Development (OCD), Disaster	\$ 0.00	\$ 40,745,919.19
On Iberville Phase V, LLC	\$ 0.00	\$ 1,000,000.00
On Iberville Phase VI, LLC	\$ 0.00	\$ 1,000,000.00
Operation HOPE, Inc.	\$ 0.00	\$ 588,000.00
Options Foundation, Inc.	\$ 0.00	\$ 386,496.75
Orleans Parish	\$ 0.00	\$ 2,470,196.44
Ouachita Parish Police Jury	\$ 0.00	\$ 3,708,898.42
Ouachita Square Affordable Housing Limited Partners, LLC	\$ 0.00	\$ 2,368,000.00
Pan American Engineers Inc	\$ 0.00	\$ 393,243.75
Plaquemines Parish Government	\$ 0.00	\$ 3,279,289.50
Barataria Station Apartments II, LLC	\$ 0.00	\$ 3,733,723.00
Pointe Coupee Parish Police Jury	\$ 72,062.40	\$ 15,089,703.48
Port of New Orleans	\$ 0.00	\$ 23,524,900.00
Rapides Area Planning Commission	\$ 0.00	\$ 161,212.95
Rapides Parish Police Jury	\$ 0.00	\$ 17,058,243.78
Richland Parish Police Jury	\$ 0.00	\$ 596,746.76
SLEIDD Business Center	\$ 0.00	\$ 0.00
Sabine Parish Police Jury	-\$ 15,000.00	\$ 142,500.00
Sacred Heart at St. Bernard LLC	\$ 0.00	\$ 310,000.00
Save the Children Federation, Inc	\$ 0.00	\$ 49,195.44
Social Entrepreneurs of New Orleans (SENO)	\$ 0.00	\$ 349,814.12
Baton Rouge Area Chamber	\$ 0.00	\$ 200,000.00
South Central Planning & Development Commission	\$ 0.00	\$ 3,481,512.65
South Louisiana Economic Council	\$ 0.00	\$ 250,704.96
Southeastern University	\$ 0.00	\$ 718,499.85
Southern University Baton Rouge	\$ 0.00	\$ 883,351.70
Southern University at New Orleans	\$ 0.00	\$ 893,181.81
Southwest Louisiana Alliance Foundation Inc	\$ 0.00	\$ 10,908.53
Southwest Louisiana Economic Development Alliance	\$ 0.00	\$ 753,978.77
Southwest Louisiana Primary Healthcare Center	\$ 0.00	\$ 0.00
St Tammany Parish Council	\$ 0.00	\$ 1,600,000.00
St. Bernard Parish Government	\$ 0.00	\$ 509,017.70
Beauregard Parish Police Jury	\$ 0.00	\$ 694,224.04
St. Charles Parish	\$ 129.00	\$ 7,809,220.00
St. Helena Parish Police Jury	\$ 0.00	\$ 3,369,318.23
St. James Parish	\$ 0.00	\$ 9,499,376.72
St. John the Baptist Parish	\$ 0.00	\$ 7,150,886.81

Terrebonne Economic Development Foundation (TEDFo)	\$ 0.00	\$ 89,965.52
Terrebonne Parish	-\$ 91,449.71	\$ 144,284,770.80
The Compass Group, LLC	\$ 56.25	\$ 376,737.40
The Elysian, LLC	\$ 0.00	\$ 4,000,000.00
The Gardens, LLC	\$ 0.00	\$ 4,000,000.00
The Idea Village	\$ 0.00	\$ 500,000.00
The National WWII Museum	\$ 0.00	\$ 5,000,000.00
Town of Arnaudville	\$ 0.00	\$ 109,313.01
Town of Baldwin	\$ 0.00	\$ 1,000,000.00
Town of Boyce	\$ 150.81	\$ 643,336.74
Bywater Art Lofts II, LLC	\$ 0.00	\$ 3,932,247.00
Town of Cheneyville	\$ 0.00	\$ 190,879.00
Town of Church Point	\$ 0.00	\$ 200,520.00
Town of Clayton	\$ 0.00	\$ 357,998.27
Town of Clinton	\$ 0.00	\$ 1,818,857.63
Town of Colfax	\$ 0.00	\$ 569,373.23
Town of Delcambre	\$ 0.00	\$ 485,998.23
Town of Elton	\$ 0.00	\$ 404,359.30
Town of Erath	\$ 0.00	\$ 430,000.00
Town of Farmerville	\$ 0.00	\$ 284,110.00
Town of Golden Meadow	-\$ 150.81	\$ 1,959,400.00
Calcasieu Parish Affordable Homes	\$ 0.00	\$ 2,725,000.00
Town of Grand Coteau	\$ 0.00	\$ 84,000.00
Town of Greensburg	\$ 0.00	\$ 468,590.21
Town of Henderson	\$ 0.00	\$ 164,806.00
Town of Hornbeck	\$ 0.00	\$ 143,923.32
Town of Independence	\$ 0.00	\$ 367,687.00
Town of Iota	\$ 0.00	\$ 807,089.46
Town of Jean Lafitte	\$ 0.00	\$ 0.00
Town of Jonesville	\$ 0.00	\$ 191,287.00
Town of Lecompte	\$ 0.00	\$ 522,154.08
Town of Leonville	\$ 0.00	\$ 247,450.00
313 Carondelet Complex, LLC	\$ 0.00	\$ 4,000,000.00
Calcasieu Parish Police Jury	\$ 0.00	\$ 14,909,083.40
Town of Livingston	\$ 0.00	\$ 1,047,879.78
Town of Merryville	\$ 0.00	\$ 590,000.00
Town of Olla	\$ 0.00	\$ 242,500.00
Town of Pollock	\$ 0.00	\$ 110,825.00
Town of Roseland	\$ 3,370.00	\$ 19,618.75
Town of Rosepine	\$ 0.00	\$ 231,766.06
Town of Springfield	\$ 14,157.12	\$ 98,452.75
Town of Sunset	\$ 0.00	\$ 219,000.50
Town of Tullos	\$ 0.00	\$ 250,000.00
Town of Washington	\$ 0.00	\$ 539,916.00
Cameron Parish Police Jury	\$ 0.00	\$ 57,799,910.23
Town of Waterproof	\$ 0.00	\$ 233,201.65
Town of Wisner	\$ 0.00	\$ 228,105.32
Town of Woodworth	\$ 0.00	\$ 478,619.99
Union Parish Police Jury	\$ 0.00	\$ 43,839.12
University of Louisiana Lafayette	\$ 0.00	\$ 299,997.55

Village of Albany	\$ 0.00	\$ 76,670.00
Village of Bonita	\$ 0.00	\$ 400,328.57
Village of Calvin	\$ 0.00	\$ 167,779.89
Village of Converse	\$ 0.00	\$ 149,460.00
Village of Dry Prong	\$ 0.00	\$ 159,035.25
Village of Elizabeth	\$ 0.00	\$ 598,510.76
Village of Estherwood	\$ 0.00	\$ 487,685.60
Village of Fenton	\$ 0.00	\$ 231,050.77
Village of Florian	\$ 0.00	\$ 209,059.64
Catahoula Parish Police Jury	\$ 0.00	\$ 1,786,297.37
Village of Forest Hill	\$ 0.00	\$ 444,100.00
Village of Mermentau	\$ 0.00	\$ 256,256.81
Village of Morse	\$ 0.00	\$ 89,946.07
Village of Napoleonville	\$ 0.00	\$ 992,479.10
Village of Palmetto	\$ 0.00	\$ 71,846.00
Village of Pine Prairie	\$ 0.00	\$ 83,703.19
Village of Plaquemine	\$ 0.00	\$ 248,377.43
Village of Reeves	\$ 0.00	\$ 959,576.64
Village of Rosedale	\$ 0.00	\$ 611,166.00
Village of Sicily Island	\$ 0.00	\$ 638,490.52
Catholic Charities	\$ 0.00	\$ 5,375.79
Village of Tangipahoa	\$ 0.00	\$ 525,643.77
Ville Platte Housing Authority	\$ 0.00	\$ 3,330,000.00
Washington Parish	\$ 0.00	\$ 228,287.00
West Baton Rouge Parish	\$ 0.00	\$ 8,197,025.00
West Carroll Parish Police Jury	\$ 0.00	\$ 175,361.56
West Feliciana Parish Police Jury	\$ 0.00	\$ 1,438,279.80
Winn Parish Police Jury	\$ 0.00	\$ 149,976.48
Woodcrest Apartments, LP	\$ 0.00	\$ 2,250,000.00
Zachary Taylor Parkway Commission	\$ 0.00	\$ 299,265.90
Cenla Advantage Partnership	\$ 0.00	\$ 959,846.05
Center for Planning Excellence	\$ 0.00	\$ 500,000.00
Chennault International Airport Authority	\$ 0.00	\$ 14,099,677.75
Choctaw Lodge GP, LLC	\$ 0.00	\$ 1,528,329.64
City of Abbeville	\$ 0.00	\$ 260,404.00
4321 Associates, LLC	\$ 0.00	\$ 1,940,000.00
City of Alexandria	\$ 0.00	\$ 2,434,195.00
City of Baker	\$ 0.00	\$ 1,067,028.07
City of Bogalusa	\$ 0.00	\$ 293,370.00
City of Breaux Bridge	\$ 0.00	\$ 678,344.38
City of Bunkie	\$ 0.00	\$ 505,100.00
City of Central	\$ 0.00	\$ 320,125.00
City of Covington	\$ 0.00	\$ 135,863.00
City of DeQuincy	\$ 0.00	\$ 223,731.05
City of Gretna	\$ 0.00	\$ 1,890,199.26
City of Hammond	\$ 0.00	\$ 215,901.00
438 Main Street LLC.	\$ 0.00	\$ 3,500,000.00
City of Jennings	\$ 0.00	\$ 812,729.79
City of Kaplan	\$ 0.00	\$ 97,889.44
City of Kenner	\$ 0.00	\$ 238,125.00

ACCION Texas, Inc., DBA ACCION Texas-Louisiana	\$ 0.00	\$ 78,298.15
City of Pineville	\$ 0.00	\$ 55,543.75
City of Plaquemine	\$ 0.00	\$ 0.00
City of Ponchatoula	\$ 0.00	\$ 493,592.25
City of Scott	\$ 0.00	\$ 237,500.00
City of Slidell	\$ 0.00	\$ 313,606.10
City of Tallulah	\$ 0.00	\$ 484,825.00
City of Walker	\$ 0.00	\$ 94,275.00
City of West Monroe	\$ 0.00	\$ 564,713.00
City of Zachary	\$ 0.00	\$ 1,892,548.00
Classic Construction of New Orleans Tudor Square	\$ 0.00	\$ 800,000.00
AMIkids Grand Bois	\$ 0.00	\$ 2,500,000.00
Committee of 100 for Economic Development, Inc	\$ 0.00	\$ 190,059.90
Community Directions, Inc.	\$ 0.00	\$ 500,000.00
Concordia Parish Police Jury	\$ 0.00	\$ 457,455.91
Cyrus Homes, LP	\$ 0.00	\$ 3,200,000.00
District 2 Community Enhancement Corporation	\$ 0.00	\$ 349,220.55
Division of Administration Facility Planning	\$ 0.00	\$ 39,764,314.87
East Baton Rouge Parish	\$ 96,929.13	\$ 31,626,374.94
East Baton Rouge Redevelopment Authority	\$ 0.00	\$ 226,584.97
East Carroll Parish Police Jury	\$ 0.00	\$ 1,016,150.83
East Feliciana Parish Police Jury	\$ 0.00	\$ 3,261,091.38
Acadia Parish Police Jury	\$ 0.00	\$ 2,513,753.00
Evangeline Parish Police Jury	\$ 0.00	\$ 2,237,149.86
Farmers Rice Milling Company, Inc.	\$ 0.00	\$ 1,000,000.00
Fast Forward Restart	\$ 0.00	\$ 229,010.66
Fifth Avenue Housing Partners, LP	\$ 0.00	\$ 800,000.00
Franklin Parish Police Jury	\$ 0.00	\$ 3,502,717.47
GCHP-Esplanade LLC	\$ 0.00	\$ 1,749,104.03
Gardens Senior Apartments LP	\$ 0.00	\$ 4,000,000.00
Global Green, USA	\$ 0.00	\$ 165,579.57
Gold Seal Lofts, LLC	\$ 0.00	\$ 1,809,341.25
Good Work Network	\$ 0.00	\$ 397,435.56
Affiliated Blind of Louisiana Training Centers, Inc.	\$ 0.00	\$ 2,815,474.00
Gordon, Arata, Mccollam, Duplantis & Eagan, LLP	\$ 0.00	\$ 10,558.25
Grant Parish Police Jury	\$ 0.00	\$ 424,360.00
Greater New Orleans Development Foundation	\$ 0.00	\$ 2,973,021.56
Greater Opelousas Economic Industrial Development	\$ 0.00	\$ 750,000.00
Gregory C. Rigamer & Assoc. Inc.	\$ 0.00	\$ 33,935.29
Gulf Coast Housing Partnership - MidCity, LLC	\$ 0.00	\$ 1,400,000.00
Gulf Coast Housing Partnership Inc.	\$ 0.00	\$ 500,000.00
Herman & Kittle Properties	\$ 0.00	\$ 4,000,000.00
Historic Restoration Inc., Properties	\$ 0.00	\$ 9,570,526.00
Iberia Parish	\$ 0.00	\$ 6,657,174.46
Allen Parish Police Jury	\$ 0.00	\$ 469,955.39
Iberville Parish	\$ 0.00	\$ 50,296,783.98
James A. Herod Apartments, Inc.	\$ 0.00	\$ 1,743,040.00
Jefferson Davis Parish Police Jury	\$ 0.00	\$ 334,500.00
Jefferson Parish	\$ 164,980.60	\$ 27,661,978.36
Jefferson Parish Economic Development Commission	\$ 0.00	\$ 370,983.08

Progress Toward Required Numeric Targets

Requirement	Target	Projected	Actual
Overall Benefit Percentage	50.00%	54.67%	52.24%
Minimum Non Federal Match	\$.00	\$.00	\$454,782.02
Overall Benefit Amount	\$523,156,202.33	\$557,473,034.13	\$546,571,573.84
Limit on Public Services	\$163,981,885.65	\$48,273,108.20	\$48,049,915.09
Limit on Admin/Planning	\$218,642,514.20	\$85,091,208.24	\$79,948,750.51
Limit on Admin	\$54,660,628.55	\$54,880,939.50	\$50,552,391.77
Most Impacted and Distressed	\$.00	\$1,900,000.00	\$.00

Overall Progress Narrative:

Overall Progress Narrative:

April 1, 2023 to June 30, 2023

The State of Louisiana, Office of Community Development continued to move both projects and programs to completion. Total grant expenditures over the quarter were \$497,491.91. Program managers continue to work with grantees to reallocate remaining funds from completed projects and programs to existing programs or new initiatives. As the number of active state-run programs continue to decline, project and program managers focus on closing out the remaining projects and reallocating funds as programs reach completion.

Parish grantees continue to amend allocation budgets due to projects coming in under budget or acquiring other funding sources and other projects deemed no longer viable due to permitting or other issues. The budget reallocations are resulting in additional funds for existing projects and alternate projects being moved up to priority status. Among approved parish projects representing approximately \$558 million in funding, nearly \$548 million or 98% has been expended among 56 parish grantees.

Management and close-out staff continue to systematically track project completions and notify grantees that close-outs are due. As of the end of this quarter, 651 Gustav/Ike (G/I) activities have been closed. Close-out efforts at the local level is also enabling grantees to reallocate funds as needed to existing disaster recovery projects, in particular drainage, sewage and road repair that may require additional mitigation or adjustments once the work needed can be thoroughly assessed.

For all activities in this QPR with no narrative, there were no expenditures in this quarter.

ACTIVITY THIS QUARTER:

66GIAD1001 - State Level Admin

Supports the administrative work conducted to implement disaster recovery projects funded with these resources. This includes technical assistance as well as general administrative costs.

17PARA2106-Bridge Repair,LMI Group II-EBR

Construction payment to Entergy to de-energize transmission line.

39PARA3401 - Parish-wide Drainage - Pointe Coupee

Expenditures for engineering services.

50PAAD1001 - St. Martin Parish

Expenditures for grant consulting services.

65RHSD1201 - Soft Second Mortgage Program

Expenditures this quarter are for admin salaries for activity delivery.

65RPGS1501 - Compass Group

Expenditures for program delivery in support of the Affordable Rental Program, including the Cane Pointe project.

32MIPS2302-Sewer Collection System-Springfield

Expenditures are for engineering services.

53MIPC3201 - Roseland Community and Resource Center

Expenditures are for grant management services.

58BEDI7201 - Fort Polk - Vernon

Expenditures are for grant management services.

Project Summary

Project #, Project Title	This Report	To Date	
	Program Funds Drawdown	Project Funds Budgeted	Program Funds Drawdown
3080, Planning and Grant Administration	\$308,734.25	\$53,764,355.78	\$48,658,548.36
3081, Allocation to Parishes	\$169,393.63	\$565,541,122.00	\$548,362,247.46
3082, Affordable Rental Housing Program	\$1,099.41	\$123,503,300.18	\$122,525,945.93
3083, Agriculture	\$0.00	\$58,686,868.63	\$58,686,868.63
3084, Fishery Recovery and Fishery Infrastructure Program	\$0.00	\$33,355,555.85	\$33,355,555.85
3085, Coastal Communities Recovery Program	\$0.00	\$27,383,297.00	\$26,707,306.20

3091, Recovery Public Services Program	\$0.00	\$19,845,472.07	\$19,845,472.07
3092, Economic Development and Growth Infrastructure	\$737.50	\$79,336,536.47	\$79,093,394.13
9998, Allocation Pending HUD Approval	\$0.00	\$0.00	\$0.00
9999, Restricted Balance	\$0.00	\$0.00	\$0.00
S383-Ag, Program Income-Agriculture	\$0.00	\$31,486,979.14	\$0.00
S383-Parishes, Program Income-Allocation to Parishes	\$0.00	\$0.00	\$0.00
S383-Piggyback, Program Income-Piggyback	\$0.00	\$2,127,397.29	\$0.00

Activities

Project # / 3080 / Planning and Grant Administration

Grantee Activity Number: 17GIPL9101 - Planning - East Baton Rouge

Activity Title: East Baton Rouge - Planning - 17GIPL9101

Activity Type:

Planning

Project Number:

3080

Projected Start Date:

06/30/2014

Benefit Type:

Area (Census)

National Objective:

N/A

Activity Status:

Completed

Project Title:

Planning and Grant Administration

Projected End Date:

09/21/2017

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

East Baton Rouge Redevelopment Authority

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$226,584.97
Total Budget	\$0.00	\$226,584.97
Total Obligated	\$0.00	\$226,584.97
Total Funds Drawdown	\$0.00	\$226,584.97
Program Funds Drawdown	\$0.00	\$226,584.97
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$226,584.97
East Baton Rouge Parish	\$0.00	\$0.00
East Baton Rouge Redevelopment Authority	\$0.00	\$226,584.97
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Location Description:

East Baton Rouge Parish

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
Activity funds eligible for DREF	0	226585/22658
# of Plans or Planning Products	1	1/1

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents:

None

Grantee Activity Number: 17GIPL9102-Transportation Plan-BRAC

Activity Title: BRAC-Transportation Plan-17GIPL9102

Activity Type:

Planning

Project Number:

3080

Projected Start Date:

04/30/2016

Benefit Type:

Area (Census)

National Objective:

N/A

Activity Status:

Completed

Project Title:

Planning and Grant Administration

Projected End Date:

09/30/2018

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Baton Rouge Area Chamber

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$200,000.00
Total Budget	\$0.00	\$200,000.00
Total Obligated	\$0.00	\$200,000.00
Total Funds Drawdown	\$0.00	\$200,000.00
Program Funds Drawdown	\$0.00	\$200,000.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$200,000.00
Baton Rouge Area Chamber	\$0.00	\$200,000.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Comprehensive plan for developing Capital Region infrastructure to accomodate for current travel demand, allow for projected regional growth, and remain functional during times of unexpected strain, such as natural disasters and national emergencies.

Location Description:

564 Laurel Street
Baton Rouge, La 70801

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
Activity funds eligible for DREF	0	200000/20000

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents:

None

Grantee Activity Number: 36GIPL9101 - Planning - New Orleans

Activity Title: New Orleans - Planning - 36GIPL9101

Activity Type:

Planning

Project Number:

3080

Projected Start Date:

05/31/2010

Benefit Type:

Area (Census)

National Objective:

N/A

Activity Status:

Completed

Project Title:

Planning and Grant Administration

Projected End Date:

10/13/2016

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

City of New Orleans - K/R

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$749,127.56
Total Budget	\$0.00	\$749,127.56
Total Obligated	\$0.00	\$749,127.56
Total Funds Drawdown	\$0.00	\$749,127.56
Program Funds Drawdown	\$0.00	\$749,127.56
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$749,127.56
City of New Orleans - K/R	\$0.00	\$749,127.56
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

These funds are to be used for:

1. Activities associated with refining zone base maps
2. Activities associated with soliciting community input on zoning ordinance drafts
3. Drafting and distribution of a final zoning ordinance document
4. Required amendments to the zoning ordinance document

Location Description:

New Orleans, LA

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
Activity funds eligible for DREF	749127	1498254/7500

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	175621	255144	467013	175621/17562	255144/79523	467013/46701	92.24

LMI%:	52.04
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 65GIPL9102 - Zachary Taylor Parkway

Activity Title: Zachary Taylor Parkway - 65GIPL9102

Activity Type:

Planning

Project Number:

3080

Projected Start Date:

10/01/2011

Benefit Type:

Area (Census)

National Objective:

N/A

Activity Status:

Completed

Project Title:

Planning and Grant Administration

Projected End Date:

08/11/2016

Completed Activity Actual End Date:

05/26/2023

Responsible Organization:

Zachary Taylor Parkway Commission

Overall	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$299,265.90
Total Budget	\$0.00	\$299,265.90
Total Obligated	\$0.00	\$299,265.90
Total Funds Drawdown	\$0.00	\$299,265.90
Program Funds Drawdown	\$0.00	\$299,265.90
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$299,265.90
Zachary Taylor Parkway Commission	\$0.00	\$299,265.90
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The project will have 6 specific items regarding the Zachary Taylor Parkway - designating the parkway as a hurricane evacuation route, preparing to meet future regional needs, indentifying safety issues, improving and updating existing communications, growing support among populations, and management of the grant award.

Location Description:

Across Ayoyelles, East Feliciana, Pointe Coupee, Rapides, St. Helena, Tangipahoa, Washington, and West Feliciana Parishes

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
Activity funds eligible for DREF	299266	598532/29926

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents:

None

Grantee Activity Number: 65GIPL9103 - Resil Assist - LSU
Activity Title: LSU - Resil Assist - 65GIPL9103

Activity Type:

Planning

Project Number:

3080

Projected Start Date:

08/31/2011

Benefit Type:

Area (Census)

National Objective:

N/A

Activity Status:

Completed

Project Title:

Planning and Grant Administration

Projected End Date:

07/10/2014

Completed Activity Actual End Date:

05/26/2023

Responsible Organization:

Louisiana State University

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$534,788.95
Total Budget	\$0.00	\$534,788.95
Total Obligated	\$0.00	\$534,788.95
Total Funds Drawdown	\$0.00	\$534,788.95
Program Funds Drawdown	\$0.00	\$534,788.95
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$534,788.95
Louisiana State University	\$0.00	\$534,788.95
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

LSU is conducting a Resiliency Assistance Program that includes development of a website, webinars, and live workshops to assist Louisiana communities who are developing plans to reduce risk

Location Description:

Across the State of Louisiana

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
Activity funds eligible for DREF	534788	1069576/5347
# of Plans or Planning Products	0	0/1

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents:

None

Grantee Activity Number: 65GIPL9104 - Dept of Ed - Jasons Project

Activity Title: Jasons Project - Dept of Ed - 65GIPL9104

Activity Type:

Planning

Project Number:

3080

Projected Start Date:

11/01/2011

Benefit Type:

Area (Census)

National Objective:

N/A

Activity Status:

Completed

Project Title:

Planning and Grant Administration

Projected End Date:

05/09/2014

Completed Activity Actual End Date:

05/26/2023

Responsible Organization:

Louisiana Department of Education/Recovery School

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$215,000.00
Total Budget	\$0.00	\$215,000.00
Total Obligated	\$0.00	\$215,000.00
Total Funds Drawdown	\$0.00	\$215,000.00
Program Funds Drawdown	\$0.00	\$215,000.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$215,000.00
Louisiana Department of Education/Recovery School	\$0.00	\$215,000.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Train the Trainer / Jason's Project

Location Description:

Throughout Louisiana

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
Activity funds eligible for DREF	215000	430000/21500
# of Plans or Planning Products	0	0/1

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents:

None

Grantee Activity Number: 65GIPL9105 - Planning - CB&I

Activity Title: CB&I - Planning - 65GIPL9105

Activity Type:

Planning

Project Number:

3080

Projected Start Date:

06/29/2014

Benefit Type:

Area (Census)

National Objective:

N/A

Activity Status:

Completed

Project Title:

Planning and Grant Administration

Projected End Date:

01/16/2015

Completed Activity Actual End Date:

05/26/2023

Responsible Organization:

Office of Community Development (OCD), Disaster

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$33,120.00
Total Budget	\$0.00	\$33,120.00
Total Obligated	\$0.00	\$33,120.00
Total Funds Drawdown	\$0.00	\$33,120.00
Program Funds Drawdown	\$0.00	\$33,120.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$33,120.00
Office of Community Development (OCD), Disaster	\$0.00	\$33,120.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

1

Location Description:

Multi-parish

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
Activity funds eligible for DREF	33120	66240/33120

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents:

None

Grantee Activity Number: 66GIAD1001 - State Level Admin

Activity Title: State Level Admin - 66GIAD1001

Activity Type:

Administration

Project Number:

3080

Projected Start Date:

03/18/2009

Benefit Type:

N/A

National Objective:

N/A

Activity Status:

Under Way

Project Title:

Planning and Grant Administration

Projected End Date:

06/30/2023

Completed Activity Actual End Date:

Responsible Organization:

Office of Community Development (OCD), Disaster

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$49,429,105.00
Total Budget	\$0.00	\$49,429,105.00
Total Obligated	\$0.00	\$49,429,105.00
Total Funds Drawdown	\$308,734.25	\$45,280,523.89
Program Funds Drawdown	\$308,734.25	\$45,280,523.89
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$44,614,239.80
Louisiana Recovery Authority	\$0.00	\$4,241,828.99
Office of Community Development (OCD), Disaster	\$0.00	\$40,372,410.81
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Supports the administrative work conducted to implement disaster recovery projects funded with these resources. This includes technical assistance as well as general administrative costs.

Location Description:

Baton Rouge, Louisiana

Activity Progress Narrative:

Supports the administrative work conducted to implement disaster recovery projects funded with these resources. This includes technical assistance as well as general administrative costs.

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents:

None

Grantee Activity Number: 66GIPL1001 - La. Municipal Assn.
Activity Title: Planning Alloc to La. Municipal Assn (GIPL)

Activity Type:

Planning

Project Number:

3080

Projected Start Date:

01/01/2010

Benefit Type:

Area (Census)

National Objective:

N/A

Activity Status:

Completed

Project Title:

Planning and Grant Administration

Projected End Date:

12/06/2018

Completed Activity Actual End Date:

05/26/2023

Responsible Organization:

Louisiana Municipal Association

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$150,000.00
Total Budget	\$0.00	\$150,000.00
Total Obligated	\$0.00	\$150,000.00
Total Funds Drawdown	\$0.00	\$149,938.16
Program Funds Drawdown	\$0.00	\$149,938.16
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$149,938.16
Louisiana Municipal Association	\$0.00	\$149,938.16
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Activities related to the outreach to local municipalities as part of the Municipal Infrastructure Program.

Location Description:

Baton Rouge, LA and affected parishes across the state

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
Activity funds eligible for DREF	150000	300000/15000

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents:

None

Grantee Activity Number: 66GIPL9101 - OCD DRU/LRA Planning

Activity Title: OCD DRU/LRA Planning - 66GIPL9101

Activity Type:

Planning

Project Number:

3080

Projected Start Date:

03/18/2009

Benefit Type:

Area (Census)

National Objective:

N/A

Activity Status:

Completed

Project Title:

Planning and Grant Administration

Projected End Date:

03/28/2011

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Office of Community Development (OCD), Disaster

Overall	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	(\$4,283,212.15)
Total Budget	\$0.00	(\$4,283,212.15)
Total Obligated	\$0.00	\$586,266.85
Total Funds Drawdown	\$0.00	\$586,266.85
Program Funds Drawdown	\$0.00	\$586,266.85
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$586,266.85
Louisiana Recovery Authority	\$0.00	\$586,266.85
Office of Community Development (OCD), Disaster	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

These funds are used for the costs of developing comprehensive and community development plans; functional plans such as land use, economic development, open space and recreation; energy use and conservation; floodplain and wetlands management; transportation, utilities and the like; other plans and studies; historic preservation studies, etc.

Location Description:

Baton Rouge, Louisiana

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

**This Report Period
Total**

**Cumulative Actual Total / Expected
Total**

Activity funds eligible for DREF

0

586454/58645

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	1177322	713210	8665768	2354644/1177	1426420/7132	12998652/433	29.09

LMI%:	43.63
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents:

None

Grantee Activity Number: 66GIPL9102 - NIMSAT - UL Lafayette

Activity Title: UL Lafayette - NIMSAT - 66GIPL9102

Activity Type:

Planning

Project Number:

3080

Projected Start Date:

07/31/2013

Benefit Type:

Area (Census)

National Objective:

N/A

Activity Status:

Completed

Project Title:

Planning and Grant Administration

Projected End Date:

05/01/2015

Completed Activity Actual End Date:

05/26/2023

Responsible Organization:

University of Louisiana Lafayette

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$299,997.55
Total Budget	\$0.00	\$299,997.55
Total Obligated	\$0.00	\$299,997.55
Total Funds Drawdown	\$0.00	\$299,997.55
Program Funds Drawdown	\$0.00	\$299,997.55
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$299,997.55
University of Louisiana Lafayette	\$0.00	\$299,997.55
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The National Incident Management Systems and Advanced Technologies (NIMSAT) Institute at the University of Louisiana at Lafayette seeks to develop a web-based information sharing platform that facilitates collaboration and coordination between the public and private sector during emergencies, and within the private sector between big businesses and small businesses to facilitate emergency management mentorship for small businesses to improve their overall disaster resilience.

Location Description:

Statewide

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
Activity funds eligible for DREF	299998	599996/29999

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Project # / 3081 / Allocation to Parishes

Grantee Activity Number: 01PARA2301 - Iowa Water - Acadia

Activity Title: Acadia - Iowa Water - 01PARA2301

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

03/08/2011

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

10/07/2015

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Acadia Parish Police Jury

Overall	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$148,190.00
Total Budget	\$0.00	\$148,190.00
Total Obligated	\$0.00	\$148,190.00
Total Funds Drawdown	\$0.00	\$148,190.00
Program Funds Drawdown	\$0.00	\$148,190.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$148,190.00
Acadia Parish Police Jury	\$0.00	\$148,190.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The proposed project consists of the installation of a permanent generator at the Town's water treatment plant. This will allow the Town's water treatment plant, which provides potable water to the citizens of Iota only, to continuously function during prolonged power outages to serve the citizens of Iota.

Location Description:

Iota, La. - Acadia

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	0	1/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	445	247	1348	890/445	494/247	2696/1348	51.34

LMI%:	43.46
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 01PARA2303 - Estherwood Sewer - Acadia

Activity Title: Acadia - Estherwood Sewer - 01PARA2303

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

03/08/2011

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

05/22/2015

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Acadia Parish Police Jury

Overall	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$102,132.00
Total Budget	\$0.00	\$102,132.00
Total Obligated	\$0.00	\$102,132.00
Total Funds Drawdown	\$0.00	\$102,132.00
Program Funds Drawdown	\$0.00	\$102,132.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$102,132.00
Acadia Parish Police Jury	\$0.00	\$102,132.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The proposed project consists of the installation of a permanent generator at the Village’s main pump station. This will allow the Village’s sewerage collection system to continuously function during prolonged power outages.

Location Description:

Estherwood, La. - Acadia

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	0	1/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	255	104	830	510/255	208/104	1660/830	43.25

LMI%:	39.31
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 01PARA2304 - Rayne Sewer - Acadia

Activity Title: Acadia - Rayne Sewer - 01PARA2304

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

04/25/2011

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

01/13/2014

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Acadia Parish Police Jury

Overall	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$416,859.00
Total Budget	\$0.00	\$416,859.00
Total Obligated	\$0.00	\$416,859.00
Total Funds Drawdown	\$0.00	\$416,859.00
Program Funds Drawdown	\$0.00	\$416,859.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$416,859.00
Acadia Parish Police Jury	\$0.00	\$416,859.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The proposed project consists of the reestablishment of the City of Rayne Wastewater Treatment Facility pond's eroded interior slopes along with the installation of an erosion protection system.

Location Description:

Rayne, La. - Acadia

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	0	1/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	3190	1516	8330	6380/3190	3032/1516	16660/8330	56.49

LMI%:	54.92
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 01PARA2305 - Crowley Sewer - Acadia

Activity Title: Acadia - Crowley Sewer - 01PARA2305

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

03/08/2011

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

10/07/2015

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Acadia Parish Police Jury

Overall	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$107,843.94
Total Budget	\$0.00	\$107,843.94
Total Obligated	\$0.00	\$107,843.94
Total Funds Drawdown	\$0.00	\$107,843.94
Program Funds Drawdown	\$0.00	\$107,843.94
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$107,843.94
Acadia Parish Police Jury	\$0.00	\$107,843.94
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The proposed project consists of the installation of a permanent generator at the City's Eighth Street Pump Station.

Location Description:

Crowley, La. - Acadia

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	0	1/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	1376	414	2489	2752/3542	828/1780	4978/9532	71.92

LMI%:	52.06
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 01PARA3201 - Iota City Hall - Acadia
Activity Title: Acadia - Iota City Hall - 01PARA3201

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

01/01/2011

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

09/28/2021

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Acadia Parish Police Jury

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$123,837.10
Total Budget	\$0.00	\$123,837.10
Total Obligated	\$0.00	\$123,837.10
Total Funds Drawdown	\$0.00	\$123,837.10
Program Funds Drawdown	\$0.00	\$123,837.10
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$123,837.10
Acadia Parish Police Jury	\$0.00	\$123,837.10
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The proposed project shall serve to install a permanent generator at Village Hall.

Location Description:

Iota, La. - Acadia

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	0	1/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	445	247	1348	890/445	494/247	2696/1348	51.34

LMI%:	33.11
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 01PARA3202 - Morse Hall - Acadia
Activity Title: Acadia - Morse Hall - 01PARA3202

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

05/24/2011

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

11/13/2017

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Acadia Parish Police Jury

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$505,688.30
Total Budget	\$0.00	\$505,688.30
Total Obligated	\$0.00	\$505,688.30
Total Funds Drawdown	\$0.00	\$505,688.30
Program Funds Drawdown	\$0.00	\$505,688.30
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$505,688.30
Acadia Parish Police Jury	\$0.00	\$505,688.30
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The purpose of this project is to construct a new Village Hall in Morse, La.

Location Description:

Morse, La. - Acadia

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	0	1/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	240	17	763	480/240	34/173	1526/763	33.68

LMI%:	47.5
-------	------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 01PARA3203 - Church Point City Hall - Acadia

Activity Title: Acadia - Church Point City Hall - 01PARA3203

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

02/14/2011

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

10/07/2015

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Acadia Parish Police Jury

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$86,704.00
Total Budget	\$0.00	\$86,704.00
Total Obligated	\$0.00	\$86,704.00
Total Funds Drawdown	\$0.00	\$86,704.00
Program Funds Drawdown	\$0.00	\$86,704.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$86,704.00
Acadia Parish Police Jury	\$0.00	\$86,704.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The proposed project shall serve to install a permanent generator at Town Hall.

Location Description:

Church Point, La. - Acadia

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	0	1/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	1810	791	4469	3620/243	1582/441	8938/2032	58.20

LMI%:	58.41
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 01PARA3204 - Mermentau Hall - Acadia
Activity Title: Acadia - Mermentau Hall - 01PARA3204

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

03/08/2011

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

10/07/2015

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Acadia Parish Police Jury

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$78,492.00
Total Budget	\$0.00	\$78,492.00
Total Obligated	\$0.00	\$78,492.00
Total Funds Drawdown	\$0.00	\$78,492.00
Program Funds Drawdown	\$0.00	\$78,492.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$78,492.00
Acadia Parish Police Jury	\$0.00	\$78,492.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The proposed project shall serve to install a permanent generator at Town Hall.

Location Description:

Mermentau, La. - Acadia

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	0	1/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	263	99	709	526/263	198/99	1418/709	51.06

LMI%:	39.31
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 01PARA3205-APPJ Airport Hanger-Acadia

Activity Title: Acadia-APPJ Airport Hanger-01PARA3205

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

08/31/2011

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

05/18/2016

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Acadia Parish Police Jury

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$596,237.99
Total Budget	\$0.00	\$596,237.99
Total Obligated	\$0.00	\$596,237.99
Total Funds Drawdown	\$0.00	\$596,237.99
Program Funds Drawdown	\$0.00	\$596,237.99
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$596,237.99
Acadia Parish Police Jury	\$0.00	\$596,237.99
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The purpose of this project is to construct a new airport hanger in Morse, La to maximize benefits to the community.

Location Description:

Morse, La. - Acadia

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	0	1/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	18468	10133	58861	18468/7122	10133/4583	58861/27143	48.59

LMI%:	39.53
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 01PARA3206-Church Pt Comm Ctr-Acadia
Activity Title: Acadia-Church Pt Comm Ctr-01PARA3206

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

07/01/2013

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

10/07/2015

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Acadia Parish Police Jury

Overall	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$125,344.00
Total Budget	\$0.00	\$125,344.00
Total Obligated	\$0.00	\$125,344.00
Total Funds Drawdown	\$0.00	\$125,344.00
Program Funds Drawdown	\$0.00	\$125,344.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$125,344.00
Acadia Parish Police Jury	\$0.00	\$125,344.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The proposed project consists of the installation of a permanent diesel or natural gas powered generator which will be placed on a concrete slab and will be equipped with a 200 gallon fuel tank. The generator will also be equipped with an automatic transfer switch that will monitor power at the Community Center and will start the generator automatically should power be lost. Demolition or structural modifications will be required to facilitate the connection of the automatic transfer switch to the Church Point Community Center’s existing control panel. The proposed improvements shall serve to prevent such an occurrence during future hurricanes. Topographic surveys will be required to accurately locate the existing structures, equipment, utilities, and site elevations to properly design the proposed project.

Location Description:

104 E. Darbonne Street, Church Point, LA 70525

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	0	1/1

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Persons	1810	791	4469	1810/1810	791/791	4469/4469	58.20

LMI%:	58.41
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 01PARA9101 - ED Plan - Acadia

Activity Title: Acadia - ED Plan - 01PARA9101

Activity Type:

Planning

Project Number:

3081

Projected Start Date:

09/30/2010

Benefit Type:

Area (Census)

National Objective:

N/A

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

10/03/2011

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Acadia Parish Police Jury

Overall	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$91,224.70
Total Budget	\$0.00	\$91,224.70
Total Obligated	\$0.00	\$91,224.70
Total Funds Drawdown	\$0.00	\$91,224.70
Program Funds Drawdown	\$0.00	\$91,224.70
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$91,224.70
Acadia Parish Police Jury	\$0.00	\$91,224.70
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

To provide for a community resiliency plan to engage professional community and economic development planners to prepare a parish-wide economic development plan for future guidance in economic development activities for the parish

Location Description:

Acadia Parish, LA

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
Activity funds eligible for DREF	0	91225/91225

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	18468	10133	58861	18468/18468	10133/10133	58861/57876	48.59

LMI%:	39.53
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 02PARA2101 - Poplar St - Allen

Activity Title: Allen - Poplar St - 02PARA2101

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

08/01/2011

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

10/28/2013

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Allen Parish Police Jury

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$66,225.00
Total Budget	\$0.00	\$66,225.00
Total Obligated	\$0.00	\$66,225.00
Total Funds Drawdown	\$0.00	\$66,225.00
Program Funds Drawdown	\$0.00	\$66,225.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$66,225.00
Allen Parish Police Jury	\$0.00	\$66,225.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The Town of Elizabeth - Mimosa and Poplar Street Project involves the complete overlay of these two roads with reconstruction of the street bases required in several areas. The improvements include a 2" overlay for 0.5 mile on these streets.

Location Description:

Elizabeth, La. - Allen

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	0	1/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	132	131	588	132/132	131/131	588/588	44.73

LMI%:	32.02
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 02PARA2301 - Reeves Sewer - Allen

Activity Title: Allen - Reeves Sewer - 02PARA2301

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

08/01/2011

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

05/12/2014

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Allen Parish Police Jury

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$54,450.00
Total Budget	\$0.00	\$54,450.00
Total Obligated	\$0.00	\$54,450.00
Total Funds Drawdown	\$0.00	\$54,450.00
Program Funds Drawdown	\$0.00	\$54,450.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$54,450.00
Allen Parish Police Jury	\$0.00	\$54,450.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The Village of Reeves Generator for the Sewer Plant involves the removal of the current diesel powered generator and installing a 65 KW natural gas generator for the sewer plant.

Location Description:

Reeves, La. - Allen

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	0	1/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	69	48	191	69/69	48/48	191/191	61.26

LMI%:	32.02
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 02PARA2501-Reeves Generator-Allen

Activity Title: Allen-Reeves Generator-02PARA2501

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

12/02/2013

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

08/12/2015

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Allen Parish Police Jury

Overall	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$58,954.00
Total Budget	\$0.00	\$58,954.00
Total Obligated	\$0.00	\$58,954.00
Total Funds Drawdown	\$0.00	\$58,954.00
Program Funds Drawdown	\$0.00	\$58,954.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$58,954.00
Allen Parish Police Jury	\$0.00	\$58,954.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The Village of Reeves intends to use its Police Station as an emergency personnel housing and staging point in the case of an emergency. The Police Station currently contains amenities, such as an ice machine, water heater, and refrigerator/freezer that require emergency power. The Police Station will receive a 40 kW natural gas generator sized specifically to run all necessary appliances and ancillary loads to keep the emergency personnel comfortable and nourished so that they can effectively perform their jobs.

Location Description:

18284 Hwy.190, Reeves, LA, 70658

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

**This Report Period
Total**

**Cumulative Actual Total / Expected
Total**

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	69	48	191	69/69	48/48	191/191	61.26

LMI%:	32.02
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 02PARA2502-Oakdale Comm and Emerg Power-Allen
Activity Title: Allen-Oakdale Comm and Emerg Power-02PARA2502

Activity Type:
 Rehabilitation/reconstruction of public facilities
Project Number:
 3081
Projected Start Date:
 12/02/2013
Benefit Type:
 Area (Census)
National Objective:
 Urgent Need

Activity Status:
 Completed
Project Title:
 Allocation to Parishes
Projected End Date:
 10/08/2015
Completed Activity Actual End Date:
 05/25/2023
Responsible Organization:
 Allen Parish Police Jury

Overall	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$254,497.00
Total Budget	\$0.00	\$254,497.00
Total Obligated	\$0.00	\$254,497.00
Total Funds Drawdown	\$0.00	\$254,497.00
Program Funds Drawdown	\$0.00	\$254,497.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$254,497.00
Allen Parish Police Jury	\$0.00	\$254,497.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The Allen Parish Police Jury intends to install two generators in Oakdale, LA. The generators will be used to counteract the effects of widespread power outages caused during severe storm events. Both generators will be pad mounted standby generators, equipped with automatic transfer switches.

Location Description:

Oakdale, LA 71463

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	0	1/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	1813	1044	5649	1813/1813	1044/1044	5649/5649	50.58

LMI%:	41.78
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 02PARA3401 - Caney Creek - Allen

Activity Title: Allen - Caney Creek - 02PARA3401

Activity Type:

Construction/reconstruction of water/sewer lines or systems

Activity Status:

Completed

Project Number:

3081

Project Title:

Allocation to Parishes

Projected Start Date:

01/01/2011

Projected End Date:

08/13/2013

Benefit Type:

Area (Census)

Completed Activity Actual End Date:

05/25/2023

National Objective:

Low/Mod

Responsible Organization:

Allen Parish Police Jury

Overall	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$30,913.00
Total Budget	\$0.00	\$30,913.00
Total Obligated	\$0.00	\$30,913.00
Total Funds Drawdown	\$0.00	\$30,913.00
Program Funds Drawdown	\$0.00	\$30,913.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$30,913.00
Allen Parish Police Jury	\$0.00	\$30,913.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The proposed drainage improvement project includes channel restoration and reshaping, and removal of trees, brush and fallen debris in the West Fork of Caney Creek for a distance of 7.8 miles. The project will restore the hydraulic capacity in the stream and reduce future flooding in the respective watersheds, including Oakdale. Trees will be removed by cutting and/or grinding in place and spreading the chips onsite as mulch. The objective of the project is to increase the capacity of the channel to alleviate future flooding in the southeastern portion of the City of Oakdale.

Location Description:

Caney Creek, Oakdale, LA 71463 - Allen Parish

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

**This Report Period
Total**

**Cumulative Actual Total / Expected
Total**

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Persons	1124	833	3114	1124/1124	833/833	3114/3314	62.85

LMI%:	44.88
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 03PARA1101 - House Rehab - Ascension

Activity Title: Ascension - House Rehab - 03PARA1101

Activity Type:

Rehabilitation/reconstruction of residential structures

Project Number:

3081

Projected Start Date:

06/01/2010

Benefit Type:

Direct (HouseHold)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

10/02/2018

Completed Activity Actual End Date:

05/26/2023

Responsible Organization:

Ascension Parish Government

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$270,000.00
Total Budget	\$0.00	\$270,000.00
Total Obligated	\$0.00	\$270,000.00
Total Funds Drawdown	\$0.00	\$270,000.00
Program Funds Drawdown	\$0.00	\$270,000.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$270,000.00
Ascension Parish Government	\$0.00	\$270,000.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Create housing program in Ascension Parish, LA to assist low/mod residents with house assistance, varying from simple home repairs, homeowner rehabilitation, and possibly replacement housing. Teh assistance will have the objective to return individuals to decent, safe and sanitary conditions.

Pending details on the specific applicants and uses of the program funds, OCD-DRU has estimated the percentage that will be spent on mitigation activities. OCD-DRU utilized data from Katrina and Rita and assumed that the ratio of mitigation activities to total costs would be similar. To date LA has expended over \$8.5 billion for the Road Home program; additionally \$850 million dedicated to mitigation activities (\$750 through HMGP and \$100M through CDBG) for a total of approximately \$9.4 billion. The dollars that have (or will) go towards mitigation activities include the aforementioned \$850 million plus \$879 million that have gone to Road Home elevations plus \$880 million that have gone towards relocating Road Home applicants (this does NOT include the cost of demolition and transference of those properties to local governments) for a total of \$2.6 billion. This amounts to a total of 28% of the total homeowner program costs that have or will go towards mitigation activities. To be conservative, OCD-DRU rounded to 25% for Gustav/Ike programs.

Location Description:

Throughout Ascension Parish, LA

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
Activity funds eligible for DREF	0	65357/67500
# of Properties	0	22/25

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	22/25
# of Singlefamily Units	0	22/25

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	0	0	49	38/0	4/25	98/25	42.86
# Owner	0	0	0	38/0	4/25	49/25	85.71

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 03PARA2301-Parish Sewer-Ascension

Activity Title: Ascension-Parish Sewer-03PARA2301

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

12/30/2011

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

12/14/2023

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Ascension Parish Government

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$5,502,255.54
Total Budget	\$0.00	\$5,502,255.54
Total Obligated	\$0.00	\$5,502,255.56
Total Funds Drawdown	\$0.00	\$4,914,858.35
Program Funds Drawdown	\$0.00	\$4,914,858.35
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$407,488.38	\$4,914,858.35
Ascension Parish Government	\$407,488.38	\$4,914,858.35
Most Impacted and Distressed Expended	(\$229,907.71)	\$0.00

Activity Description:

The purpose of the project is to connect of all of the outlying communities into one comprehensive regional sewer treatment facility.

Location Description:

Hillaryville, Darrow, Astroland, St Elmo - Ascension

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed. Adjusting entry for a previous quarter to clear 2 flags.

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents:

None

Grantee Activity Number: 03PARA2302-Donaldsonville Sewer-Ascension

Activity Title: Ascension-Donaldsonville Sewer-03PARA2302

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

02/01/2011

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

12/31/2013

Completed Activity Actual End Date:**Responsible Organization:**

Ascension Parish Government

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$424,744.37
Total Budget	\$0.00	\$424,744.37
Total Obligated	\$0.00	\$424,744.37
Total Funds Drawdown	\$0.00	\$424,744.37
Program Funds Drawdown	\$0.00	\$424,744.37
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$424,744.37
Ascension Parish Government	\$0.00	\$424,744.37
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The proposed project involves dredging and removal of excess biosolids, in order to allow the treatment facility to increase its daily treatment volume and allow for increased and improved service to the citizens of Donaldsonville.

Location Description:

Donaldsonville, La. - Ascension

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	1	2/1

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 03PARA2303-Sorrento Sewer-Ascension
Activity Title: Ascension-Sorrento Sewer-03PARA2303

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

11/15/2011

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

12/31/2014

Completed Activity Actual End Date:

Responsible Organization:

Ascension Parish Government

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$345,207.92
Total Budget	\$0.00	\$345,207.92
Total Obligated	\$0.00	\$345,207.92
Total Funds Drawdown	\$0.00	\$345,207.92
Program Funds Drawdown	\$0.00	\$345,207.92
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$345,207.92
Ascension Parish Government	\$0.00	\$345,207.92
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The proposed project involves dredging and removal of excess biosolids, in order to allow the treatment facility to increase its daily treatment volume and allow for increased and improved service to the citizens of Sorrento.

Location Description:

Sorrento, La. - Ascension

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	1	2/1

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 03PARA2501-Police Station-Ascension

Activity Title: Ascension-Police Station-03PARA2501

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

12/02/2010

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

06/30/2016

Completed Activity Actual End Date:

05/26/2023

Responsible Organization:

Ascension Parish Government

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$999,727.40
Total Budget	\$0.00	\$999,727.40
Total Obligated	\$0.00	\$999,727.40
Total Funds Drawdown	\$0.00	\$999,727.40
Program Funds Drawdown	\$0.00	\$999,727.40
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	(\$272.60)	\$999,727.40
Ascension Parish Government	(\$272.60)	\$999,727.40
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The proposed project takes a piece of property already owned by the City that is currently not used and creates a new headquarters for the City Police Department with the appropriate type of facilities for a City of this size.

Location Description:

Gonzales, La. - Ascension

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	1	2/1

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents:

None

Grantee Activity Number: 03PARA3201-Lamar Dixon Hardening-Ascension

Activity Title: Ascension-Lamar Dixon Hardening-03PARA3201

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

07/01/2013

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

07/20/2018

Completed Activity Actual End Date:**Responsible Organization:**

Ascension Parish Government

Overall**Total Projected Budget from All Sources****Apr 1 thru Jun 30, 2023****To Date**

\$0.00

\$4,505,894.55

Total Budget

\$0.00

\$4,505,894.55

Total Obligated

\$0.00

\$4,505,894.55

Total Funds Drawdown

\$0.00

\$4,505,894.55

Program Funds Drawdown

\$0.00

\$4,505,894.55

Program Income Drawdown

\$0.00

\$0.00

Program Income Received

\$0.00

\$0.00

Total Funds Expended

\$0.00

\$4,505,894.55

Ascension Parish Government

\$0.00

\$4,505,894.55

Most Impacted and Distressed Expended

\$0.00

\$0.00

Activity Description:

The Lamar Dixon Expo Center is a 247.5 Acre property with existing multi-use facilities located just off interstate 10 near Gonzales, LA. The purpose of the Expo Center is to provide the community with a multi-use events facility. This project focuses on the 4-H Building specifically – enclosing the facility, installing insulation, energy efficient light fixture, light sensors, upgrading the restrooms and the addition of HVAC systems in order to expand and diversify the number, type and frequency of events as a publicly owned facility.

Location Description:

9039 South Saint Landry Avenue, Gonzales , LA 70737-8044

Activity Progress Narrative:

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	1	2/1

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Persons	16558	11635	76633	33116/10390	23270/9856	153266/59429	36.79

LMI%:	31.6
-------	------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 03PARA3202-LA Fairgrounds-Ascension

Activity Title: Ascension-LA Fairgrounds-03PARA3202

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

11/23/2010

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

09/10/2011

Completed Activity Actual End Date:

Responsible Organization:

Ascension Parish Government

Overall	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$1,033,834.40
Total Budget	\$0.00	\$1,033,834.40
Total Obligated	\$0.00	\$1,033,834.40
Total Funds Drawdown	\$0.00	\$1,033,834.40
Program Funds Drawdown	\$0.00	\$1,033,834.40
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$1,033,834.40
Ascension Parish Government	\$0.00	\$1,033,834.40
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

This project involves the purchase of a 13 Acre property known as the Louisiana state fairgrounds in Donaldsonville, which is currently owned by a nonprofit and utilized by the City of Donaldsonville for recreational activities that include baseball, soccer, flag football and a playground for younger children.

Location Description:

LA Hwy 3089/70, Thibaut Drive and Church Street - Donaldsonville - Ascension

Activity Progress Narrative:

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	1	2/1

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents:

None

Grantee Activity Number: 03PARA3203-Lemann Center-Ascension

Activity Title: Ascension-Lemann Center-03PARA3203

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

06/01/2011

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

04/25/2014

Completed Activity Actual End Date:

Responsible Organization:

Ascension Parish Government

Overall	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$26,985.57
Total Budget	\$0.00	\$26,985.57
Total Obligated	\$0.00	\$26,985.57
Total Funds Drawdown	\$0.00	\$26,985.57
Program Funds Drawdown	\$0.00	\$26,985.57
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$26,985.57
Ascension Parish Government	\$0.00	\$26,985.57
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The purpose of this project is to make improvements to the Lemann Center in Donaldsonville, La.

Location Description:

Donaldsonville, La. - Ascension

Activity Progress Narrative:

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	1	2/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	0	0	0	0/3592	0/1021	0/7445	0

LMI%:	55.22
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 03PARA3204-DPW Improvements-Ascension

Activity Title: Ascension-DPW Improvements-03PARA3204

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

01/03/2012

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

03/04/2016

Completed Activity Actual End Date:**Responsible Organization:**

Ascension Parish Government

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$542,596.47
Total Budget	\$0.00	\$542,596.47
Total Obligated	\$0.00	\$542,596.47
Total Funds Drawdown	\$0.00	\$542,596.47
Program Funds Drawdown	\$0.00	\$542,596.47
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$542,596.47
Ascension Parish Government	\$0.00	\$542,596.47
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

This project consists of construction of new Donaldsonville DPW offices and equipment storage on land which the city of Donaldsonville currently owns.

Location Description:

Donaldsonville, La. - Ascension

Activity Progress Narrative:**Accomplishments Performance Measures**

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	0	1/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	3592	1021	7445	3592/3592	1021/1021	7445/7445	61.96

LMI%:	65.24
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 03PARA3205-Sorrento Comm Ctr-Ascension
Activity Title: Ascension-Sorrento Comm Ctr-03PARA3205

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

08/01/2011

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

01/13/2016

Completed Activity Actual End Date:

Responsible Organization:

Ascension Parish Government

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$654,792.08
Total Budget	\$0.00	\$654,792.08
Total Obligated	\$0.00	\$654,792.08
Total Funds Drawdown	\$0.00	\$654,792.08
Program Funds Drawdown	\$0.00	\$654,792.08
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$654,792.08
Ascension Parish Government	\$0.00	\$654,792.08
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The purpose of the project is to build, maintain and operate a new and appropriate facility in the town of Sorrento that the town can use.

Location Description:

Sorrento, La. - Ascension

Activity Progress Narrative:

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	1	2/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	518	257	1491	1036/518	514/257	2982/1491	51.98

LMI%:	39.18
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 03PARA3601 - Lamar-Dixon - Ascension

Activity Title: Ascension - Lamar-Dixon - 03PARA3601

Activity Type:

Rental Assistance (waiver only)

Project Number:

3081

Projected Start Date:

07/01/2010

Benefit Type:

Area (Survey)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

09/20/2010

Completed Activity Actual End Date:

Responsible Organization:

Ascension Parish Government

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$4,690,700.00
Total Budget	\$0.00	\$4,690,700.00
Total Obligated	\$0.00	\$4,690,700.00
Total Funds Drawdown	\$0.00	\$4,690,700.00
Program Funds Drawdown	\$0.00	\$4,690,700.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$4,690,700.00
Ascension Parish Government	\$0.00	\$4,690,700.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Purchase of a 247.5 acre property with existing multi-use Expo center in Gonzales, LA. The purpose of the Lamar Dixon facility is to provide the community with a multi-use events facility - with in the past has been used primarily as an equestrian and 4-H activities as part of the LSU Extension Program. This is a privately owned facility, leased to the parish. Were the facility not owned and managed publicly by the parish, it would be a major loss both economically and culturally.

Location Description:

Gonzales, Ascension Parish, LA

Activity Progress Narrative:

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Parcels acquired	0	1/1

# of Properties	0	1/1
# of public facilities	0	1/1

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	26853	53706/26853
# of Singlefamily Units	0	26853/26853

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Persons	0	0	0	0/16536	0/12319	0/75982	0

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 03PARA9201 - WB Drain Study - Ascension
Activity Title: Ascension WB Drain Study - 03PARA9201

Activity Type:

Planning

Project Number:

3081

Projected Start Date:

06/01/2010

Benefit Type:

Area (Census)

National Objective:

N/A

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

05/09/2013

Completed Activity Actual End Date:

Responsible Organization:

Ascension Parish Government

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$277,489.05
Total Budget	\$0.00	\$277,489.05
Total Obligated	\$0.00	\$277,489.03
Total Funds Drawdown	\$0.00	\$277,489.03
Program Funds Drawdown	\$0.00	\$277,489.03
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$277,489.03
Ascension Parish Government	\$0.00	\$277,489.03
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

To perform a comprehensive study on the West Bank of the parish to make improvements to improve the quality of drainage and flood control.

Location Description:

Ascension Parish, LA

Activity Progress Narrative:

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
Activity funds eligible for DREF	0	277489/27748

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	4383	1790	10809	4383/16536	1790/12319	10809/75982	57.11

LMI%:	31.6
-------	------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 04PARA2101 - Bayou Drive - Assumption

Activity Title: Assumption - Bayou Drive - 04PARA2101

Activity Type:

Construction/reconstruction of streets

Project Number:

3081

Projected Start Date:

01/01/2011

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

06/26/2014

Completed Activity Actual End Date:

Responsible Organization:

Assumption Parish

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$1,086,074.22
Total Budget	\$0.00	\$1,086,074.22
Total Obligated	\$0.00	\$1,086,074.22
Total Funds Drawdown	\$0.00	\$1,086,074.22
Program Funds Drawdown	\$0.00	\$1,086,074.22
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$1,086,074.22
Assumption Parish	\$0.00	\$1,086,074.22
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Provide for road raising of Bayou Drive in Pierre Part, LA to improve road conditions and allow for faster return to homes for residents after a disaster

Location Description:

Pierre Part, Assumption Parish, LA

Activity Progress Narrative:

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Linear feet of Public	0	19489/19489

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	149	32	516	149/99	32/70	516/315	35.08

LMI%:	43.54
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 04PARA2301 - Waterworks - Assumption

Activity Title: Assumption - Waterworks - 04PARA2301

Activity Type:

Construction/reconstruction of water/sewer lines or systems

Activity Status:

Completed

Project Number:

3081

Project Title:

Allocation to Parishes

Projected Start Date:

04/01/2011

Projected End Date:

06/26/2014

Benefit Type:

Area (Census)

Completed Activity Actual End Date:

National Objective:

Urgent Need

Responsible Organization:

Assumption Parish

Overall	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$2,012,241.00
Total Budget	\$0.00	\$2,012,241.00
Total Obligated	\$0.00	\$2,012,241.00
Total Funds Drawdown	\$0.00	\$2,012,241.00
Program Funds Drawdown	\$0.00	\$2,012,241.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$2,012,241.00
Assumption Parish	\$0.00	\$2,012,241.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The Waterworks Improvement project, intended to increase water system storage capacity, has two phases: installation of additional million gallon tank, and installation of a new MGD filter systems including underdrains, media and controls as well as the removal and replacement of interior block, media and controls, and interior valves and piping.

Phase One is the purchase and installation of a second groundwater storage tank, to be located adjacent to the Waterworks plant with the capacity to hold an additional one million gallons for a total of 3 MGD; the current storage capacity is 2 MGD. The additional tank will give the parish an ample supply of water, capable of sustaining the entire populace and area industries in the event of any future weather events that affect the potability of water from Bayou Lafourche. These improvements will improve the health and welfare of the community while supporting community resiliency by assuring that clean water is always available.

Phase Two includes the installation of a new clarifier system on the old storage tank to increase its filtering water capacity to 7 MGD, as part of the influent system. Due to the age of the filter systems, some of its capacity to treat the influent efficiently has declined. Currently the system treats 5.5 to 6 million gallons per day. The replacement of the filters will increase the capacity back to 7 million gallons per day as was the original design.

Location Description:

Assumption Parish, LA

Activity Progress Narrative:

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	0	2/2

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Persons	6552	3311	23388	6552/3665	3311/1993	23388/13445	42.17

LMI%:	38.3
-------	------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 04PARA2302-Parish Sewer-Assumption

Activity Title: Assumption-Parish Sewer

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

12/30/2011

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

08/25/2022

Completed Activity Actual End Date:

Responsible Organization:

Assumption Parish

Overall	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$800,540.67
Total Budget	\$0.00	\$800,540.67
Total Obligated	\$0.00	\$800,540.67
Total Funds Drawdown	\$0.00	\$800,540.67
Program Funds Drawdown	\$0.00	\$800,540.67
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$800,540.67
Assumption Parish	\$0.00	\$800,540.67
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The purpose of this project is for parish sewer improvements and the installation of generators.

Location Description:

Napoleonville, La. - Assumption

Activity Progress Narrative:

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	0	12/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	1945	372	2720	3890/3665	744/1993	5440/13445	85.18

LMI%:	38.3
-------	------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 04PARA2303-Marais Project-Assumption
Activity Title: Assumption-Marais Project-04PARA2303

Activity Type:

Planning

Project Number:

3081

Projected Start Date:

07/01/2011

Benefit Type:

Area (Census)

National Objective:

N/A

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

01/27/2015

Completed Activity Actual End Date:

Responsible Organization:

Assumption Parish

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$80,927.00
Total Budget	\$0.00	\$80,927.00
Total Obligated	\$0.00	\$80,927.00
Total Funds Drawdown	\$0.00	\$80,927.00
Program Funds Drawdown	\$0.00	\$80,927.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$80,927.00
Assumption Parish	\$0.00	\$80,927.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The project will enhance and support the Parish's recovery, resiliency and revitalization goals by upgrading its public facilities, improving the quality of the neighborhoods and the quality of life for its residents, and advancing economic development.

Location Description:

Marais Street and Louis Lane - Supreme, LA -Assumption

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	90	57	213	90/0	57/0	213/24	69.01

LMI%:	56.32
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 04PARA2304-Water Line Improvements-Assumption

Activity Title: Assumption-Water Line Improvements-04PARA2304

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

12/31/2013

Benefit Type:

Area (Survey)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

02/21/2017

Completed Activity Actual End Date:**Responsible Organization:**

Assumption Parish

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$671,847.50
Total Budget	\$0.00	\$671,847.50
Total Obligated	\$0.00	\$671,847.50
Total Funds Drawdown	\$0.00	\$671,847.50
Program Funds Drawdown	\$0.00	\$671,847.50
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$671,847.50
Assumption Parish	\$0.00	\$671,847.50
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Three target areas have been identified for waterline improvements: Belle River, Belle Rose and Paincourtville. Improvements to the water system will enhance public safety by connecting to fire hydrants, which currently cannot connect to the existing undersized water lines. Broken lines will also be repaired in the target areas resulting in increased efficiency of delivery, maintenance of the correct water pressure, and reduced water line leakages. These action will reduce the cost of property insurance for the residents in the targeted areas.

Location Description:

4813 Highway 1Napoleonville, LA 70390

Activity Progress Narrative:

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	0	2/2

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Persons	422	86	586	422/422	86/86	586/586	86.69

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 04PARA2305 - Peterville Sewer - Assumption

Activity Title: Assumption - Peterville Sewer - 04PARA2305

Activity Type:

Construction/reconstruction of water/sewer lines or systems

Project Number:

3081

Projected Start Date:

04/01/2011

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

04/04/2017

Completed Activity Actual End Date:**Responsible Organization:**

Assumption Parish

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$1,074,137.41
Total Budget	\$0.00	\$1,074,137.41
Total Obligated	\$0.00	\$1,074,137.41
Total Funds Drawdown	\$0.00	\$1,074,137.41
Program Funds Drawdown	\$0.00	\$1,074,137.41
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$1,074,137.41
Assumption Parish	\$0.00	\$1,074,137.41
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

During Hurricane Gustav, Assumption Parish's community sewage systems were inoperable as a result of the downed power lines, and subsequent loss of electric service. As a result many community systems experienced an overflow of backed up sewage.

Additionally, the residents of the Peterville and Tyler Lane neighborhood are currently experiencing public health issues related to the improper treatment of wastewater. The Peterville area is in violation of State Public Health Codes as a result of raw sewage emptying into open ditches.

The inadequate disbursement and flow of individual septic systems has resulted in raw sewage flowing into residences and infiltrating local drainage outlets, exasperating an on-going public nuisance. The proposed project includes the emptying of all existing private septic tanks, backfilling and complete abandonment of individual septic systems as homes are tied into a community package plant. Improvements will include an installation of 3,800 linear feet of 8 inch gravity sewer lines, 12 pre-cast manholes, one lift station with pump, and one 30,000 GPD package extended aeration treatment plant. Houses will be connected to the proposed sewer main by 2,000 linear feet of 4 inch service laterals as required. This project rehabed 48 residential structures.

Location Description:

Peterville, Assumption Parish, LA

Activity Progress Narrative:

Accomplishments Performance Measures

	This Report Period		Cumulative Actual Total / Expected	
		Total		Total
# of Linear feet of Public		0		3386/3386
# of public facilities		0		1/1

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Persons	111	16	152	111/111	16/16	152/152	83.55

LMI%:	38.97
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 04PARA2306-Bertrand Sewer-Assumption

Activity Title: Assumption-Bertrand Sewer-04PARA2306

Activity Type:

Construction/reconstruction of water/sewer lines or systems

Project Number:

3081

Projected Start Date:

07/01/2012

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

02/14/2017

Completed Activity Actual End Date:

Responsible Organization:

Assumption Parish

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$1,657,070.67
Total Budget	\$0.00	\$1,657,070.67
Total Obligated	\$0.00	\$1,657,070.67
Total Funds Drawdown	\$0.00	\$1,657,070.67
Program Funds Drawdown	\$0.00	\$1,657,070.67
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$1,657,070.67
Assumption Parish	\$0.00	\$1,657,070.67
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The purpose of this project is to make improvements to the sewer systems on Bertrand, Jacob, and Charles.

Location Description:

Plattenville, La.

Activity Progress Narrative:

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Linear feet of Public	0	12226/12226
# of public facilities	0	1/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	344	47	420	344/344	47/47	420/420	93.10

LMI%:	38.97
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 04PARA2308-BelleRiver/Hwy1016 waterline-Assumption

Activity Title: Assumption-BelleRiver/Hwy1016 waterline-04PARA2308

Activity Type:

Construction/reconstruction of water/sewer lines or systems

Project Number:

3081

Projected Start Date:

12/31/2013

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

08/10/2016

Completed Activity Actual End Date:**Responsible Organization:**

Assumption Parish

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$775,550.95
Total Budget	\$0.00	\$775,550.95
Total Obligated	\$0.00	\$775,550.95
Total Funds Drawdown	\$0.00	\$775,550.95
Program Funds Drawdown	\$0.00	\$775,550.95
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$775,550.95
Assumption Parish	\$0.00	\$775,550.95
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The construction will include the installation of 11,000 linear feet of new 12 inch water lines, 2 valves, and 14 hydrants, and connections to existing water lines.

Location Description:

Highway 1016-B, Pierre Part, LA 70339

Activity Progress Narrative:**Accomplishments Performance Measures**

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Linear feet of Public	0	10700/10700

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	180	151	827	180/180	151/151	827/827	40.02

LMI%:	14.44
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 04PARA2309-Marais Oxidation Pond- Assumption

Activity Title: Assumption-Marais Oxidation Pond-04PARA2309

Activity Type:

Construction/reconstruction of water/sewer lines or systems

Project Number:

3081

Projected Start Date:

07/30/2016

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

03/09/2022

Completed Activity Actual End Date:**Responsible Organization:**

Assumption Parish

Overall**Total Projected Budget from All Sources****Apr 1 thru Jun 30, 2023****To Date**

\$0.00

\$1,068,561.10

Total Budget

\$0.00

\$1,068,561.10

Total Obligated

\$0.00

\$1,068,561.10

Total Funds Drawdown

\$0.00

\$1,068,561.10

Program Funds Drawdown

\$0.00

\$1,068,561.10

Program Income Drawdown

\$0.00

\$0.00

Program Income Received

\$0.00

\$0.00

Total Funds Expended

\$0.00

\$1,068,561.10

Assumption Parish

\$0.00

\$1,068,561.10

Most Impacted and Distressed Expended

\$0.00

\$0.00

Activity Description:

The project proposes to replace an existing oxidation pond that is located in the midst of a wooded and a residential community with a modern community package plant. The plant will be provided with an emergency generator in order to sustain operations during storm related or other electrical outage events. The plant chosen for the area will be one that is of suitable capacity to handle the existing neighborhood.

Location Description:

149 French Lane, Napoleonville, LA 70390

Activity Progress Narrative:**Accomplishments Performance Measures**

This Report Period
Total

Cumulative Actual Total / Expected
Total

of Linear feet of Public

0

196/0

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	201	17	218	402/201	34/17	436/238	100.00

LMI%:	50.55
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents:

None

Grantee Activity Number: 04PARA2501-Detention Ctr-Assumption

Activity Title: Assumption-Detention Ctr-04PARA2501

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

03/01/2012

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

06/26/2014

Completed Activity Actual End Date:

Responsible Organization:

Assumption Parish

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$2,154,235.81
Total Budget	\$0.00	\$2,154,235.81
Total Obligated	\$0.00	\$2,154,235.81
Total Funds Drawdown	\$0.00	\$2,154,235.81
Program Funds Drawdown	\$0.00	\$2,154,235.81
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$2,154,235.81
Assumption Parish	\$0.00	\$2,154,235.81
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The purpose of this project is to construct a new detention center in Napoleonville, La. This project is an expansion of the existing parish detention center campus.

Location Description:

Napoleonville, La. - Assumption

Activity Progress Narrative:

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	0	1/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	6562	3311	23388	6562/200	3311/98	23388/564	42.21

LMI%:	34.33
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 04PARA3201 - Comm Ctr - Assumption

Activity Title: Assumption -- Comm Ctr - 04PARA3201

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

01/01/2011

Benefit Type:

Area (Survey)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

06/26/2014

Completed Activity Actual End Date:

Responsible Organization:

Assumption Parish

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$9,131,054.01
Total Budget	\$0.00	\$9,131,054.01
Total Obligated	\$0.00	\$9,131,054.01
Total Funds Drawdown	\$0.00	\$9,131,054.01
Program Funds Drawdown	\$0.00	\$9,131,054.01
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$9,131,054.01
Assumption Parish	\$0.00	\$9,131,054.01
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Construction of a 30,500 square foot facility that will serve as a focal point for the residents of both the village and parish. It will provide a venue for performances, touring groups, holiday festivals, farmer's markets and other community based events.

Location Description:

Napoleonville, Assumption Parish, LA

Activity Progress Narrative:

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	0	1/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	6562	3311	23388	6562/0	3311/0	23388/4502	42.21

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 04PARA3202 - Bayou L Ourse - Assumption

Activity Title: Assumption - Bayou L Ourse - 04PARA3202

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

06/01/2011

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

06/26/2014

Completed Activity Actual End Date:

Responsible Organization:

Assumption Parish

Overall	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$215,501.37
Total Budget	\$0.00	\$215,501.37
Total Obligated	\$0.00	\$1,015,063.37
Total Funds Drawdown	\$0.00	\$1,015,063.37
Program Funds Drawdown	\$0.00	\$1,015,063.37
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$1,015,063.37
Assumption Parish	\$0.00	\$1,015,063.37
Calcasieu Parish Police Jury	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The parish is allocating CDBG-DR funding to construct a new public community center that will provide greater opportunity for the general public, particularly those with low to moderate incomes, to participate in civic activities and community events. The Gustav/Ike disaster highlighted the need for such a facility. During the Hurricane this isolated community was cut off from rescue attempts, as most of the essential personnel were hunkered down in Napoleonville. Following the storm there was no central location to distribute food or water. With electrical service out of commission, there was no ability to conduct a needs assessment for the residents who remained in their homes. In addition, without electricity to run emergency generators, Parish and community officials were unable to provide limited basic services to the residents needing recovery assistance. When essential personnel were able to initiate recovery efforts with the residents, there was no facility of adequate size to host assistance programs, or to distribute food, water, ice and medicine. Without a centralized, gathering location available to host informational public meetings, this hindered the Parish's ability to communicate recovery operations and directives. Bayou L'Ourse is the most remote and isolated portion of Assumption Parish, surrounded by water, swamps and sugar cane fields. This small community drew survivors seeking assistance and information from other isolated parishes, which were equally cut off from larger population centers, As is the nature of rural communities with extended families, the Bayou L'Ourse community was willing to offer its support to other Louisianans needing help.

This is an urgent need project in accordance with criteria for national CDBG objectives in Section 570.483 of Title 24, regarding area benefit activities that are designed to meet community development needs having a particular urgency: the activity is designed to alleviate conditions that pose a serious and immediate threat to the health or welfare of the community, that are of recent origin or recently became urgent; and the unit of

local government is unable to finance this activity on its own. The number of beneficiaries is 2,788, the average number of persons per household is 2.73, and the LMI ratio is 38.2%.

The proposed project will enhance and support the parish's recovery, resiliency and revitalization goals by improving the existing recovery efforts. Assumption Parish officials embrace the goal of recovery from the immediate effects of a major storm by returning to normal operations as soon as possible, and thereby, having in place the resources and infrastructure to facilitate the residents' return home. In turn, residents are able to direct their own efforts and energy to returning home and resuming their daily lives confident in knowing that their homes, community and jobs are intact. The overall goal is to minimize the adverse effects of a natural disaster while enabling residents and businesses to return home and resume their activities with little downtime. Since the parish currently lacks the adequate facilities to provide cultural and recreational programs for the public, the community center provides a central location for educational, governmental and cultural activities supporting the sustainable components necessary for a healthy community.

Location Description:

Bayou L' Ourse, Assumption Parish, LA

Activity Progress Narrative:

Accomplishments Performance Measures

	This Report Period Total	Cumulative Actual Total / Expected Total
# of public facilities	0	1/1

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Persons	573	496	2788	573/343	496/358	2788/1736	38.34

LMI%:	42.75
--------------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 04PARA3203-Admin Building-Assumption

Activity Title: Assumption-Admin Building-04PARA3203

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

04/01/2012

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

06/26/2014

Completed Activity Actual End Date:

Responsible Organization:

Assumption Parish

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$2,459,059.82
Total Budget	\$0.00	\$2,459,059.82
Total Obligated	\$0.00	\$2,459,059.82
Total Funds Drawdown	\$0.00	\$2,459,059.82
Program Funds Drawdown	\$0.00	\$2,459,059.82
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$2,459,059.82
Assumption Parish	\$0.00	\$2,459,059.82
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Assumption Parish proposes the construction of a 10,560 square foot combined Assumption Parish and Village of Napoleonville complex to house parish and village governmental offices and Parish Police Jury chambers. The current facility will be demolished and replaced by the proposed new building.

Location Description:

Napoleonville, La. - Assumption

Activity Progress Narrative:

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	0	1/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	6562	3311	23388	6562/3665	3311/1993	23388/13445	42.21

LMI%:	38.3
-------	------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 04PARA3204-Critical Infrastructure Gen-Assumption

Activity Title: Assumption-Critical Infrastructure Gen-04PARA3204

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

11/30/2013

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

09/29/2015

Completed Activity Actual End Date:**Responsible Organization:**

Assumption Parish

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$543,234.50
Total Budget	\$0.00	\$543,234.50
Total Obligated	\$0.00	\$543,234.50
Total Funds Drawdown	\$0.00	\$543,234.50
Program Funds Drawdown	\$0.00	\$543,234.50
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$543,234.50
Assumption Parish	\$0.00	\$543,234.50
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Generators will be installed at the Parish School Board headquarters, and at 5 Fire Districts, to support emergency recovery and resiliency efforts.

The Critical Infrastructure generator project will not only improve the existing recovery efforts, but it will put the Parish in a much better position in advance of future major storms. The project will enhance and support the Parish's recovery, resiliency and revitalization goals by upgrading its public facilities, improving the health of the neighborhoods and the quality of life for its residents, and advancing economic development. These generators will support and enhance the critical needs of the Fire Departments and Assumption Parish School Board by expediting their emergency services operations and school board operations to resume operations immediately after major disaster events. As a result, the parish's economy can rebound quickly, without an interruption of productivity. Another added benefit is that parish resources will be used to address immediate impacts to specific areas without having to address the public safety and school board operations. The target area will become cleaner and healthier to current and future residents ensuring neighborhood stability.

Location Description:

4801 Hwy 308 (various locations) Napoleonville, LA 70390

Activity Progress Narrative:

Accomplishments Performance Measures

	This Report Period		Cumulative Actual Total / Expected	
		Total		Total
# of public facilities		0		6/6

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Persons	6481	3312	23388	6481/6481	3312/3312	23388/23388	41.87

LMI%:	38.3
-------	------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 04PARA3402-Parish-wide Drainage-Assumption

Activity Title: Assumption-Parish-wide Drainage-04PARA3402

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

01/01/2012

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

07/01/2023

Completed Activity Actual End Date:**Responsible Organization:**

Assumption Parish

Overall**Total Projected Budget from All Sources****Apr 1 thru Jun 30, 2023****To Date**

\$0.00

(\$676,239.56)

Total Budget

\$0.00

(\$676,239.56)

Total Obligated

\$0.00

\$1,639,058.44

Total Funds Drawdown

\$0.00

\$1,639,058.44

Program Funds Drawdown

\$0.00

\$1,639,058.44

Program Income Drawdown

\$0.00

\$0.00

Program Income Received

\$0.00

\$0.00

Total Funds Expended

\$0.00

\$1,639,058.44

Assumption Parish

\$0.00

\$1,639,058.44

Most Impacted and Distressed Expended

\$0.00

\$0.00

Activity Description:

The purpose of this project is to improve the drainage system in Napoleonville and Cancienne.

Location Description:

Napoleonville and Cancienne, La. - Assumption

Activity Progress Narrative:**Accomplishments Performance Measures**

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	0	1/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	581	201	1346	1162/560	402/263	2692/1644	58.10

LMI%:	33.64
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 04PARA3403-Napoleonville Drainage- Assumption

Activity Title: Assumption-Napoleonville Drainage-04PARA3403

Activity Type:

Construction/reconstruction of water/sewer lines or systems

Project Number:

3081

Projected Start Date:

03/01/2012

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

03/26/2015

Completed Activity Actual End Date:**Responsible Organization:**

Assumption Parish

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$380,282.70
Total Budget	\$0.00	\$380,282.70
Total Obligated	\$0.00	\$380,282.70
Total Funds Drawdown	\$0.00	\$380,282.70
Program Funds Drawdown	\$0.00	\$380,282.70
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$380,282.70
Assumption Parish	\$0.00	\$380,282.70
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The purpose of the project is to improve the drainage system in Napoleonville, La.

Location Description:

Napoleonville, La. - Assumption

Activity Progress Narrative:**Accomplishments Performance Measures**

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Linear feet of Public	0	1789/1789

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	6481	3312	23388	6481/378	3312/147	23388/756	41.87

LMI%:	34.33
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 04PARA3501-Bayou Boeuf Suppl- Assumption

Activity Title: Assumption-Bayou Boeuf Suppl-04PARA3501

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

09/03/2014

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

04/11/2017

Completed Activity Actual End Date:**Responsible Organization:**

Assumption Parish

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$7,500.00
Total Budget	\$0.00	\$7,500.00
Total Obligated	\$0.00	\$7,500.00
Total Funds Drawdown	\$0.00	\$7,500.00
Program Funds Drawdown	\$0.00	\$7,500.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$7,500.00
Assumption Parish	\$0.00	\$7,500.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

This activity is a supplement to: Assumption - Bayou L Ourse - 04PARA3202

Location Description:

1668 Hwy. 662, Morgan City, LA 70380

Activity Progress Narrative:**Accomplishments Performance Measures**

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	0	1/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	6552	3311	9863	6552/6552	3311/3311	9863/9863	100.00

LMI%:

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents:

None

Grantee Activity Number: 05PARA3410 - Marksville Legion Dr - Avoyelles

Activity Title: Avoyellse - Marksville Legion Dr - 05PARA3410

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

09/15/2011

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

08/20/2018

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Avoyelles Parish Police Jury

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$200,098.01
Total Budget	\$0.00	\$200,098.01
Total Obligated	\$0.00	\$200,098.01
Total Funds Drawdown	\$0.00	\$200,098.01
Program Funds Drawdown	\$0.00	\$200,098.01
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$200,098.01
Avoyelles Parish Police Jury	\$0.00	\$200,098.01
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The purpose of this project is to alleviate flooding along Legion Drive in the City of Marksville. This project will consist of eliminating flow restrictions and reshaping drainage features as well as installing additional drainage features along Legion Drive.

Location Description:

Marksville, La. - Avoyelles

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	1	2/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	93	20	164	186/2149	40/742	328/5216	68.90

LMI%:	53.45
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 05PARA3429-Luke Martin-Avoyelles

Activity Title: Avoyelles-Luke Martin-05PARA3429

Activity Type:

Construction/reconstruction of water/sewer lines or systems

Activity Status:

Completed

Project Number:

3081

Project Title:

Allocation to Parishes

Projected Start Date:

07/01/2012

Projected End Date:

11/15/2017

Benefit Type:

Area (Census)

Completed Activity Actual End Date:

05/25/2023

National Objective:

Low/Mod

Responsible Organization:

Avoyelles Parish Police Jury

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$579,743.77
Total Budget	\$0.00	\$579,743.77
Total Obligated	\$0.00	\$579,743.78
Total Funds Drawdown	\$0.00	\$579,743.78
Program Funds Drawdown	\$0.00	\$579,743.78
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$579,743.78
Avoyelles Parish Police Jury	\$0.00	\$579,743.78
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

This project consists of drainage improvements to Turner Canal, beginning at its intersection with La. Hwy. 115, thence extending a distance of approximately 2.8 miles in a southerly direction. The project also includes drainage improvements to an un-named tributary of Turner Canal, beginning at its intersection with Turner Canal, thence extending a distance of approximately 2,600' in an easterly direction to the corporate limits of the City of Bunkie. This project will increase the hydraulic capacity of the Canal. The probability of flooding in the area will be significantly reduced.

Location Description:

Bunkie, La. - Avoyelles Parish

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

**This Report Period
Total**

**Cumulative Actual Total / Expected
Total**

# of Linear miles of Public	0	6/5
# of public facilities	1	2/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	2076	498	4662	4152/2076	996/498	9324/4662	55.21

LMI%:	58.21
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 05PARA3430-Drainage Hwy 114-Avoyelles

Activity Title: Avoyelles-Drainage Hwy 114-05PARA3430

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

10/01/2012

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

08/20/2018

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Avoyelles Parish Police Jury

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$1,228,603.65
Total Budget	\$0.00	\$1,228,603.65
Total Obligated	\$0.00	\$1,228,603.65
Total Funds Drawdown	\$0.00	\$1,228,603.65
Program Funds Drawdown	\$0.00	\$1,228,603.65
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$1,228,603.65
Avoyelles Parish Police Jury	\$0.00	\$1,228,603.65
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The purpose is this project is to alleviate flooding in the Village of Hessmer and the Town of Mansura.

Location Description:

Hessmer & Mansura, Louisiana-Avoyelles Parish

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	0	1/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	1219	669	3624	2438/5777	1338/3671	7248/22902	52.10

LMI%:	49.27
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 05PARA3431 - Bayou Choctaw - Avoyelles
Activity Title: Avoyelles - Bayou Choctaw - 05PARA3431

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

11/01/2011

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

08/20/2018

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Avoyelles Parish Police Jury

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$1,622,508.41
Total Budget	\$0.00	\$1,622,508.41
Total Obligated	\$0.00	\$1,622,508.40
Total Funds Drawdown	\$0.00	\$1,622,508.40
Program Funds Drawdown	\$0.00	\$1,622,508.40
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$1,622,508.40
Avoyelles Parish Police Jury	\$0.00	\$1,622,508.40
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Bayou Choctaw

The purpose of this portion of the project is to alleviate flooding in the communities of Fifth Ward, Hickory Hill, and Moncla.

La. Highway 1191

The purpose of this portion of the project is to alleviate flooding in the community of Hickory Hill.

Little River Road

The purpose of this portion of the project is to improve vehicular access on Little River Road to allow ingress and egress from the Little River Road area during rain events such as that which occurred during Hurricane Gustav.

Location Description:

Marksville, La. - Avoyelles

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	0	1/1

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Persons	860	513	3138	1720/3561	1026/2313	6276/14026	43.75

LMI%:	49.44
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 05PARA3432 - Bunkie Drainage Imp - Avoyelles

Activity Title: Avoyelles - Bunkie Drainage Imp - 05PARA3432

Activity Type:

Construction/reconstruction of water/sewer lines or systems

Project Number:

3081

Projected Start Date:

06/29/2018

Benefit Type:

Area (Survey)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

01/26/2023

Completed Activity Actual End Date:

06/19/2023

Responsible Organization:

Avoyelles Parish Police Jury

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$248,500.00
Total Budget	\$0.00	\$248,500.00
Total Obligated	\$0.00	\$248,500.00
Total Funds Drawdown	\$0.00	\$248,500.00
Program Funds Drawdown	\$0.00	\$248,500.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$76,048.69	\$248,500.00
Avoyelles Parish Police Jury	\$76,048.69	\$248,500.00
Most Impacted and Distressed Expended	(\$971.00)	\$0.00

Activity Description:

The purpose of the project is to alleviate flooding in the City of Bunkie.

Location Description:

Bunkie, LA 71322

Activity Progress Narrative:

Adjusting entry for a previous quarter to clear 2 flags. Changed activity status and performance measures for closeout.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Linear feet of Public	0	408/408

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	0	0	0	1000/1000	400/400	2520/2520	55.56

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 06PARA2901-First St. School-Beauregard

Activity Title: Beauregard-First St. School-06PARA2901

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

06/01/2011

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

12/15/2015

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Beauregard Parish Police Jury

Overall	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$196,618.00
Total Budget	\$0.00	\$196,618.00
Total Obligated	\$0.00	\$196,618.00
Total Funds Drawdown	\$0.00	\$196,618.00
Program Funds Drawdown	\$0.00	\$196,618.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$196,618.00
Beauregard Parish Police Jury	\$0.00	\$196,618.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Revitalization of the City of Deridder's historic First St. School will consist of work intended to restore the school's two south wings for use for college/adult education classes and other community related services.

Location Description:

Deridder, La. - Beauregard

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	0	1/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	2022	1336	6373	2022/2022	1336/1336	6373/6373	52.69

LMI%:	39.89
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 06PARA3201-Ragley Community Center-Beauregard

Activity Title: Beauregard-Ragley Community Center-06PARA3201

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

06/01/2011

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

12/21/2015

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Beauregard Parish Police Jury

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$198,816.04
Total Budget	\$0.00	\$198,816.04
Total Obligated	\$0.00	\$198,816.04
Total Funds Drawdown	\$0.00	\$198,816.04
Program Funds Drawdown	\$0.00	\$198,816.04
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$198,816.04
Beauregard Parish Police Jury	\$0.00	\$198,816.04
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Revitalization of the Ragley area of Beauregard Parish is proposed through the construction of a new community center to service the residents in that area as well as hurricane evacuees travelling north on US Hwy 171.

Location Description:

Ragley, La. - Beauregard

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	0	1/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	688	766	4224	688/688	766/766	4224/4224	34.42

LMI%:	36.25
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 06PARA3202-Hyatt School Building-Beauregard

Activity Title: Beauregard-Hyatt School Building-06PARA3202

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

06/01/2011

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

12/04/2014

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Beauregard Parish Police Jury

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$298,790.00
Total Budget	\$0.00	\$298,790.00
Total Obligated	\$0.00	\$298,790.00
Total Funds Drawdown	\$0.00	\$298,790.00
Program Funds Drawdown	\$0.00	\$298,790.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$298,790.00
Beauregard Parish Police Jury	\$0.00	\$298,790.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Revitalization of the Fields area of Beauregard Parish is proposed by converting the Hyatt School building into a community center.

Location Description:

Fields, La. - Beauregard

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	0	1/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	216	205	970	216/552	205/448	970/2341	43.40

LMI%:	38.04
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 10PARA1601 - Homeless - Calcasieu

Activity Title: Calcasieu - Homeless - 10PARA1601

Activity Type:

Homeownership Assistance to low- and moderate-income

Project Number:

3081

Projected Start Date:

01/01/2011

Benefit Type:

Direct (HouseHold)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

09/27/2012

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Calcasieu Parish Police Jury

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$13,677.88
Total Budget	\$0.00	\$13,677.88
Total Obligated	\$0.00	\$313,678.44
Total Funds Drawdown	\$0.00	\$313,678.44
Program Funds Drawdown	\$0.00	\$313,678.44
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$313,678.44
Calcasieu Parish Police Jury	\$0.00	\$313,678.44
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

To provide for assistance to residents in order to keep them from moving to a homeless status

Location Description:

Throughout Calcasieu Parish, LA

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	289/289
# of Multifamily Units	0	289/0
# of Singlefamily Units	289	289/289

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	281	8	289	562/281	16/8	578/289	100.00
# Owner	0	0	289	0/281	0/8	289/289	0.00

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 10PARA1602 - Cont Care - Calcasieu

Activity Title: Calcasieu - Cont Care - 10PARA1602

Activity Type:

Homeownership Assistance to low- and moderate-income

Project Number:

3081

Projected Start Date:

01/01/2012

Benefit Type:

Direct (HouseHold)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

09/30/2019

Completed Activity Actual End Date:

05/09/2023

Responsible Organization:

Calcasieu Parish Police Jury

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$354,450.39
Total Budget	\$0.00	\$354,450.39
Total Obligated	\$0.00	\$354,449.83
Total Funds Drawdown	\$0.00	\$354,449.83
Program Funds Drawdown	\$0.00	\$354,449.83
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$354,449.83
Calcasieu Parish Police Jury	\$0.00	\$354,449.83
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Provide for a Continuum of Care Program for Calcasieu Parish residents.

Location Description:

Across Calcasieu Parish, LA

Activity Progress Narrative:

Updated accomplishments and removed flag.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	289	289/289
# of Singlefamily Units	289	289/289

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	281	8	289	281/0	8/0	289/289	100.00
# Owner	281	8	289	281/0	8/0	289/289	100.00

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents:

None

Grantee Activity Number: 10PARA2101-Elevate Lightning St. Bridge-Calcasieu

Activity Title: Calcasieu-Elevate Lightning St. Bridge-10PARA2101

Activity Type:

Construction/reconstruction of streets

Project Number:

3081

Projected Start Date:

12/03/2013

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

05/22/2018

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Calcasieu Parish Police Jury

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$538,072.00
Total Budget	\$0.00	\$538,072.00
Total Obligated	\$0.00	\$538,072.00
Total Funds Drawdown	\$0.00	\$538,072.00
Program Funds Drawdown	\$0.00	\$538,072.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$538,072.00
Calcasieu Parish Police Jury	\$0.00	\$538,072.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

This project involves the reconstruction of the Lightning Street Bridge to adjust the elevation. The existing bridge spans approximately 76 feet and consists of precast concrete deck panels, precast concrete pile caps with timber pile substructure. The timber piles are in poor condition with substantial physical deterioration. Proposed improvements consists of the demolition of the existing bridge in its entirety and replacement with a new bridge structure consisting of drilled concrete shaft piling with precast concrete caps, deck panels and guardrail. The existing concrete revetment under the bridge will be replaced with new cast in place revetment. An existing water main attached to the existing bridge will be replaced with a new water main to be attached to the new bridge structure. The new bridge superstructure (caps, deck and guardrail) will be located above the 100 year base flood elevation as established by FEMA Flood Studies for the City of Sulphur incorporated area. Street approaches for the bridge will be rebuilt/raised to accommodate the new higher bridge.

Location Description:

Lightning Street, Sulphur, LA

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Linear feet of Public	76	152/76

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Persons	4204	3221	20118	8408/4204	6442/3221	40236/20118	36.91

LMI%:	39.63
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 10PARA2301 - Westlake Sewer - Calcasieu

Activity Title: Calcasieu - Westlake Sewer - 10PARA2301

Activity Type:

Planning

Project Number:

3081

Projected Start Date:

06/01/2011

Benefit Type:

Area (Census)

National Objective:

N/A

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

06/18/2015

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Calcasieu Parish Police Jury

Overall	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$27,851.20
Total Budget	\$0.00	\$27,851.20
Total Obligated	\$0.00	\$27,851.20
Total Funds Drawdown	\$0.00	\$27,851.20
Program Funds Drawdown	\$0.00	\$27,851.20
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$27,851.20
Calcasieu Parish Police Jury	\$0.00	\$27,851.20
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The purpose of this project is to relocate the sewer lift station currently located at 2317 Westwood Road to 921 John Stine Road.

Location Description:

Westlake, La. - Calcasieu

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Plans or Planning Products	0	1/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	6	7	23	6/6	7/7	23/23	56.52

LMI%:	34.92
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 10PARA2401-West Cal Cam Hosp Gen-Calcasieu

Activity Title: Calcasieu-West Cal Cam Hosp Gen-10PARA2401

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

07/01/2012

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

07/17/2014

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Calcasieu Parish Police Jury

Overall	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$965,000.00
Total Budget	\$0.00	\$965,000.00
Total Obligated	\$0.00	\$965,000.00
Total Funds Drawdown	\$0.00	\$965,000.00
Program Funds Drawdown	\$0.00	\$965,000.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$965,000.00
Calcasieu Parish Police Jury	\$0.00	\$965,000.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The proposed generators will provide full electrical power, water, etc. to the hospital during power outages. The purchase and installation of these two (2) generators will enable the hospital to remain fully functional during future power outages.

Location Description:

701 Cypress Street Sulphur, LA 70663 - Calcasieu

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	0	1/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	44528	29366	183577	44528/21486	29366/14892	183577/98320	40.25

LMI%:	36.82
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 10PARA2501 - Iowa Fire Truck - Calcasieu
Activity Title: Calcasieu - Iowa Fire Truck - 10PARA2501

Activity Type:

Acquisition, construction, reconstruction of public facilities

Project Number:

3081

Projected Start Date:

10/30/2010

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

08/14/2013

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Calcasieu Parish Police Jury

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$267,097.00
Total Budget	\$0.00	\$267,097.00
Total Obligated	\$0.00	\$267,097.00
Total Funds Drawdown	\$0.00	\$267,097.00
Program Funds Drawdown	\$0.00	\$267,097.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$267,097.00
Calcasieu Parish Police Jury	\$0.00	\$267,097.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Acquisition of a new fire truck for the Town of Iowa

Location Description:

Town of Iowa, Calcasieu Parish, LA

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	0	1/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	845	439	2648	845/845	439/439	2648/2648	48.49

LMI%:	32.67
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 10PARA2601-Flood Alert System-Calcasieu

Activity Title: Calcasieu-Flood Alert System-10PARA2601

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

03/01/2012

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

12/23/2015

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Calcasieu Parish Police Jury

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$275,820.00
Total Budget	\$0.00	\$275,820.00
Total Obligated	\$0.00	\$275,820.00
Total Funds Drawdown	\$0.00	\$275,820.00
Program Funds Drawdown	\$0.00	\$275,820.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$275,820.00
Calcasieu Parish Police Jury	\$0.00	\$275,820.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The purpose of the project is for the purchase of a flood alert system to be installed throughout the parish.

Location Description:

1015 Pithon Street, Lake Charles, LA 70602

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	0	50/50

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	44528	29336	183577	44528/44528	29336/29366	183577/10968	40.24

LMI%:	36.77
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 10PARA2602-DeQuincy Fire Truck-Calcasieu

Activity Title: Calcasieu-DeQuincy Fire Truck-10PARA2602

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

03/01/2012

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

10/02/2015

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Calcasieu Parish Police Jury

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$266,455.00
Total Budget	\$0.00	\$266,455.00
Total Obligated	\$0.00	\$266,455.00
Total Funds Drawdown	\$0.00	\$266,455.00
Program Funds Drawdown	\$0.00	\$266,455.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$266,455.00
Calcasieu Parish Police Jury	\$0.00	\$266,455.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The purpose of this project is for the purchase of a new fire truck for the City of DeQuincy. The City will purchase a Commercial Pumper 1250 to increase the capacity of the City's fire department.

Location Description:

300 North Holly Street, DeQuincy, LA 70633

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

This Report Period

Total

Cumulative Actual Total / Expected

Total

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Persons	1444	590	3235	1444/1073	590/707	3235/3321	62.87

LMI%:	42.88
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 10PARA3201-Generators/Public Facilities-Calcasieu

Activity Title: Calcasieu-Generators/Public Facilities-10PARA3201

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

03/01/2012

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

03/07/2016

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Calcasieu Parish Police Jury

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$173,149.53
Total Budget	\$0.00	\$173,149.53
Total Obligated	\$0.00	\$173,149.53
Total Funds Drawdown	\$0.00	\$173,149.53
Program Funds Drawdown	\$0.00	\$173,149.53
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$173,149.53
Calcasieu Parish Police Jury	\$0.00	\$173,149.53
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The purpose of this project is for the purchase and installation of permanent auxiliary power generators and switch gears at three parish owned facilities within the Parish.

Location Description:

Lake Charles and Westlake, La. - Calcasieu

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	0	1/1

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Persons	44528	29366	183577	44528/44528	29366/29366	183577/10968	40.25

LMI%:	36.82
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 10PARA3202 - 901 Lakeshore - Calcasieu

Activity Title: Calcasieu - 901 Lakeshore - 10PARA3202

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

04/14/2011

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

08/09/2020

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Calcasieu Parish Police Jury

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$1,752,645.64
Total Budget	\$0.00	\$1,752,645.64
Total Obligated	\$0.00	\$1,752,645.64
Total Funds Drawdown	\$0.00	\$1,752,645.64
Program Funds Drawdown	\$0.00	\$1,752,645.64
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$1,752,645.64
Calcasieu Parish Police Jury	\$0.00	\$1,752,645.64
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The Parish is requesting \$1,375,000 of CDBG Disaster Recovery funds for the hardening of the eleven (11) story Parish owned office building located at 901 Lakeshore Drive.

Location Description:

Lake Charles, La. - Calcasieu

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	0	1/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	47195	31760	192145	47195/47195	31760/31760	192145/19214	41.09

LMI%:	38.01
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 10PARA3203-Burton Coliseum-Calcasieu

Activity Title: Calcasieu-Burton Coliseum-10PARA3203

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

06/15/2011

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

03/07/2016

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Calcasieu Parish Police Jury

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$3,845,971.00
Total Budget	\$0.00	\$3,845,971.00
Total Obligated	\$0.00	\$3,845,971.00
Total Funds Drawdown	\$0.00	\$3,845,971.00
Program Funds Drawdown	\$0.00	\$3,845,971.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$3,845,971.00
Calcasieu Parish Police Jury	\$0.00	\$3,845,971.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The purpose of this project is for the repair/refurbishment of Burton Coliseum.

Location Description:

Lake Charles, La. - Calcasieu

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	0	1/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	44528	29366	183577	44528/44528	29366/29366	183577/17902	40.25

LMI%:	41.8
-------	------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 10PARA3204-Gen for Public Facilities 2-Calcasieu

Activity Title: Calcasieu-Gen for Public Facilities 2-10PARA3204

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

11/30/2013

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

02/14/2019

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Calcasieu Parish Police Jury

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$435,453.00
Total Budget	\$0.00	\$435,453.00
Total Obligated	\$0.00	\$435,453.00
Total Funds Drawdown	\$0.00	\$435,453.00
Program Funds Drawdown	\$0.00	\$435,453.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$435,453.00
Calcasieu Parish Police Jury	\$0.00	\$435,453.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Construction includes the installation of permanent auxiliary power generators at the various locations throughout the Parish.

Site 1 - Ward 4 Fire Department – 15 kW Diesel Generator with Weatherproof Enclosure

Site 2 - Iowa Community Center – 175 kW Diesel Generator with Weatherproof Enclosure

Site 3 - Iowa Fire Department – 45 kW Diesel Generator with Weatherproof Enclosure

Site 4 - Gravity Drainage District 8 (Ward 1) – 40 kW Diesel Generator with Weatherproof Enclosure

Site 5 - Managan Recreation Center – 400 kW/500 kW Diesel Generator with Weatherproof Enclosure

Location Description:

Managan Multi-Purpose Building, Iowa Community Center, Iowa Fire District, Ward Four Fire Department, and Gravity Drainage District No. 8 of Ward One

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	0	4/4

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Persons	44528	29366	183577	44528/44528	29366/29366	183577/18357	40.25

LMI%:	36.82
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 10PARA3205-Lake Charles Civic Ctr.-Calcasieu

Activity Title: Calcasieu-Lake Charles Civic Ctr.-10PARA3205

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

09/01/2011

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

03/10/2016

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Calcasieu Parish Police Jury

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$3,066,000.00
Total Budget	\$0.00	\$3,066,000.00
Total Obligated	\$0.00	\$3,066,000.00
Total Funds Drawdown	\$0.00	\$3,066,000.00
Program Funds Drawdown	\$0.00	\$3,066,000.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$3,066,000.00
Calcasieu Parish Police Jury	\$0.00	\$3,066,000.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The purpose of the project is for the refurbishment of the Lake Charles Civic Center.

Location Description:

900 Lakeshore Drive, Lake Charles, La., 70601 - Calcasieu

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	0	1/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	44528	29366	183577	44528/14630	29366/9768	183577/63048	40.25

LMI%:	36.79
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 10PARA3206-Sulphur Public Works-Calcasieu

Activity Title: Calcasieu-Sulphur Public Works-10PARA3206

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

07/15/2011

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

01/26/2015

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Calcasieu Parish Police Jury

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$268,300.00
Total Budget	\$0.00	\$268,300.00
Total Obligated	\$0.00	\$268,300.00
Total Funds Drawdown	\$0.00	\$268,300.00
Program Funds Drawdown	\$0.00	\$268,300.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$268,300.00
Calcasieu Parish Police Jury	\$0.00	\$268,300.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The purpose of this project is to increase the capacity of the facility to accommodate the personnel required to remain on site, install additional security measures to ensure personnel and material safety by providing monitoring of the hallways and maintenance yard during and after storm events and construct sanitation improvements to provide appropriate facilities for personnel to utilize during storm events.

Location Description:

Sulphur, La. - Calcasieu

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

**This Report Period
Total**

**Cumulative Actual Total / Expected
Total**

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Persons	4204	3221	20118	8408/4204	6442/3221	40236/20118	36.91

LMI%:	39.63
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 10PARA3207-Vinton Water Plant- Calcasieu

Activity Title: Calcasieu-Vinton Water Plant-10PARA3207

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

08/01/2011

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

08/17/2011

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Calcasieu Parish Police Jury

Overall	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$2,626.00
Total Budget	\$0.00	\$2,626.00
Total Obligated	\$0.00	\$2,626.00
Total Funds Drawdown	\$0.00	\$2,626.00
Program Funds Drawdown	\$0.00	\$2,626.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$2,626.00
Calcasieu Parish Police Jury	\$0.00	\$2,626.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The purpose of this project is to remove existing sheeting and replace with 26 gauge sheeting around the water pump shed, install insulation in the walls and ceiling, replace the door, install a steel canopy to cover water filters and construct a 120 mph wind rated building to be utilized as an equipment shed.

Location Description:

Vinton, La. - Calcasieu

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	1	2/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	1159	700	3287	2318/1159	1400/700	6574/3287	56.56

LMI%:	37.27
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 10PARA3208-Vinton Public Facility-Calcasieu
Activity Title: Calcasieu-Vinton Public Facility-10PARA3208

Activity Type:
 Rehabilitation/reconstruction of public facilities
Project Number:
 3081
Projected Start Date:
 10/31/2012
Benefit Type:
 Area (Census)
National Objective:
 Low/Mod

Activity Status:
 Completed
Project Title:
 Allocation to Parishes
Projected End Date:
 12/23/2014
Completed Activity Actual End Date:
 05/25/2023
Responsible Organization:
 Calcasieu Parish Police Jury

Overall	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$246,322.00
Total Budget	\$0.00	\$246,322.00
Total Obligated	\$0.00	\$246,322.00
Total Funds Drawdown	\$0.00	\$246,322.00
Program Funds Drawdown	\$0.00	\$246,322.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$246,322.00
Calcasieu Parish Police Jury	\$0.00	\$246,322.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The Public Works department also took temporary measures such as taping the windows, using plywood and plastic coverings to aide in prevention of damage to the facility during Hurricane Ike. The water plant received minor wind damage from the storm. However, because the damage was minor, the insurance deductible was not met and the necessary repairs were made by Town crews. Although the damage was minor, the Town realized that hardening the facility would provide better protection of the water plant during future storm events. If the plant is rendered inoperable due to a storm, the residents of Vinton would be without a source of potable water. The construction of a new equipment shed at the water plant will provide protection to the water pump. The new galvanized steel framed shed will accommodate eight trucks/tractors providing protection from the wind and rain produced by future storms.

Description of Construction Involved:
 Construction involves the installation of 8 mil thick tinted, polyester window film that will resist winds and heat loads on the larger windows at the Town Hall and at the west front entry of the Police Station. The existing glass will be removed; film adhered and then reinstalled in the existing aluminum frames.
 Improvements at the water plant will include an upgrade to the building with partial replacement of the existing wood frame, replacement of exterior metal siding with new prefinished metal siding, new gutters and downspouts, removal of exterior metal louvers, replacement of all windows and doors with aluminum storm resistant windows and galvanized hollow metal doors and frames, pour concrete topping over the existing concrete slab for leveling purposes, replacement of existing wood cabinets with plastic clad cabinets, provide cement board interior wall finish, and open exposed framing in attic to be partially replaced to facilitate

structural requirements. The roofing will be removed and then reused.

Location Description:

1200 and 1201 Horridge Street, Vinton, LA 70668

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	0	1/1

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Persons	1159	700	3287	1159/1159	700/700	3287/3287	56.56

LMI%:	37.27
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 10PARA3209-Retrofit Bay Doors-Calcasieu

Activity Title: Calcasieu-Retrofit Bay Doors-10PARA3209

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

09/30/2013

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

10/02/2015

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Calcasieu Parish Police Jury

Overall	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$9,605.00
Total Budget	\$0.00	\$9,605.00
Total Obligated	\$0.00	\$9,605.00
Total Funds Drawdown	\$0.00	\$9,605.00
Program Funds Drawdown	\$0.00	\$9,605.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$9,605.00
Calcasieu Parish Police Jury	\$0.00	\$9,605.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The Parish completed extensive research with all of the Fire Districts located within the unincorporated areas of the Parish to determine the need for new wind rated bay doors. The need is tremendous. The total list of bay doors needed is sixty five. The current budget for the project will only allow for the installation of ten of the sixty five bay doors. The list of doors requested was reviewed and prioritized. The current budget for the project will allow for the installation of new bay doors at the following locations:

- 1738 Sutherland Road - 2 doors
- 1000 Topsy Road - 2 doors
- 134 Fire House Road - 3 doors
- 2888 Cardinal Lane - 2 doors
- 5599 Hwy 14 East - 2 doors
- 2991 Gauthier Road - 6 doors
- 9253 Gulf Hwy - 2 doors
- 789 W Houston River Road - 4 doors
- 1786 Hwy 90 - 2 doors
- 3495 Hecker - 4 doors

All bay doors at each station will be replaced to ensure the entire facility is secure from wind and water damage.

Location Description:

1015 Python Street, Lake Charles, LA 70602

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period		Cumulative Actual Total / Expected	
		Total		Total
# of public facilities		0		1/10

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Persons	44528	29366	183577	44528/22347	29366/15370	183577/98551	40.25

LMI%:	36.82
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 10PARA3211-Animal Services-Calcasieu

Activity Title: Calcasieu-Animal Services-10PARA3211

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

09/01/2011

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

12/13/2012

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Calcasieu Parish Police Jury

Overall	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	(\$306,350.00)
Total Budget	\$0.00	(\$306,350.00)
Total Obligated	\$0.00	\$10,850.00
Total Funds Drawdown	\$0.00	\$10,850.00
Program Funds Drawdown	\$0.00	\$10,850.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$10,850.00
Calcasieu Parish Police Jury	\$0.00	\$10,850.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The purpose of the project is for the hardening of the Parish Animal Services Facility. In order to provide protection to the animals housed at the Animal Services Facility during Hurricane Gustav, parish employees were required to relocate the animals to alternate facilities. The hardening of this facility will provide the necessary protection required to safely accommodate the animals and Parish staff required to care for the animals during future storm events.

Location Description:

5500-A Swift Plant Road, Lake Charles, La. - Calcasieu

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	1	1/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	44528	29366	183577	44528/44528	29366/29366	183577/18357	40.25

LMI%:	36.79
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 10PARA3212-Generators CoLC-Calcasieu

Activity Title: Calcasieu-Generators CoLC-10PARA3212

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

10/31/2012

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

11/05/2015

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Calcasieu Parish Police Jury

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$1,800,000.00
Total Budget	\$0.00	\$1,800,000.00
Total Obligated	\$0.00	\$1,800,000.00
Total Funds Drawdown	\$0.00	\$1,800,000.00
Program Funds Drawdown	\$0.00	\$1,800,000.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$1,800,000.00
Calcasieu Parish Police Jury	\$0.00	\$1,800,000.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The proposed generators will provide full power to the wastewater treatment plants allowing them to remain fully functional during future power outages.

Location Description:

Lake Charles, La. - Calcasieu

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	0	3/3

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	20832	11160	71757	20832/20832	11160/11160	71757/71757	44.58

LMI%:	47.08
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 10PARA3213-Westlake Generators-Calcasieu

Activity Title: Calcasieu-Westlake Generators-10PARA3213

Activity Type:

Construction/reconstruction of water lift stations

Project Number:

3081

Projected Start Date:

10/31/2016

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

12/19/2018

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Calcasieu Parish Police Jury

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$242,497.76
Total Budget	\$0.00	\$242,497.76
Total Obligated	\$0.00	\$242,497.76
Total Funds Drawdown	\$0.00	\$242,497.76
Program Funds Drawdown	\$0.00	\$242,497.76
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$242,497.76
Calcasieu Parish Police Jury	\$0.00	\$242,497.76
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Calcasieu Parish Police Jury is requesting CDBG Disaster Recovery funds for the purchase and installation of two (2) permanent auxiliary power generators for the Louisiana Way Sewer Pump Station and Water Well No. 5 and associated appurtenances. The proposed generators will provide full power to the sewer pump station and water well allowing them to remain fully functional during future power outages.

Location Description:

903 Miller Ave and 1400 1/2 National Dr., Westlake, LA 70669

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	0	2/2

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
# of Persons	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	300	255	5176	300/300	255/605	5176/5176	10.72

LMI%:	51.76
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 10PARA3402 - 2 Lift Stns - Calcasieu
Activity Title: Calcasieu - 2 Lift Stns - 10PARA3402

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

01/01/2011

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

10/02/2015

Completed Activity Actual End Date:

Responsible Organization:

Calcasieu Parish Police Jury

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$4,384.00
Total Budget	\$0.00	\$4,384.00
Total Obligated	\$0.00	\$4,384.00
Total Funds Drawdown	\$0.00	\$4,384.00
Program Funds Drawdown	\$0.00	\$4,384.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$4,384.00
Calcasieu Parish Police Jury	\$0.00	\$4,384.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The Parish is requesting CDBG Disaster Recovery funds for the elevation of two sewer lift stations within the City of Sulphur. Improvements to the Maplewood Lift Station #2 and the GNB Lift Station will include elevating the lift stations to protect against future storm surges.

Location Description:

Driftwood Lane, Maplewood Drive, Sulfur, La 70665

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	0	0	0	0/0	0/0	0/0	0

LMI%:

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents:

None

Grantee Activity Number: 10PARA3403 - Maple Bridge - Calcasieu

Activity Title: Calcasieu - Maple Bridge - 10PARA3403

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

06/30/2011

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

08/18/2011

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Calcasieu Parish Police Jury

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$17,856.00
Total Budget	\$0.00	\$17,856.00
Total Obligated	\$0.00	\$17,856.00
Total Funds Drawdown	\$0.00	\$17,856.00
Program Funds Drawdown	\$0.00	\$17,856.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$17,856.00
Calcasieu Parish Police Jury	\$0.00	\$17,856.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The purpose of this project is the mitigation of the Maplewood Drive Bridge.

Location Description:

Sulphur, La.

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	0	1/0

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	4202	3221	20118	8406/4204	6442/3221	40236/20118	36.90

LMI%:	39.63
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 12PARA1101 - Rehab - Cameron

Activity Title: Cameron - Rehab - 12PARA1101

Activity Type:

Rehabilitation/reconstruction of residential structures

Project Number:

3081

Projected Start Date:

03/19/2009

Benefit Type:

Direct (HouseHold)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

02/09/2017

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Cameron Parish Police Jury

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$286,774.99
Total Budget	\$0.00	\$286,774.99
Total Obligated	\$0.00	\$286,774.57
Total Funds Drawdown	\$0.00	\$286,774.57
Program Funds Drawdown	\$0.00	\$286,774.57
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$286,774.57
Cameron Parish Police Jury	\$0.00	\$286,774.57
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The purpose is to provide rehabilitation, reconstruction and activities directly related to and/or supporting these types of assistance such as handicap accessible features.

Location Description:

Cameron Parish, LA

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Properties	1	1/1

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	1	1/1
# of Singlefamily Units	1	1/1

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	0	0	0	0/0	0/0	1/1	0.00
# Owner	0	0	0	0/0	0/0	1/1	0.00

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 12PARA1201 - FT HB - Cameron

Activity Title: Cameron - FT HB - 12PARA1201

Activity Type:

Homeownership Assistance to low- and moderate-income

Project Number:

3081

Projected Start Date:

03/19/2009

Benefit Type:

Direct (HouseHold)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

05/18/2016

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Cameron Parish Police Jury

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$1,111,455.37
Total Budget	\$0.00	\$1,111,455.37
Total Obligated	\$0.00	\$1,111,455.37
Total Funds Drawdown	\$0.00	\$1,111,455.37
Program Funds Drawdown	\$0.00	\$1,111,455.37
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$1,124,838.56
Cameron Parish Police Jury	\$0.00	\$1,124,838.56
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

To provide first time homebuyer assistance within Cameron Parish.

Location Description:

Cameron Parish, LA

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	13	21/147
# of Multifamily Units	0	0/0
# of Singlefamily Units	13	13/147

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	0	0	0	0/0	7/13	13/13	53.85
# Owner	0	0	0	0/0	7/13	13/13	53.85

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 12PARA1202 - FT HB - Cameron

Activity Title: Cameron - FT HB - 12PARA1202

Activity Type:

Homeownership Assistance (with waiver only)

Project Number:

3081

Projected Start Date:

03/18/2009

Benefit Type:

Direct (HouseHold)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

05/03/2017

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Cameron Parish Police Jury

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$83,849.24
Total Budget	\$0.00	\$83,849.24
Total Obligated	\$0.00	\$83,849.24
Total Funds Drawdown	\$0.00	\$83,849.24
Program Funds Drawdown	\$0.00	\$83,849.24
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$83,849.24
Cameron Parish Police Jury	\$0.00	\$83,849.24
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

To provide first time homebuyer assistance within Cameron Parish.

Location Description:

Cameron Parish, LA

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	1	1/1

of Singlefamily Units

1

1/1

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	0	0	0	0/0	0/0	1/1	0.00
# Owner	0	0	0	0/0	0/0	1/1	0.00

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents:

None

Grantee Activity Number: 12PARA1301 - Compensation-LMI - Cameron

Activity Title: Cameron - Compensation-LMI - 12PARA1301

Activity Type:

Rehabilitation/reconstruction of residential structures

Project Number:

3081

Projected Start Date:

03/18/2009

Benefit Type:

Direct (HouseHold)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

02/09/2017

Completed Activity Actual End Date:

05/26/2023

Responsible Organization:

Cameron Parish Police Jury

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$3,739,296.85
Total Budget	\$0.00	\$3,739,296.85
Total Obligated	\$0.00	\$3,739,296.73
Total Funds Drawdown	\$0.00	\$3,739,296.73
Program Funds Drawdown	\$0.00	\$3,739,296.73
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$3,742,398.13
Cameron Parish Police Jury	\$0.00	\$3,742,398.13
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

To provide compensation to eligible homeowners to offset gaps in insurance deductibles and provide incentive to rebuild or repair homes.

Location Description:

Cameron Parish, LA

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Properties	0	89/90

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	89/90
# of Multifamily Units	0	0/0
# of Singlefamily Units	0	89/90

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	0	0	89	5/0	84/90	178/90	50.00
# Owner	0	0	0	5/0	84/90	89/90	100.00

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 12PARA1302 - Compensation-UN - Cameron

Activity Title: Cameron - Compensation-UN - 12PARA1302

Activity Type:

Rehabilitation/reconstruction of residential structures

Project Number:

3081

Projected Start Date:

01/01/2011

Benefit Type:

Direct (HouseHold)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

02/11/2015

Completed Activity Actual End Date:

05/26/2023

Responsible Organization:

Cameron Parish Police Jury

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$5,757,357.39
Total Budget	\$0.00	\$5,757,357.39
Total Obligated	\$0.00	\$5,757,357.39
Total Funds Drawdown	\$0.00	\$5,757,357.39
Program Funds Drawdown	\$0.00	\$5,757,357.39
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$5,768,260.73
Cameron Parish Police Jury	\$0.00	\$5,768,260.73
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

To provide compensation to eligible homeowners to offset gaps in insurance deductibles and provide incentive to rebuild or repair homes.

Location Description:

Throughout Cameron Parish, LA

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Properties	0	126/116

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	126/116
# of Singlefamily Units	0	126/116

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	0	0	242	116/0	31/0	484/116	30.37
# Owner	0	0	0	116/0	31/0	242/116	60.74

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 12PARA2101 - Road/Bridge Improvements - Cameron

Activity Title: Cameron - Road/Bridge Improvements - 12PARA2101

Activity Type:

Rehabilitation/reconstruction of a public improvement

Project Number:

3081

Projected Start Date:

06/11/2010

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

06/03/2013

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Cameron Parish Police Jury

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$5,578,531.38
Total Budget	\$0.00	\$5,578,531.38
Total Obligated	\$0.00	\$5,578,531.35
Total Funds Drawdown	\$0.00	\$5,578,531.35
Program Funds Drawdown	\$0.00	\$5,578,531.35
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$5,578,531.35
Cameron Parish Police Jury	\$0.00	\$5,578,531.35
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

To provide for road improvement and bridge improvement based off of damages received from Hurricane Ike

Location Description:

Throughout Cameron Parish, LA

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Linear miles of Public	0	3/3

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	1677	1583	7551	1677/1400	1583/1402	7551/6357	43.17

LMI%:	27.18
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 12PARA2102-Road/Bridge Improv Phase II-Cameron

Activity Title: Cameron-Road/Bridge Improv Phase II-12PARA2102

Activity Type:

Construction/reconstruction of streets

Project Number:

3081

Projected Start Date:

12/02/2013

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

12/05/2014

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Cameron Parish Police Jury

Overall**Total Projected Budget from All Sources****Apr 1 thru Jun 30, 2023****To Date**

\$0.00

\$5,072,585.30

Total Budget

\$0.00

\$5,072,585.30

Total Obligated

\$0.00

\$5,072,585.30

Total Funds Drawdown

\$0.00

\$5,072,585.30

Program Funds Drawdown

\$0.00

\$5,072,585.30

Program Income Drawdown

\$0.00

\$0.00

Program Income Received

\$0.00

\$0.00

Total Funds Expended

\$0.00

\$5,072,585.30

Cameron Parish Police Jury

\$0.00

\$5,072,585.30

Most Impacted and Distressed Expended

\$0.00

\$0.00

Activity Description:

The roads within the Parish proposed for improvements are in a deteriorated state and have been identified to be improved as either rehabilitation (patch and overlay) or new construction (road base construction and overlay). Parish roads that have been identified as rehabilitation are roads that have deteriorated riding qualities where cracking and previous patch jobs have degraded the pavement enough for traffic to substantiate reducing speeds. Certain areas of these roads require high levels of maintenance. These roads are proposed to have selected areas of patching and/or leveling and complete overlay.

Location Description:

Various Parish Roads, Cameron Parish, LA

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Linear feet of Public	0	103094/10309

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Persons	1677	1583	7551	1677/1677	1583/1583	7551/7551	43.17

LMI%:	27.18
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 12PARA2103-Road and Bridge Improv III-Cameron

Activity Title: Cameron-Road and Bridge Improv III-12PARA2103

Activity Type:

Construction/reconstruction of streets

Project Number:

3081

Projected Start Date:

10/30/2013

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

10/02/2015

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Cameron Parish Police Jury

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$10,923,442.43
Total Budget	\$0.00	\$10,923,442.43
Total Obligated	\$0.00	\$10,923,442.43
Total Funds Drawdown	\$0.00	\$10,923,442.43
Program Funds Drawdown	\$0.00	\$10,923,442.43
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$10,923,442.43
Cameron Parish Police Jury	\$0.00	\$10,923,442.43
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:**Location Description:**

Various Parish Roads, Cameron Parish, LA

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Linear feet of Public	0	213710/21371

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	1677	1583	7551	1677/1400	1583/1402	7551/6357	43.17

LMI%:	27.18
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 12PARA3201-Multi-Purpose Center-Cameron

Activity Title: Cameron-Multi-Purpose Center-12PARA3201

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

01/02/2013

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

09/24/2014

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Cameron Parish Police Jury

Overall**Total Projected Budget from All Sources****Apr 1 thru Jun 30, 2023****To Date**

\$0.00

\$1,991,833.13

Total Budget

\$0.00

\$1,991,833.13

Total Obligated

\$0.00

\$1,991,833.13

Total Funds Drawdown

\$0.00

\$1,991,833.13

Program Funds Drawdown

\$0.00

\$1,991,833.13

Program Income Drawdown

\$0.00

\$0.00

Program Income Received

\$0.00

\$0.00

Total Funds Expended

\$0.00

\$1,991,833.13

Cameron Parish Police Jury

\$0.00

\$1,991,833.13

Most Impacted and Distressed Expended

\$0.00

\$0.00

Activity Description:

This project consists of constructing a new 9,100 square foot multi-purpose center in the community of Hackberry that will be connected to the existing Hackberry Recreation Center.

Location Description:

1250 Recreation Circle, Hackberry, LA 70645

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	0	1/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	1677	1583	7551	1677/1677	1583/1583	7551/7551	43.17

LMI%:	27.18
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 12PARA3202 - Courthouse - Cameron
Activity Title: Cameron - Courthouse - 12PARA3202

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

01/31/2011

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

02/14/2020

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Cameron Parish Police Jury

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$7,050,000.00
Total Budget	\$0.00	\$7,050,000.00
Total Obligated	\$0.00	\$7,050,000.00
Total Funds Drawdown	\$0.00	\$7,050,000.00
Program Funds Drawdown	\$0.00	\$7,050,000.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$7,050,000.00
Cameron Parish Police Jury	\$0.00	\$7,050,000.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Renovation of parish courthouse.

Location Description:

Cameron Parish, LA

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	1	1/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	2069	2040	9926	4138/2069	4080/2040	19852/9926	41.40

LMI%:	27.18
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 12PARA3301-Rockefeller Refuge Shoreline-Cameron

Activity Title: Cameron-Rockefeller Refuge Shoreline-12PARA3301

Activity Type:

Rehabilitation/reconstruction of other non-residential

Project Number:

3081

Projected Start Date:

11/30/2018

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

09/09/2021

Completed Activity Actual End Date:

06/12/2023

Responsible Organization:

Cameron Parish Police Jury

Overall**Total Projected Budget from All Sources****Apr 1 thru Jun 30, 2023**

\$0.00

To Date

\$4,264,262.72

Total Budget

\$0.00

\$4,264,262.72

Total Obligated

\$0.00

\$4,264,262.72

Total Funds Drawdown

\$0.00

\$4,264,262.72

Program Funds Drawdown

\$0.00

\$4,264,262.72

Program Income Drawdown

\$0.00

\$0.00

Program Income Received

\$0.00

\$0.00

Total Funds Expended

\$0.00

\$4,264,262.72

Cameron Parish Police Jury

\$0.00

\$4,264,262.72

Most Impacted and Distressed Expended

\$0.00

\$0.00

Activity Description:

To help combat the direct loss of wetlands in the Rockefeller Refuge, Cameron Parish is proposing to construct a 0.72-mile segment of shoreline protection along the Gulf coast. The project's intent is to halt erosion along a portion of Rockefeller Refuge that is located west of Joseph Harbor Bayou.

Location Description:

3 miles west of Joseph Harbor in Cameron Parish

Activity Progress Narrative:

Updated accomplishments, cleared flag.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Elevated Structures	1	1/0

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	2069	2040	9926	2069/2069	2040/2040	9926/9926	41.40

LMI%:	29.03
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 12PARA3401 - Calc Pass - Cameron

Activity Title: Cameron - Calc Pass - 12PARA3401

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

06/19/2010

Benefit Type:

Area (Survey)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

06/09/2014

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Cameron Parish Police Jury

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$5,634,764.20
Total Budget	\$0.00	\$5,634,764.20
Total Obligated	\$0.00	\$5,634,764.20
Total Funds Drawdown	\$0.00	\$5,634,764.20
Program Funds Drawdown	\$0.00	\$5,634,764.20
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$5,634,764.20
Cameron Parish Police Jury	\$0.00	\$5,634,764.20
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Dredging of the Cameron Loop and East Fork which are both existing commercial waterways and experienced significant siltation as a result of Hurricane Ike.

Location Description:

Cameron River, Cameron Parish, LA

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	0	1/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	2069	2040	9926	2069/2069	2040/2040	9926/9926	41.40

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 12PARA9102 - Port Study - Cameron

Activity Title: Cameron - Port Study - 12PARA9102

Activity Type:

Planning

Project Number:

3081

Projected Start Date:

06/01/2010

Benefit Type:

Area (Census)

National Objective:

N/A

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

01/12/2015

Completed Activity Actual End Date:

05/26/2023

Responsible Organization:

Cameron Parish Police Jury

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	(\$681.43)
Total Budget	\$0.00	(\$681.43)
Total Obligated	\$0.00	\$1,249,318.57
Total Funds Drawdown	\$0.00	\$1,249,318.57
Program Funds Drawdown	\$0.00	\$1,249,318.57
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$1,249,318.57
Cameron Parish Police Jury	\$0.00	\$1,249,318.57
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

To provide for a study of the viability of the Port industry in Cameron, LA

Location Description:

Cameron Parish, LA

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
Activity funds eligible for DREF	0	1253313/5000
# of Plans or Planning Products	1	2/1

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents:

None

Grantee Activity Number: 12PARA9103-Access to Monkey Island Phase I-Cameron

Activity Title: Cameron-Access to Monkey Island Phase I-12PARA9103

Activity Type:

Planning

Project Number:

3081

Projected Start Date:

11/15/2014

Benefit Type:

Area (Census)

National Objective:

N/A

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

08/08/2015

Completed Activity Actual End Date:

05/26/2023

Responsible Organization:

Cameron Parish Police Jury

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$133,005.00
Total Budget	\$0.00	\$133,005.00
Total Obligated	\$0.00	\$133,005.00
Total Funds Drawdown	\$0.00	\$133,005.00
Program Funds Drawdown	\$0.00	\$133,005.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$133,005.00
Cameron Parish Police Jury	\$0.00	\$133,005.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The purpose of a Stage 0 Study is to reach a decision regarding this project's feasibility. The basic steps for completing this Stage 0 study are:

Develop preliminary purpose and need of the bridge/roadway; and Identify initial project concept to address the need; and Conduct preliminary environmental review with regard to natural and human environment; and Develop preliminary scope and cost estimate; and Identify expected funding sources.

Location Description:

Cameron Parish

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

**This Report Period
Total**

**Cumulative Actual Total / Expected
Total**

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents:

None

Grantee Activity Number: 13PARA3401 - Elm Slough - Catahoula

Activity Title: Catahoula - Elm Slough- 13PARA3401

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

08/01/2011

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

08/24/2017

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Catahoula Parish Police Jury

Overall	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$913,106.80
Total Budget	\$0.00	\$913,106.80
Total Obligated	\$0.00	\$913,106.80
Total Funds Drawdown	\$0.00	\$913,106.80
Program Funds Drawdown	\$0.00	\$913,106.80
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$913,106.80
Catahoula Parish Police Jury	\$0.00	\$913,106.80
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

This project consists of improving inadequate drainage structure, clearing of fallen trees, grubbing of roots and stumps, and removing accumulated storm debris.

Location Description:

Harrisonburg, La. - Catahoula

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	0	1/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	252	273	1048	252/252	273/273	1048/1048	50.10

LMI%:	48.17
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 13PARA3402 - Sicily Island - Catahoula

Activity Title: Catahoula - Sicily Island - 13PARA3402

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

07/30/2011

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

07/09/2020

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Catahoula Parish Police Jury

Overall	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$113,289.85
Total Budget	\$0.00	\$113,289.85
Total Obligated	\$0.00	\$113,289.85
Total Funds Drawdown	\$0.00	\$113,289.85
Program Funds Drawdown	\$0.00	\$113,289.85
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$113,289.85
Catahoula Parish Police Jury	\$0.00	\$113,289.85
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

This project consists of replacing inadequate drainage structures found within Hooter Bayou. The channel shall be reshaped, smoothed, and improved to provide adequate hydraulic capacity along approximately 20,000 LF of the Hooter Bayou segment and 4,000 LF of an unnamed drainage channel beginning in the South part of town near the Sicily Island School.

Location Description:

Sicily Island, La. - Catahoula

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	0	1/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	205	79	483	410/200	158/79	966/467	58.80

LMI%:	0
-------	---

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 13PARA3405 - Willow St - Catahoula

Activity Title: Catahoula - Willow St -13PARA3405

Activity Type:

Planning

Project Number:

3081

Projected Start Date:

08/01/2011

Benefit Type:

Area (Census)

National Objective:

N/A

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

06/03/2016

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Catahoula Parish Police Jury

Overall	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$41,900.92
Total Budget	\$0.00	\$41,900.92
Total Obligated	\$0.00	\$41,900.92
Total Funds Drawdown	\$0.00	\$41,900.92
Program Funds Drawdown	\$0.00	\$41,900.92
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$41,900.92
Catahoula Parish Police Jury	\$0.00	\$41,900.92
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

This project will consist of installing 17 catch basins along with installation of culverts or drainage pipe and ancillary improvements directly related to the project. It also includes checking approximately 4,000 LF of existing drainage pipe for internal damages using video equipment.

Location Description:

Jonesville, La. - Catahoula

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Plans or Planning Products	0	1/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	290	66	577	290/290	66/66	577/577	61.70

LMI%:	56.06
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 13PARA3406 - Jonesville - Catahoula

Activity Title: Catahoula - Jonesville - 13PARA3406

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

07/30/2011

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

08/23/2017

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Catahoula Parish Police Jury

Overall	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$107,071.67
Total Budget	\$0.00	\$107,071.67
Total Obligated	\$0.00	\$107,071.67
Total Funds Drawdown	\$0.00	\$107,071.67
Program Funds Drawdown	\$0.00	\$107,071.67
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$107,071.67
Catahoula Parish Police Jury	\$0.00	\$107,071.67
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

This project consists of replacing inadequate and damaged drainage structure, clearing of fallen trees, grubbing of roots and stumps, and removing accumulated storm debris. Approximately 120 LF of 24" diameter culverts will be replaced. The channel shall be reshaped, smoothed, and improved to provide adequate hydraulic capacity along approximately 9,700 LF (4.5 acres) of waterway along Woodlawn and Jasmine Streets in the West part of town, which is considered a residential area.

Location Description:

Jonesville, La. - Catahoula

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	0	1/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	700	320	1715	1400/358	640/110	3430/810	59.48

LMI%:	56.06
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 13PARA3407 - Deville Drive - Catahoula

Activity Title: Catahoula - Deville Drive - 13PARA3407

Activity Type:

Construction/reconstruction of streets

Project Number:

3081

Projected Start Date:

08/01/2011

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

11/03/2015

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Catahoula Parish Police Jury

Overall	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$84,789.00
Total Budget	\$0.00	\$84,789.00
Total Obligated	\$0.00	\$84,789.00
Total Funds Drawdown	\$0.00	\$84,789.00
Program Funds Drawdown	\$0.00	\$84,789.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$84,789.00
Catahoula Parish Police Jury	\$0.00	\$84,789.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

This project consists of channel reshaping, clearing of fallen trees, grubbing of roots and stumps, removing accumulated storm debris, and installing approximately 150 LF of 24" diameter culverts to allow for drainage. The channel shall be reshaped, smoothed, and improved to provide adequate hydraulic capacity along approximately 4,000 LF (4.6 acres) of waterway.

Location Description:

Jonesville, La. - Catahoula

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Linear feet of Public	0	4000/4000

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	34	57	151	34/955	57/367	151/2358	60.26

LMI%:	56.06
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 13PARA3408 - Wallace Lake - Catahoula

Activity Title: Catahoula - Wallace Lake - 13PARA3408

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

08/01/2011

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

08/20/2018

Completed Activity Actual End Date:

Responsible Organization:

Catahoula Parish Police Jury

Overall	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$414,483.11
Total Budget	\$0.00	\$414,483.11
Total Obligated	\$0.00	\$414,483.11
Total Funds Drawdown	\$0.00	\$414,483.11
Program Funds Drawdown	\$0.00	\$414,483.11
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$414,483.11
Catahoula Parish Police Jury	\$0.00	\$414,483.11
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

This project consists of the construction of an adequately sized drainage control structure, which would drain storm water out of Wallace Lake and into Ouachita River. It will involve replacing the existing control structure under Patton Church Road with a new 48" diameter culvert, 36" diameter overflow standpipe, control gates, a walkway, and bedding material.

Location Description:

Jonesville, La. - Catahoula

Activity Progress Narrative:

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	1	1/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	152	141	733	152/848	141/850	733/3525	39.97

LMI%:	48.17
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 13PARA3409-T/Jonesville HMGP Drainage-Catahoula

Activity Title: Catahoula-T/Jonesville HMGP Drainage-13PARA3409

Activity Type:

Administration

Activity Status:

Completed

Project Number:

3081

Project Title:

Allocation to Parishes

Projected Start Date:

06/28/2013

Projected End Date:

06/07/2021

Benefit Type:

N/A

Completed Activity Actual End Date:

06/07/2021

National Objective:

N/A

Responsible Organization:

Catahoula Parish Police Jury

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$53,430.02
Total Budget	\$0.00	\$53,430.02
Total Obligated	\$0.00	\$53,430.02
Total Funds Drawdown	\$0.00	\$53,430.02
Program Funds Drawdown	\$0.00	\$53,430.02
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$53,430.02
Catahoula Parish Police Jury	\$0.00	\$53,430.02
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

This project consists of upgrading the existing pump station facility, for the Town of Jonesville using funds from the Office of Community Development (OCD) Disaster Recovery Unit (DRU). The Town of Jonesville is protected from floodwaters by a ring-levee and a Pump Station. During heavy rain events, the water level in Little River rises and causes back flooding which floods the Town's streets, residents, and sewer system. The Pump Station removes rain water inside the ring-levee and conveys the storm water to Little River through an existing channel. The existing Pump Station contains an existing metal building, discharge pumps, pump discharge pipes, and gravity discharge pipes with cast-iron slide gates.

The purpose of the project is to increase the station's capacity for gravity discharge; thereby, enabling the Pump Station to reduce flooding issues within the Town. Improvements will include installing two (2) 108" diameter RCP gravity drainage pipes with cast-iron slide grates, anti-seep collars, grading and related site work. The slide gates will allow the option of gravity drainage during smaller rain events, and will close to allow the activation of the pumps during heavier rain events. In addition, the gates will prevent backwater flooding from entering the pump station.

Location Description:

West Park Street @ Ring Levee, Jonesville, LA 71343

Activity Progress Narrative:

Accomplishments Performance Measures

	This Report Period Total	Cumulative Actual Total / Expected Total
# of public facilities	0	1/0

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 15PARA2301-New Water Treatment Plant-Concordia

Activity Title: Concordia-New Water Treatment Plant-15PARA2301

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

01/24/2012

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

01/25/2017

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Concordia Parish Police Jury

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$282,933.00
Total Budget	\$0.00	\$282,933.00
Total Obligated	\$0.00	\$282,933.00
Total Funds Drawdown	\$0.00	\$282,933.00
Program Funds Drawdown	\$0.00	\$282,933.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$282,933.00
Concordia Parish Police Jury	\$0.00	\$282,933.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The purpose of the project is to construct a new water treatment plant to use the Mississippi Alluvial Aquifer. This will provide the citizens and businesses with clean water and a steady pressure to provide effective fire protection.

Location Description:

400 Kennedy Drive, Ferriday, LA 71334 - Concordia

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	0	1/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	1714	556	3490	1714/1714	556/556	3490/3490	65.04

LMI%:	66.1
-------	------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 15PARA3201-Concordia Courthouse-Concordia
Activity Title: Concordia-Concordia Courthouse-15PARA3201

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

11/30/2011

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

08/22/2014

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Concordia Parish Police Jury

Overall	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$174,522.91
Total Budget	\$0.00	\$174,522.91
Total Obligated	\$0.00	\$174,522.91
Total Funds Drawdown	\$0.00	\$174,522.91
Program Funds Drawdown	\$0.00	\$174,522.91
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$174,522.91
Concordia Parish Police Jury	\$0.00	\$174,522.91
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Reroofing, wall restoration and water roofing of the Old Concordia Courthouse.

Location Description:

405 Carter Street, Vidalia, LA 71373

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	0	1/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	7343	2877	20247	7343/1160	2877/772	20247/4830	50.48

LMI%:	40
-------	----

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 17PARA1101 - Home Repair - EBR

Activity Title: EBR - Home Repair - 17PARA1101

Activity Type:

Rehabilitation/reconstruction of residential structures

Project Number:

3081

Projected Start Date:

12/31/2010

Benefit Type:

Direct (HouseHold)

National Objective:

Low/Mod

Activity Status:

Under Way

Project Title:

Allocation to Parishes

Projected End Date:

12/31/2023

Completed Activity Actual End Date:

06/06/2023

Responsible Organization:

East Baton Rouge Parish

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$369,437.00
Total Budget	\$0.00	\$369,437.00
Total Obligated	\$0.00	\$369,437.00
Total Funds Drawdown	\$0.00	\$368,427.00
Program Funds Drawdown	\$0.00	\$368,427.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$363,552.00
East Baton Rouge Parish	\$0.00	\$363,552.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

To provide home repair to residents of East Baton Rouge Parish who's homes were damaged from Hurricane Gustav.

Location Description:

Throughout East Baton Rouge Parish, LA

Activity Progress Narrative:

changed end date and cleared flag

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Properties	0	28/19

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	28/19
# of Singlefamily Units	0	28/19

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	0	0	0	28/19	0/0	28/19	100.00
# Owner	0	0	0	28/19	0/0	28/19	100.00

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 17PARA1203 - GAP Financing PD - EBR
Activity Title: EBR - GAP Financing PD - 17PARA1203

Activity Type:

Affordable Rental Housing

Project Number:

3081

Projected Start Date:

12/31/2010

Benefit Type:

Direct (HouseHold)

National Objective:

Low/Mod

Activity Status:

Under Way

Project Title:

Allocation to Parishes

Projected End Date:

07/01/2023

Completed Activity Actual End Date:

Responsible Organization:

East Baton Rouge Parish

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	(\$91,103.51)	(\$128,301.64)
Total Budget	(\$91,103.51)	(\$128,301.64)
Total Obligated	(\$91,103.51)	\$171,698.36
Total Funds Drawdown	\$0.00	\$171,698.36
Program Funds Drawdown	\$0.00	\$171,698.36
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$171,698.36
East Baton Rouge Parish	\$0.00	\$171,698.36
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

GAP Financing Program - Parish is using part of its regular parish allocation to supplement the GAP Financing Program as part of its Affordable Rental Housing allocation

Location Description:

Throughout East Baton Rouge Parish, LA

Activity Progress Narrative:

Budget and Obligation reduced by \$91,103.51 from \$262,801.87 to \$171,698.36 to move excess activity delivery funds in order to close out the activity.

Accomplishments Performance Measures

This Report Period

Total

Cumulative Actual Total / Expected

Total

Activity funds eligible for DREF	0	30/66250
# of Properties	0	0/0

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	0/0
# of Multifamily Units	0	0/0
# of Singlefamily Units	0	0/0

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	0	0	0	0/0	0/0	0/0	0
# Renter	0	0	0	0/0	0/0	0/0	0

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 17PARA1502 - Rental Rehab PD - EBR

Activity Title: EBR - Rental Rehab PD - 17PARA1502

Activity Type:

Affordable Rental Housing

Project Number:

3081

Projected Start Date:

12/31/2010

Benefit Type:

Direct (HouseHold)

National Objective:

Low/Mod

Activity Status:

Under Way

Project Title:

Allocation to Parishes

Projected End Date:

12/31/2023

Completed Activity Actual End Date:

06/06/2023

Responsible Organization:

East Baton Rouge Parish

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	(\$111,644.03)
Total Budget	\$0.00	(\$111,644.03)
Total Obligated	\$0.00	\$38,355.97
Total Funds Drawdown	\$0.00	\$38,355.97
Program Funds Drawdown	\$0.00	\$38,355.97
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$38,355.97
East Baton Rouge Parish	\$0.00	\$38,355.97
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Rental Rehab Program - Parish is using part of its regular parish allocation to supplement the Rental Rehab Program as part of its Affordable Rental Housing allocation

Location Description:

Across East Baton Rouge Parish, LA

Activity Progress Narrative:

changed end date and cleared flag

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
Activity funds eligible for DREF	0	10214/10214
# of Properties	0	0/0

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	0/0
# of Multifamily Units	0	0/0
# of Singlefamily Units	0	0/0

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 17PARA1503-Elysian 2-EBR

Activity Title: EBR-Elysian 2-17PARA1503

Activity Type:

Rehabilitation/reconstruction of residential structures

Project Number:

3081

Projected Start Date:

02/28/2015

Benefit Type:

Direct (HouseHold)

National Objective:

Low/Mod

Activity Status:

Under Way

Project Title:

Allocation to Parishes

Projected End Date:

12/31/2023

Completed Activity Actual End Date:

06/06/2023

Responsible Organization:

East Baton Rouge Parish

Overall	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$808,937.19
Total Budget	\$0.00	\$808,937.19
Total Obligated	\$0.00	\$808,937.19
Total Funds Drawdown	\$0.00	\$808,937.19
Program Funds Drawdown	\$0.00	\$808,937.19
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$607,280.50
East Baton Rouge Parish	\$0.00	\$607,280.50
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The number and type of units, including configuration (i.e., BR/BA), and income targeting information that comprise the unit mix for the Project is summarized in the table below. Fifty-one percent of the units (51 units) at The Elysian II will provide new construction affordable rental housing for Low to Moderate Income (LMI) households. Assuming 1.5 persons per bedroom, the Project will provide housing for up to 113 LMI persons and 106 market rate tenants.

Location Description:

Baton Rouge, La.

Activity Progress Narrative:

changed end date and cleared flag

Accomplishments Performance Measures

**This Report Period
Total**

**Cumulative Actual Total / Expected
Total**

ELI Households (0-30% AMI)

0

1/5

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	1/51
# of Singlefamily Units	0	1/51

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	0	0	0	0/113	0/0	0/219	0
# Renter	0	0	0	0/113	0/0	0/219	0

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents:

None

Grantee Activity Number: 17PARA2101-E Chimes Bridge Repair-EBR

Activity Title: EBR-E Chimes Bridge Repair-17PARA2101

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

02/28/2011

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

02/14/2023

Completed Activity Actual End Date:

05/22/2023

Responsible Organization:

East Baton Rouge Parish

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	(\$3,843.75)	\$2,677,826.32
Total Budget	(\$3,843.75)	\$2,677,826.32
Total Obligated	(\$3,843.75)	\$2,677,826.32
Total Funds Drawdown	\$290.00	\$2,677,826.32
Program Funds Drawdown	\$290.00	\$2,677,826.32
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$290.00	\$2,677,826.32
East Baton Rouge Parish	\$290.00	\$2,677,826.32
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The purpose of this project is to construct new bridges on E Chimes, E Garfield, and Taylor St to reduce water backup that caused significant flooding during Hurricane Gustav.

Location Description:

Baton Rouge, La. - East Baton Rouge

Activity Progress Narrative:

Reduced budget/obligation in the amount of \$3,843.75, budget/obligation from \$2,681,670.07 to \$2,677,826.32. Funds moved to 17PARA2104-Bridge Repair-EBR. Updated performance measures, changed status to Completed, cleared flag. Voucher revision on voucher 636411 to move \$290 from 17PARA2102-Amelia Earhart-Sally Ride-EBR.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	1	1/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	4200	1567	8894	4200/7177	1567/2046	8894/11759	64.84

LMI%:	78.01
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 17PARA2102-Amelia Earhart-Sally Ride-EBR

Activity Title: EBR-Amelia Earhart-Sally Ride-17PARA2102

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

12/29/2012

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

06/08/2022

Completed Activity Actual End Date:

Responsible Organization:

East Baton Rouge Parish

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$1,381,146.99
Total Budget	\$0.00	\$1,381,146.99
Total Obligated	\$0.00	\$1,381,146.99
Total Funds Drawdown	(\$290.00)	\$1,379,646.99
Program Funds Drawdown	(\$290.00)	\$1,379,646.99
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	(\$290.00)	\$1,379,646.99
East Baton Rouge Parish	(\$290.00)	\$1,379,646.99
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The purpose of this project is to repair bridges on Amelia Earhart and Sally Ride.

Location Description:

Baton Rouge, La. - East Baton Rouge

Activity Progress Narrative:

Updated status back to Under Way from Completed. Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed. Voucher revision on voucher 636411 to move \$290 to 17PARA2101-E Chimes Bridge Repair-EBR.

Accomplishments Performance Measures

This Report Period
Total

Cumulative Actual Total / Expected
Total

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Persons	1630	1100	2853	3260/974	2200/126	5706/1316	95.69

LMI%:	83.59
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 17PARA2104-Bridge Repair-EBR

Activity Title: EBR-Bridge Repair-17PARA2104

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

01/03/2012

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

01/31/2022

Completed Activity Actual End Date:

Responsible Organization:

East Baton Rouge Parish

Overall	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$6,168.75	\$777,734.32
Total Budget	\$6,168.75	\$777,734.32
Total Obligated	\$6,168.75	\$777,734.32
Total Funds Drawdown	\$0.00	\$766,508.07
Program Funds Drawdown	\$0.00	\$766,508.07
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$766,508.07
East Baton Rouge Parish	\$0.00	\$766,508.07
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The purpose of this project is for bridge improvements in East Baton Rouge Parish.

Location Description:

E. Brookstown near Howell Park Baton Rouge, LA 70805

Activity Progress Narrative:

Increase budget/obligation in the amount of \$6,168.75 which revises this activity from \$771,565.57 to \$777,734.32. Funds came from 17PARA2101 for \$3,843.75 and 17PARA2107 for \$2,325.00, which is the total of \$6,168.75. Changed status to Under Way from Completed. Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	0	1/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	1039	332	2349	2078/1039	664/332	4698/2349	58.37

LMI%:	55.46
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 17PARA2106-Bridge Repair,LMI Group II-EBR

Activity Title: EBR-Bridge Repair, LMI Group II-17PARA2106

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

05/31/2013

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Under Way

Project Title:

Allocation to Parishes

Projected End Date:

02/10/2024

Completed Activity Actual End Date:**Responsible Organization:**

East Baton Rouge Parish

Overall**Total Projected Budget from All Sources****Apr 1 thru Jun 30, 2023****To Date**

\$0.00

\$7,130,753.06

Total Budget

\$0.00

\$7,130,753.06

Total Obligated

\$0.00

\$7,130,753.06

Total Funds Drawdown

\$96,929.13

\$5,563,573.78

Program Funds Drawdown

\$96,929.13

\$5,563,573.78

Program Income Drawdown

\$0.00

\$0.00

Program Income Received

\$0.00

\$0.00

Total Funds Expended

\$96,929.13

\$5,508,796.69

East Baton Rouge Parish

\$96,929.13

\$5,508,796.69

Most Impacted and Distressed Expended

\$0.00

\$0.00

Activity Description:

During intense rainfall events associated with hurricanes, upstream flooding is a real potential threat in these immediate watersheds. Hydraulic capacity of each of these bridges is considered to be inadequate. The bridges are not adequately sized to handle the large amounts of water associated with stream flooding and extreme rainfall. The accumulation of excess water at these undersized structures, immediately after Hurricane Gustav, caused water to back up resulting in significant flooding upstream and downstream of the bridges and along the roadside ditches. The installation of an adequately sized bridge would prevent this problem from occurring in the event of future floods or hurricanes. Majority of the areas drained through the channels that pass beneath these bridges are low to moderate income areas (LMI).

Location Description:

East Baton Rouge Parish

Activity Progress Narrative:

Construction. Payment to Entergy to de-energize transmission line.

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents:

None

Grantee Activity Number: 17PARA2107-Bridge Repair LMI Group 3-EBR

Activity Title: EBR-Bridge Repair LMI Group 3-17PARA2107

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

10/28/2013

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

07/01/2023

Completed Activity Actual End Date:

05/06/2023

Responsible Organization:

East Baton Rouge Parish

Overall**Total Projected Budget from All Sources****Apr 1 thru Jun 30, 2023****To Date**

(\$2,325.00)

\$2,656,062.96

Total Budget

(\$2,325.00)

\$2,656,062.96

Total Obligated

(\$2,325.00)

\$2,656,062.96

Total Funds Drawdown

\$0.00

\$2,656,062.96

Program Funds Drawdown

\$0.00

\$2,656,062.96

Program Income Drawdown

\$0.00

\$0.00

Program Income Received

\$0.00

\$0.00

Total Funds Expended

\$0.00

\$2,653,325.46

East Baton Rouge Parish

\$0.00

\$2,653,325.46

Most Impacted and Distressed Expended

\$0.00

\$0.00

Activity Description:

Fifty-seven (57) bridges in East Baton Rouge Parish are currently rated four (out of 9) or below, a marginally poor to critical condition warranting major rehabilitation to replacement, or closure. Nineteen (19) of these fifty-seven are load rated to 15 tons or below for safety reasons and are not considered adequate for heavy trucks, traffic associated with heavy vehicles utilized by first responders (fire trucks, debris movers...), garbage trucks, or school buses. These bridges are mostly structurally supported by timber. Claycut at Dawson Creek, Greenwell Street at Roberts Canal and Milldale at Beaver Bayou are some of the aforementioned bridges. These bridges are considered structurally inadequate to withstand the forces associated with surge waters and riverine flooding from storms such as hurricanes. The possibility of a failure occurring on one or more of these bridges during a future storm event such as a hurricane, would create an unnecessary and dangerous burden on those trying to evacuate or service the area. New bridges will be all concrete and surge resistant and structurally superior to what exist today with new approaches to handle any type of vehicle that may be subject to crossing during an evacuation or emergency situation.

It was also noticed bridges with a timber substructure pile configuration tended to "hang-up" more debris increasing the likelihood of upstream flooding. These bridges have notable hydraulic grade jumps (increase in flood water surface elevation) at the upstream side caused by constrictions in the stream channel at the bridge locations. During intense rainfall events associated with hurricanes, upstream flooding is a real potential threat in these immediate watersheds. Hydraulic capacity of each of these bridges is considered to be inadequate. The bridges are not adequately sized to handle the large amounts of water associated with stream flooding and extreme rainfall. The accumulation of excess water at these undersized structures, immediately after Hurricane Gustav, caused water to back up resulting in significant flooding upstream and downstream of the bridges and

along the roadside ditches. The installation of an adequately sized bridge would prevent this problem from occurring in the event of future floods or hurricanes. Majority of the areas drained through the channels that pass beneath these bridges are low to moderate income areas (LMI).

For these structures, it will be necessary to conduct a complete topographic survey, create a comprehensive design study, and prepare plans and specifications to construct a new and functional bridge. These proposed bridge improvements will not only increase the load capacity and safety of each bridge but will also aid the parish in the economic recovery of Hurricane Gustav. Increasing the bridge spans will increase their hydraulic capacity and reduce the upstream impoundment of storm water by allowing it to flow more freely and recede at a much quicker rate during future events of storm and riverine flooding.

The target structures for this project, shown in the attached Project Map, include the geographical areas of these bridges. No acquisitions are expected to be required for these projects. All improvements will be completely within the existing right-of-ways of East Baton Rouge Parish; however temporary construction servitude may be required. East Baton Rouge Parish will retain ownership of the replaced bridges and approach spans and be responsible for the future inspection and maintenance of the proposed replacements. The replacement of this bridge is expected to reduce the cost of maintenance; therefore, no additional funds will be necessary for maintenance following these improvements.

Location Description:

8232 Greenwell Street, Baton Rouge, LA 70812

Activity Progress Narrative:

Reduce budget/obligation as part of closeout process, PAE work is complete per Michelle Smith/PAE, email dated 4/26/2023. Moving the remaining dollars of \$2,325 to 17PARA2104 by separate request. The reduction of the budget and obligation of \$2,325.00 changed budget and obligation from \$2,658,387.96 to \$2,656,062.96.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	3	3/3

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Persons	7533	4365	22729	7533/5306	4365/3172	22729/14272	52.35

LMI%:	34.34
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Grantee Activity Number: 17PARA3201-St Vincent DePaul-EBR

Activity Title: EBR-St Vincent DePaul-17PARA3201

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

07/01/2011

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

12/31/2018

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

East Baton Rouge Parish

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$534,134.37
Total Budget	\$0.00	\$534,134.37
Total Obligated	\$0.00	\$534,134.37
Total Funds Drawdown	\$0.00	\$534,134.37
Program Funds Drawdown	\$0.00	\$534,134.37
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$534,134.37
East Baton Rouge Parish	\$0.00	\$534,134.37
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The purpose of this project is for the construction of a facility for emergency shelter during disaster times.

Location Description:

Baton Rouge, La. - East Baton Rouge

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	1	2/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	0	181	181	0/109813	181/64652	181/398290	100.00

LMI%:	42.86
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 17PARA3202

Activity Title: RENOVATE 1701 MAIN STREET

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

03/30/2019

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Under Way

Project Title:

Allocation to Parishes

Projected End Date:

07/01/2023

Completed Activity Actual End Date:**Responsible Organization:**

East Baton Rouge Parish

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$1,341,563.75
Total Budget	\$0.00	\$1,341,563.75
Total Obligated	\$0.00	\$1,341,563.75
Total Funds Drawdown	\$0.00	\$1,112,005.31
Program Funds Drawdown	\$0.00	\$1,112,005.31
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$1,106,057.81
East Baton Rouge Parish	\$0.00	\$1,106,057.81
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Renovation of 1701 Main Street

Location Description:

1701 Main Street
Baton Rouge, LA

Activity Progress Narrative:**Accomplishments Performance Measures**

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Non-business	0	0/1
# of public facilities	0	0/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	0	0	0	0/0	0/0	0/0	0

LMI%:	46.59
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 17PARA3203-O'Brien House-EBR

Activity Title: EBR-O'Brien House-17PARA3203

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

08/01/2011

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

12/02/2016

Completed Activity Actual End Date:

05/11/2023

Responsible Organization:

East Baton Rouge Parish

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$461,532.01
Total Budget	\$0.00	\$461,532.01
Total Obligated	\$0.00	\$461,532.01
Total Funds Drawdown	\$0.00	\$461,532.01
Program Funds Drawdown	\$0.00	\$461,532.01
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$461,532.01
East Baton Rouge Parish	\$0.00	\$461,532.01
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

This project entails the renovation of an existing O'Brien House structure for the purpose of housing homeless individuals in need of shelter while receiving substance use disorder services.

Location Description:

Baton Rouge, La. - East Baton Rouge

Activity Progress Narrative:

Updated performance measures, changed status to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	1	1/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	0	0	0	43/109813	0/64652	43/398290	100.00

LMI%:	42.86
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 17PARA3204-Salvation Army-EBR

Activity Title: EBR-Salvation Army-17PARA3204

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

09/01/2011

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

05/07/2019

Completed Activity Actual End Date:

05/11/2023

Responsible Organization:

East Baton Rouge Parish

Overall	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$511,087.01
Total Budget	\$0.00	\$511,087.01
Total Obligated	\$0.00	\$511,087.01
Total Funds Drawdown	\$0.00	\$511,087.01
Program Funds Drawdown	\$0.00	\$511,087.01
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$511,087.01
East Baton Rouge Parish	\$0.00	\$511,087.01
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The purpose of this project is to construct a new 50-bed facility for the homeless that will replace an existing 20-bed facility.

Location Description:

Baton Rouge, La. - East Baton Rouge

Activity Progress Narrative:

Updated performance measures, changed status to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	0	1/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	29863	0	29863	29863/29863	0/0	29863/29863	100.00

LMI%:	66.74
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 17PARA7001 - Facade ED - EBR

Activity Title: EBR - Facade ED - 17PARA7001

Activity Type:

Capacity building for nonprofit or public entities

Project Number:

3081

Projected Start Date:

01/01/2011

Benefit Type:

Area (Survey)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

01/27/2017

Completed Activity Actual End Date:

05/26/2023

Responsible Organization:

East Baton Rouge Parish

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$165,875.31
Total Budget	\$0.00	\$165,875.31
Total Obligated	\$0.00	\$165,875.31
Total Funds Drawdown	\$0.00	\$165,875.31
Program Funds Drawdown	\$0.00	\$165,875.31
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$165,875.31
East Baton Rouge Parish	\$0.00	\$165,875.31
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The RDA is offering a reimbursable, matching grant program as an incentive to owners of buildings and small businesses to improve facades within the identified Target Areas (see map). This is a matching grant for funds spent on improvements to commercial properties that are visible from the street. Eligible facade improvements may include removing old facade structures, installing new and replacement awnings, canopies, and signs, landscaping, and performing other improvements in a manner consistent with applicable regulations, codes and ordinances and the adopted Community Improvement Plan for the area, if applicable.

Location Description:

Across East Baton Rouge, LA

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

**This Report Period
Total**

**Cumulative Actual Total / Expected
Total**

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	0	0	0	4147/0	4854/0	10912/0	82.49

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents:

None

Grantee Activity Number: 17PARA9101 - Comp Plan - EBR

Activity Title: EBR - Comp Plan - 17PARA9101

Activity Type:

Planning

Project Number:

3081

Projected Start Date:

01/01/2010

Benefit Type:

Area (Census)

National Objective:

N/A

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

02/28/2019

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

East Baton Rouge Parish

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$1,999,994.72
Total Budget	\$0.00	\$1,999,994.72
Total Obligated	\$0.00	\$1,999,994.72
Total Funds Drawdown	\$0.00	\$1,999,994.72
Program Funds Drawdown	\$0.00	\$1,999,994.72
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$1,999,994.52
East Baton Rouge Parish	\$0.00	\$1,999,994.52
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

For updating the Comprehensive Plan in the Parish of East Baton Rouge

Location Description:

East Baton Rouge Parish

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
Activity funds eligible for DREF	0	1999995/2000

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	104048	59983	373513	104048/10981	59983/64652	373513/39829	43.92

LMI%:	44
-------	----

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 17PARA9201 - EBR - Comm Improve Plan

Activity Title: Comm Improve Plan Alloc to EBR (17PARA9201)

Activity Type:

Planning

Project Number:

3081

Projected Start Date:

01/01/2010

Benefit Type:

Area (Census)

National Objective:

N/A

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

10/25/2017

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

East Baton Rouge Parish

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$258,740.50
Total Budget	\$0.00	\$258,740.50
Total Obligated	\$0.00	\$258,740.50
Total Funds Drawdown	\$0.00	\$258,740.50
Program Funds Drawdown	\$0.00	\$258,740.50
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$258,740.50
East Baton Rouge Parish	\$0.00	\$258,740.50
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

This project will use an inclusive, community-driven process to develop neighborhood-scale redevelopment plans for five target areas that have incurred damages from Hurricane Gustav.

Location Description:

East Baton Rouge Parish

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
Activity funds eligible for DREF	0	258741/25875
# of Plans or Planning Products	0	1/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	5127	1877	10328	5127/15604	1877/5086	10328/28442	67.82

LMI%:	71.12
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 18PARA3401-DOTD Drainage Improvements-East Carroll

Activity Title: East Carroll-DOTD Drainage Improvements-18PARA3401

Activity Type:

Construction/reconstruction of water/sewer lines or systems

Project Number:

3081

Projected Start Date:

04/29/2015

Benefit Type:

Area (Survey)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

10/22/2019

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

East Carroll Parish Police Jury

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$159,414.98
Total Budget	\$0.00	\$159,414.98
Total Obligated	\$0.00	\$159,414.98
Total Funds Drawdown	\$0.00	\$159,414.98
Program Funds Drawdown	\$0.00	\$159,414.98
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$159,414.98
East Carroll Parish Police Jury	\$0.00	\$159,414.98
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The proposed improvements are designed to mitigate flooding around the Town of Lake Providence. The project improvements will ensure increased flow during storm events, relieve the Town of flooding, and help to ensure the health and safety of the residents.

Construction includes clearing, de-snagging, removal of structures and obstructions, channel excavation and widening, and removal and replacement of culverts within L- 25A Canal.

Location Description:

Town of Lake Providence, Lake Providence, LA 71254

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	2189	881	4755	2189/2189	881/881	4755/4755	64.56

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents:

None

Grantee Activity Number: 18PARA3403-CDBG Drainage Improvements-East Carroll

Activity Title: East Carroll-CDBG Drainage Improvements-18PARA3403

Activity Type:

Construction/reconstruction of water/sewer lines or systems

Project Number:

3081

Projected Start Date:

04/29/2015

Benefit Type:

Area (Survey)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

10/22/2019

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

East Carroll Parish Police Jury

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$856,735.85
Total Budget	\$0.00	\$856,735.85
Total Obligated	\$0.00	\$856,735.85
Total Funds Drawdown	\$0.00	\$856,735.85
Program Funds Drawdown	\$0.00	\$856,735.85
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$856,735.85
East Carroll Parish Police Jury	\$0.00	\$856,735.85
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The proposed improvements are designed to mitigate flooding within the Town of Lake Providence. The project improvements will ensure increased flow during rain events, relieve the Town of flooding, and help to ensure the health and safety of the residents.

Construction includes clearing, de-snagging, removal of structures and obstructions, cleaning and replacing culverts, and channel excavation within designated drainageways.

Location Description:

Town of Lake Providence, Lake Providence, LA 71254

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	2189	881	4755	2189/2189	881/881	4755/4755	64.56

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents:

None

Grantee Activity Number: 19PARA2101 - Road/Drain - E Feliciana

Activity Title: E Feliciana - Road/Drain - 19PARA2101

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

09/15/2011

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

11/05/2014

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

East Feliciana Parish Police Jury

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$2,250,079.96
Total Budget	\$0.00	\$2,250,079.96
Total Obligated	\$0.00	\$2,250,079.96
Total Funds Drawdown	\$0.00	\$2,250,079.96
Program Funds Drawdown	\$0.00	\$2,250,079.96
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$2,250,079.96
East Feliciana Parish Police Jury	\$0.00	\$2,250,079.96
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The East Feliciana Parish Police Jury proposes to repair roads in five (5) targeted areas of the Parish, as well as to address a section of storm-damaged roadway in the incorporated Village of Wilson.

Location Description:

Clinton, La. - East Feliciana

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Linear feet of Public	0	0/0
# of Section 3 Labor Hours	0	0/0
# of Targeted Section 3 Labor	0	0/0

of Total Labor Hours

0

0/0

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Persons	2081	905	5359	2081/2081	905/905	5359/5359	55.72

LMI%:	56.65
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 19PARA2102 - Slaughter Streets - E Feliciana

Activity Title: E Feliciana - Slaughter Streets - 19PARA2102

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

09/15/2011

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

02/19/2014

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

East Feliciana Parish Police Jury

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$196,344.04
Total Budget	\$0.00	\$196,344.04
Total Obligated	\$0.00	\$196,344.04
Total Funds Drawdown	\$0.00	\$196,344.04
Program Funds Drawdown	\$0.00	\$196,344.04
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$196,344.04
East Feliciana Parish Police Jury	\$0.00	\$196,344.04
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The East Feliciana Parish Police Jury proposes to repair and make improvements to three (3) streets in the Town of Slaughter: West Avenue, West Main Street, and Poplar Street.

Location Description:

Slaughter, La. - East Feliciana

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	0	1/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	153	186	1057	153/153	186/186	1057/1057	32.07

LMI%:	32.07
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 19PARA3201 - Generators - E Feliciana

Activity Title: E Feliciana - Generators - 19PARA3201

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

05/05/2011

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

12/27/2018

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

East Feliciana Parish Police Jury

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$550,000.00
Total Budget	\$0.00	\$550,000.00
Total Obligated	\$0.00	\$550,000.00
Total Funds Drawdown	\$0.00	\$550,000.00
Program Funds Drawdown	\$0.00	\$550,000.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$550,000.00
East Feliciana Parish Police Jury	\$0.00	\$550,000.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The purpose of this project is to install generators in the towns of Clinton, Jackson, and Norwood, La.

Location Description:

Clinton, Jackson, Norwood, La. - East Feliciana

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	0	2/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	715	710	1795	715/1601	710/832	1795/4215	79.39

LMI%:	55.67
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 20PARA3201 - Gen UN - Evangeline

Activity Title: Evangeline - Gen UN - 20PARA3201

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

03/31/2012

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

11/14/2014

Completed Activity Actual End Date:

05/26/2023

Responsible Organization:

Evangeline Parish Police Jury

Overall	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	(\$69,768.00)
Total Budget	\$0.00	(\$69,768.00)
Total Obligated	\$0.00	\$220,231.91
Total Funds Drawdown	\$0.00	\$220,231.91
Program Funds Drawdown	\$0.00	\$220,231.91
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$220,231.91
Evangeline Parish Police Jury	\$0.00	\$220,231.91
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The proposed Urgent Need Generator Project consists of the installation of natural gas powered generators at several locations throughout Evangeline Parish.

Location #1- Pine Prairie Lift Station- permanently installed 60 kW generator at the only sewer lift station located at 305 Holly Street in Pine Prairie to provide backup power in order to pump sewage into the holding pond where it can stay until power is restored. The target area for this project is made up of 866 persons, of which, 434 or 50.1% are of low to moderate income.

Location #2- Turkey Creek Well #1- Permanently installed 60 kW generator at the largest well on the Turkey Creek water system located at 7482 Hwy. 167 North in Turkey Creek to allow water to continue flowing through the system following a power outage. The target area for this project is made up of 354 persons, of which, 151 or 42.7% are of low to moderate income.

Location #3- Ward 1 Industrial park Water Well- Permanently installed 30 kW generator to allow water to continue flowing at the largest well on the system in the Parish Industrial Park located at 1074 ½ Industrial Road in Ville Platte. The target area for this project is made up of the seven (7) industries located within the Industrial Park and the employees who work at these industries.

Location Description:

Throughout Evangeline, LA

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	3	6/4

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
# of Persons	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	0	0	0	0/787	0/450	0/2982	0

LMI%:	43.67
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 20PARA3202 - Generators LMI - Evangeline

Activity Title: Evangeline - Generators LMI - 20PARA3202

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

04/01/2011

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

12/07/2015

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Evangeline Parish Police Jury

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$895,369.00
Total Budget	\$0.00	\$895,369.00
Total Obligated	\$0.00	\$895,369.00
Total Funds Drawdown	\$0.00	\$895,369.00
Program Funds Drawdown	\$0.00	\$895,369.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$895,369.00
Evangeline Parish Police Jury	\$0.00	\$895,369.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The proposed low/moderate income generator project consists of the installation of natural gas powered generators at several locations throughout the parish.

- Location #1- Ville Platte- Water Well #11
- Location #2- Ville Platte Treatment Plant
- Location #3- Mamou Water Board Building
- Location #4- Mamou Lift Station
- Location #5- Mamou Multi-Purpose Center
- Location #6- Basile Treatment Plant
- Location #7- Basile Lift Station
- Location #8- Chatagnier Fire Station
- Location #9- Ville Platte
- Location #10- Evangeline parish Health Unit

Location Description:

Ville Platte, La. - Evangeline

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	0	10/9

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Persons	12275	5218	33705	12275/12278	5218/5216	33705/33705	51.90

LMI%:	43.67
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 20PARA3401 - Trojan Ln - Evangeline

Activity Title: Evangeline - Trojan Ln - 20PARA3401

Activity Type:

Rehabilitation/reconstruction of a public improvement

Project Number:

3081

Projected Start Date:

01/29/2011

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

12/07/2015

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Evangeline Parish Police Jury

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$327,908.00
Total Budget	\$0.00	\$327,908.00
Total Obligated	\$0.00	\$327,908.00
Total Funds Drawdown	\$0.00	\$327,908.00
Program Funds Drawdown	\$0.00	\$327,908.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$327,908.00
Evangeline Parish Police Jury	\$0.00	\$327,908.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

To install culverts to improve drainage at Trojan Lane.

Location Description:

Ville Platte, Evangeline Parish, LA

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Linear feet of Public	0	1660/160

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	841	378	2215	841/307	378/53	2215/699	55.03

LMI%:	52.94
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 20PARA3409-Morgan Road-Evangeline

Activity Title: Evangeline-Morgan Road-20PARA3409

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

02/28/2012

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

05/06/2016

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Evangeline Parish Police Jury

Overall	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$77,158.95
Total Budget	\$0.00	\$77,158.95
Total Obligated	\$0.00	\$77,158.95
Total Funds Drawdown	\$0.00	\$77,158.95
Program Funds Drawdown	\$0.00	\$77,158.95
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$77,158.95
Evangeline Parish Police Jury	\$0.00	\$77,158.95
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The Morgan Road Bridge Project will consist of removal of an existing 36 inch corrugated metal pipe and replacing it with a properly sized new structure. The objective is to ensure adequate flow designed to eliminate erosion. Replacing the existing structure with a new structure that is properly sized and designed, will eliminate or significantly reduce erosion during future storm events.

Location Description:

Pine Prairie, La. - Evangeline

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	0	1/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	13	24	131	13/13	24/24	131/131	28.24

LMI%:	24.73
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 20PARA3601-Crooked Creek-Evangeline

Activity Title: Evangeline-Crooked Creek-20PARA3601

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

02/28/2012

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

09/11/2014

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Evangeline Parish Police Jury

Overall	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$202,963.00
Total Budget	\$0.00	\$202,963.00
Total Obligated	\$0.00	\$202,963.00
Total Funds Drawdown	\$0.00	\$202,963.00
Program Funds Drawdown	\$0.00	\$202,963.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$202,963.00
Evangeline Parish Police Jury	\$0.00	\$202,963.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The project will consist of removal of the remaining two pier structures and constructing two piers at the Crooked Creek Recreational Park. The objective of the project is to construct new fishing piers at the Crooked Creek Recreational Park to allow tourist, fishermen, and parish residents to continue to enjoy recreational activities at this park.

Location Description:

Ville Platte, La. - Evangeline

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	0	1/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	12275	5218	33705	12275/12274	5218/5217	33705/33075	51.90

LMI%:	16.1
-------	------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 20PARA3602-Crooked Creek Pavillion-Evangeline

Activity Title: Evangeline-Crooked Creek Pavillion-20PARA3602

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

08/30/2012

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

12/07/2015

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Evangeline Parish Police Jury

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$293,555.00
Total Budget	\$0.00	\$293,555.00
Total Obligated	\$0.00	\$293,555.00
Total Funds Drawdown	\$0.00	\$293,555.00
Program Funds Drawdown	\$0.00	\$293,555.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$293,555.00
Evangeline Parish Police Jury	\$0.00	\$293,555.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The Crooked Creek Pavilion project will include the construction of a building approximately 2,000 sq.ft. adjacent to the existing pavilion at the Crooked Creek Recreational Facility, as well as, make improvements to the existing pavilion to harden and stabilize the structure that was weakened by the excessive winds from Hurricane Gustav. The project will involve adding amenities such as handicap accessible restrooms and meeting area. The objective of the project is to improve the pavilion at the Crooked Creek Recreational Facility in order to be used year-round for regional group meetings and as a staging area during disasters.

Location Description:

1300 Sandy Beach Drive, Ville Platte, LA 70586

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	0	1/1

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Persons	12275	5218	33705	12275/12278	5218/5216	33705/33705	51.90

LMI%:	43.67
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 21PARA3202 - Public Works Ctr - Franklin

Activity Title: Franklin - Public Work Ctr - 21PARA3202

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

08/01/2011

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

02/02/2016

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Franklin Parish Police Jury

Overall	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$931,509.51
Total Budget	\$0.00	\$931,509.51
Total Obligated	\$0.00	\$931,509.51
Total Funds Drawdown	\$0.00	\$931,509.51
Program Funds Drawdown	\$0.00	\$931,509.51
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$931,509.51
Franklin Parish Police Jury	\$0.00	\$931,509.51
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

This project consists of constructing a new 3,000 sf Public Works Center for the Franklin Parish Police Jury. The metal framed building shall house the Parish’s Public Works Director staff. Included are site work, drainage, parking, fencing, land acquisition and ancillary work for a functioning Public Works Center.

Location Description:

Winnsboro, La. - Franklin

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	0	1/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	6650	3622	20469	6650/3751	3622/2325	20469/13605	50.18

LMI%:	43.87
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 21PARA3203-Wisner Comm Center-Franklin

Activity Title: Franklin-Wisner Comm Center-21PARA3203

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

04/30/2011

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

03/19/2015

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Franklin Parish Police Jury

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$331,615.92
Total Budget	\$0.00	\$331,615.92
Total Obligated	\$0.00	\$331,615.92
Total Funds Drawdown	\$0.00	\$331,615.92
Program Funds Drawdown	\$0.00	\$331,615.92
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$331,615.42
Franklin Parish Police Jury	\$0.00	\$331,615.42
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

This project consists of expanding the soon to be built 3,500 sf. community center by 1,150 square feet to accommodate an economic and workforce component.

Location Description:

Winnsboro, La. - Franklin

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	0	1/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	6650	3622	20469	6650/1087	3622/651	20469/3263	50.18

LMI%:	43.87
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 21PARA3401-Ash Slough-Franklin

Activity Title: Franklin-Ash Slough-21PARA3401

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

05/30/2011

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

11/06/2019

Completed Activity Actual End Date:

05/06/2023

Responsible Organization:

Franklin Parish Police Jury

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	(\$207,430.43)	\$81,139.57
Total Budget	(\$207,430.43)	\$81,139.57
Total Obligated	(\$207,430.43)	\$81,139.57
Total Funds Drawdown	\$0.00	\$81,139.57
Program Funds Drawdown	\$0.00	\$81,139.57
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$81,139.57
Franklin Parish Police Jury	\$0.00	\$81,139.57
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Consist of removing and replacing a bridge across Ash Slough following the rechanneling of it.

Location Description:

Winnsboro, La. - Franklin

Activity Progress Narrative:

The project experienced significant delays due to environmental studies/permits and property acquisition. The project can't be completed with all funds expended prior to the deadline for the overall CDBG G/I Program. Reduced the budget and obligation in the amount of \$207,430.43 from \$288,570.00 to \$81,139.57. Added performance measures and end date, marked activity as completed, cleared flag.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	1	1/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	2771	1274	6753	2771/2395	1274/923	6753/5194	59.90

LMI%:	54.76
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 21PARA3402-Turkey Creek-Franklin

Activity Title: Franklin-Turkey Creek-21PARA3402

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

01/20/2011

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

11/02/2018

Completed Activity Actual End Date:

11/02/2018

Responsible Organization:

Franklin Parish Police Jury

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	(\$698,440.51)	\$240,623.57
Total Budget	(\$698,440.51)	\$240,623.57
Total Obligated	(\$698,440.51)	\$240,623.57
Total Funds Drawdown	\$0.00	\$240,623.57
Program Funds Drawdown	\$0.00	\$240,623.57
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$240,623.57
Franklin Parish Police Jury	\$0.00	\$240,623.57
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Rechanneling, reshaping, and restoring approximately 12.3 miles of channel of Turkey Creek that was damaged and degraded by Hurricanes Ike and Gustav.

Location Description:

Franklin Parish, LA

Activity Progress Narrative:

The project experienced significant delays due to environmental studies/permits and property acquisition. The project can't be constructed prior to the deadline for the overall CDBG G/I Program. Reduced budget and obligation by \$698,440.51 from \$939,064.08 to \$240,623.57. Added performance measures and end date, marked activity as completed, cleared flag.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	1	1/1

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Persons	2836	1108	6467	2836/4702	1108/2361	6467/13524	60.99

LMI%:	45.72
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 21PARA3403 - Bayou Macon - Franklin

Activity Title: Franklin - Bayou Macon - 21PARA3403

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

01/23/2011

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

01/12/2016

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Franklin Parish Police Jury

Overall	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$823,887.00
Total Budget	\$0.00	\$823,887.00
Total Obligated	\$0.00	\$823,886.99
Total Funds Drawdown	\$0.00	\$823,886.99
Program Funds Drawdown	\$0.00	\$823,886.99
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$823,886.99
Franklin Parish Police Jury	\$0.00	\$823,886.99
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

This project consists of replacing a deficient/damaged major drainage structure and gate, to a restored sound, functional facility. The existing structure was severely damaged and degraded due to approximately 14" of rainfall that fell during the Ike-Gustav event. The objective is to restore and improve the hydraulic and structural capacity of the Bayou Macon Cut Off No.2 drainage structure. The expected results are a restored and improved drainage structure that will adequately drain Bayou Macon Cut Off No.2 which is an oxbow lake, and drain the drainage basin of 22 miles along Hurricane Bayou. An improved access to the structure shall allow better operation and maintenance.

Location Description:

Baou Macon, Franklin Parish, LA

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	0	1/1

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
# of Persons	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	149	69	600	149/2050	69/1203	600/7268	36.33

LMI%:	38.83
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 21PARA3404 - Boggy Bayou - Franklin

Activity Title: Franklin - Boggy Bayou - 21PARA3404

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

07/30/2011

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

06/07/2021

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Franklin Parish Police Jury

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$1,071,583.41
Total Budget	\$0.00	\$1,071,583.41
Total Obligated	\$0.00	\$1,071,583.41
Total Funds Drawdown	\$0.00	\$1,071,583.41
Program Funds Drawdown	\$0.00	\$1,071,583.41
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$1,071,583.41
Franklin Parish Police Jury	\$0.00	\$1,071,583.41
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

This project consists of rechanneling, reshaping, and restoring approximately 7.6 miles of channel.

Location Description:

Winnsboro, La. - Franklin

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	0	1/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	277	96	712	554/3396	192/1633	1424/8844	52.39

LMI%:	54.76
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 22PARA2301-Herman Park Sewer System-Grant

Activity Title: Grant-Herman Park Sewer System-22PARA2301

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

08/01/2011

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

06/13/2014

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Grant Parish Police Jury

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$177,360.00
Total Budget	\$0.00	\$177,360.00
Total Obligated	\$0.00	\$177,360.00
Total Funds Drawdown	\$0.00	\$177,360.00
Program Funds Drawdown	\$0.00	\$177,360.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$177,360.00
Grant Parish Police Jury	\$0.00	\$177,360.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Herman Park Sewer System proposes to upgrade the existing 100 gallon per minute lift station to a duplex 125 gallon per minute submersible pump lift station and replace approximately 300 linear feet of 6" vitrified clay sewer line with 8" PVC sewer line.

Location Description:

U.S. Highway 167, Dry Prong, LA 71423

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	0	1/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	152	128	864	152/859	128/755	864/4407	32.41

LMI%:	32.22
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 22PARA9101 - Comp Plan - Grant

Activity Title: Grant - Comp Plan - 22PARA9101

Activity Type:

Planning

Project Number:

3081

Projected Start Date:

06/01/2010

Benefit Type:

Area (Census)

National Objective:

N/A

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

09/12/2012

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Grant Parish Police Jury

Overall	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$29,820.00
Total Budget	\$0.00	\$29,820.00
Total Obligated	\$0.00	\$242,000.00
Total Funds Drawdown	\$0.00	\$242,000.00
Program Funds Drawdown	\$0.00	\$242,000.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$242,000.00
Grant Parish Police Jury	\$0.00	\$242,000.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Located 20 minutes north of the city of Alexandria, Grant Parish has recently seen new growth with residents from Alexandria purchasing large tracks of farmland for megamansions and small subdivisions. During hurricane Gustav the parish received significant rain and wind damage. As part of the its Gustav/ Ike recovery program the parish s developing its first comprehensive plan, in an effort to focus growth in less flood prone areas, assess current and identify future capital projects needs, and preserve natural and agricultural resources.

Location Description:

Grant Parish, LA

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

This Report Period
Total

Cumulative Actual Total / Expected
Total

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	7482	8000	18631	7482/4888	8000/3112	18631/18478	83.10

LMI%:	39.97
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 23PARA1101-Found Repair-Iberia-UN

Activity Title: UN-Iberia-Found Repair-23PARA1101

Activity Type:

Rehabilitation/reconstruction of residential structures

Project Number:

3081

Projected Start Date:

01/01/2011

Benefit Type:

Direct (HouseHold)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

10/02/2018

Completed Activity Actual End Date:

05/26/2023

Responsible Organization:

Iberia Parish

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$3,364,141.99
Total Budget	\$0.00	\$3,364,141.99
Total Obligated	\$0.00	\$3,364,141.99
Total Funds Drawdown	\$0.00	\$3,364,141.99
Program Funds Drawdown	\$0.00	\$3,364,141.99
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$827,755.73
Iberia Parish	\$0.00	\$827,755.73
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Foundation Repair

Location Description:

Throughout Iberia Parish, LA

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	59/100
# of Singlefamily Units	0	59/100

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	0	0	59	7/0	24/100	118/100	26.27
# Owner	0	0	0	7/0	24/100	59/100	52.54

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents:

None

Grantee Activity Number: 23PARA1102-Found Repair-Iberia-LM

Activity Title: LM-Iberia-Found Repair-23PARA1102

Activity Type:

Rehabilitation/reconstruction of residential structures

Project Number:

3081

Projected Start Date:

01/01/2011

Benefit Type:

Direct (HouseHold)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

10/02/2018

Completed Activity Actual End Date:

05/26/2023

Responsible Organization:

Iberia Parish

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$1,284,133.00
Total Budget	\$0.00	\$1,284,133.00
Total Obligated	\$0.00	\$1,284,133.00
Total Funds Drawdown	\$0.00	\$1,284,133.00
Program Funds Drawdown	\$0.00	\$1,284,133.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$182,103.00
Iberia Parish	\$0.00	\$182,103.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Foundation Repair

Location Description:

Throughout Iberia Parish

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	11/50
# of Singlefamily Units	0	11/50

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	0	0	11	5/50	0/0	22/50	22.73
# Owner	0	0	0	5/50	0/0	11/50	45.45

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents:

None

Grantee Activity Number: 23PARA2101-Acadiana Regional Airport-Iberia

Activity Title: Iberia-Acadiana Regional Airport-23PARA2101

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

10/01/2012

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

09/30/2023

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Iberia Parish

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$3,349,078.11
Total Budget	\$0.00	\$3,349,078.11
Total Obligated	\$0.00	\$3,349,078.11
Total Funds Drawdown	\$0.00	\$3,317,665.57
Program Funds Drawdown	\$0.00	\$3,317,665.57
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$3,317,665.57
Iberia Parish	\$0.00	\$3,317,665.57
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

This proposed infrastructure improvement project consists of extending Louisiana Hwy 3212 from its existing course to its intersection with a newly completed interchange at US Highway 90 (Hwy 90). This project will include the acquisition of the necessary right-of-way and the construction of a five lane asphalt roadway with open ditch drainage.

Location Description:

Extension of LA Hwy 3212 to US Hwy 90 New Iberia, LA 70560 - Iberia

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	0	0/1

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents:

None

Grantee Activity Number: 23PARA3201-Delcambre-Iberia

Activity Title: Iberia-Delcambre-23PARA3201

Activity Type:

Rehabilitation/reconstruction of other non-residential

Project Number:

3081

Projected Start Date:

10/01/2012

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

04/06/2017

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Iberia Parish

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$1,000,000.00
Total Budget	\$0.00	\$1,000,000.00
Total Obligated	\$0.00	\$1,000,000.00
Total Funds Drawdown	\$0.00	\$1,000,000.00
Program Funds Drawdown	\$0.00	\$1,000,000.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$1,000,000.00
Iberia Parish	\$0.00	\$1,000,000.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The objective of this project is to stimulate economic activity in the Town of Delcambre while also assisting in providing consumer goods and a grocery store to the residents of Delcambre.

Location Description:

Delcambre, La. - Iberia

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Businesses	0	1/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	29	6	37	29/29	6/6	37/37	94.59

LMI%:	45.83
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 23PARA3401-Bayou Du Portage-Iberia

Activity Title: Iberia-Bayou Du Portage-23PARA3401

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

10/01/2012

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

02/10/2020

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Iberia Parish

Overall	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$790,780.56
Total Budget	\$0.00	\$790,780.56
Total Obligated	\$0.00	\$790,780.56
Total Funds Drawdown	\$0.00	\$790,780.56
Program Funds Drawdown	\$0.00	\$790,780.56
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$790,780.56
Iberia Parish	\$0.00	\$790,780.56
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The proposed improvements for this project are to excavate the channel to dimensions capable of handling a 5-year storm, remove the built-up sediment at the mouth of the Bayou, and construct a sediment trap at the mouth of the Bayou.

Location Description:

Bayou Du Portage Iberia & St. Martin Parishes, LA

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	1	1/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	29	6	37	29/1001	6/565	37/1566	94.59

LMI%:	47.22
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 24PARA1101 - House Rehab - Iberville

Activity Title: Iberville - House Rehab - 24PARA1101

Activity Type:

Rehabilitation/reconstruction of residential structures

Project Number:

3081

Projected Start Date:

06/01/2010

Benefit Type:

Direct (HouseHold)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

04/13/2018

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Iberville Parish

Overall	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	(\$1,461,237.00)
Total Budget	\$0.00	(\$1,461,237.00)
Total Obligated	\$0.00	\$444,075.00
Total Funds Drawdown	\$0.00	\$444,075.00
Program Funds Drawdown	\$0.00	\$444,075.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$429,103.00
Iberville Parish	\$0.00	\$429,103.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Create housing program in Iberville Parish (Unincorporate), LA to assist low/mod residents with house assistance, varying from simple home repairs, homeowner rehabilitation, and possibly replacement housing. Teh assistance will have the objective to return individuals to decent, safe and sanitary conditions.

Iberville Parish is the third most impacted parish in the state, enduring considerable flooding to homes. Pending details on the specific applicants and uses of the program funds, OCD-DRU has estimated the percentage that will be spent on mitigation activities. OCD-DRU utilized data from Katrina and Rita and assumed that the ratio of mitigation activities to total costs would be similar. To date LA has expended over \$8.5 billion for the Road Home program; additionally \$850 million dedicated to mitigation activities (\$750 through HMGP and \$100M through CDBG) for a total of approximately \$9.4 billion. The dollars that have (or will) go towards mitigation activities include the aforementioned \$850 million plus \$879 million that have gone to Road Home elevations plus \$880 million that have gone towards relocating Road Home applicants (this does NOT include the cost of demolition and transference of those properties to local governments) for a total of \$2.6 billion. This amounts to a total of 28% of the total homeowner program costs that have or will go towards mitigation activities. To be conservative, OCD-DRU rounded to 25% for Gustav/Ike programs.

Location Description:

Iberville Parish (Unincorporated), LA

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
Activity funds eligible for DREF	0	124498/47632
# of Properties	0	27/70

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	30/70
# of Singlefamily Units	0	30/70

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	78	22	100	156/56	44/14	200/70	100.00
# Owner	78	22	100	156/56	44/14	200/70	100.00

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 24PARA1102 - House Rehab - Iberville - LMI

Activity Title: LMI - Iberville - House Rehab - 24PARA1102

Activity Type:

Rehabilitation/reconstruction of residential structures

Project Number:

3081

Projected Start Date:

06/01/2010

Benefit Type:

Direct (HouseHold)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

07/08/2016

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Iberville Parish

Overall	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$79,146.00
Total Budget	\$0.00	\$79,146.00
Total Obligated	\$0.00	\$79,146.00
Total Funds Drawdown	\$0.00	\$79,146.00
Program Funds Drawdown	\$0.00	\$79,146.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$79,146.00
Iberville Parish	\$0.00	\$79,146.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Create housing program in Iberville Parish (Unincorporate), LA to assist low/mod residents with house assistance, varying from simple home repairs, homeowner rehabilitation, and possibly replacement housing. Teh assistance will have the objective to return individuals to decent, safe and sanitary conditions.

Iberville Parish is the third most impacted parish in the state, enduring considerable flooding to homes. Pending details on the specific applicants and uses of the program funds, OCD-DRU has estimated the percentage that will be spent on mitigation activities. OCD-DRU utilized data from Katrina and Rita and assumed that the ratio of mitigation activities to total costs would be similar. To date LA has expended over \$8.5 billion for the Road Home program; additionally \$850 million dedicated to mitigation activities (\$750 through HMGP and \$100M through CDBG) for a total of approximately \$9.4 billion. The dollars that have (or will) go towards mitigation activities include the aforementioned \$850 million plus \$879 million that have gone to Road Home elevations plus \$880 million that have gone towards relocating Road Home applicants (this does NOT include the cost of demolition and transference of those properties to local governments) for a total of \$2.6 billion. This amounts to a total of 28% of the total homeowner program costs that have or will go towards mitigation activities. To be conservative, OCD-DRU rounded to 25% for Gustav/Ike programs.

Location Description:

Iberville Parish (Unincorporated), LA

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Properties	0	11/70

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	11/70
# of Singlefamily Units	0	11/70

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	10	1	11	20/56	2/14	22/70	100.00
# Owner	10	1	11	20/56	2/14	22/70	100.00

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 24PARA1103 - House Rehab - ST. Gabriel

Activity Title: St. Gabel - House Rehab - 24PARA1103

Activity Type:

Rehabilitation/reconstruction of residential structures

Project Number:

3081

Projected Start Date:

06/01/2010

Benefit Type:

Direct (HouseHold)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

03/20/2018

Completed Activity Actual End Date:

05/26/2023

Responsible Organization:

Iberville Parish

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	(\$1,413,878.00)
Total Budget	\$0.00	(\$1,413,878.00)
Total Obligated	\$0.00	\$126,692.00
Total Funds Drawdown	\$0.00	\$126,692.00
Program Funds Drawdown	\$0.00	\$126,692.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$126,692.00
Iberville Parish	\$0.00	\$126,692.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Create housing program in St. Gabriel, Iberville Parish, LA to assist low/mod residents with house assistance, varying from simple home repairs, homeowner rehabilitation, and possibly replacement housing. Teh assistance will have the objective to return individuals to decent, safe and sanitary conditions. It is estimated that 25% of the costs will go towards individual mitigation measures.

'Pending details on the specific applicants and uses of the program funds, OCD-DRU has estimated the percentage that will be spent on mitigation activities. OCD-DRU utilized data from Katrina and Rita and assumed that the ratio of mitigation activities to total costs would be similar. To date LA has expended over \$8.5 billion for the Road Home program; additionally \$850 million dedicated to mitigation activities (\$750 through HMGP and \$100M through CDBG) for a total of approximately \$9.4 billion. The dollars that have (or will) go towards mitigation activities include the aforementioned \$850 million plus \$879 million that have gone to Road Home elevations plus \$880 million that have gone towards relocating Road Home applicants (this does NOT include the cost of demolition and transference of those properties to local governments) for a total of \$2.6 billion. This amounts to a total of 28% of the total homeowner program costs that have or will go towards mitigation activities. To be conservative, OCD-DRU rounded to 25% for Gustav/Ike programs.

Location Description:

St. Gabriel, Iberville Parish, LA

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
Activity funds eligible for DREF	0	30983/385143
# of Properties	0	27/21

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	30/21
# of Singlefamily Units	0	30/21

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	0	0	30	29/0	1/21	60/21	50.00
# Owner	0	0	0	29/0	1/21	30/21	100.00

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 24PARA1104 - House Rehab - White Castle

Activity Title: White Castle - House Rehab - 24PARA1104

Activity Type:

Rehabilitation/reconstruction of residential structures

Project Number:

3081

Projected Start Date:

06/01/2010

Benefit Type:

Direct (HouseHold)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

04/21/2016

Completed Activity Actual End Date:

05/26/2023

Responsible Organization:

Iberville Parish

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$185,093.00
Total Budget	\$0.00	\$185,093.00
Total Obligated	\$0.00	\$185,093.00
Total Funds Drawdown	\$0.00	\$185,093.00
Program Funds Drawdown	\$0.00	\$185,093.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$185,093.00
Iberville Parish	\$0.00	\$185,093.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Create housing program in White Castle, Iberville Parish, LA to assist low/mod residents with house assistance, varying from simple home repairs, homeowner rehabilitation, and possibly replacement housing. Teh assistance will have the objective to return individuals to decent, safe and sanitary conditions.

At this time we do not have detailed information on the parish housing programs, so to estimate the percentage that will be spent on mitigation activities we utilized data from Katrina and Rita and assumed that the ratio of mitigation activities to total costs would be similar. To date we have expended over \$8.512 billion for the Road Home program; additionally we will spend an additional \$850 million on mitigation activities (\$750 through HMGP and \$100M through CDBG) for a total of approximately \$9.362 billion. The dollars that have (or will) go towards mitigation activities include the aforementioned \$850 million plus \$879 million that have gone to Road Home elevations plus \$880 million that have gone towards relocating Road Home applicants (this does NOT include the cost of demolition and transference of those properties to local governments) for a total of \$2.609 billion. This amounts to a total of 28% of the total homeowner program costs that have or will go towards mitigation activities. We rounded 28% down to an even 25% just to be conservative.

Location Description:

White Castle, Iberville Parish, LA

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
Activity funds eligible for DREF	0	46273/109200
# of Properties	0	53/39

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	55/39
# of Singlefamily Units	0	55/39

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	0	0	55	49/0	6/39	110/39	50.00
# Owner	0	0	0	49/0	6/39	55/39	100.00

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 24PARA1105 - House Rehab - Maringuion

Activity Title: Maringuion - House Rehab - 24PARA1105

Activity Type:

Rehabilitation/reconstruction of residential structures

Project Number:

3081

Projected Start Date:

06/01/2010

Benefit Type:

Direct (HouseHold)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

11/23/2015

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Iberville Parish

Overall	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$295,507.00
Total Budget	\$0.00	\$295,507.00
Total Obligated	\$0.00	\$295,507.00
Total Funds Drawdown	\$0.00	\$295,507.00
Program Funds Drawdown	\$0.00	\$295,507.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$295,507.00
Iberville Parish	\$0.00	\$295,507.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Create housing program in Maringuion, Iberville Parish, LA to assist low/mod residents with house assistance, varying from simple home repairs, homeowner rehabilitation, and possibly replacement housing. The assistance will have the objective to return individuals to decent, safe and sanitary conditions.

'Pending details on the specific applicants and uses of the program funds, OCD-DRU has estimated the percentage that will be spent on mitigation activities. OCD-DRU utilized data from Katrina and Rita and assumed that the ratio of mitigation activities to total costs would be similar. To date LA has expended over \$8.5 billion for the Road Home program; additionally \$850 million dedicated to mitigation activities (\$750 through HMGP and \$100M through CDBG) for a total of approximately \$9.4 billion. The dollars that have (or will) go towards mitigation activities include the aforementioned \$850 million plus \$879 million that have gone to Road Home elevations plus \$880 million that have gone towards relocating Road Home applicants (this does NOT include the cost of demolition and transference of those properties to local governments) for a total of \$2.6 billion. This amounts to a total of 28% of the total homeowner program costs that have or will go towards mitigation activities. To be conservative, OCD-DRU rounded to 25% for Gustav/Ike programs.

Location Description:

Maringouin, Iberville Parish, LA

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period		Cumulative Actual Total / Expected	
		Total		Total
Activity funds eligible for DREF		0		73877/130921
# of Properties		0		50/38

	This Report Period		Cumulative Actual Total / Expected	
		Total		Total
# of Housing Units		0		19/38
# of Singlefamily Units		0		19/38

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	46	11	57	92/31	22/7	114/38	100.00
# Owner	46	11	57	92/31	22/7	114/38	100.00

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 24PARA1106 - House Rehab - Rosedale

Activity Title: Rosedale - House Rehab - 24PARA1106

Activity Type:

Rehabilitation/reconstruction of residential structures

Project Number:

3081

Projected Start Date:

06/01/2010

Benefit Type:

Direct (HouseHold)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

08/05/2013

Completed Activity Actual End Date:

05/26/2023

Responsible Organization:

Iberville Parish

Overall	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$12,474.00
Total Budget	\$0.00	\$12,474.00
Total Obligated	\$0.00	\$12,474.00
Total Funds Drawdown	\$0.00	\$12,474.00
Program Funds Drawdown	\$0.00	\$12,474.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$12,474.00
Iberville Parish	\$0.00	\$12,474.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Create housing program in Iberville, Iberville Parish, LA to assist low/mod residents with house assistance, varying from simple home repairs, homeowner rehabilitation, and possibly replacement housing. Teh assistance will have the objective to return individuals to decent, safe and sanitary conditions.

'Pending details on the specific applicants and uses of the program funds, OCD-DRU has estimated the percentage that will be spent on mitigation activities. OCD-DRU utilized data from Katrina and Rita and assumed that the ratio of mitigation activities to total costs would be similar. To date LA has expended over \$8.5 billion for the Road Home program; additionally \$850 million dedicated to mitigation activities (\$750 through HMGP and \$100M through CDBG) for a total of approximately \$9.4 billion. The dollars that have (or will) go towards mitigation activities include the aforementioned \$850 million plus \$879 million that have gone to Road Home elevations plus \$880 million that have gone towards relocating Road Home applicants (this does NOT include the cost of demolition and transference of those properties to local governments) for a total of \$2.6 billion. This amounts to a total of 28% of the total homeowner program costs that have or will go towards mitigation activities. To be conservative, OCD-DRU rounded to 25% for Gustav/Ike programs.

Location Description:

No APA necessary. Closeout activity.

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
Activity funds eligible for DREF	0	3119/39276
# of Properties	0	1/15

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	1/1
# of Singlefamily Units	0	1/1

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	0	0	2	1/0	1/1	4/1	50.00
# Owner	0	0	0	1/0	1/1	2/1	100.00

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 24PARA1107 - House Rehab - C/Plaquemine

Activity Title: C/Plaquemine - House Rehab - 24PARA1107

Activity Type:

Rehabilitation/reconstruction of residential structures

Project Number:

3081

Projected Start Date:

06/01/2010

Benefit Type:

Direct (HouseHold)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

03/20/2018

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Iberville Parish

Overall	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	(\$1,271,650.75)
Total Budget	\$0.00	(\$1,271,650.75)
Total Obligated	\$0.00	\$561,231.25
Total Funds Drawdown	\$0.00	\$561,231.25
Program Funds Drawdown	\$0.00	\$561,231.25
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$561,231.25
Iberville Parish	\$0.00	\$561,231.25
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Create housing program in City of Plaquemine, Iberville Parish, LA to assist low/mod residents with house assistance, varying from simple home repairs, homeowner rehabilitation, and possibly replacement housing. The assistance will have the objective to return individuals to decent, safe and sanitary conditions.

'Pending details on the specific applicants and uses of the program funds, OCD-DRU has estimated the percentage that will be spent on mitigation activities. OCD-DRU utilized data from Katrina and Rita and assumed that the ratio of mitigation activities to total costs would be similar. To date LA has expended over \$8.5 billion for the Road Home program; additionally \$850 million dedicated to mitigation activities (\$750 through HMGP and \$100M through CDBG) for a total of approximately \$9.4 billion. The dollars that have (or will) go towards mitigation activities include the aforementioned \$850 million plus \$879 million that have gone to Road Home elevations plus \$880 million that have gone towards relocating Road Home applicants (this does NOT include the cost of demolition and transference of those properties to local governments) for a total of \$2.6 billion. This amounts to a total of 28% of the total homeowner program costs that have or will go towards mitigation activities. To be conservative, OCD-DRU rounded to 25% for Gustav/Ike programs.

Location Description:

City of Plaquemine, Iberville Parish, LA

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period		Cumulative Actual Total / Expected	
	Total		Total	
Activity funds eligible for DREF	0		155815/45822	
# of Properties	0		38/79	

	This Report Period		Cumulative Actual Total / Expected	
	Total		Total	
# of Housing Units	0		40/79	
# of Singlefamily Units	0		40/79	

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	99	20	123	198/69	40/10	246/79	96.75
# Owner	99	20	123	198/69	40/10	246/79	96.75

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 24PARA1108 - Grosse Tete - Iberville

Activity Title: Iberville - Grosse Tete - 24PARA1108

Activity Type:

Rehabilitation/reconstruction of residential structures

Project Number:

3081

Projected Start Date:

01/01/2011

Benefit Type:

Direct (HouseHold)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

08/05/2013

Completed Activity Actual End Date:

05/26/2023

Responsible Organization:

Iberville Parish

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$33,503.63
Total Budget	\$0.00	\$33,503.63
Total Obligated	\$0.00	\$33,503.63
Total Funds Drawdown	\$0.00	\$33,503.63
Program Funds Drawdown	\$0.00	\$33,503.63
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$33,503.63
Iberville Parish	\$0.00	\$33,503.63
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Housign Rehabilitation program in Grosse Tete, Iberville Parish, LA

Location Description:

No APA necessary. Closeout activity.

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	3/0
# of Singlefamily Units	0	3/0

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	0	0	9	6/0	3/3	18/3	50.00
# Owner	0	0	0	6/0	3/3	9/3	100.00

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents:

None

Grantee Activity Number: 24PARA1501 - Aff House - Iberville

Activity Title: Iberville - Aff House - 24PARA1501

Activity Type:

Affordable Rental Housing

Project Number:

3081

Projected Start Date:

01/01/2011

Benefit Type:

Direct (HouseHold)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

10/27/2015

Completed Activity Actual End Date:

05/26/2023

Responsible Organization:

Iberville Parish

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$1,468,774.14
Total Budget	\$0.00	\$1,468,774.14
Total Obligated	\$0.00	\$1,468,774.14
Total Funds Drawdown	\$0.00	\$1,468,774.14
Program Funds Drawdown	\$0.00	\$1,468,774.14
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$1,468,774.14
City of Baker	\$0.00	\$0.00
Iberville Parish	\$0.00	\$1,468,774.14
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

These are funds going to supplement the Iberville Parish Affordable Housign Set - Aside - DRGR Activity 24RHPP1500

Location Description:

Across Iberville Parish, LA

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
Activity funds eligible for DREF	367194	734388/15000

of Properties 0 0/0

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	0/0
# of Multifamily Units	0	0/0

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	0	0	0	0/0	0/0	0/0	0
# Renter	0	0	0	0/0	0/0	0/0	0

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 24PARA2305-St. Gabriel Sewer Expansion-Iberville

Activity Title: Iberville-St. Gabriel Sewer Expansion-24PARA2305

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

04/05/2013

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

12/11/2017

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Iberville Parish

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$1,429,908.05
Total Budget	\$0.00	\$1,429,908.05
Total Obligated	\$0.00	\$1,429,908.05
Total Funds Drawdown	\$0.00	\$1,429,908.05
Program Funds Drawdown	\$0.00	\$1,429,908.05
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$1,429,908.05
Iberville Parish	\$0.00	\$1,429,908.05
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

During Hurricanes Gustav and Ike, the Sunshine WWTP became nonoperational, however the plant continued to receive wastewater from those drainage basins that still had electrical service for pump stations or had direct gravity flow connection to the treatment plant. As flow reached the plant on the front end, it continued to be routed through the treatment plant, although much of the equipment was inoperative and still discharged out the backend of the plant into Bayou Paul. The effluent was being discharged into the coulee that was at that time suffering from backwater flooding. The circumstances of continued discharge of sewage combined with backwater flooding resulted in sewage effluent being spread over the flooded topography. The situation did not improve until the swamps drained down thereby allowing Bayou Paul to also drain. The construction of a new pump station and force main to discharge directly into the Mississippi River will provide a solution to the unsanitary situation that existed when flooding of the Bayou Paul basin occurs, by rerouting sewage effluent to the Mississippi River.

Location Description:

1697 Besson Lane St. Gabriel, LA

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	1	1/1

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
# of Persons	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	0	0	0	0/773	0/417	0/2510	0

LMI%:	47.41
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 24PARA2306 - Water Tank - Iberville

Activity Title: Iberville - Water Tank - 24PARA2306

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

10/15/2011

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

02/19/2014

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Iberville Parish

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$722,428.00
Total Budget	\$0.00	\$722,428.00
Total Obligated	\$0.00	\$722,428.00
Total Funds Drawdown	\$0.00	\$722,428.00
Program Funds Drawdown	\$0.00	\$722,428.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$722,428.00
Iberville Parish	\$0.00	\$722,428.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Funding for the construction of a new 100,000 gallon elevated water storage tank for the Village of Rosedale. During Hurricane Gustav/Ike, the citizens of the Village of Rosedale were threatened with water system failure and insufficient storage capacity for fire protection during the storm and for approximately 10 days after the storm because of area wide power outages. The existing water system consists of a water well and a 7500 gallon hydro-pneumatic tank. A hydro-pneumatic pressure system is susceptible to mechanical or electrical interruptions. Although an auxiliary power generator is on site with the hydro-pneumatic tank, the Village continues to face reliability problems due to inherent mechanical deficiencies during disaster storm events and emergencies. It is the intent of the Parish to provide CDBG disaster recovery funds to assist the Village of Rosedale with the construction of a new elevated water storage tank.

Location Description:

Rosedale, Iberville Parish, LA

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	0	1/1

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Persons	176	86	748	176/176	86/86	748/748	35.03

LMI%:	39.58
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 24PARA2307 - St Gabriel - Iberville

Activity Title: Iberville - St Gabriel - 24PARA2307

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

12/01/2010

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

11/12/2014

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Iberville Parish

Overall	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$209,438.55
Total Budget	\$0.00	\$209,438.55
Total Obligated	\$0.00	\$209,438.55
Total Funds Drawdown	\$0.00	\$209,438.55
Program Funds Drawdown	\$0.00	\$209,438.55
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$209,438.55
Iberville Parish	\$0.00	\$209,438.55
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Nature of Project:

The purpose of this project is to provide standby emergency power for critical services in the City of St. Gabriel. The critical services covered will be three sewer treatment plants.

Description of the Problem:

During time of Hurricanes Gustav/Ike, The City of St. Gabriel, experienced widespread loss of electricity. With this loss of electrical power, the City lost its ability to treat raw sewage, posing an immediate threat and harm to the safety and welfare of the citizens of the City of St. Gabriel. There was also a loss in the supply of potable water. Due to the City's loss of critical systems during Hurricane's Gustav/Ike, maintaining critical services during power outages is essential to the health and safety of the community.

Location Description:

St. Gabriel, Iberville Parish, LA

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	0	0/2

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
# of Persons	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	176	86	748	176/773	86/417	748/2510	35.03

LMI%:	47.41
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 24PARA2308 - White Castle - Iberville

Activity Title: Iberville - White Castle - 24PARA2308

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

05/05/2011

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

08/11/2015

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Iberville Parish

Overall	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$158,622.04
Total Budget	\$0.00	\$158,622.04
Total Obligated	\$0.00	\$158,622.04
Total Funds Drawdown	\$0.00	\$158,622.04
Program Funds Drawdown	\$0.00	\$158,622.04
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$158,622.04
Iberville Parish	\$0.00	\$158,622.04
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Nature of this Project:

The purpose of this project is to provide standby emergency power for critical services in the Town of White Castle. The critical services covered here will be a Fire Station, Police Station, and a Community Center for the Town.

Description of Problem:

During time of inclement weather conditions, the Town of White Castle loses power throughout the Town. When this happens, the residents of the Town may require more services such as shelter and rescue as normal. This normally happens when hurricanes, tornadoes, or severe thunderstorms hit the area causing downed power lines and loss of power. Because the Town is limited in generator capacity, keeping critical services up during power outages allows for better resource management.

Location Description:

White Castle, Iberville Parish, LA

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	0	3/3

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Persons	773	417	2510	773/715	417/373	2510/1941	47.41

LMI%:	45.18
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 24PARA2309 - Generators Maringouin - Iberville

Activity Title: Iberville - Generators Maringouin - 24PARA2309

Activity Type:

Construction/reconstruction of water/sewer lines or systems

Project Number:

3081

Projected Start Date:

01/30/2010

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

07/08/2014

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Iberville Parish

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$239,301.00
Total Budget	\$0.00	\$239,301.00
Total Obligated	\$0.00	\$239,301.00
Total Funds Drawdown	\$0.00	\$239,301.00
Program Funds Drawdown	\$0.00	\$239,301.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$239,301.00
Iberville Parish	\$0.00	\$239,301.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The scope of this project consists of purchasing and installing one (1) 60kW natural gas generator and one (1) 150kW natural gas generator. Each generator will have its own automatic transfer switch to start the generator in the event of a power outage.

The water tower will require a 60kW generator. Currently there are three separate loads at this location. There are (1) Water Tower, (2) Fire Department, and (3) Maintenance Building. Each of these three loads has its own separate meter. This project would combine all three loads and reduce the meter count to one. This will allow the Town a cost savings in monthly fees. The project will see a cost savings due to the reduction of three separate automatic transfer switches for this one site to just one. This generator will service all three loads (1) Water Tower, (2) Fire Department, and the (3) Maintenance Building.

The second generator will be 150kW and will provide service to the Sewer Treatment Facility. This facility is currently fed from one main point of normal power.

All sites will require concrete slabs for generators and stands for the automatic transfer switches and any distribution panels.

Location Description:

Maringouin, Iberville Parish, LA

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	0	2/2

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Persons	341	200	1268	341/8104	200/4855	1268/29964	42.67

LMI%:	42.51
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 24PARA2310 - Grosse Tete - Iberville

Activity Title: Iberville - Grosse Tete - 24PARA2310

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

01/30/2010

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

12/11/2013

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Iberville Parish

Overall	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$71,863.32
Total Budget	\$0.00	\$71,863.32
Total Obligated	\$0.00	\$71,863.32
Total Funds Drawdown	\$0.00	\$71,863.32
Program Funds Drawdown	\$0.00	\$71,863.32
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$71,863.32
Iberville Parish	\$0.00	\$71,863.32
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Nature of Project:

The purpose of this project is to provide standby emergency power for critical services in the Village of Grosse Tete. The critical services covered here will be one critical sewer lift station for the Town and the Town Hall.

Description of Problem:

During time of inclement weather conditions, the Village of Grosse Tete loses power throughout the Town. When this happens, the residents of the Town are unable to dispose of human waste after an extended period of time. They are also unable to have potable water. This normally happens when hurricanes, tornadoes, or severe thunderstorms hit the area causing downed power lines and loss of power. Because the Town is limited in generator capacity, keeping critical services up during power outages is difficult, causing the local sewer system to get backed up.

Location Description:

Grosse Tete - Iberville Parish, LA

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	0	1/1

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
# of Persons	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	341	200	1268	341/164	200/114	1268/657	42.67

LMI%:	37.99
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 24PARA2311-Plaquemine Sewer-Iberville

Activity Title: Iberville-Plaquemine Sewer-24PARA2311

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

09/30/2011

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

06/21/2016

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Iberville Parish

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$6,560,590.00
Total Budget	\$0.00	\$6,560,590.00
Total Obligated	\$0.00	\$6,560,590.00
Total Funds Drawdown	\$0.00	\$6,560,590.00
Program Funds Drawdown	\$0.00	\$6,560,590.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$6,560,590.00
Iberville Parish	\$0.00	\$6,560,590.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The purpose of this project in to install an adequate wastewater treatment system in the city of Plaquemine.

Location Description:

Plaquemine, La. - Iberville

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	0	1/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	3337	1283	10485	3337/3337	1283/1283	10485/10485	44.06

LMI%:	41.76
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 24PARA2312-Gross Tete Generators 2-Iberville

Activity Title: Iberville-Gross Tete Generators 2-24PARA2312

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

09/01/2011

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

05/26/2015

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Iberville Parish

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$224,776.00
Total Budget	\$0.00	\$224,776.00
Total Obligated	\$0.00	\$224,776.00
Total Funds Drawdown	\$0.00	\$224,776.00
Program Funds Drawdown	\$0.00	\$224,776.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$224,776.00
Iberville Parish	\$0.00	\$224,776.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The purpose of the project is for the purchase and installation of permanent auxiliary power generators and switch gears at seven (7) sewer lift stations in the Village of Grosse Tete, which lost functionality during the storm.

Location Description:

Gross Tete, La. - Iberville

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	0	1/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	164	114	657	164/164	114/114	657/657	42.31

LMI%:	37.99
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 24PARA2401 - Hospital - Iberville

Activity Title: Iberville - Hospital - 24PARA2401

Activity Type:

Capacity building for nonprofit or public entities

Project Number:

3081

Projected Start Date:

08/31/2011

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

06/22/2015

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Iberville Parish

Overall	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$21,182,666.60
Total Budget	\$0.00	\$21,182,666.60
Total Obligated	\$0.00	\$21,182,666.60
Total Funds Drawdown	\$0.00	\$21,182,666.60
Program Funds Drawdown	\$0.00	\$21,182,666.60
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$21,182,666.60
Iberville Parish	\$0.00	\$21,182,666.60
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Development and construction of a new hospital for the residents of Iberville Parish and the surrounding areas. The Iberville Parish Government is undertaking this project in a phased approach (i.e. Early Stage Architectural Study, Hospital Planning Study, etc.) to ensure the best possible assessments and decisions are made regarding the future construction of the new hospital.

Location Description:

Iberville Parish, LA

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Non-business	0	1/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	1319	1923	33320	1319/7276	1923/4475	33320/27523	9.73

LMI%:	42.51
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 24PARA2601 - Maringouin Fire Truck-Iberville

Activity Title: Iberville - Manigouin Fire Truck - 24PARA2601

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

04/01/2011

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

06/30/2011

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Iberville Parish

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$731,418.00
Total Budget	\$0.00	\$731,418.00
Total Obligated	\$0.00	\$731,418.00
Total Funds Drawdown	\$0.00	\$731,418.00
Program Funds Drawdown	\$0.00	\$731,418.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$731,418.00
Iberville Parish	\$0.00	\$731,418.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Purchase of a 2010 or 2011 Ferrara Fire Commercial Pumper Truck and a Ferrara Ford F550 Super Duty Rescue Unit for the Town of Maringouin.

Location Description:

Maringouin , LA 70757 - Iberville

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	0	1/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	641	0	1268	641/8104	0/4855	1268/29964	50.55

LMI%:	42.51
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 24PARA3202 - White Castle Dist - Iberville

Activity Title: Iberville - White Castle Dist - 24PARA3202

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

11/15/2012

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

12/23/2015

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Iberville Parish

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$2,075,475.00
Total Budget	\$0.00	\$2,075,475.00
Total Obligated	\$0.00	\$2,075,475.00
Total Funds Drawdown	\$0.00	\$2,075,475.00
Program Funds Drawdown	\$0.00	\$2,075,475.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$2,075,475.00
Iberville Parish	\$0.00	\$2,075,475.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The scope of the project proposed at the existing White Castle Community Center will involve the addition of a new Porte-Cochère (covered vehicle drop-off) and vestibule. The exterior of the existing will also be refurbished. Exterior lighting will be replaced where necessary, and new lighting will be added as required. Existing doors and windows will be replaced as needed. Paving at the existing building will be replaced as part of the scope of this project. The flooring in the existing building will be replaced. Gymnasium seating will be replaced. Existing restrooms will be refurbished, and new restrooms with showers will be added. A new kitchen will be installed. A new mechanical system will be installed. Electrical and lighting systems will be replaced as needed. New electrical and lighting systems will be provided in areas requiring such service.

Location Description:

White Castle, Iberville Parish, LA

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	0	1/1

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Persons	715	373	1941	715/715	373/373	1941/1941	56.05

LMI%:	45.18
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 24PARA3203 - Am Legion - Iberville

Activity Title: Iberville - Am Legion - 24PARA3203

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

01/01/2011

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

12/23/2013

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Iberville Parish

Overall	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$405,300.74
Total Budget	\$0.00	\$405,300.74
Total Obligated	\$0.00	\$405,300.74
Total Funds Drawdown	\$0.00	\$405,300.74
Program Funds Drawdown	\$0.00	\$405,300.74
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$405,300.74
Iberville Parish	\$0.00	\$405,300.74
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The purpose of this project is to support the repairs, renovations and enhancements to the American Legion Post No. 167 facility located in Plaquemine, Louisiana. The critical services to be completed include roof replacement, conference room enhancements, pool house renovations and flooring repair.

Location Description:

25050 Hwy 1
Plaquemine, LA 70765 - Iberville

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	0	1/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	13019	1923	33320	13019/3675	1923/2833	33320/16050	44.84

LMI%:	42.51
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 24PARA3404 - Canal St. Maringouin - Iberville

Activity Title: Iberville - Canal St. Maringouin - 24PARA3404

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

06/01/2011

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

08/01/2014

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Iberville Parish

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$300,915.60
Total Budget	\$0.00	\$300,915.60
Total Obligated	\$0.00	\$300,915.60
Total Funds Drawdown	\$0.00	\$300,915.60
Program Funds Drawdown	\$0.00	\$300,915.60
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$300,915.60
Iberville Parish	\$0.00	\$300,915.60
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

This Church Street Drainage Canal is an existing open channel, earthen, storm water drainage waterway located in the southwest region of the Town of Maringouin. The channel drains approximately two (2) square miles within the southwest region of the Town of Maringouin and in a portion of Iberville Parish outside the Town's corporate limits. The drainage area includes approximately sixty (60) residential structures and two (2) commercial buildings. The canal discharges directly into the Maringouin Bayou which ultimately drains to the Atchafalaya Basin Floodway.

During Hurricane Gustav (2008) and Hurricane Ike (2008), backwater from Bayou Maringouin inundated the Church Street Canal causing the drainage canal to overflow its banks. The large water surge in the canal caused saturation and weakening of the earthen slope bank resulting in erosion and in some locations complete collapse of the channel's bank. Fallen trees and bushes along the channel bank weakened by the erosion and other debris in canal as a result of runoff from nearby neighborhoods restricted the flow in the Church Street Drainage Canal. The result being up to 2 (two) feet of standing water in the neighboring residential areas during these rain events. Even after the Maringouin Bayou subsided, the water level in the Church Street Drainage Canal remained high. Residents in the area were forced to wait up to three (3) days for the water level in the streets to recede.

The proposed improvement to the canal involves clearing and excavating (shaping) the channel and lining with articulated precast concrete block mats to stabilize the bank and prevent further erosion. Lining the channel with the concrete mats will increase the overall flow capacity of the waterway as well as reduce the frequency of maintenance for Town of Maringouin personnel. The lining of the canal will minimize flooding in the area similar to what occurred during Hurricane Gustav and Hurricane Ike in 2008.

Location Description:

Maringouin, Iberville Parish, LA

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	0	1/1

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Persons	161	69	465	161/8104	69/4855	465/29964	49.46

LMI%:	42.51
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 24PARA3405-White Castle-Iberville

Activity Title: Iberville-White Castle-24PARA3405

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

06/01/2011

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

02/19/2014

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Iberville Parish

Overall	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$500,759.00
Total Budget	\$0.00	\$500,759.00
Total Obligated	\$0.00	\$500,759.00
Total Funds Drawdown	\$0.00	\$500,759.00
Program Funds Drawdown	\$0.00	\$500,759.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$500,759.00
Iberville Parish	\$0.00	\$500,759.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The purpose of this project is to improve the drainage systems in the Town of White Castle. The proposed improvements will greatly enhance flood reductions. It is designed to eliminate flow restrictions along and adjacent to the improvement area.

Location Description:

White Castle, La. - Iberville

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	0	1/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	715	373	1941	715/715	373/373	1941/1941	56.05

LMI%:	45.18
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 24PARA3406-Alligator Bayou Drainage-Iberville

Activity Title: Iberville-Alligator Bayou Drainage-24PARA3406

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

06/30/2014

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

09/25/2019

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Iberville Parish

Overall**Total Projected Budget from All Sources****Apr 1 thru Jun 30, 2023****To Date**

\$0.00

\$2,950,996.23

Total Budget

\$0.00

\$2,950,996.23

Total Obligated

\$0.00

\$2,950,996.23

Total Funds Drawdown

\$0.00

\$2,950,996.23

Program Funds Drawdown

\$0.00

\$2,950,996.23

Program Income Drawdown

\$0.00

\$0.00

Program Income Received

\$0.00

\$0.00

Total Funds Expended

\$0.00

\$2,950,996.23

Iberville Parish

\$0.00

\$2,950,996.23

Most Impacted and Distressed Expended

\$0.00

\$0.00

Activity Description:

The proposed improvements would consist of erosion protection where Alligator Bayou discharges into Bayou Manchac, demolition of an undersized 8' x 8' box culvert, installation of a double 8' x 8' reinforced concrete box culvert with automatic controlled flood gates and operators, construction of a water access ramp to Alligator Bayou and Bayou Manchac to allow for access for maintenance and clearing of debris from the improvements, and construction of a control tower and related scada communications equipment and auxiliary power generator for operations of scada and automatic gate closure equipment in times of local power outages. The auxiliary power generator would be sized to handle small horsepower motors that drive the gates for lifting and for control panel and scada operation. The generator would be diesel and have a rating of 10 kW.

Location Description:

St. Gabriel, LA

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	887	523	3716	887/887	523/523	3716/3716	37.94

LMI%:	47.41
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 24PARA3407-Price Street Drainage-Iberville

Activity Title: Iberville-Price Street Drainage-24PARA3407

Activity Type:

Construction/reconstruction of water/sewer lines or systems

Project Number:

3081

Projected Start Date:

05/31/2014

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

09/06/2016

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Iberville Parish

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$1,359,730.32
Total Budget	\$0.00	\$1,359,730.32
Total Obligated	\$0.00	\$1,359,730.32
Total Funds Drawdown	\$0.00	\$1,359,730.32
Program Funds Drawdown	\$0.00	\$1,359,730.32
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$1,359,730.32
Iberville Parish	\$0.00	\$1,359,730.32
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

During Hurricane Gustav/Ike, the areas near the Price Street Drainage Canal were inundated with storm surges causing overflow, bank erosion and bank collapse due to high velocity floodwaters, and slow conveyance of the water out of the drainage area for relief. The erosion is an ongoing problem and is causing channel instability and encroachment onto adjacent properties. Installation of revetment will increase flow, decrease ditch erosion by adding side slope stability and reduce frequent maintenance as well as protect the area against future storm events and disasters. The proposed improvements are designed to eliminate flow restrictions along and adjacent to the impact area.

Location Description:

Price Street, Plaquemine, LA 70765

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Linear feet of Public	0	2900/2900

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Persons	1903	845	5872	1903/1903	845/845	5872/5872	46.80

LMI%:	44.98
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 24PARA3408-Iron Farm Drainage-Iberville

Activity Title: Iberville-Iron Farm Drainage-24PARA3408

Activity Type:

Construction/reconstruction of water/sewer lines or systems

Project Number:

3081

Projected Start Date:

03/01/2017

Benefit Type:

Direct (Person)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

11/01/2018

Completed Activity Actual End Date:

06/12/2023

Responsible Organization:

Iberville Parish

Overall	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$627,326.00
Total Budget	\$0.00	\$627,326.00
Total Obligated	\$0.00	\$627,326.00
Total Funds Drawdown	\$0.00	\$627,326.00
Program Funds Drawdown	\$0.00	\$627,326.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$627,326.00
Iberville Parish	\$0.00	\$627,326.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The proposed improvements are designed to mitigate flooding in the City of Plaquemine similar to what occurred during Hurricane Gustav/Ike. The revetment or slopping will provide bank stabilization and will ensure increased flow during future storm events, relieving the City of flooding and erosion, alleviating current maintenance issues, and ensuring the health and safety of the residents. IbervilleParish'sHazard Mitigation Plan (2010) contains flood control as a high priority and the proposed Project will mitigate localized flooding around the channel.

Location Description:

Sherwood Drive, Plaquemine, LA 70765

Activity Progress Narrative:

Updated accomplishments, cleared flag.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Linear feet of Public	1100	1100/1100

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	5210	5210/5210
# of Singlefamily Units	5210	5210/5210

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Persons	1705	1010	5210	1705/0	1010/0	5210/0	52.11

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents:

None

Grantee Activity Number: 24PARA3409-Rosedale Drainage-Iberville

Activity Title: Iberville-Rosedale Drainage-24PARA3409

Activity Type:

Construction/reconstruction of water/sewer lines or systems

Project Number:

3081

Projected Start Date:

02/27/2017

Benefit Type:

Direct (Person)

National Objective:

N/A

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

08/13/2020

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Iberville Parish

Overall	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$73,476.75
Total Budget	\$0.00	\$73,476.75
Total Obligated	\$0.00	\$73,476.75
Total Funds Drawdown	\$0.00	\$73,476.75
Program Funds Drawdown	\$0.00	\$73,476.75
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$73,476.75
Iberville Parish	\$0.00	\$73,476.75
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The Rosedale Drainage Improvements Project will serve the residents who live in the Village of Rosedale, between Shady Lane and Highway 76. The unnamed Drainage Basin is drained by a large open channel earthen ditch located between a subdivision and Highway 76 in the Southwest section of Rosedale. The drainage basin serves as a major drainage lateral for the village. In its current condition, the canal has issues such as erosion, encroachment into adjacent properties, and it is inefficient for large rain events, such as those associated with Hurricanes Gustav and Ike. The existing side slopes also prevent routine maintenance and mowing by parish personnel. Herbicides currently used to control vegetation along the existing canal has resulted in further erosion problems by killing all vegetation that may aid in stabilizing the existing canal side slopes.

Location Description:

Augusta Street, Rosedale, LA

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	82	3	85	164/82	6/3	170/85	100.00

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 24PARA3410-Maringouin Drainage Improv-Iberville

Activity Title: Iberville-Maringouin Drainage Improv-24PARA3410

Activity Type:

Construction/reconstruction of water/sewer lines or systems

Activity Status:

Completed

Project Number:

3081

Project Title:

Allocation to Parishes

Projected Start Date:

12/13/2017

Projected End Date:

10/14/2020

Benefit Type:

Area (Census)

Completed Activity Actual End Date:

05/25/2023

National Objective:

Low/Mod

Responsible Organization:

Iberville Parish

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$583,797.70
Total Budget	\$0.00	\$583,797.70
Total Obligated	\$0.00	\$583,797.70
Total Funds Drawdown	\$0.00	\$583,797.70
Program Funds Drawdown	\$0.00	\$583,797.70
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$583,797.70
Iberville Parish	\$0.00	\$583,797.70
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

This drainage lateral was one of many throughout the Parish that was flooded and severely eroded which hampers drainage conveyance producing large runoff as was experienced during Hurricanes Gustav and Ike. The drainage basin serves as a major drainage lateral for the Town. In its current condition, the canal has issues such as erosion, encroachment into adjacent properties, and it is inefficient for conveyance of flows from large rain events. The existing steep side slopes also prevent routine maintenance and mowing by Parish personnel. Herbicides currently used to control vegetation along the existing outfall has resulted in further erosion problems by killing vegetation that tends to aid in stabilizing the existing outfall side slopes. Because of the very steep eroded side slopes, the Parish has determined that the outfall would better accommodate hydraulic flows and result in the resolution of on-going severe erosion, if the outfall was constructed with a subsurface piping system of catch-basins, pipes, and backfill.

Location Description:

Winstock Lane and LA Hwy.77
Maringouin , LA 70757

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	1	1/1

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
# of Persons	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	122	0	122	244/122	0/0	244/122	100.00

LMI%:	40.2
-------	------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 24PARA9101 - Hosp Study - Iberville

Activity Title: Iberville - Hosp Study - 24PARA9101

Activity Type:

Planning

Project Number:

3081

Projected Start Date:

08/24/2010

Benefit Type:

Area (Census)

National Objective:

N/A

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

08/14/2013

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Iberville Parish

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$140,790.00
Total Budget	\$0.00	\$140,790.00
Total Obligated	\$0.00	\$140,790.00
Total Funds Drawdown	\$0.00	\$140,790.00
Program Funds Drawdown	\$0.00	\$140,790.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$140,790.00
Iberville Parish	\$0.00	\$140,790.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

to complete a study for the need for a potential hospital in Iberville Parish

Location Description:

Iberville Parish, LA

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	8104	4855	32962	8104/8104	4855/4855	32962/29964	39.31

LMI%:	40.2
-------	------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 26PAAD1001 - Jefferson

Activity Title: Admin Alloc to Jefferson

Activity Type:

Administration

Project Number:

3081

Projected Start Date:

12/30/2009

Benefit Type:

N/A

National Objective:

N/A

Activity Status:

Under Way

Project Title:

Allocation to Parishes

Projected End Date:

09/30/2023

Completed Activity Actual End Date:

Responsible Organization:

Jefferson Parish

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	(\$822.58)	\$134,897.42
Total Budget	(\$822.58)	\$134,897.42
Total Obligated	(\$822.58)	\$134,897.42
Total Funds Drawdown	\$0.00	\$134,897.42
Program Funds Drawdown	\$0.00	\$134,897.42
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$132,435.31
Jefferson Parish	\$0.00	\$132,435.31
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Funds for administration of the parish's grant allocation

Location Description:

Jefferson Parish, LA

Activity Progress Narrative:

The purpose of this Activity Change Request is to reconcile the budget to the actual cost of the completed Activity, and to de-obligate the remaining \$822.58. Budget and Obligation are changed from \$135,720.00 to \$134,897.42. Activity project completion report is routing and activity will be marked Complete in DRGR when it is approved.

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents:

None

Grantee Activity Number: 26PARA2101-Grand Isle-Jefferson

Activity Title: Jefferson-Grand Isle-26PARA2101

Activity Type:

Construction/reconstruction of streets

Project Number:

3081

Projected Start Date:

10/01/2011

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

03/21/2019

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Jefferson Parish

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$2,908,293.30
Total Budget	\$0.00	\$2,908,293.30
Total Obligated	\$0.00	\$2,908,293.30
Total Funds Drawdown	\$0.00	\$2,908,293.30
Program Funds Drawdown	\$0.00	\$2,908,293.30
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$2,908,293.30
Jefferson Parish	\$0.00	\$2,908,293.30
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The purpose of this project is to repair and resurface, with hot mix asphalt (HMA), approximately 17.7 miles of roadway contained by the 109 locally owned and maintained streets for the Town of Grand Isle.

Location Description:

Grand Isle, La. - Jefferson

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Linear feet of Public	0	88783/88783

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	337	318	1591	337/339	318/321	1591/1529	41.17

LMI%:	43.17
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 26PARA2301-Kenner Hanson-Jefferson

Activity Title: Jefferson-Kenner Hanson-26PARA2301

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

03/29/2012

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

02/19/2019

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Jefferson Parish

Overall	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$814,236.60
Total Budget	\$0.00	\$814,236.60
Total Obligated	\$0.00	\$814,236.55
Total Funds Drawdown	\$0.00	\$814,236.55
Program Funds Drawdown	\$0.00	\$814,236.55
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$814,236.55
Jefferson Parish	\$0.00	\$814,236.55
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The purpose of this project is to install a sewer lift station in Kenner, La.

Location Description:

Kenner, La. - Jefferson

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	0	2/2

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	2468	890	4209	2468/1621	890/851	4209/4209	79.78

LMI%:	52.66
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 26PARA2302-Harahan Sewage-Jefferson

Activity Title: Jefferson-Harahan Sewage-Jefferson

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

10/29/2011

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

01/18/2019

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Jefferson Parish

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$91,376.20
Total Budget	\$0.00	\$91,376.20
Total Obligated	\$0.00	\$91,376.20
Total Funds Drawdown	\$0.00	\$91,376.20
Program Funds Drawdown	\$0.00	\$91,376.20
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$91,376.20
Jefferson Parish	\$0.00	\$91,376.20
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The purpose of this project is to make improvements and repairs at the City of Harahan's Waste Water Treatment Plant.

Location Description:

Harahan, La. - Jefferson

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	0	1/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	1005	7469	9902	2010/1005	8897/1428	19804/9648	55.07

LMI%:	25.22
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 26PARA2303-Eastbank Wastewater-Jefferson

Activity Title: Jefferson-Eastbank Wastewater-26PARA2303

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

06/01/2011

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

09/30/2019

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Jefferson Parish

Overall**Total Projected Budget from All Sources****Apr 1 thru Jun 30, 2023****To Date**

\$0.00

\$2,886,346.44

Total Budget

\$0.00

\$2,886,346.44

Total Obligated

\$0.00

\$2,886,346.44

Total Funds Drawdown

\$0.00

\$2,886,346.44

Program Funds Drawdown

\$0.00

\$2,886,346.44

Program Income Drawdown

\$0.00

\$0.00

Program Income Received

\$0.00

\$0.00

Total Funds Expended

\$0.00

\$2,886,346.44

Jefferson Parish

\$0.00

\$2,886,346.44

Most Impacted and Distressed Expended

\$0.00

\$0.00

Activity Description:

The Jefferson Parish Council proposes to purchase and install a back-up power generation system at the East Bank Waste Water Treatment Plant in Jefferson, LA. The purchase and installation of the system will allow for the continued operation of the Plant in the event of a power outage such as that experienced during Hurricane Gustav.

Location Description:

Jefferson, La.

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	0	0/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	28974	26179	55153	28974/45868	26179/39327	55153/256746	100.00

LMI%:	32.41
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 26PARA2304-Unicorp Jeff-Harvey-Jefferson

Activity Title: Jefferson-Unicorp Jeff-Harvey-26PARA2304

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

07/05/2011

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

08/20/2019

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Jefferson Parish

Overall	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$1,854,309.97
Total Budget	\$0.00	\$1,854,309.97
Total Obligated	\$0.00	\$1,854,309.97
Total Funds Drawdown	\$0.00	\$1,854,309.97
Program Funds Drawdown	\$0.00	\$1,854,309.97
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$1,854,309.97
Jefferson Parish	\$0.00	\$1,854,309.97
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The purpose of the project is to make improvements to the Harvey Wastewater Treatment Plant. The Parish intends to purchase and install an emergency back-up generator rated at 1,750 kW which will provide emergency power and allow for continued operation of the plant in the case of primary power outages.

Location Description:

Harvey, La. - Jefferson

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	0	2/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	7569	3769	21975	7569/7470	3769/3769	21975/21975	51.59

LMI%:	34.6
-------	------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 26PARA2306-Westwego Water Facilities-Jefferson

Activity Title: Jefferson-Westwego Water Facilities-26PARA2306

Activity Type:

Construction/reconstruction of water/sewer lines or systems

Project Number:

3081

Projected Start Date:

07/29/2013

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

08/21/2018

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Jefferson Parish

Overall**Total Projected Budget from All Sources****Apr 1 thru Jun 30, 2023****To Date**

\$0.00

\$1,931,049.16

Total Budget

\$0.00

\$1,931,049.16

Total Obligated

\$0.00

\$1,931,049.14

Total Funds Drawdown

\$0.00

\$1,931,049.14

Program Funds Drawdown

\$0.00

\$1,931,049.14

Program Income Drawdown

\$0.00

\$0.00

Program Income Received

\$0.00

\$0.00

Total Funds Expended

\$0.00

\$1,931,049.14

Jefferson Parish

\$0.00

\$1,931,049.14

Most Impacted and Distressed Expended

\$0.00

\$0.00

Activity Description:

This project will provide a citywide benefit, which according to the 2010 U.S. Census, has a population of 8,534 persons, all of which are served by the City's water facilities. The City of Westwego consists of three (3) distinct CDP areas (CDP's 27100, 27200, & 27602). The residential population of Westwego resides in CDP's 27100 & 27200; CDP 27602 has developed as a commercial and industrial area, serving traffic on the Mississippi River. In a comprehensive review of 2010 U.S. Census data, it was found that that the City of Westwego has a low-to-moderate income (LMI) population of 5,474 residents, which constitutes a 64.1% LMI percentage.

Location Description:

419 Avenue A, Westwego, LA 70094

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	0	0/1

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Persons	3986	1488	8534	3986/5941	1488/4431	8534/26600	64.14

LMI%:	35.68
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 26PARA3201-Jean Lafitte-Jefferson

Activity Title: Jefferson-Jean Lafitte-26PARA3201

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

07/05/2011

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

07/03/2014

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Jefferson Parish

Overall	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$120,859.26
Total Budget	\$0.00	\$120,859.26
Total Obligated	\$0.00	\$120,859.26
Total Funds Drawdown	\$0.00	\$120,859.26
Program Funds Drawdown	\$0.00	\$120,859.26
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$120,859.26
Jefferson Parish	\$0.00	\$120,859.26
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The purpose of this project is to improve the Senior Art Gallery in the Town of Jean Lafitte.

Location Description:

Jean Lafitte, La. - Jefferson

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	0	1/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	86	198	2245	86/86	198/198	2245/2245	12.65

LMI%:	44.57
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 26PARA3202-Jean Lafitte Auditorium-Jefferson

Activity Title: Jefferson-Jean Lafitte Auditorium-26PARA3202

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

09/30/2011

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

10/31/2022

Completed Activity Actual End Date:

10/31/2022

Responsible Organization:

Jefferson Parish

Overall**Total Projected Budget from All Sources****Apr 1 thru Jun 30, 2023****To Date**

\$0.00

\$5,694,451.42

Total Budget

\$0.00

\$5,694,451.42

Total Obligated

\$0.00

\$5,694,451.42

Total Funds Drawdown

\$0.00

\$5,694,451.42

Program Funds Drawdown

\$0.00

\$5,694,451.42

Program Income Drawdown

\$0.00

\$0.00

Program Income Received

\$0.00

\$0.00

Total Funds Expended

\$164,980.60

\$5,694,451.42

Jefferson Parish

\$164,980.60

\$5,694,451.42

Most Impacted and Distressed Expended

\$0.00

\$0.00

Activity Description:

The purpose of this project is to reconstruct a new multipurpose Auditorium on the same site.

Location Description:

Jean Lafitte, La. - Jefferson

Activity Progress Narrative:

The performance measures were updated, environmental and project status changed to Completed. Adjusting entry for a previous quarter to clear one flag.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	0	1/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	86	198	2245	86/541	198/411	2245/2136	12.65

LMI%:	44.57
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 26PARA3411-Barataria St. Drainage-Jefferson

Activity Title: Jefferson-Barataria St. Drainage-26PARA3411

Activity Type:

Construction/reconstruction of water/sewer lines or systems

Activity Status:

Completed

Project Number:

3081

Project Title:

Allocation to Parishes

Projected Start Date:

10/22/2011

Projected End Date:

04/08/2014

Benefit Type:

Area (Census)

Completed Activity Actual End Date:

05/25/2023

National Objective:

Low/Mod

Responsible Organization:

Jefferson Parish

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	(\$49,184.38)
Total Budget	\$0.00	(\$49,184.38)
Total Obligated	\$0.00	\$385,696.42
Total Funds Drawdown	\$0.00	\$385,696.42
Program Funds Drawdown	\$0.00	\$385,696.42
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$385,696.42
Jefferson Parish	\$0.00	\$385,696.42
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The Barataria Drainage project will include the design and construction of drainage system improvements along Lepine, Maxie, E.J. Rutley, and Elmo Streets in Barataria, LA to minimize the potential for flooding.

Location Description:

Jean Lafitte, La. - Jefferson

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Linear feet of Public	0	1860/1860

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	11	2	22	11/11	2/2	22/22	59.09

LMI%:	44.57
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 26PARA3416-Gretna City Park-Jefferson

Activity Title: Jefferson-Gretna City Park-26PARA3416

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

06/01/2011

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

07/14/2014

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Jefferson Parish

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$16,877.00
Total Budget	\$0.00	\$16,877.00
Total Obligated	\$0.00	\$396,892.00
Total Funds Drawdown	\$0.00	\$396,892.00
Program Funds Drawdown	\$0.00	\$396,892.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$396,892.00
Jefferson Parish	\$0.00	\$396,892.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Gretna City Park Detention Basin

Location Description:

Gretna, La. - Jefferson

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	0	1/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	3341	2317	9772	3341/3341	2317/2317	9772/9772	57.90

LMI%:	53.03
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 26PARA3423-Jean Lafitte/Vicinity-Jefferson

Activity Title: Jefferson-Jean Lafitte/Vicinity-26PARA342

Activity Type:

Construction/reconstruction of water/sewer lines or systems

Project Number:

3081

Projected Start Date:

05/30/2012

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

08/21/2018

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Jefferson Parish

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$3,045.00
Total Budget	\$0.00	\$3,045.00
Total Obligated	\$0.00	\$7,878,310.00
Total Funds Drawdown	\$0.00	\$7,878,310.00
Program Funds Drawdown	\$0.00	\$7,878,310.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$7,878,310.00
Jefferson Parish	\$0.00	\$7,878,310.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The purpose of the project is to provide subsurface and enhanced drainage in the Town of Jean Lafitte, Barataria, and Crown Point. The project will be broken down into six (6) sub-projects. These sub-projects include Crown Point Drainage Improvements, LA45 Phase I Drainage Improvements, LA45 Phase II Drainage Improvements, Lafitte Drainage, Lower Lafitte Drainage Improvements, and Perkins Street Drainage Improvements.

Location Description:

Lafitte, Lower Lafitte, Orleans Way Street, LA 45, Perkins Street
Jean Lafitte, La. - Jefferson

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	220	678	2136	220/541	678/411	2136/2136	42.04

LMI%:	44.57
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 26PARA3424-Willowbrook Drive-Jefferson

Activity Title: Jefferson-Willowbrook Drive-26PARA3424

Activity Type:

Construction/reconstruction of water/sewer lines or systems

Project Number:

3081

Projected Start Date:

03/01/2012

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

01/12/2016

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Jefferson Parish

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$730,838.00
Total Budget	\$0.00	\$730,838.00
Total Obligated	\$0.00	\$730,838.00
Total Funds Drawdown	\$0.00	\$730,838.00
Program Funds Drawdown	\$0.00	\$730,838.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$730,838.00
Jefferson Parish	\$0.00	\$730,838.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The purpose of the project is to install a larger subsurface drainage system that will increase the conveyance of stormwater runoff to a Jefferson Parish pumping station, allowing for an improved drainage infrastructure that can handle increased stormwater capacity such as that that occurred during Hurricanes Katrina and Gustav.

Location Description:

All area between Lapalco Boulevard, Wall Boulevard, Mt. Laurel Drive, and Willowbrook Drive.

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	381	383	2141	381/381	383/1760	2141/2141	35.68

LMI%:	37.5
-------	------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 26PARA9101-Jefferson Parish Comprehensive Plan

Activity Title: Jefferson Parish comprehensive Plan -26PARA9101

Activity Type:

Planning

Project Number:

3081

Projected Start Date:

10/16/2018

Benefit Type:

Area (Census)

National Objective:

N/A

Activity Status:

Under Way

Project Title:

Allocation to Parishes

Projected End Date:

09/30/2023

Completed Activity Actual End Date:**Responsible Organization:**

Jefferson Parish

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	(\$752.00)	\$199,248.00
Total Budget	(\$752.00)	\$199,248.00
Total Obligated	(\$752.00)	\$199,248.00
Total Funds Drawdown	\$0.00	\$199,248.00
Program Funds Drawdown	\$0.00	\$199,248.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$159,480.50
Jefferson Parish	\$0.00	\$159,480.50
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Parish plans to perform additional work in conjunction with the Plan update (K/R Program Income funding) to the Jefferson Parish Comprehensive Plan as an integral part of furthering its goals for long-term resiliency and sustainability

Location Description:

General Government Building, 200 Derbigny Street, 6th Floor, Gretna, LA 70053

Activity Progress Narrative:

The purpose of this change is to reconcile the budget to the actual cost to complete the project, and to de-obligate the remaining \$752.00. Budget and Obligation are changed from \$200,000.00 to \$199,248.00 which is the reduction of \$752.00.

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents:

None

Grantee Activity Number: 27PARA2201-Lacassine Ind. Park-Jefferson Davis

Activity Title: Jefferson Davis-Lacassine Ind. Park-27PARA2201

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

10/03/2011

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

09/09/2014

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Jefferson Davis Parish Police Jury

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$198,004.00
Total Budget	\$0.00	\$198,004.00
Total Obligated	\$0.00	\$198,004.00
Total Funds Drawdown	\$0.00	\$198,004.00
Program Funds Drawdown	\$0.00	\$198,004.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$198,004.00
Jefferson Davis Parish Police Jury	\$0.00	\$198,004.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The purpose of this project is to construct scale, grading, and control facilities to support a rough rice storage and loading facility to serve the industrial park area near Lacassine in Jefferson Davis Parish.

Location Description:

Lacassine, La. - Jefferson Davis

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	0	1/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	140	72	385	140/2642	72/2029	385/12366	55.06

LMI%:	37.77
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 27PARA2301-Lake Arthur Water-Jefferson Davis

Activity Title: Jefferson Davis-Lake Arthur Water-27PARA2301

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

09/15/2012

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

05/09/2016

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Jefferson Davis Parish Police Jury

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$7,438.00
Total Budget	\$0.00	\$7,438.00
Total Obligated	\$0.00	\$86,640.00
Total Funds Drawdown	\$0.00	\$86,640.00
Program Funds Drawdown	\$0.00	\$86,640.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$86,640.00
Jefferson Davis Parish Police Jury	\$0.00	\$86,640.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The purpose of this project is for generators for Lake Arthur Water.

Location Description:

Lake Arthur, La. - Jefferson Davis

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	0	1/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	852	425	2957	852/852	425/425	2957/2957	43.19

LMI%:	43.19
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 27PARA3201-Fenton Generator-Jefferson Davis

Activity Title: Jefferson Davis-Fenton Generator-27PARA3201

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

07/01/2013

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

05/06/2016

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Jefferson Davis Parish Police Jury

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$44,856.00
Total Budget	\$0.00	\$44,856.00
Total Obligated	\$0.00	\$44,856.00
Total Funds Drawdown	\$0.00	\$44,856.00
Program Funds Drawdown	\$0.00	\$44,856.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$44,856.00
Jefferson Davis Parish Police Jury	\$0.00	\$44,856.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Construction will involve the placement of a reinforced concrete pad to support a 10 KW diesel powered generator; electrical wiring and controls to connect generator to the Fenton Maintenance Facility electrical service panel. The 10 KW diesel powered generator is equipped with an attached fuel tank to operate the generator.

Location Description:

920 Third Avenue, Fenton, LA 70640

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	0	0/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	140	72	385	140/140	72/72	385/385	55.06

LMI%:	55.06
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 28PARA3401-Coulee Ile des Cannes/Mine-Lafayette

Activity Title: Lafayette-Coulee Ile des Cannes/Mine-28PARA3401

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

02/28/2012

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

04/14/2020

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Lafayette City Parish Consolidated Government

Overall**Total Projected Budget from All Sources****Apr 1 thru Jun 30, 2023****To Date**

\$0.00

\$3,844,899.81

Total Budget

\$0.00

\$3,844,899.81

Total Obligated

\$0.00

\$3,844,899.81

Total Funds Drawdown

\$0.00

\$3,844,899.81

Program Funds Drawdown

\$0.00

\$3,844,899.81

Program Income Drawdown

\$0.00

\$0.00

Program Income Received

\$0.00

\$0.00

Total Funds Expended

\$0.00

\$3,844,899.81

Lafayette City Parish Consolidated Government

\$0.00

\$3,844,899.81

Most Impacted and Distressed Expended

\$0.00

\$0.00

Activity Description:

The purpose of this project is to clear out and reinforce Coulee Ile des Cannes and Coulee Mine. According to the LCG Public Works Department, the drainage improvement projects for these coulees would improve the combined level of flood protection for approximately 9% of Lafayette Parish.

Location Description:

705 West University Avenue, Lafayette, LA 70502

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

**This Report Period
Total**

**Cumulative Actual Total / Expected
Total**

of public facilities

0

1/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	497	225	2310	994/137	450/125	4620/1212	31.26

LMI%:	21.62
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 29PARA2101-Laurel Valley Rd-Lafourche
Activity Title: Lafourche-Laurel Valley Rd-29PARA2101

Activity Type:

Construction/reconstruction of streets

Project Number:

3081

Projected Start Date:

10/01/2012

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

12/15/2016

Completed Activity Actual End Date:

05/26/2023

Responsible Organization:

Lafourche Parish Council

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$3,589,550.00
Total Budget	\$0.00	\$3,589,550.00
Total Obligated	\$0.00	\$3,589,550.00
Total Funds Drawdown	\$0.00	\$3,589,550.00
Program Funds Drawdown	\$0.00	\$3,589,550.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$3,589,550.00
Lafourche Parish Government	\$0.00	\$3,589,550.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Base, surface and drainage improvements to Laurel Valley Road.

Location Description:

Laurel Valley Road in Lafourche Parish, Thibodaux, LA 70302

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Linear feet of Public	26928	53856/26928

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	33874	24198	150130	33874/16937	24198/12099	150130/75065	38.68

LMI%:	41.26
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 29PARA3202-Golden Meadow Comm Ctr-Lafourche

Activity Title: Lafourche-Golden Meadow Comm Ctr-29PARA3202

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

12/31/2013

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

07/13/2016

Completed Activity Actual End Date:

05/26/2023

Responsible Organization:

Lafourche Parish Council

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$580,000.00
Total Budget	\$0.00	\$580,000.00
Total Obligated	\$0.00	\$580,000.00
Total Funds Drawdown	\$0.00	\$580,000.00
Program Funds Drawdown	\$0.00	\$580,000.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$580,000.00
Lafourche Parish Government	\$0.00	\$580,000.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The Lafourche Parish Government, in collaboration with the Town of Golden Meadow, is requesting \$580,000.00 in CDBG Disaster Recovery funding to cover the design and construction costs to expand emergency vehicle parking and enhance municipal emergency operations at the Golden Meadow Multi-Purpose Town Hall and Community Center. The proposed project will consist of:

Construction of an expanded concrete parking area with emergency outdoor lighting for mobilizing multi-agency and first responder vehicles, and

Construction of an approximately 50' x 80' s. f. building to consolidate on-site storage of emergency operating equipment and disaster recovery supplies including operating equipment, portable pumps, generators, and sand bags.

Prior to Hurricanes Gustav and Ike, the Town of Golden Meadow operated its municipal services from a single 1,200 s. f. building, which was damaged during the storms resulting in a failure to function by local officials to immediately mobilize emergency response operations within the community. In November 2010, a new 6,000 S.F. Town Hall including an "Emergency Operations Center" was completed utilizing \$1.8 million in grant and loan assistance from the U. S. Department of Agriculture. The newly constructed Multi-Purpose Center and Town Hall houses most of the city's offices and serves as a critical link for emergency coordination and communication between the Town of Golden Meadow and both parish and state Offices of Emergency Preparedness and Homeland Security during emergency disaster declarations.

The Multi-Purpose Center currently lacks a concrete parking area capable of accommodating parking for emergency vehicles as well as a centralized facility where emergency operating equipment and supplies can be safely stored in preparation and response to future disaster events.

The design and construction of the improvements will be built in conformity with the Louisiana Uniform

Construction Codes, ADA handicapped accessibility, and local ordinances and building codes. Upon completion of the project, the improvements will be owned and operated by the Town of Golden Meadow.

Location Description:

107 Jervis Drive, Golden Meadow, La. 70357

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period Total	Cumulative Actual Total / Expected Total
# of public facilities	1	2/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	644	383	2131	644/644	383/383	2131/2131	48.19

LMI%:	48.37
--------------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 29PARA3203 - LPG Complex - Lafourche

Activity Title: Lafourche - LPG Complex - 29PARA3203

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

05/01/2011

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

10/09/2014

Completed Activity Actual End Date:

05/26/2023

Responsible Organization:

Lafourche Parish Council

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$315,234.95
Total Budget	\$0.00	\$315,234.95
Total Obligated	\$0.00	\$3,025,166.95
Total Funds Drawdown	\$0.00	\$3,025,166.95
Program Funds Drawdown	\$0.00	\$3,025,166.95
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$3,025,166.95
Lafourche Parish Government	\$0.00	\$3,025,166.95
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The Lafourche Parish Government is requesting \$2,709,932.00 in Gustav/Ike CDBG funds to a cover a portion of the costs to renovate the Mathews Government Complex located at 4876 Highway 1, in the central area of the Parish in the community of Mathews, Louisiana.

Location Description:

Mathews, La. - Lafourche

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	1	2/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	16937	12099	75065	16937/14842	12099/10375	75065/65341	38.68

LMI%:	41.26
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 29PARA3204-Raceland Ag Center-Lafourche

Activity Title: Lafourche-Raceland Ag Center-29PARA3204

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

09/01/2012

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

06/04/2015

Completed Activity Actual End Date:

05/26/2023

Responsible Organization:

Lafourche Parish Council

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	(\$105,144.25)
Total Budget	\$0.00	(\$105,144.25)
Total Obligated	\$0.00	\$1,575,525.75
Total Funds Drawdown	\$0.00	\$1,575,525.75
Program Funds Drawdown	\$0.00	\$1,575,525.75
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$1,575,525.75
Lafourche Parish Government	\$0.00	\$1,575,525.75
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The Lafourche Parish Government is requesting \$1,680,670.00 in CDBG-Disaster Recovery funding needed to cover the costs to improve the facility capacity of the Raceland Ag Center for the planning, sheltering, loading, and evacuation of cattle and other livestock during hurricane storm events.

Location Description:

Raceland, La. - Lafourche

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	0	0/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	16937	12099	150130	16937/16937	12099/12099	150130/75065	19.34

LMI%:	58.44
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 29PARA3205-Locport Comm and Rec Center-Lafourche

Activity Title: Lafourche-Lockport Comm and Rec Center-29PARA3205

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

11/29/2013

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

07/01/2023

Completed Activity Actual End Date:

05/26/2023

Responsible Organization:

Lafourche Parish Government

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$4,063,728.55
Total Budget	\$0.00	\$4,063,728.55
Total Obligated	\$0.00	\$4,063,728.55
Total Funds Drawdown	\$0.00	\$4,063,728.55
Program Funds Drawdown	\$0.00	\$4,063,728.55
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$4,063,728.55
Lafourche Parish Government	\$0.00	\$4,063,728.55
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The parish is proposing the construction of a new multi-purpose community and recreation center in the Town of Lockport, located in the southern portion of Lafourche Parish, Louisiana.

Location Description:

Town of Lockport - Lafourche

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	0	1/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	2249	1629	13706	4498/730	3258/306	20559/2616	37.73

LMI%:	39.6
-------	------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 29PARA3303-LA HWY 308-Lafourche

Activity Title: Lafourche-LA HWY 308-29PARA3303

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

06/01/2011

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

09/30/2019

Completed Activity Actual End Date:

05/26/2023

Responsible Organization:

Lafourche Parish Council

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$710,244.99
Total Budget	\$0.00	\$710,244.99
Total Obligated	\$0.00	\$710,244.99
Total Funds Drawdown	\$0.00	\$710,244.99
Program Funds Drawdown	\$0.00	\$710,244.99
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$710,244.99
Lafourche Parish Government	\$0.00	\$710,244.99
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The proposed project will consist of the following: Installation of approximately ten (10) flap gated in the existing ten (10) drainage culverts. Elevation of approximately 2000 linear feet of roadway along Bayou Lafourche. Construction will consist of milling approximately two inches (2") from the existing roadway to create a roper surface to bind the new layer of asphalt; Priming of the milled roadway with necessary oil mixture; Laying of approximately eighteen inches (18") of new asphalt; Installation of approximately ten (10) flap gates in the existing drainage culverts to prohibit back flow of water into the Bayou.

Location Description:

Golden Meadow, La. - Lafourche

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

This Report Period

Total

Cumulative Actual Total / Expected

Total

of public facilities

0

0/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	225	0	772	225/644	0/383	772/2131	29.15

LMI%:	43.45
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 29PARA3304 - Des Allem - Lafourche

Activity Title: Lafourche - Des Allem - 29PARA3304

Activity Type:

Dike/dam/stream-river bank repairs

Project Number:

3081

Projected Start Date:

01/31/2011

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

03/16/2015

Completed Activity Actual End Date:

05/26/2023

Responsible Organization:

Lafourche Parish Government

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$3,617,668.01
Total Budget	\$0.00	\$3,617,668.01
Total Obligated	\$0.00	\$3,617,668.01
Total Funds Drawdown	\$0.00	\$3,617,668.01
Program Funds Drawdown	\$0.00	\$3,617,668.01
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$3,617,668.01
Lafourche Parish Government	\$0.00	\$3,617,668.01
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The project involves the reconstruction of the bulkhead along Bayou Des Allemands and shoring up the breakwater system along an existing levee.

Location Description:

Des Allemands, La. - Lafourche

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
Activity funds eligible for DREF	0	3617668/0
# of Linear feet of Public	2000	4000/2000

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	91	120	416	182/211	240/120	832/416	50.72

LMI%:	37.52
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 29PARA3305-Lockport/Company Canal-Lafourche

Activity Title: Lafourche-Lockport/Company Canal-29PARA3305

Activity Type:

Dike/dam/stream-river bank repairs

Project Number:

3081

Projected Start Date:

06/01/2011

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

11/21/2017

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Lafourche Parish Council

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$1,224,070.53
Total Budget	\$0.00	\$1,224,070.53
Total Obligated	\$0.00	\$1,224,070.53
Total Funds Drawdown	\$0.00	\$1,224,070.53
Program Funds Drawdown	\$0.00	\$1,224,070.53
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$1,224,070.53
Lafourche Parish Government	\$0.00	\$1,224,070.53
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The purpose of this project is to cover the cost to construct the Lockport/Company Canal South Bank Levee Lift. The project involves increasing the elevation and providing armoring of a section of levee along the south bank of the Company Canal Levee in Lockport.

Location Description:

Lockport, La. - Lafourche

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Linear feet of Public	0	0/1630

of public facilities

0

0/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	315	155	1251	315/315	155/155	1251/1251	37.57

LMI%:		52
-------	--	----

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 29PARA3402 - Delta Wood - Lafourche

Activity Title: Lafourche-Delta Drain - 29PARA3402

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

01/01/2011

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

07/10/2014

Completed Activity Actual End Date:

05/26/2023

Responsible Organization:

Lafourche Parish Council

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$677,373.30
Total Budget	\$0.00	\$677,373.30
Total Obligated	\$0.00	\$677,373.30
Total Funds Drawdown	\$0.00	\$677,373.30
Program Funds Drawdown	\$0.00	\$677,373.30
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$677,373.30
Lafourche Parish Government	\$0.00	\$677,373.30
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The purpose of the project is to construct improvements to the Delta Woods Drainage Ditch, located in the central area of the Parish, in the community of Lockport.

Location Description:

Lockport, LA 70374 - Lafourche

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	1	2/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	415	151	1362	415/262	151/195	1362/1182	41.56

LMI%:	52
-------	----

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 29PARA3403 - Westside Drain - Lafourche

Activity Title: Lafourche- Westside Drain - 29PARA3403

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

09/29/2011

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

09/30/2019

Completed Activity Actual End Date:

05/26/2023

Responsible Organization:

Lafourche Parish Council

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$1,658,836.59
Total Budget	\$0.00	\$1,658,836.59
Total Obligated	\$0.00	\$1,658,836.59
Total Funds Drawdown	\$0.00	\$1,658,836.59
Program Funds Drawdown	\$0.00	\$1,658,836.59
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$1,658,836.59
Lafourche Parish Government	\$0.00	\$1,658,836.59
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The purpose of this project is to construct improvements to the existing subsurface and open ditch drainage infrastructure, commonly referred to as the Westside Drainage System.

Location Description:

Thibodeaux, La. - Lafourche

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Linear feet of Public	0	0/0
# of public facilities	0	0/1
# of Section 3 Labor Hours	0	0/0

# of Targeted Section 3 Labor	0	0/0
# of Total Labor Hours	0	0/0

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	437	398	2824	437/536	398/131	2824/1412	29.57

LMI%:	64.85
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 29PARA3404 - Dugas Canal - Lafourche

Activity Title: Lafourche - Dugas Canal - 29PARA3404

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

12/31/2010

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

05/28/2020

Completed Activity Actual End Date:

05/26/2023

Responsible Organization:

Lafourche Parish Council

Overall	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$4,623,907.84
Total Budget	\$0.00	\$4,623,907.84
Total Obligated	\$0.00	\$4,623,907.84
Total Funds Drawdown	\$0.00	\$4,623,907.84
Program Funds Drawdown	\$0.00	\$4,623,907.84
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$4,623,907.84
Lafourche Parish Government	\$0.00	\$4,623,907.84
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The Lafourche Parish Government is requesting \$5,785,000.00 in Hurricanes Gustav/Ike CDBG funding to construct the Dugas Canal Project Pump Station and Drainage Infrastructure Improvements, which is located in the northern area of the Parish, just south of the City of Thibodaux.

Location Description:

Thibodeaux, La. - Lafourche

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	1	2/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	315	279	2295	315/315	279/279	2295/2295	25.88

LMI%:	40.66
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 29PARA3405 - Pump Stn - Lafourche

Activity Title: Lafourche - Pump Stn - 29PARA3405

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

01/01/2011

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

11/04/2016

Completed Activity Actual End Date:

05/26/2023

Responsible Organization:

Lafourche Parish Council

Overall	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$3,330,586.61
Total Budget	\$0.00	\$3,330,586.61
Total Obligated	\$0.00	\$3,330,586.61
Total Funds Drawdown	\$0.00	\$3,330,586.61
Program Funds Drawdown	\$0.00	\$3,330,586.61
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$3,330,586.61
Lafourche Parish Government	\$0.00	\$3,330,586.61
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The Lafourche Parish Government is requesting \$2,345,000.00 to construct improvements to the District 1 and District 2 of District 12 Pump Stations. The planned improvements include the following: District 1 of District 12 Pump Station.

Location Description:

Raceland, La. - Lafourche

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	2	4/2

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	83	50	464	83/2128	50/1493	464/9724	28.66

LMI%:	28.65
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 29PARA3406-Parr/Larose Pump Stations-Lafourche

Activity Title: Lafourche-Parr/Larose Pump Stations-29PARA3406

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

06/01/2011

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

08/13/2019

Completed Activity Actual End Date:

05/26/2023

Responsible Organization:

Lafourche Parish Council

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$1,866,637.88
Total Budget	\$0.00	\$1,866,637.88
Total Obligated	\$0.00	\$1,866,637.88
Total Funds Drawdown	\$0.00	\$1,866,637.88
Program Funds Drawdown	\$0.00	\$1,866,637.88
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$1,866,637.88
Lafourche Parish Government	\$0.00	\$1,866,637.88
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The purpose of this project is to undertake the construction of infrastructure improvements to eliminate flooding and improve drainage within the Valentine community.

Location Description:

Valentine, La. - Lafourche

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	1	2/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	183	67	687	183/183	67/67	687/687	36.39

LMI%:	26.61
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 30PARA2301 - Generator - LaSalle

Activity Title: LaSalle - Generator - 30PARA2301

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

10/01/2010

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

06/03/2015

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

LaSalle Parish Police Jury

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$62,110.50
Total Budget	\$0.00	\$62,110.50
Total Obligated	\$0.00	\$62,110.50
Total Funds Drawdown	\$0.00	\$62,110.50
Program Funds Drawdown	\$0.00	\$62,110.50
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$62,110.50
LaSalle Parish Police Jury	\$0.00	\$62,110.50
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Supplying generator for public building

Location Description:

La Salle Parish, LA

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	1	2/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	120	99	561	120/120	99/99	561/561	39.04

LMI%:	33.92
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 30PARA2601 - Rescue Unit - La Salle

Activity Title: La Salle - Rescue Unit - 30PARA2601

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

05/04/2010

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

05/06/2015

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

LaSalle Parish Police Jury

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$84,806.00
Total Budget	\$0.00	\$84,806.00
Total Obligated	\$0.00	\$84,806.00
Total Funds Drawdown	\$0.00	\$84,806.00
Program Funds Drawdown	\$0.00	\$84,806.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$84,806.00
LaSalle Parish Police Jury	\$0.00	\$84,806.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Buying of Rescue Unit for Fire Department

Location Description:

La Salle Parish, LA

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	1	2/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	3477	2135	13344	3477/462	2135/266	13344/1550	42.06

LMI%:	36.58
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 32PARA2101 - Spring Ranch Rd - Livingston

Activity Title: Livingston - Spring Ranch Rd - 32PARA2101

Activity Type:

Construction/reconstruction of streets

Project Number:

3081

Projected Start Date:

01/01/2011

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

03/13/2017

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Livingston Parish Council

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$2,803,158.36
Total Budget	\$0.00	\$2,803,158.36
Total Obligated	\$0.00	\$2,803,158.36
Total Funds Drawdown	\$0.00	\$2,803,158.36
Program Funds Drawdown	\$0.00	\$2,803,158.36
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$2,803,158.36
Livingston Parish Council	\$0.00	\$2,803,158.36
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

This project consist of the improving and widening of Spring Ranch Rd. in Livingston Parish.

Location Description:

Livingston, La.

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Linear miles of Public	5	5/5

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	426	224	1390	426/426	224/224	1390/1390	46.76

LMI%:	31.25
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 32PARA2601 - Comm Tower - Livingston

Activity Title: Livingston - Comm Tower - 32PARA2601

Activity Type:

Acquisition, construction, reconstruction of public facilities

Project Number:

3081

Projected Start Date:

01/01/2011

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

01/23/2019

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Livingston Parish Council

Overall	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$3,686,605.06
Total Budget	\$0.00	\$3,686,605.06
Total Obligated	\$0.00	\$3,686,605.06
Total Funds Drawdown	\$0.00	\$3,686,605.06
Program Funds Drawdown	\$0.00	\$3,686,605.06
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$3,686,605.06
Livingston Parish Council	\$0.00	\$3,686,605.06
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The project/activity is to construct a communications tower for Livingston Parish that will include Parish operations, the sheriff, 12 fire parish operations, 7 municipal governments, 911 and room for the Governor's Office of Homeland Security. Lower tower space between 200 and 350 feet would be available to lease to private interests, such as cell phone companies. The proposed communications tower is expected to be at elevation of 800 feet to 1,000 feet depending on the design and specified area of coverage. It will be constructed on land already owned by the parish adjacent to the sheriff's training facility.

Location Description:

Livingston Parish, Louisiana

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

This Report Period
Total

Cumulative Actual Total / Expected
Total

of public facilities

0

0/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Persons	14293	23857	251464	14293/102	23857/50	251464/386	15.17

LMI%:	39.38
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents:

None

Grantee Activity Number: 32PARA2602 - Fire Truck - Livingston

Activity Title: Livingston - Fire Truck - 32PARA2602

Activity Type:

Acquisition, construction, reconstruction of public facilities

Project Number:

3081

Projected Start Date:

01/01/2011

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

01/23/2019

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Livingston Parish Council

Overall	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$4,407.70
Total Budget	\$0.00	\$4,407.70
Total Obligated	\$0.00	\$236,632.70
Total Funds Drawdown	\$0.00	\$236,632.70
Program Funds Drawdown	\$0.00	\$236,632.70
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$236,632.70
Livingston Parish Council	\$0.00	\$236,632.70
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The project consists of devising specifications and acquisition of a first respondent fire truck from the Division of Administration State Contract. The fire engine is for a 1,000 gallon, 1,200 GPM top mount pump fire truck. The district currently has an undependable fire apparatus thus it leases an engine for emergency response purposes.

Location Description:

Maurepas, Livingston Parish, LA

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	1	2/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	2428	2575	5150	2428/76	2575/84	5150/295	97.15

LMI%:	42.05
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 32PARA3201-Multi Building-Livingston
Activity Title: Livingston-Multi Building-32PARA3201

Activity Type:

Planning

Project Number:

3081

Projected Start Date:

06/30/2011

Benefit Type:

Area (Census)

National Objective:

N/A

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

01/17/2019

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Livingston Parish Council

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$11,081.47
Total Budget	\$0.00	\$11,081.47
Total Obligated	\$0.00	\$11,081.47
Total Funds Drawdown	\$0.00	\$11,081.47
Program Funds Drawdown	\$0.00	\$11,081.47
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$11,081.47
Livingston Parish Council	\$0.00	\$11,081.47
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

To review the need for a multi-purpose building in Livingston Parish.

Location Description:

Livingston, La. - Livingston

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	24131	15170	183628	24131/21329	15170/17972	183628/91227	21.40

LMI%:	36.98
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 32PARA3401 - Parish Drain - Livingston
Activity Title: Livingston - Parish Drain - 32PARA3401

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

03/15/2011

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

08/20/2018

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Livingston Parish Council

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$4,441,287.94
Total Budget	\$0.00	\$4,441,287.94
Total Obligated	\$0.00	\$4,446,087.94
Total Funds Drawdown	\$0.00	\$4,446,087.94
Program Funds Drawdown	\$0.00	\$4,446,087.94
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$4,446,087.94
Livingston Parish Council	\$0.00	\$4,446,087.94
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The projects consist of demolition of old wooden piling bridges at various locations in the parish that are low/moderate income neighborhoods/communities.

Location Description:

Livingston, La. - Livingston

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	1180	1213	8590	1180/6078	1213/4348	8590/23671	27.86

LMI%:	38.3
-------	------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 33PARA3401-Airport Drainage Project-Madison

Activity Title: Madison-Airport Drainage Project-33PARA3401

Activity Type:

Construction/reconstruction of water/sewer lines or systems

Activity Status:

Completed

Project Number:

3081

Project Title:

Allocation to Parishes

Projected Start Date:

12/01/2013

Projected End Date:

02/20/2019

Benefit Type:

Area (Census)

Completed Activity Actual End Date:

05/25/2023

National Objective:

Low/Mod

Responsible Organization:

Madison Parish Police Jury

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$149,500.00
Total Budget	\$0.00	\$149,500.00
Total Obligated	\$0.00	\$149,500.00
Total Funds Drawdown	\$0.00	\$149,500.00
Program Funds Drawdown	\$0.00	\$149,500.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$149,500.00
Madison Parish Police Jury	\$0.00	\$149,500.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The primary focus of this project is the berm/plug/levee to be placed across the old, original, Southward route of Cypress Bayou, to prevent flood waters from traveling the original channel and flooding the airport. An earthen berm/plug/levee, will be constructed at the confluence of the re-routed channel, which runs Eastward and the original channel, which runs Southward. Stone riprap will be placed on the inside surface of the berm, to prevent the channel current from scouring the newly placed berm.

Location Description:

175 VTR - Airport Road, Tallulah, LA 71282

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

This Report Period
Total

Cumulative Actual Total / Expected
Total

of Linear feet of Public

1800

1800/18000

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Persons	6184	4161	10345	6184/3904	4161/1793	10345/8554	100.00

LMI%:	53.96
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents:

None

Grantee Activity Number: 34PARA3401-Staulkinghead Creek Drainage-Morehouse

Activity Title: Morehouse-Staulkinghead Creek Drainage-34PARA3401

Activity Type:

Construction/reconstruction of water/sewer lines or systems

Project Number:

3081

Projected Start Date:

11/29/2013

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

02/27/2020

Completed Activity Actual End Date:

05/26/2023

Responsible Organization:

Morehouse Parish Police Jury

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$344,260.00
Total Budget	\$0.00	\$344,260.00
Total Obligated	\$0.00	\$344,260.00
Total Funds Drawdown	\$0.00	\$344,260.00
Program Funds Drawdown	\$0.00	\$344,260.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$344,260.00
Morehouse Parish Police Jury	\$0.00	\$344,260.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

This shall be a drainage project to facilitate drainage in Bastrop and portions of unincorporated Morehouse Parish. Please see the attached map, for the area to be served. The project is all or selected portions of Staulkinghead Creek, which begins just West of LA 3051 and our area of interest ends about Spyke Road. Lateral W-10 flows into Staulkinghead Creek. Staulkinghead Creek is designated as W-9, which is a major drainage channel for the region. Drainage-access easements may be required for construction of berms, access with heavy equipment and shaping.

Location Description:

9404 Carbon Plant Road, Bastrop, LA 71220

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Linear feet of Public	15000	30000/15000

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Persons	0	8823	18177	0/5599	17646/2380	36354/15085	48.54

LMI%:	52.89
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 36PARA2101-Street Light Repair-Orleans

Activity Title: Orleans-Street Light Repair-36PARA2101

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

09/30/2011

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

01/10/2013

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Orleans Parish

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$1,970,196.44
Total Budget	\$0.00	\$1,970,196.44
Total Obligated	\$0.00	\$1,970,196.44
Total Funds Drawdown	\$0.00	\$1,970,196.44
Program Funds Drawdown	\$0.00	\$1,970,196.44
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$1,970,196.44
Orleans Parish	\$0.00	\$1,970,196.44
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The City of New Orleans proposed to expend CDBG funding for street light repairs damaged by Hurricanes Gustav and Ike.

Location Description:

New Orleans, La. - Orleans

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	1	2/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	0	0	467013	175621/0	79523/0	934026/46701	27.32

LMI%:	54.63
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 37PARA3401-Ouachita H1 Canal-Ouachita

Activity Title: Ouachita-Ouachita H1 Canal-37PARA3401

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

06/30/2013

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

02/07/2014

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Ouachita Parish Police Jury

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	(\$192,188.00)
Total Budget	\$0.00	(\$192,188.00)
Total Obligated	\$0.00	\$256,311.69
Total Funds Drawdown	\$0.00	\$256,311.69
Program Funds Drawdown	\$0.00	\$256,311.69
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$256,311.69
Ouachita Parish Police Jury	\$0.00	\$256,311.69
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The H-1 Canal project consists of improvements to an existing canal and its associated tributaries in an area in the northeast quadrant of the parish.

Location Description:

Monroe, La. - Ouachita

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	2	3/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	905	537	2720	905/905	537/537	2720/2720	53.01

LMI%:	44.58
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 37PARA3402-Ouachita T 1A Canal-Ouachita

Activity Title: Ouachita-Ouachita T 1A Canal-37PARA3402

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

07/31/2013

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

10/12/2018

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Ouachita Parish Police Jury

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$171,968.91
Total Budget	\$0.00	\$171,968.91
Total Obligated	\$0.00	\$585,968.91
Total Funds Drawdown	\$0.00	\$585,968.91
Program Funds Drawdown	\$0.00	\$585,968.91
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$585,968.91
Ouachita Parish Police Jury	\$0.00	\$585,968.91
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The T-1A Canal project consists of improvements to an existing canal and its associated tributaries in an area in the southwest quadrant of the parish draining into Black Bayou.

Location Description:

West Monroe, La. - Ouachita

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	0	0/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	1016	721	5970	1016/1016	721/721	5970/2985	29.10

LMI%:	40.24
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 37PARA3403-Ouachita J 1D Canal-Ouachita

Activity Title: Ouachita-Ouachita J 1D Canal-37PARA3403

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

08/31/2013

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

02/28/2019

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Ouachita Parish Police Jury

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	(\$1,095.47)
Total Budget	\$0.00	(\$1,095.47)
Total Obligated	\$0.00	\$401,404.53
Total Funds Drawdown	\$0.00	\$401,404.53
Program Funds Drawdown	\$0.00	\$401,404.53
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$401,404.53
Ouachita Parish Police Jury	\$0.00	\$401,404.53
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The J-1D Canal Project consists of improvements to existing canals including Pine Bayou and its associated tributaries in an area in the southeast quadrant of the parish.

Location Description:

Monroe, La. - Ouachita

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	2	3/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	2598	1230	6115	2598/2284	1230/1371	6115/6030	62.60

LMI%:	66.27
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 37PARA3404-C/Monroe Pumping Station-Ouachita

Activity Title: Ouachita-C/Monroe Pumping Station-37PARA3404

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

08/31/2011

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

12/16/2019

Completed Activity Actual End Date:

05/26/2023

Responsible Organization:

Ouachita Parish Police Jury

Overall**Total Projected Budget from All Sources****Apr 1 thru Jun 30, 2023**

\$0.00

To Date

(\$6,303.00)

Total Budget

\$0.00

(\$6,303.00)

Total Obligated

\$0.00

\$1,546,197.00

Total Funds Drawdown

\$0.00

\$1,546,197.00

Program Funds Drawdown

\$0.00

\$1,546,197.00

Program Income Drawdown

\$0.00

\$0.00

Program Income Received

\$0.00

\$0.00

Total Funds Expended

\$0.00

\$1,546,197.00

Ouachita Parish Police Jury

\$0.00

\$1,546,197.00

Most Impacted and Distressed Expended

\$0.00

\$0.00

Activity Description:

This project will assist the City of Monroe in Hurricane Recovery efforts by conducting various upgrades to the existing stormwater pumping stations to assist the city drainage during high volume rain events. These improvements will consist of installing new pumps and motors with control equipment, as well as the installation of SCADA equipment and systems for continuous monitoring along with modifications of existing SCADA server, repair of existing generators which are currently inoperable due to inundation by floodwaters, and the purchase and installation of three generators for backup power during periods of power failure.

Location Description:

Monroe, La. - Ouachita

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	14	21/7

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
# of Persons	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	0	0	0	0/0	0/26558	0/49272	0

LMI%:	44.58
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 37PARA3405-C/West Monroe Wellerman-Ouachita

Activity Title: Ouachita-C/West Monroe Wellerman-37PARA3405

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

08/31/2011

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

05/03/2020

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Ouachita Parish Police Jury

Overall	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$46,466.34
Total Budget	\$0.00	\$46,466.34
Total Obligated	\$0.00	\$613,416.34
Total Funds Drawdown	\$0.00	\$613,416.34
Program Funds Drawdown	\$0.00	\$613,416.34
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$613,416.34
Ouachita Parish Police Jury	\$0.00	\$613,416.34
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The project involves the construction of a new underground drainage system along Wellerman Road that will intercept the stormwater and bypass the residential areas.

Location Description:

Wellerman Road Area, West Monroe, La. - Ouachita

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Linear feet of Public	0	0/0
# of public facilities	0	0/1

# of Section 3 Labor Hours	0	0/0
# of Targeted Section 3 Labor	0	0/0
# of Total Labor Hours	0	0/0

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	114	235	2868	114/114	235/235	2868/1434	12.17

LMI%:	36.74
--------------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 37PARA3406-T/ Sterlington Highland-Ouachita

Activity Title: ouachita-T/ Sterlington Highland-37PARA3406

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

09/01/2011

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

12/11/2013

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Ouachita Parish Police Jury

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$37,800.00
Total Budget	\$0.00	\$37,800.00
Total Obligated	\$0.00	\$152,799.95
Total Funds Drawdown	\$0.00	\$152,799.95
Program Funds Drawdown	\$0.00	\$152,799.95
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$152,799.95
Ouachita Parish Police Jury	\$0.00	\$152,799.95
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The project which will consist of new ditching which will redirect rainfall runoff to existing ditches on Harvey Avenue. The abandonment of an existing drainage ditch running from the south side of Rogers Avenue at the corner of Taylor Avenue will make way for extensions of existing ditches on Harvey Avenue to Rogers Avenue to the LP&L Canal to the west, and prevent flooding during future storm events.

Location Description:

Sterlington, La. - Ouachita

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	2	3/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	288	283	1233	288/288	283/283	1233/1233	46.31

LMI%:	28.55
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 37PARA3407-T/ Richwood MLK-Ouachita

Activity Title: Ouachita-T/ Richwood MLK-37PARA3407

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

02/28/2013

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

04/01/2014

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Ouachita Parish Police Jury

Overall	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$37,800.00
Total Budget	\$0.00	\$37,800.00
Total Obligated	\$0.00	\$152,800.00
Total Funds Drawdown	\$0.00	\$152,800.00
Program Funds Drawdown	\$0.00	\$152,800.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$152,800.00
Ouachita Parish Police Jury	\$0.00	\$152,800.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The project will assist the Town of Richwood in Hurricane Recovery efforts by upgrading drainage facilities to prevent future flooding damage during high volume rain events. These improvements will consist of the removal of existing drainage culverts and driveways, excavation of drainage ditches to new design grades, installation of new drainage pipes and catch basins, replacement of disturbed paved driveways and roadways, and construction of new concrete walkways for pedestrians.

Location Description:

Richwood, La. - Ouachita

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	2	3/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	568	191	945	568/568	191/191	945/945	80.32

LMI%:	61.32
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 38PARA2101-Lake Hermitage-Plaquemines

Activity Title: Plaquemines-Lake Hermitage-38PARA2101

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

06/01/2011

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

05/07/2019

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Plaquemines Parish Government

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$1,929,289.50
Total Budget	\$0.00	\$1,929,289.50
Total Obligated	\$0.00	\$1,929,289.50
Total Funds Drawdown	\$0.00	\$1,929,289.50
Program Funds Drawdown	\$0.00	\$1,929,289.50
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$1,929,289.50
Plaquemines Parish Government	\$0.00	\$1,929,289.50
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Lake Hermitage Road Elevation

Location Description:

Plaquemines Parish

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Linear feet of Public	0	0/0
# of Section 3 Labor Hours	0	0/0
# of Targeted Section 3 Labor	0	0/0

of Total Labor Hours

0

0/0

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	231	67	986	231/231	67/67	986/493	30.22

LMI%:	32.84
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents:

None

Grantee Activity Number: 39PARA1101 - House Rehab LMI - Pointe Coupee

Activity Title: Point Coupee - House Rehab LMI - 39PARA1101

Activity Type:

Rehabilitation/reconstruction of residential structures

Project Number:

3081

Projected Start Date:

05/31/2010

Benefit Type:

Direct (HouseHold)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

07/08/2016

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Pointe Coupee Parish Police Jury

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	(\$1,178,255.93)
Total Budget	\$0.00	(\$1,178,255.93)
Total Obligated	\$0.00	\$821,744.07
Total Funds Drawdown	\$0.00	\$821,744.07
Program Funds Drawdown	\$0.00	\$821,744.07
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$821,744.07
Pointe Coupee Parish Police Jury	\$0.00	\$821,744.07
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Create housing program in Pointe Coupee, LA to assist low/mod residents with house assistance, primarily through roof repair and weatherization against future disasters. The assistance will have the objective to return individuals to decent, safe and sanitary conditions. It is estimated that 25% of the costs will go towards individual mitigation measures.

Location Description:

Throughout Pointe Coupee Parish, LA

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
Activity funds eligible for DREF	148621	297242/44562

of Properties 91 182/178

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	91	182/178
# of Singlefamily Units	91	182/178

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	0	0	444	195/0	23/178	666/178	32.73
# Owner	0	0	222	195/0	23/178	444/178	49.10

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 39PARA1102 - House Rehab UN - Pointe Coupee

Activity Title: Pointe Coupee - House Rehab UN - 39PARA1102

Activity Type:

Rehabilitation/reconstruction of residential structures

Project Number:

3081

Projected Start Date:

02/28/2014

Benefit Type:

Direct (HouseHold)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

07/08/2016

Completed Activity Actual End Date:**Responsible Organization:**

Pointe Coupee Parish Police Jury

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$107,475.15
Total Budget	\$0.00	\$107,475.15
Total Obligated	\$0.00	\$107,475.15
Total Funds Drawdown	\$0.00	\$107,475.15
Program Funds Drawdown	\$0.00	\$107,475.15
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	(\$0.10)	\$107,475.15
Pointe Coupee Parish Police Jury	(\$0.10)	\$107,475.15
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Create housing program in Pointe Coupee, LA to assist urgent need residents with house assistance, primarily through roof repair and weatherization against future disasters. The assistance will have the objective to return individuals to decent, safe and sanitary conditions. It is estimated that 25% of the costs will go towards individual mitigation measures.

Location Description:

Pointe Coupee Parish

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed. Adjusting entry for a previous quarter to clear one flag.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
Activity funds eligible for DREF	83684	167368/25575
# of Properties	13	26/10

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	13	26/10
# of Singlefamily Units	13	26/10

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	0	0	50	0/0	0/0	75/10	0.00
# Owner	0	0	25	0/0	0/0	50/10	0.00

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 39PARA1103 - Minor Repair Program- Pointe Coupee

Activity Title: Pointe Coupee-Minor Repair Program

Activity Type:

Rehabilitation/reconstruction of residential structures

Project Number:

3081

Projected Start Date:

03/09/2015

Benefit Type:

Direct (HouseHold)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

07/15/2020

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Pointe Coupee Parish Police Jury

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$953,107.03
Total Budget	\$0.00	\$953,107.03
Total Obligated	\$0.00	\$953,107.03
Total Funds Drawdown	\$0.00	\$953,107.03
Program Funds Drawdown	\$0.00	\$953,107.03
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$953,107.03
Pointe Coupee Parish Police Jury	\$0.00	\$953,107.03
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The Pointe Coupee Parish Minor Repair Housing Program (Phase II) has been established to provide assistance to single family homeowners of Pointe Coupee Parish who suffered damage to their home as a result of Hurricane Gustav and/or Ike. The program will concentrate its efforts on minor repairs such as roof repair or replacement, the repair of exterior damage to windows and doors and emergency repairs impacting health and safety.

Location Description:

Pointe Coupee Parish

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period		Cumulative Actual Total / Expected	
		Total		Total
# of Housing Units		86		172/150
# of Multifamily Units		0		0/50
# of Singlefamily Units		86		172/100

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	184	0	432	368/150	24/0	648/150	60.49
# Owner	184	0	216	368/100	24/0	432/100	90.74
# Renter	0	0	0	0/50	0/0	0/50	0

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 39PARA2301 - New Roads Sewer - Pointe Coupee

Activity Title: Pointe Coupee - New Roads Sewer - 39PARA2301

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

06/01/2011

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

07/10/2015

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Pointe Coupee Parish Police Jury

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$1,129,209.42
Total Budget	\$0.00	\$1,129,209.42
Total Obligated	\$0.00	\$1,129,209.42
Total Funds Drawdown	\$0.00	\$1,129,209.42
Program Funds Drawdown	\$0.00	\$1,129,209.42
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$1,129,209.42
Pointe Coupee Parish Police Jury	\$0.00	\$1,129,209.42
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Purchase and installation of permanent natural gas driven backup pumps for sewer lift stations throughout the City of New Roads and completion of mechanical and electrical repairs to the City's oxidation pond. During Hurricane Gustav the Parish was without power for eleven (11) days.

Location Description:

New Roads, Pointe Coupee Parish, LA

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	2	3/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	2048	718	4719	2048/1387	718/444	4719/2800	58.61

LMI%:	58.18
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 39PARA2302 - Water Generators - Pointe Coupee

Activity Title: Pointe Coupee - Water Generators - 39PARA2302

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

07/15/2011

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

01/14/2015

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Pointe Coupee Parish Police Jury

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$652,183.90
Total Budget	\$0.00	\$652,183.90
Total Obligated	\$0.00	\$652,183.90
Total Funds Drawdown	\$0.00	\$652,183.90
Program Funds Drawdown	\$0.00	\$652,183.90
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$652,183.90
Pointe Coupee Parish Police Jury	\$0.00	\$652,183.90
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

This project will include the installation of a secondary electrical power source for two (2) well sites for Pointe Coupee Water Works District No. 1, two (2) well sites for Pointe Coupee Water Works District No. 2, two (2) well sites for the False River Water Corporation, two (2) wastewater pump stations for Pointe Coupee Sewer District No. 4, one (1) wastewater treatment plant and one (1) pump station for Pointe Coupee Sewer District No. 6 (Mandela) and one (1) wastewater treatment plant for Pointe Coupee Sewer District No. 3A (Delta Place).

Location Description:

Pointe Coupee Parish, LA

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

This Report Period
Total

Cumulative Actual Total / Expected
Total

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Persons	7805	4043	22763	7805/4559	4043/2273	22763/12605	52.05

LMI%:	54.51
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 39PARA2303 - Morganza Sewer - Pointe Coupee

Activity Title: Point Coupee - Morganza Sewer - 39PARA2303

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

01/31/2012

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

05/13/2014

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Pointe Coupee Parish Police Jury

Overall	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$220,070.00
Total Budget	\$0.00	\$220,070.00
Total Obligated	\$0.00	\$220,070.00
Total Funds Drawdown	\$0.00	\$220,070.00
Program Funds Drawdown	\$0.00	\$220,070.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$220,070.00
Pointe Coupee Parish Police Jury	\$0.00	\$220,070.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

This project consists of repairs to the North side structure and East side structure of the Village's Sewer Oxidation Pond Levee. Construction will include reshaping the water side slope; installation of geotextile fabric; installation of riprap on the geotextile fabric to serve as protection to the levee; reshape or refill the backside slope and seed; and installation of a perimeter fence.

Location Description:

Morganza, La. - Pointe Coupee

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	2	3/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	234	138	652	234/234	138/138	652/652	57.06

LMI%:	57.6
-------	------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 39PARA2501 - Comm Equip - Pointe Coupee

Activity Title: Pointe Coupee - Comm Equip - 39PARA2501

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

05/15/2011

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

12/14/2015

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Pointe Coupee Parish Police Jury

Overall	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$2,043,516.61
Total Budget	\$0.00	\$2,043,516.61
Total Obligated	\$0.00	\$2,043,516.61
Total Funds Drawdown	\$0.00	\$2,043,516.61
Program Funds Drawdown	\$0.00	\$2,043,516.61
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$2,043,516.61
Pointe Coupee Parish Police Jury	\$0.00	\$2,043,516.61
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

To construct and upgrade the parish-wide communication system. The current 800MHz system will provide for the addition of two repeaters, one in the north, in Innis, Louisiana and one in Livonia, Louisiana. The repeaters would be placed in the suitable locations and mounted on one preexisting tower and one newly constructed tower. The addition of these two repeaters will provide the coverage and redundancy needed to ensure effective operations of vital infrastructure.

The project will provide the parish with upgraded consoles at the Pointe Coupee Parish Sheriff's office (PCPSO) allowing them to also operate on the 700MHz system installed by the Louisiana State Police. The improvements will also include upgrades to current software and hardware allowing the PCPSO to provide dispatch capabilities on both the 700 MHz and 800 MHz systems. The two frequencies and multiple tower repeaters will provide the Parish with increase capabilities to maintain radio communications during a catastrophic event.

Location Description:

Across Pointe Coupee Parish, LA

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period		Cumulative Actual Total / Expected	
	Total		Total	
# of public facilities	2		3/1	

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	7805	4043	22763	7805/330	4043/250	22763/1336	52.05

LMI%:	46.72
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 39PARA2701 - School Bd - Pointe Coupee

Activity Title: Pointe Coupee - School Bd - 30PARA2701

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

07/15/2011

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

04/01/2014

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Pointe Coupee Parish Police Jury

Overall	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$1,293,447.94
Total Budget	\$0.00	\$1,293,447.94
Total Obligated	\$0.00	\$1,293,447.94
Total Funds Drawdown	\$0.00	\$1,293,447.94
Program Funds Drawdown	\$0.00	\$1,293,447.94
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$1,293,447.94
Pointe Coupee Parish Police Jury	\$0.00	\$1,293,447.94
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The project will provide new natural gas generators at five (5) schools and two (2) support facilities to provide power to functionally use (including air conditioning) the gymnasium, cafeteria, and kitchen. With the installation of these essential generators, the School Board will maintain adequate cold food storage at each location, maintain power at all support facilities allowing the School Board to aid in the recovery following an emergency event, and all the school system to resume operations almost immediately after a storm events.

Location Description:

Across Pointe Coupee Parish, LA

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

This Report Period
Total

Cumulative Actual Total / Expected
Total

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Persons	7805	4043	22763	7805/6508	4043/3150	22763/17719	52.05

LMI%:	54.51
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 39PARA2702 - School Bd - Pointe Coupee

Activity Title: Pointe Coupee - School Bd - 39PARA2702

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

10/31/2012

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

07/25/2014

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Pointe Coupee Parish Police Jury

Overall	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$784,942.92
Total Budget	\$0.00	\$784,942.92
Total Obligated	\$0.00	\$784,942.92
Total Funds Drawdown	\$0.00	\$784,942.92
Program Funds Drawdown	\$0.00	\$784,942.92
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$784,942.92
Pointe Coupee Parish Police Jury	\$0.00	\$784,942.92
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Hardening of School Board facilities. Hurricane Gustav caused damage to schools and other buildings throughout the Parish. The hardening of these facilities will provide protection to the buildings during future storm events.

Location Description:

Pointe Coupee Parish, LA

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	2	3/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	7805	4043	22763	7805/7906	4043/3942	22763/22424	52.05

LMI%:	46.72
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 39PARA3201 - Fac Gen - Pointe Coupee

Activity Title: Pointe Coupee - Fac Gen - 39PARA3201

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

11/15/2011

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

06/03/2014

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Pointe Coupee Parish Police Jury

Overall	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$256,491.00
Total Budget	\$0.00	\$256,491.00
Total Obligated	\$0.00	\$256,491.00
Total Funds Drawdown	\$0.00	\$256,491.00
Program Funds Drawdown	\$0.00	\$256,491.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$256,491.00
Pointe Coupee Parish Police Jury	\$0.00	\$256,491.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

This project will include the installation of a secondary electrical power source for the William H. Scott Memorial Civic Center located in the City of New Roads and the Innis Community Health Center located in Innis. These facilities play a vital part in Pointe Coupee Parish during emergencies and natural disasters such as occurred with Hurricanes Gustav and Ike in September 2008.

Location Description:

New Roads and Innis, Pointe Coupee Parish, LA

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	4	6/2

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	7805	4043	22763	7805/2524	4043/1066	22763/6301	52.05

LMI%:	54.51
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 39PARA3202 - Fordoche Comm Ctr - Pointe Coupee

Activity Title: Pointe Coupee - Fordoche Comm Ctr - 39PARA3202

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

11/02/2011

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

05/21/2014

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Pointe Coupee Parish Police Jury

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$561,789.09
Total Budget	\$0.00	\$561,789.09
Total Obligated	\$0.00	\$561,789.09
Total Funds Drawdown	\$0.00	\$561,789.09
Program Funds Drawdown	\$0.00	\$561,789.09
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$561,789.09
Pointe Coupee Parish Police Jury	\$0.00	\$561,789.09
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Expansion of the Fordoche Community Center. It is the intent of the Village to expand the existing community center from 2,000 s.f. to 5,500 s.f. The expansion will include the installation of shower facilities, additional gathering/meeting space, audio and visual equipment and installation of an auxiliary power generator and switch gears.

Location Description:

Fordoche, Pointe Coupee Parish, LA

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	2	3/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	240	183	960	240/240	183/183	960/960	44.06

LMI%:	38.45
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 39PARA3203-Livonia Civic Center-Pointe Coupee

Activity Title: Pointe Coupee-Livonia Civic Center-39PARA3203

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

04/30/2012

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

04/01/2014

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Pointe Coupee Parish Police Jury

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$198,478.00
Total Budget	\$0.00	\$198,478.00
Total Obligated	\$0.00	\$198,478.00
Total Funds Drawdown	\$0.00	\$198,478.00
Program Funds Drawdown	\$0.00	\$198,478.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$198,478.00
Pointe Coupee Parish Police Jury	\$0.00	\$198,478.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The purpose of this project is for improvements to the Livonia Civic Center property. The improvements include the construction of an approximately 1,500 s.f. concession and restroom facility. The improvements will also include a covered pavilion.

Location Description:

Livonia, La. - Pointe Coupee

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	2	3/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	330	250	1336	330/330	250/250	1336/1336	43.41

LMI%:	37.06
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 39PARA3401 - Parish-wide Drainage - Pointe Coupee

Activity Title: Pointe Coupee - Parish-wide Drainage - 39PARA3401

Activity Type:

Construction/reconstruction of water/sewer lines or systems

Project Number:

3081

Projected Start Date:

08/31/2013

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Under Way

Project Title:

Allocation to Parishes

Projected End Date:

10/31/2023

Completed Activity Actual End Date:**Responsible Organization:**

Pointe Coupee Parish Police Jury

Overall**Total Projected Budget from All Sources****Apr 1 thru Jun 30, 2023****To Date**

\$0.00

\$6,542,472.12

Total Budget

\$0.00

\$6,542,472.12

Total Obligated

\$0.00

\$6,542,472.12

Total Funds Drawdown

\$72,062.50

\$5,716,261.35

Program Funds Drawdown

\$72,062.50

\$5,716,261.35

Program Income Drawdown

\$0.00

\$0.00

Program Income Received

\$0.00

\$0.00

Total Funds Expended

\$72,062.50

\$5,716,261.35

Pointe Coupee Parish Police Jury

\$72,062.50

\$5,716,261.35

Most Impacted and Distressed Expended

\$0.00

\$0.00

Activity Description:

The 15 identified and prioritized projects are as follows:

1. Fisher Bayou
2. Johnson Canal Pumping Station
3. Delta Place Drainage
4. Stumpy Bayou
5. 7970 & 8854 Island Road
6. Lighthouse Canal Bulkhead
7. Pecan Acres Subdivision
8. Richey and St. Paul Streets
9. Frisco Ridge Subdivision
10. Portage Canal Slides and Drop pipes
11. Louisiana Highway 411 Drainage
12. Louisiana Highway 78 Drainage
13. Evelina Street at Railroad
14. Canezaro Road Relief
15. Waterloo Subdivision (Cook's Landing)

Location Description:

Multiple Locations in Pointe Coupee Parish

Activity Progress Narrative:

Expenditures for engineering Services

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents:

None

Grantee Activity Number: 39PARA9101 - Drain Plan - Pointe Coupee

Activity Title: Pointe Coupee - Drain Plan - 39PARA9101

Activity Type:

Planning

Project Number:

3081

Projected Start Date:

06/01/2010

Benefit Type:

Area (Census)

National Objective:

N/A

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

04/01/2014

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Pointe Coupee Parish Police Jury

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$310,987.00
Total Budget	\$0.00	\$310,987.00
Total Obligated	\$0.00	\$310,987.00
Total Funds Drawdown	\$0.00	\$310,987.00
Program Funds Drawdown	\$0.00	\$310,987.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$310,987.00
Pointe Coupee Parish Police Jury	\$0.00	\$310,987.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

To create a master drainage plan for the parish of Pointe Coupee.

Location Description:

Point Coupee Parish, LA

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
Activity funds eligible for DREF	621974	932961/31098

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	7805	4043	22763	7805/7906	4043/3942	22763/22424	52.05

LMI%:	46.72
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 40PARA3301-North Bank-Rapides

Activity Title: Rapides-North Bank-40PARA3301

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

10/01/2011

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Under Way

Project Title:

Allocation to Parishes

Projected End Date:

09/30/2023

Completed Activity Actual End Date:

06/20/2023

Responsible Organization:

Rapides Parish Police Jury

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	(\$133,930.01)	\$2,959,424.99
Total Budget	(\$133,930.01)	\$2,959,424.99
Total Obligated	(\$133,930.01)	\$2,959,424.99
Total Funds Drawdown	\$0.00	\$2,950,132.49
Program Funds Drawdown	\$0.00	\$2,950,132.49
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$2,899,676.23
Rapides Parish Police Jury	\$0.00	\$2,899,676.23
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The purpose of this project is to construct a Landside Sand Seepage Berm on the 19th Levee District on the North Bank of the Red River.

Location Description:

Rapides Parish

Activity Progress Narrative:

Changed budget and obligation from \$3,093,355 to \$2,959,424.99 after approved amendment.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	0	0/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	0	0	0	0/873	0/835	0/6212	0

LMI%:	27.5
-------	------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 40PARA3302-Levee N Bank-Rapides

Activity Title: Rapides-Levee N Bank-40PARA3302

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

06/01/2011

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

03/14/2016

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Rapides Parish Police Jury

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$827,521.50
Total Budget	\$0.00	\$827,521.50
Total Obligated	\$0.00	\$827,521.50
Total Funds Drawdown	\$0.00	\$827,521.50
Program Funds Drawdown	\$0.00	\$827,521.50
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$827,521.50
Rapides Parish Police Jury	\$0.00	\$827,521.50
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Rainfall events following Hurricane Gustav created excessive rainfall which resulted in sand boils and sinkholes in the North Bank Levee. This rainfall and damages caused decertification of levees.

Location Description:

Rapides Parish, LA

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	2	3/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	25081	13492	83244	25081/6119	13492/4230	83244/27605	46.34

LMI%:	37.49
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 40PARA3303-S Bank Levee-Rapides

Activity Title: Rapides-S Bank Levee-Rapides

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

03/09/2011

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

08/26/2022

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Rapides Parish Police Jury

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$6,346,162.65
Total Budget	\$0.00	\$6,346,162.65
Total Obligated	\$0.00	\$6,346,162.65
Total Funds Drawdown	\$0.00	\$6,346,162.65
Program Funds Drawdown	\$0.00	\$6,346,162.65
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$6,346,162.65
Rapides Parish Police Jury	\$0.00	\$6,346,162.65
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Rainfall events following Hurricane Gustav created excessive rainfall which resulted in sand boils and sinkholes in the South Bank Levee. This rainfall and damages caused decertification of levees.

Location Description:

Rapides Parish, LA

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	1	2/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	25082	13492	166490	50164/25081	26984/13492	249735/83244	30.89

LMI%:	37.49
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 40PARA3304 -Pineville Utility - Rapides

Activity Title: Rapides - Pineville Utility - 40PARA3304

Activity Type:

Dike/dam/stream-river bank repairs

Project Number:

3081

Projected Start Date:

08/30/2011

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Under Way

Project Title:

Allocation to Parishes

Projected End Date:

09/30/2023

Completed Activity Actual End Date:

Responsible Organization:

Rapides Parish Police Jury

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$4,287,532.00
Total Budget	\$0.00	\$4,287,532.00
Total Obligated	\$0.00	\$4,287,532.00
Total Funds Drawdown	\$0.00	\$4,191,619.49
Program Funds Drawdown	\$0.00	\$4,191,619.49
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$4,191,619.49
Rapides Parish Police Jury	\$0.00	\$4,191,619.49
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The purpose of this project is to make improvements to the levee in Pineville, La.

Location Description:

Pineville, La. - Rapides

Activity Progress Narrative:

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	0	0/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	0	0	0	0/6275	0/4431	0/28475	0

LMI%:	37.6
-------	------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 40PARA3305 - Spanish Bayou - Rapides

Activity Title: Rapides - Spanish Bayou - 40PARA3305

Activity Type:

Dike/dam/stream-river bank repairs

Project Number:

3081

Projected Start Date:

06/30/2011

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Under Way

Project Title:

Allocation to Parishes

Projected End Date:

09/30/2023

Completed Activity Actual End Date:

Responsible Organization:

Rapides Parish Police Jury

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$1,564.00	\$1,718,437.00
Total Budget	\$1,564.00	\$1,718,437.00
Total Obligated	\$1,564.00	\$1,718,437.00
Total Funds Drawdown	\$0.00	\$1,715,359.00
Program Funds Drawdown	\$0.00	\$1,715,359.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$1,715,359.00
Rapides Parish Police Jury	\$0.00	\$1,715,359.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The purpose of the project is to replace flood gates at Spanish Bayou and replacement of outfall structure at Huffman Creek.

Location Description:

Huffman Creek/Spanish Bayou - Rapides

Activity Progress Narrative:

Changed budget and obligation from \$1,716,8730.00 to 1,718,437.00 after approved amendment.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	0	0/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	0	0	0	0/6119	0/4230	0/27605	0

LMI%:	37.49
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 42PARA2101-Road Paving-Richland

Activity Title: Richland-Road Paving-42PARA2101

Activity Type:

Construction/reconstruction of streets

Project Number:

3081

Projected Start Date:

12/01/2013

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

10/10/2014

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Richland Parish Police Jury

Overall	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$596,746.76
Total Budget	\$0.00	\$596,746.76
Total Obligated	\$0.00	\$596,746.76
Total Funds Drawdown	\$0.00	\$596,746.76
Program Funds Drawdown	\$0.00	\$596,746.76
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$596,746.76
Richland Parish Police Jury	\$0.00	\$596,746.76
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Meadowlark Street, Savre Lake Road
 Rehabilitatethe existing streets by patching the failed base areas and overlaying the existing surfacing with new asphaltic concrete surfacing. In addition, aggregate surface material should be placed along shoulders of the overlaid roads to provide a safe transition areato natural ground.
 Illinois Street Acel Street. Rosa Street. Quail Street
 Rehabilitate the existing streets by reconstruction ofthe baseand surface layer. In addition, aggregate surface material should be placedalong shoulders ofthe reconstructed roads to provide a safe transitionarea to natural ground.
 The construction ofthe aboveimprovements will eliminate the potential hazards fortraffic utilizingthe streets under consideration, thereby effectively reducing the Owner's liability for these areas.

Location Description:

806 Rosa Street, Rayville, LA 71269

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Linear feet of Public	11814	17721/5907

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Persons	1270	3592	7895	1270/1270	3592/3592	7895/7895	61.58

LMI%:	48.58
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 43PARA2601-Emergency Response Vehicles-Sabine
Activity Title: Sabine-Emergency Response Vehicles-43PARA2601

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

01/31/2012

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

12/31/2018

Completed Activity Actual End Date:

Responsible Organization:

Sabine Parish Police Jury

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$142,500.00
Total Budget	\$0.00	\$142,500.00
Total Obligated	\$0.00	\$142,500.00
Total Funds Drawdown	\$0.00	\$142,500.00
Program Funds Drawdown	\$0.00	\$142,500.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	(\$15,000.00)	\$142,500.00
Sabine Parish Police Jury	(\$15,000.00)	\$142,500.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The proposed units will have parish-wide impact waste on cooperative endeavor agreements between Sabine Parish Police Jury and the three fire districts in the parish whereby the equipment will be titled, insured, equipped, controlled, and maintained by the three fire districts, in order to provide immediate and more efficient responses when needed. The vehicles will accommodate the transportation of tools and equipment necessary for emergency response and will be available for use by any of the three fire districts either singularly or in combination. The vehicles will be available to assist the municipalities contained within the boundaries of Sabine Parish as needed. The vehicles will represent a tremendous asset that will be available to all the residents of Sabine Parish. Based on the nature of the project, there will be no income generated from the project or its use.

Location Description:

Sabine Parish, Louisiana

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed. Adjusting entry for a previous quarter to clear two flags.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	2	3/3

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Persons	8914	3211	24322	8914/3293	3211/2792	24322/16376	49.85

LMI%:	37.16
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 44PARA9101-Master Land Use and Zoning- St. Bernard

Activity Title: St. Bernard-Master Land Use and Zoning-44PARA9101

Activity Type:

Planning

Project Number:

3081

Projected Start Date:

09/30/2012

Benefit Type:

Area (Census)

National Objective:

N/A

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

11/05/2014

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

St. Bernard Parish Government

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$250,548.00
Total Budget	\$0.00	\$250,548.00
Total Obligated	\$0.00	\$250,548.00
Total Funds Drawdown	\$0.00	\$250,548.00
Program Funds Drawdown	\$0.00	\$250,548.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$250,548.00
St. Bernard Parish Government	\$0.00	\$250,548.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

St. Bernard Parish Government has revised their Long Term Recovery Plan to include the completion of a Comprehensive Master Land Use and Zoning Plan for the entirety of St. Bernard Parish. The Plan will address land use with the direct goal of successfully re-developing the Parish with an emphasis on economic development and supports sustainability.

The Comprehensive Master Land Use and Zoning Plan will contain a Fair Housing component that will not only guide housing development but will also assist and guide government and the community as to fair housing opportunities throughout St. Bernard Parish. The Comprehensive Master Land Use and Zoning Plan will also embrace floodplain and wetlands management in St. Bernard Parish, as well. The Comprehensive Master Land Use and Zoning Plan will serve as a policy framework for a wide variety of decisions concerning land use, infrastructure, commercial/industrial, institutional development and fair housing opportunities, design, capital outlay priorities, environmental issues, and growing commerce.

The Comprehensive Land Use Plan will incorporate strategies to implement the land use patterns promoted through the recovery planning process and depicted in the work developed by Duany-Plater-Zyberg (DPZ) and Waggoner and Ball Architects. These plans have created Post-Katrina land use issues for the Parish. Combining these visionary elements into modern comprehensive plans and zoning regulations conforming to the promotion of fair housing is crucial step.

Location Description:

8201 W. Judge Perez Drive, Chalmette, LA 70043

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Plans or Planning Products	1	2/1

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Persons	15457	14430	134458	30914/14577	28860/12650	201687/66442	29.64

LMI%:	40.98
--------------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 45PARA3201 - Comm Ctr - St. Charles

Activity Title: St. Charles - Comm Ctr - 45PARA3201

Activity Type:

Construction of buildings for the general conduct of

Project Number:

3081

Projected Start Date:

03/19/2009

Benefit Type:

Area (Survey)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

09/12/2014

Completed Activity Actual End Date:

Responsible Organization:

St. Charles Parish

Overall	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$4,785,220.00
Total Budget	\$0.00	\$4,785,220.00
Total Obligated	\$0.00	\$4,785,220.00
Total Funds Drawdown	\$0.00	\$4,785,220.00
Program Funds Drawdown	\$0.00	\$4,785,220.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$129.00	\$4,785,220.00
St. Charles Parish	\$129.00	\$4,785,220.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The Parish is proposing the construction of a new multi purpose community center on Sugarland Parkway in Luling, LA. Following Hurricane Gustav, the need for a centralized location for the provision of public services, particularly those targeted to LMI, became much more apparant. In an attempt to address these needs, St. Charles Parish intends for the construction of a facility on the westbank to accommodate the location of much needed service providers. In conjunction with 45DRLG7001 - performance measures reported in 45DRLG7001.

Location Description:

St. Charles Parish, LA

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed. Adjusting entry for a previous quarter to clear one flag.

Accomplishments Performance Measures

**This Report Period
Total**

**Cumulative Actual Total / Expected
Total**

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	4380	3608	15366	4380/0	3608/7988	15366/15366	51.98

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents:

None

Grantee Activity Number: 46PARA1101 - Rehab - St. Helena

Activity Title: St. Helena - Rehab - 46PARA1101

Activity Type:

Rehabilitation/reconstruction of residential structures

Project Number:

3081

Projected Start Date:

05/17/2010

Benefit Type:

Direct (HouseHold)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

01/14/2019

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

St. Helena Parish Police Jury

Overall	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$845,976.18
Total Budget	\$0.00	\$845,976.18
Total Obligated	\$0.00	\$845,976.18
Total Funds Drawdown	\$0.00	\$845,976.18
Program Funds Drawdown	\$0.00	\$845,976.18
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$845,976.18
St. Helena Parish Police Jury	\$0.00	\$845,976.18
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

This is a minor repair program in St. Helena Parish, LA that will concentrate efforts on roof repairs or replacements, along with repair of exterior damage to windows and emergency repairs impacting health and safety. The project will concentrate on owner-occupied households that meet LMI standards.

Location Description:

Throughout St. Helena Parish, LA

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Properties	89	178/85

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	117	234/85
# of Singlefamily Units	117	234/85

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	0	0	242	84/0	22/85	363/85	29.20
# Owner	0	0	121	84/0	22/85	242/85	43.80

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 46PARA3201-Multi-purpose Comm. Ctr-St. Helena

Activity Title: St. Helena-Multi-purpose Comm. Ctr.-46PARA3201

Activity Type:

Rehabilitation/reconstruction of public facilities

Activity Status:

Completed

Project Number:

3081

Project Title:

Allocation to Parishes

Projected Start Date:

05/13/2011

Projected End Date:

09/10/2015

Benefit Type:

Area (Census)

Completed Activity Actual End Date:

05/25/2023

National Objective:

Low/Mod

Responsible Organization:

St. Helena Parish Police Jury

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$800,000.00
Total Budget	\$0.00	\$800,000.00
Total Obligated	\$0.00	\$800,000.00
Total Funds Drawdown	\$0.00	\$800,000.00
Program Funds Drawdown	\$0.00	\$800,000.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$817,917.50
St. Helena Parish Police Jury	\$0.00	\$817,917.50
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The purpose of this project is to construct a multi-purpose building that could be used to house large meetings, provide and stock storm material to be given out to the public, and to host educational and public awareness sessions.

Location Description:

Amite, La. - St. Helena

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	2	3/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	5729	670	10525	5729/4064	670/1812	10525/9667	60.80

LMI%:	57.2
-------	------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 46PARA3401-Drainage/Flood Imprv/Bridges-St. Helena

Activity Title: St. Helena-Drainage/Flood Imprv/Bridges-46PARA3401

Activity Type:

Construction/reconstruction of water/sewer lines or systems

Project Number:

3081

Projected Start Date:

09/01/2011

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

04/25/2016

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

St. Helena Parish Police Jury

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$1,693,949.55
Total Budget	\$0.00	\$1,693,949.55
Total Obligated	\$0.00	\$1,693,949.55
Total Funds Drawdown	\$0.00	\$1,693,949.55
Program Funds Drawdown	\$0.00	\$1,693,949.55
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$1,693,949.55
St. Helena Parish Police Jury	\$0.00	\$1,693,949.55
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

This project consists of making improvements to 8 bridges in the area.

Location Description:

Various location throughout St. Helena Parish:Hornsby Road Bridge, Sibley Road Bridge, Willie Redden Road Bridge, David Allen RoadBridge, and Carrier Road Bridge

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	10	15/5

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	5729	670	10525	5729/5729	670/670	10525/10525	60.80

LMI%:	60.88
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 47PAAD1001 - St. James

Activity Title: Admin Alloc to St. James (PAAD)

Activity Type:

Administration

Project Number:

3081

Projected Start Date:

03/07/2009

Benefit Type:

N/A

National Objective:

N/A

Activity Status:

Under Way

Project Title:

Allocation to Parishes

Projected End Date:

09/30/2023

Completed Activity Actual End Date:

06/06/2023

Responsible Organization:

St. James Parish

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	(\$52,667.00)	\$0.00
Total Budget	(\$52,667.00)	\$0.00
Total Obligated	(\$52,667.00)	\$0.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
St. James Parish	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Administrative activities related to running the parish's grant allocation.

Location Description:

St. James Parish, LA

Activity Progress Narrative:

This change is to reduce the budget and obligation from \$52,667 to zero to ready the activity for closeout.

Accomplishments Performance Measures**No Accomplishments Performance Measures**

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents:

None

Grantee Activity Number: 47PARA1101 - Minor Repair - St James

Activity Title: St James - Minor Repair - 47PARA1101

Activity Type:

Rehabilitation/reconstruction of residential structures

Project Number:

3081

Projected Start Date:

06/13/2011

Benefit Type:

Direct (HouseHold)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

03/25/2020

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

St. James Parish

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$238,565.88
Total Budget	\$0.00	\$238,565.88
Total Obligated	\$0.00	\$238,565.88
Total Funds Drawdown	\$0.00	\$238,565.88
Program Funds Drawdown	\$0.00	\$238,565.88
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$238,565.88
St. James Parish	\$0.00	\$238,565.88
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

To provide assistance to LMI single-family homeowners who suffered damage to their roofs as a result of Hurricane Gustav and/or Ike.

Location Description:

Across St. James Parish

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Properties	24	48/25

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	24	48/25
# of Singlefamily Units	24	48/25

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	7	0	48	14/14	0/1	72/15	19.44
# Owner	7	0	24	14/14	0/1	48/15	29.17

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 47PARA2301-Waterline-St. James

Activity Title: St. James-Waterline-47PARA2301

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

05/30/2011

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

08/28/2019

Completed Activity Actual End Date:

08/28/2019

Responsible Organization:

St. James Parish

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$3,640,565.29
Total Budget	\$0.00	\$3,640,565.29
Total Obligated	\$0.00	\$3,640,565.29
Total Funds Drawdown	\$0.00	\$3,640,565.29
Program Funds Drawdown	\$0.00	\$3,640,565.29
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$3,640,565.29
St. James Parish	\$0.00	\$3,640,565.29
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The purpose of this project is to install a waterline under the Mississippi River connection.

Location Description:

St. James Parish

Activity Progress Narrative:

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	0	1/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	6854	3720	24049	6854/2344	3720/1336	24049/8423	43.97

LMI%:	43.69
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 47PARA2302-Lutcher Sewerage-St. James

Activity Title: St. James-Lutcher Sewerage-47PARA2302

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

05/31/2011

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

12/18/2016

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

St. James Parish

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$33,456.93
Total Budget	\$0.00	\$33,456.93
Total Obligated	\$0.00	\$403,456.93
Total Funds Drawdown	\$0.00	\$403,456.93
Program Funds Drawdown	\$0.00	\$403,456.93
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$403,456.93
St. James Parish	\$0.00	\$403,456.93
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

↳The purpose of this project is to make improvements to Lutcher Sewerage Pond.

Location Description:

Lutcher, La. - St. James

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	0	0/4

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	1130	587	7350	1130/1130	587/587	7350/3675	23.36

LMI%:	35.28
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 47PARA2303-Waterline/Hydrant Replacement-St. James

Activity Title: St. James-Waterline/Hydrant Replacement-47PARA2303

Activity Type:

Rehabilitation/reconstruction of a public improvement

Project Number:

3081

Projected Start Date:

06/01/2011

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

04/18/2018

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

St. James Parish

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$683,153.45
Total Budget	\$0.00	\$683,153.45
Total Obligated	\$0.00	\$683,153.45
Total Funds Drawdown	\$0.00	\$683,153.45
Program Funds Drawdown	\$0.00	\$683,153.45
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$683,153.45
St. James Parish	\$0.00	\$683,153.45
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The purpose of this project is to replace waterlines and hydrants in St. James Parish.

Location Description:

St. James Parish

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Linear feet of Public	2	3/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	259	30	319	259/6047	30/3205	319/20952	90.60

LMI%:	35.7
-------	------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 47PARA2304-Gramercy Wastewater-St. James

Activity Title: St. James-Gramercy Wastewater-47PARA2304

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

06/01/2011

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

06/08/2016

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

St. James Parish

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$148,338.00
Total Budget	\$0.00	\$148,338.00
Total Obligated	\$0.00	\$148,338.00
Total Funds Drawdown	\$0.00	\$148,338.00
Program Funds Drawdown	\$0.00	\$148,338.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$148,338.00
St. James Parish	\$0.00	\$148,338.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The project proposes the purchase and installation of an emergency generator at the sewerage treatment plant.

Location Description:

Gramercy, La. - St. James

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	2	3/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	1701	523	3068	1701/1701	523/523	3068/3068	72.49

LMI%:	40.73
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 47PARA3201-Lutcher Town Hall-St. James

Activity Title: St. James-Lutcher Town Hall-47PARA3201

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

07/14/2011

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

01/12/2016

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

St. James Parish

Overall	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$350,531.60
Total Budget	\$0.00	\$350,531.60
Total Obligated	\$0.00	\$350,531.60
Total Funds Drawdown	\$0.00	\$350,531.60
Program Funds Drawdown	\$0.00	\$350,531.60
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$350,531.60
St. James Parish	\$0.00	\$350,531.60
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The purpose of the project is to make improvements to Lutcher Town Hall.

Location Description:

Lutcher, La. - St. James

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	1	2/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	1130	587	7350	2260/629	1174/246	11025/1095	31.15

LMI%:	56.98
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 47PARA3202-Convent Comm, Ctr-St. James

Activity Title: St. James-Convent Comm. Ctr-47PARA3202

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

08/07/2011

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

03/21/2017

Completed Activity Actual End Date:

03/21/2017

Responsible Organization:

St. James Parish

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$2,381,372.10
Total Budget	\$0.00	\$2,381,372.10
Total Obligated	\$0.00	\$2,381,372.10
Total Funds Drawdown	\$0.00	\$2,381,372.10
Program Funds Drawdown	\$0.00	\$2,381,372.10
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$2,381,372.10
St. James Parish	\$0.00	\$2,381,372.10
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The purpose of this project is to construct a community center in Convent, La.

Location Description:

Convent, La. - St. James

Activity Progress Narrative:

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	0	1/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	191	227	711	191/918	227/420	711/2639	58.79

LMI%:	50.7
-------	------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 47PARA3402-Gramercy Drainage-St. James

Activity Title: St. James-Gramercy Drainage-47PARA3402

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

05/30/2011

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

12/19/2018

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

St. James Parish

Overall	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$837,794.59
Total Budget	\$0.00	\$837,794.59
Total Obligated	\$0.00	\$837,794.59
Total Funds Drawdown	\$0.00	\$837,794.59
Program Funds Drawdown	\$0.00	\$837,794.59
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$837,794.59
St. James Parish	\$0.00	\$837,794.59
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Officials from Gramercy identified three phases of work in order to prevent flooding of homes within the town. Phase One will consist of opening, diverting, and improving segments of each canal as needed to improve the overall drainage capabilities of these canals. Phase Two would require installing the proper sized culverts on David Canal to eliminate restrictions of flows at the existing undersized culverts. Phase Three will involve the installation of flood gates at the outfall of one or more of these canals to prevent back flooding.

Location Description:

Gramercy, La. - St. James

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	1	2/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	873	523	6136	1746/873	1046/523	9204/3068	30.33

LMI%:	45.5
-------	------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 48PARA1101 - House Rehab - St. John

Activity Title: St. John - House Rehab - 48PARA1101

Activity Type:

Rehabilitation/reconstruction of residential structures

Project Number:

3081

Projected Start Date:

06/01/2010

Benefit Type:

Direct (HouseHold)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

03/02/2016

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

St. John the Baptist Parish

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$264,708.02
Total Budget	\$0.00	\$264,708.02
Total Obligated	\$0.00	\$1,505,391.02
Total Funds Drawdown	\$0.00	\$1,505,391.02
Program Funds Drawdown	\$0.00	\$1,505,391.02
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$1,505,391.02
St. John the Baptist Parish	\$0.00	\$1,505,391.02
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

This program is designed for the purpose of providing incentive and resources for individual homeowners to repair or rebuild their damaged properties for the purpose of retaining community value and avoiding blight. The program includes elevation and mitigation incentives to assist homeowners rebuild safer, smarter, and stronger. The program includes incentives for green building and energy efficiency. Eligible home repairs could include installation of storm windows, storm doors, storm shutters, etc. It is expected that these home improvements will keep homeowners' properties up to the minimum levels of health and safety during the hurricane season. Through the use of 100% of these funds, the properties assisted will be able to fare better in future storm related disasters. All the properties served by this activity are residential.

Location Description:

Throughout St. John the Baptist Parish, LA

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
Activity funds eligible for DREF	376817	753634/50606
# of Properties	139	278/110

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	139	278/110
# of Singlefamily Units	139	278/110

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	139	0	278	278/181	0/40	417/221	66.67
# Owner	139	0	139	278/181	0/40	278/221	100.00

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 48PARA2301-Manhold Rehab-St John the Baptist

Activity Title: St John the Baptist-Manhold Rehab-48PARA2301

Activity Type:

Planning

Project Number:

3081

Projected Start Date:

12/31/2013

Benefit Type:

Area (Census)

National Objective:

N/A

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

04/18/2016

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

St. John the Baptist Parish

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$11,558.69
Total Budget	\$0.00	\$11,558.69
Total Obligated	\$0.00	\$11,558.69
Total Funds Drawdown	\$0.00	\$11,558.69
Program Funds Drawdown	\$0.00	\$11,558.69
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$11,558.69
St. John the Baptist Parish	\$0.00	\$11,558.69
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

St. John the Baptist Parish Public Utilities Department will provide the following repairs throughout the Parish:

- Realign and grout castings
- Install seal at casting to structure joint
- Replace frames
- Replace castings
- Repair for easy removal of covers, and clean to fit
- Locate and raise casting to or above grade
- Coat entire manhole with epoxy liner
- Remove defective steps

The referenced repairs will provide clear drainage and prevent deterioration caused by standing water.

Location Description:

St. John the Baptist Parish - 70068

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period Total	Cumulative Actual Total / Expected Total
# of Plans or Planning Products	2	3/1

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 48PARA3203-Parish Generators (UN)-St. John

Activity Title: St. John - Parish Generators (UN) - 48PARA3203

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

12/01/2012

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

10/01/2018

Completed Activity Actual End Date:**Responsible Organization:**

St. John the Baptist Parish

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$991,164.94
Total Budget	\$0.00	\$991,164.94
Total Obligated	\$0.00	\$991,164.94
Total Funds Drawdown	\$0.00	\$991,164.94
Program Funds Drawdown	\$0.00	\$991,164.94
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$991,164.94
St. John the Baptist Parish	\$0.00	\$991,164.94
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Eleven permanent generators will be installed throughout the Parish.

Location Description:

St. John the Baptist , LA 70068

Activity Progress Narrative:**Accomplishments Performance Measures**

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Elevated Structures	1	1/0
# of public facilities	0	0/0

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	11563	3254	22217	11563/0	3254/0	22217/0	66.69

LMI%:

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents:

None

Grantee Activity Number: 48PARA3301-Foxwood Levee-St. John the Baptist

Activity Title: St. John the Baptist-Foxwood Levee-48PARA3301

Activity Type:

Dike/dam/stream-river bank repairs

Project Number:

3081

Projected Start Date:

06/01/2011

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

11/28/2017

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

St. John the Baptist Parish

Overall**Total Projected Budget from All Sources****Apr 1 thru Jun 30, 2023**

\$0.00

To Date

\$905,729.92

Total Budget

\$0.00

\$905,729.92

Total Obligated

\$0.00

\$2,149,479.92

Total Funds Drawdown

\$0.00

\$2,149,479.92

Program Funds Drawdown

\$0.00

\$2,149,479.92

Program Income Drawdown

\$0.00

\$0.00

Program Income Received

\$0.00

\$0.00

Total Funds Expended

\$0.00

\$2,149,479.92

St. John the Baptist Parish

\$0.00

\$2,149,479.92

Most Impacted and Distressed Expended

\$0.00

\$0.00

Activity Description:

The purpose of this project is to construct a levee along the north side of Foxwood Subdivision from the Laplace Plantation Canal to the existing Laplace Park levee, and raise the entrance road leading into the subdivision.

Location Description:

Laplace, La. - St. John the Baptist

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Linear feet of Public	5274	5274/5274
# of public facilities	0	0/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	461	177	1557	461/461	177/177	1557/1557	40.98

LMI%:	48.31
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 48PARA3401-Canal Clearing-St. John The Baptist

Activity Title: St. John The Baptist-Canal Clearing-48PARA3401

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

03/01/2012

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

01/12/2017

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

St. John the Baptist Parish

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$880,080.12
Total Budget	\$0.00	\$880,080.12
Total Obligated	\$0.00	\$946,324.06
Total Funds Drawdown	\$0.00	\$946,324.06
Program Funds Drawdown	\$0.00	\$946,324.06
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$946,324.06
St. John the Baptist Parish	\$0.00	\$946,324.06
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The purpose of this project is forreshaping the canal banks, bank stabilization where required, removal of accumulated silt and enlarging culverts as necessary.

Location Description:

St. John the Baptist, LA 70068

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Linear feet of Public	0	0/0

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	7616	2862	41890	7616/7616	2862/2862	41890/20945	25.01

LMI%:	43.4
-------	------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 48PARA3602-LaPlace Boat Facil-St. John the Baptist

Activity Title: St. John the Baptist-LaPlace Boat Facil-48PARA3602

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

12/01/2012

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

10/25/2017

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

St. John the Baptist Parish

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$363,928.54
Total Budget	\$0.00	\$363,928.54
Total Obligated	\$0.00	\$363,928.54
Total Funds Drawdown	\$0.00	\$363,928.54
Program Funds Drawdown	\$0.00	\$363,928.54
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$363,928.54
St. John the Baptist Parish	\$0.00	\$363,928.54
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The Parish is proposing to replace the existing pier with a longer walking pier that extends over the current rock jetty. No structure presently exists over the jetty; therefore work would consist of installing support pilings, railings and deck boards over the entire length of the rock jetty. The existing channel must be cleared to remove any silt and the final task is to install appropriate channel marking lights for safer boat launch area ingress and egress.

Location Description:

LaPlace, Cambridge Community and Edgard (West Bank) - St. John the Baptist

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	0	0/1

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Persons	16517	6638	91848	16517/16517	6638/6638	91848/45924	25.21

LMI%:	46.63
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 48PARA9101 - Land Plan - St. John

Activity Title: St. John - Land Plan - 48PARA9101

Activity Type:

Planning

Project Number:

3081

Projected Start Date:

06/01/2010

Benefit Type:

Area (Census)

National Objective:

N/A

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

07/19/2016

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

St. John the Baptist Parish

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$399,384.90
Total Budget	\$0.00	\$399,384.90
Total Obligated	\$0.00	\$399,384.90
Total Funds Drawdown	\$0.00	\$399,384.90
Program Funds Drawdown	\$0.00	\$399,384.90
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$399,384.90
St. John the Baptist Parish	\$0.00	\$399,384.90
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

To further enhance the parish's land use plan to prepare for future disasters.

Location Description:

St. John the Baptist Parish, LA

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
Activity funds eligible for DREF	399552	799104/39955
# of Plans or Planning Products	2	3/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	16517	6638	45924	16517/16517	6638/6638	45924/45924	50.42

LMI%:

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents:

None

Grantee Activity Number: 49PARA1101 - House Rehab LMI - Opelousas

Activity Title: Opelousas - House Rehab LMI - 49PARA1101

Activity Type:

Rehabilitation/reconstruction of residential structures

Project Number:

3081

Projected Start Date:

06/01/2010

Benefit Type:

Direct (HouseHold)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

08/19/2015

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

St. Landry Parish

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$808,792.66
Total Budget	\$0.00	\$808,792.66
Total Obligated	\$0.00	\$808,792.66
Total Funds Drawdown	\$0.00	\$808,792.66
Program Funds Drawdown	\$0.00	\$808,792.66
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$925,665.66
St. Landry Parish	\$0.00	\$925,665.66
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Create housing program in Opelousas, St. Landry Parish, LA to assist low/mod residents with house assistance, varying from simple home repairs, homeowner rehabilitation, and possibly replacement housing. The assistance will have the objective to return individuals to decent, safe and sanitary conditions.

'Pending details on the specific applicants and uses of the program funds, OCD-DRU has estimated the percentage that will be spent on mitigation activities. OCD-DRU utilized data from Katrina and Rita and assumed that the ratio of mitigation activities to total costs would be similar. To date LA has expended over \$8.5 billion for the Road Home program; additionally \$850 million dedicated to mitigation activities (\$750 through HMGP and \$100M through CDBG) for a total of approximately \$9.4 billion. The dollars that have (or will) go towards mitigation activities include the aforementioned \$850 million plus \$879 million that have gone to Road Home elevations plus \$880 million that have gone towards relocating Road Home applicants (this does NOT include the cost of demolition and transference of those properties to local governments) for a total of \$2.6 billion. This amounts to a total of 28% of the total homeowner program costs that have or will go towards mitigation activities. To be conservative, OCD-DRU rounded to 25% for Gustav/Ike programs.

Location Description:

Opelousas, St. Landry Parish, LA

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
Activity funds eligible for DREF	231415	462830/23343
# of Properties	40	80/100

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	40	80/100
# of Singlefamily Units	40	80/100

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	0	0	80	24/0	16/100	120/100	33.33
# Owner	0	0	40	24/0	16/100	80/100	50.00

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 49PARA1102- House Rehab UN -Opelousas

Activity Title: Opelousas - House Rehab UN - 49PARA1102

Activity Type:

Rehabilitation/reconstruction of residential structures

Project Number:

3081

Projected Start Date:

06/01/2010

Benefit Type:

Direct (HouseHold)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

08/19/2015

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

St. Landry Parish

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$137,458.00
Total Budget	\$0.00	\$137,458.00
Total Obligated	\$0.00	\$137,458.00
Total Funds Drawdown	\$0.00	\$137,458.00
Program Funds Drawdown	\$0.00	\$137,458.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$20,585.00
St. Landry Parish	\$0.00	\$20,585.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Create housing program in Opelousas, St. Landry Parish, LA to assist low/mod residents with house assistance, varying from simple home repairs, homeowner rehabilitation, and possibly replacement housing. The assistance will have the objective to return individuals to decent, safe and sanitary conditions.

'Pending details on the specific applicants and uses of the program funds, OCD-DRU has estimated the percentage that will be spent on mitigation activities. OCD-DRU utilized data from Katrina and Rita and assumed that the ratio of mitigation activities to total costs would be similar. To date LA has expended over \$8.5 billion for the Road Home program; additionally \$850 million dedicated to mitigation activities (\$750 through HMGP and \$100M through CDBG) for a total of approximately \$9.4 billion. The dollars that have (or will) go towards mitigation activities include the aforementioned \$850 million plus \$879 million that have gone to Road Home elevations plus \$880 million that have gone towards relocating Road Home applicants (this does NOT include the cost of demolition and transference of those properties to local governments) for a total of \$2.6 billion. This amounts to a total of 28% of the total homeowner program costs that have or will go towards mitigation activities. To be conservative, OCD-DRU rounded to 25% for Gustav/Ike programs.

Location Description:

Opelousas, St. Landry Parish, LA

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Properties	1	2/100

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	1	2/100
# of Singlefamily Units	1	2/100

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	0	0	2	0/0	0/0	3/100	0.00
# Renter	0	0	1	0/0	0/0	2/100	0.00

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 49PARA2101-Park Ave. Bridge-St. Landry

Activity Title: St. Landry-Park Ave. Bridge-49PARA2101

Activity Type:

Construction/reconstruction of streets

Project Number:

3081

Projected Start Date:

10/31/2012

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

06/11/2015

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

St. Landry Parish

Overall	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$969,290.49
Total Budget	\$0.00	\$969,290.49
Total Obligated	\$0.00	\$969,290.49
Total Funds Drawdown	\$0.00	\$969,290.49
Program Funds Drawdown	\$0.00	\$969,290.49
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$969,290.49
St. Landry Parish	\$0.00	\$969,290.49
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The proposed project includes the replacement of the Park Avenue Bridge with a new thirty-two (32') foot wide bridge and completing the remaining channel lining under and adjacent to the bridge. The specific work will include the removal of the existing bridge and wood piles and construct a new pre-cast concrete bridge with pre-cast concrete piles at the same location.

Location Description:

Opelousas, La. - St. Landry

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Linear feet of Public	580	870/290

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	11563	3254	22217	11563/11293	3254/3167	22217/21519	66.69

LMI%:	61.67
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 49PARA2302-Arnaudville Sewer-St. Landry

Activity Title: St. Landry-Arnaudville Sewer-49PARA2302

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

09/01/2011

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

05/30/2013

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

St. Landry Parish

Overall	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$230,035.00
Total Budget	\$0.00	\$230,035.00
Total Obligated	\$0.00	\$230,035.00
Total Funds Drawdown	\$0.00	\$230,035.00
Program Funds Drawdown	\$0.00	\$230,035.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$230,035.00
St. Landry Parish	\$0.00	\$230,035.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The purpose this project is to permanently install generators with automatic transfer switches at four (4) of its existing sanitary sewerpump stations. The purpose of the generators is to provide power to operate the pumpstation in situations when electric power from the local electric supplier is out, such as in the case of storms like Hurricane Gustav.

Location Description:

Arnaudville, La.

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	2	3/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	470	205	1229	470/426	205/205	1229/1146	54.92

LMI%:	41.96
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 49PARA2501-Sheriff's Office Equip-St. Landry

Activity Title: St. Landry-Sheriff's Office Equip-49PARA2501

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

09/28/2012

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

06/30/2013

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

St. Landry Parish

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$340,000.00
Total Budget	\$0.00	\$340,000.00
Total Obligated	\$0.00	\$340,000.00
Total Funds Drawdown	\$0.00	\$340,000.00
Program Funds Drawdown	\$0.00	\$340,000.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$340,000.00
St. Landry Parish	\$0.00	\$340,000.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The purpose of this project is to purchase emergency search and rescue equipment to enhance rescue efforts and minimize property damage during and following natural disasters such as Hurricane Gustav.

Location Description:

Opelousas, La. - St. Landry

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	2	3/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	32429	14702	86175	32429/12207	14702/7492	86175/40114	54.69

LMI%:	44.92
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 49PARA2601-Parish Fire District-St. Landry
Activity Title: St. Landry-Parish Fire District-49PARA2601

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

09/30/2011

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

04/14/2014

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

St. Landry Parish

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$80,000.00
Total Budget	\$0.00	\$80,000.00
Total Obligated	\$0.00	\$80,000.00
Total Funds Drawdown	\$0.00	\$80,000.00
Program Funds Drawdown	\$0.00	\$80,000.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$80,000.00
St. Landry Parish	\$0.00	\$80,000.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The purpose of this project is to purchase a 2 ton chassis, super cab brush truck with a 250 gallon skid mounted water tank and fire pump apparatus.

Location Description:

Opelousas, La. - St. Landry Parish

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	2	3/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	17903	7135	43670	17903/17903	7135/7135	43670/43670	57.33

LMI%:	48.45
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 49PARA2602-Parish Fire Dist. No.1-St. Landry

Activity Title: St. Landry-Parish Fire Dist. No.1-49PARA2602

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

09/30/2011

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

06/30/2013

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

St. Landry Parish

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$150,000.00
Total Budget	\$0.00	\$150,000.00
Total Obligated	\$0.00	\$150,000.00
Total Funds Drawdown	\$0.00	\$150,000.00
Program Funds Drawdown	\$0.00	\$150,000.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$150,000.00
St. Landry Parish	\$0.00	\$150,000.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The purpose of this project is to purchase a Type 1, Class 1, MD, two door cab/chassis medium duty emergency ambulance complete with life support equipment.

Location Description:

Krotz Springs, La. - St. Landry

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	2	3/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	1367	699	3882	1367/777	699/514	3882/2700	53.22

LMI%:	39.31
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 49PARA2604-Krotz Springs Fire Hydrant-St. Landry

Activity Title: St. Landry-Krotz Springs Fire Hydrant-49PARA2604

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

07/03/2012

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

08/01/2013

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

St. Landry Parish

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$975.95
Total Budget	\$0.00	\$975.95
Total Obligated	\$0.00	\$70,975.79
Total Funds Drawdown	\$0.00	\$70,975.79
Program Funds Drawdown	\$0.00	\$70,975.79
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$70,975.79
St. Landry Parish	\$0.00	\$70,975.79
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The purpose of the project is for the replacement of antiquated, deficient fire hydrants within the Town of Krotz Springs which do not provide a streamer nozzle for connection directly to the fire fighting pumper apparatus.

Location Description:

Krotz Springs, La. - St. Landry

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	2	3/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	329	213	1218	329/329	213/213	1218/1218	44.50

LMI%:	33.84
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 49PARA2605-Opelousas Fire Equip-St. Landry

Activity Title: St. Landry-Opelousas Fire Equip-49PARA2605

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

08/31/2012

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

02/11/2014

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

St. Landry Parish

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$633,600.00
Total Budget	\$0.00	\$633,600.00
Total Obligated	\$0.00	\$633,600.00
Total Funds Drawdown	\$0.00	\$633,600.00
Program Funds Drawdown	\$0.00	\$633,600.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$633,600.00
St. Landry Parish	\$0.00	\$633,600.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

This Fire Equipment project is for an aerial apparatus which is an important element of fire fighting capacity at the multi-story buildings industrial facilities (refinery) and the lumber mills. The new aerial apparatus would have a reach of eighty-five feet (85'), have a 1,500 gpm pump, have the capacity to seat six (6) firemen. This fire equipment will have a positive impact on the fire insurance rating of the City. The primary function shall be rescue or extended reach and for overhead water application.

Location Description:

105 North Main Street, Opelousas, La. - St. Landry

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	2	3/1

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Persons	11563	3254	22217	11563/11563	3254/3254	22217/22217	66.69

LMI%:	50.18
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 49PARA2606-Multi Agency Training Center- St. Landry

Activity Title: St. Landry-Multi Agency Training Center-49PARA2606

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

07/01/2013

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

12/09/2016

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

St. Landry Parish

Overall**Total Projected Budget from All Sources****Apr 1 thru Jun 30, 2023****To Date**

\$0.00

\$1,607,188.96

Total Budget

\$0.00

\$1,607,188.96

Total Obligated

\$0.00

\$1,607,188.96

Total Funds Drawdown

\$0.00

\$1,607,188.96

Program Funds Drawdown

\$0.00

\$1,607,188.96

Program Income Drawdown

\$0.00

\$0.00

Program Income Received

\$0.00

\$0.00

Total Funds Expended

\$0.00

\$1,607,188.96

St. Landry Parish

\$0.00

\$1,607,188.96

Most Impacted and Distressed Expended

\$0.00

\$0.00

Activity Description:

The St. Landry Parish Government is constructing a multi-agency training facility to provide proper training of all of the Parish's firstresponder's agencies, including all fire, police and EMS organizations, as well as Office ofEmergency Preparedness and Office of Homeland Security personnel. The multi-agency trainingfacility will include the following: Driving course, firing range, bum building, water retention pond with fire pump testing platform, four-story fire tower, rail car prop, extrication pad, live fire area, propane field, industrial setting, 18-wheeler prop, canine training, storage/maintenance building.

Location Description:

905 Highway 749 Opelousas, LA 70570

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	2	3/1

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Persons	32429	14702	86175	32429/32429	14702/14702	86175/86175	54.69

LMI%:	44.92
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 49PARA3203-Opel Muni Plaza Adm Bldg Gen-St. Landry

Activity Title: St. Landry-Opel Muni Plaza Adm Bldg Gen-49PARA3203

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

09/30/2013

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

12/31/2019

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

St. Landry Parish

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$177,439.46
Total Budget	\$0.00	\$177,439.46
Total Obligated	\$0.00	\$177,439.46
Total Funds Drawdown	\$0.00	\$177,439.46
Program Funds Drawdown	\$0.00	\$177,439.46
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$177,439.46
St. Landry Parish	\$0.00	\$177,439.46
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

During Hurricanes Gustav and Ike Disasters, the operations and capabilities of the Mayor, City Clerk, City Administrative Staff, Police, Fire and Utility Departments were severely hampered due to the lack of adequate alternate power as a result of extended electrical power outages experienced in Opelousas. The City's major operations are housed in the Municipal Plaza Building to provide coordination of emergency services and other disaster related assistance to the local community. These efforts include assisting citizens, distribution of bottled water and supplies and other governmental activities to those in need. Without an adequate source of power at the City's Municipal Plaza Building during periods of power outages, the City will be unable to provide these services in an efficient manner.

To mitigate the problems experienced with the power outages in Opelousas, the installation of a standby generator capable of providing power to the Municipal Plaza Building is proposed. The generator will be sized (one 250 KW diesel generator) to be capable of providing the necessary power to operate the Municipal Plaza and the generator will be installed at the rear of the Municipal Plaza Building on the west side, adjacent to the existing electrical services. The necessary wiring from the generator to the existing services will be installed below ground in the conduit in accordance with current codes and regulations. There are two electrical service entrances to the building (from the power company) and thus two (2) automatic transfer switches will also be provided (which is more economical than redoing the services to the building) which will automatically start the generator and provide backup power to the building in the case of

the loss of power from the utility company.

Location Description:

105 N. Main Street Opelousas, LA 70570

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Elevated Structures	0	0/0

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Persons	11563	3254	44434	23126/4295	6508/2889	66651/15552	44.46

LMI%:	50.18
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 49PARA3204-Hazard Mitigation Match-St. Landry

Activity Title: St. Landry-Hazard Mitigation Match-49PARA3204

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

12/01/2013

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

06/26/2017

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

St. Landry Parish

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$397,615.90
Total Budget	\$0.00	\$397,615.90
Total Obligated	\$0.00	\$397,615.90
Total Funds Drawdown	\$0.00	\$397,615.90
Program Funds Drawdown	\$0.00	\$397,615.90
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$397,615.90
St. Landry Parish	\$0.00	\$397,615.90
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Flooding and high wind related problems(i.e. power outages, downed trees, damaged roofs, broken windows, etc.) existed throughout the Parish. These problems identified numerous failures and the St. Landry Parish Government has been awarded \$1,037,566.00 of federal financial assistance under the FEMA Hazard Mitigation Grant Program (HMGP) to retrofit twenty-six (26) critical facilities in the Parish. The HMGP Program requires a local financial match of twenty-five percent and St. Landry Parish Government desires to utilize CDBG funds under this PIRP Program for this match.

Location Description:

118 S. Court Street Opelousas, LA 70570

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	32429	14702	172350	32429/32429	14702/14702	172350/86175	27.35

LMI%:	44.92
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 49PARA3205-V/Palmetto Complex Gen-St. Landry

Activity Title: St. Landry-V/Palmetto Complex Gen-49PARA3205

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

10/01/2013

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

05/06/2014

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

St. Landry Parish

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$84,224.95
Total Budget	\$0.00	\$84,224.95
Total Obligated	\$0.00	\$84,224.95
Total Funds Drawdown	\$0.00	\$84,224.95
Program Funds Drawdown	\$0.00	\$84,224.95
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$84,224.95
St. Landry Parish	\$0.00	\$84,224.95
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The installation of a standby, gas generator capable of providing power to the Municipal Complex Building is proposed. The generator will be sized to be capable of providing the necessary power to the Municipal Complex, Police Department, Fire Department and Utilities Department. The generator will be installed at the rear of the Municipal Complex Building on the south side, adjacent to the existing electric service. The necessary wiring, from the generator to the existing service will be installed below ground in the conduit in accordance with current codes and regulations.

Location Description:

224 East Railroad Avenue Palmetto, LA 71358

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	2	3/1

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Persons	80	21	213	80/80	21/21	213/213	47.42

LMI%:	49.88
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 49PARA3206-Opelousas Bldg Improv-St. Landry

Activity Title: St. Landry-Opelousas Bldg Improv-49PARA3206

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

09/30/2013

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

10/02/2015

Completed Activity Actual End Date:

06/09/2023

Responsible Organization:

St. Landry Parish

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$282,662.92
Total Budget	\$0.00	\$282,662.92
Total Obligated	\$0.00	\$282,662.92
Total Funds Drawdown	\$0.00	\$282,662.92
Program Funds Drawdown	\$0.00	\$282,662.92
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$282,662.92
City of Zachary	\$0.00	\$0.00
St. Landry Parish	\$0.00	\$282,662.92
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Roof Area A: 1½" polyisocyanurate tapered perlite cover board and metal work, 2-ply modified system
Roof Areas B, E and Canopy: 1 layer red rosin paper, 1 base ply, 2 ply modified and metal work. Roof frame and decking for Roof Area E will be replaced.
Roof Areas C and D: 2 ply modified

Location Description:

105 N. Main Street Opelousas, LA 70570

Activity Progress Narrative:

Updated accomplishments, cleared flag.

Accomplishments Performance Measures

	This Report Period		Cumulative Actual Total / Expected	
		Total		Total
# of Elevated Structures		0		0/0
# of public facilities		1		1/1

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Persons	11563	3254	22217	11563/11563	3254/3254	22217/22217	66.69

LMI%:	
-------	--

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 49PARA3401-Parish Drainage-St. Landry

Activity Title: St. Landry-Parish Drainage-49PARA3401

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

07/31/2013

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

09/17/2018

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

St. Landry Parish

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$4,715,499.99
Total Budget	\$0.00	\$4,715,499.99
Total Obligated	\$0.00	\$4,715,499.99
Total Funds Drawdown	\$0.00	\$4,715,499.99
Program Funds Drawdown	\$0.00	\$4,715,499.99
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$4,715,499.99
St. Landry Parish	\$0.00	\$4,715,499.99
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

This project consist of various types of work to address the failure of the drainage systems throughout portions of the unincorporated areas and in several incorporated areas of St. Landry Parish.

Location Description:

Various Locations St. Landry Parish,LA

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	32429	14702	172350	64858/32429	29404/14702	258525/86175	36.46

LMI%:	46.73
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 49PARA3402-C/Eunice Drainage Improv-St. Landry

Activity Title: St. Landry-C/Eunice Drainage Improv-49PARA3402

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

12/31/2012

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

03/24/2014

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

St. Landry Parish

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$650,000.00
Total Budget	\$0.00	\$650,000.00
Total Obligated	\$0.00	\$650,000.00
Total Funds Drawdown	\$0.00	\$650,000.00
Program Funds Drawdown	\$0.00	\$650,000.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$650,000.00
St. Landry Parish	\$0.00	\$650,000.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

This project will improve drainage in two aspects for the City. The first improvement shall consist of replacing a structural arch steel culvert drainage structure on Richard's Gully crossing Vine Street. The second improvement shall consist of replacement of a portion of a timber bulkhead along the west bank of 9 Bayou Mallet drainage lateral along East Street just north of Maple Ave. (LA Hwy 13).

Location Description:

Vine Street & East Street Eunice, LA 70535 - St. Landry

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures**No Accomplishments Performance Measures**

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	0	0	6112	1340/0	619/0	9168/10837	21.37

LMI%:	43.15
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 49PARA3403-Krotz Springs Drainage-St. Landry

Activity Title: St. Landry-Krotz Springs Drainage-49PARA3403

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

12/03/2012

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

06/30/2015

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

St. Landry Parish

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$299,024.21
Total Budget	\$0.00	\$299,024.21
Total Obligated	\$0.00	\$299,024.21
Total Funds Drawdown	\$0.00	\$299,024.21
Program Funds Drawdown	\$0.00	\$299,024.21
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$299,024.21
St. Landry Parish	\$0.00	\$299,024.21
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The drainage system presently consists of a small meandering open ditch system. During significant rainfall events such as Hurricane Gustav, the runoff generated exceeds the capacity of the undersized ditch system, causing flooding and erosion of adjacent property. To mitigate the drainage problem, the undersized open ditch system will be replaced with an underground storm drain piping and catch basin system of greater capacity.

Location Description:

Louisiana Highway 3173, Krotz Springs, LA 70750

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

This Report Period
Total

Cumulative Actual Total / Expected
Total

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	25	16	92	25/329	16/213	92/1218	44.57

LMI%:	33.84
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 49PARA3404-Leonville Drainage-St. Landry

Activity Title: St. Landry-Leonville Drainage-49PARA3404

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

03/01/2012

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

06/30/2015

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

St. Landry Parish

Overall	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$184,106.03
Total Budget	\$0.00	\$184,106.03
Total Obligated	\$0.00	\$184,106.03
Total Funds Drawdown	\$0.00	\$184,106.03
Program Funds Drawdown	\$0.00	\$184,106.03
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$184,106.03
St. Landry Parish	\$0.00	\$184,106.03
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The purpose of this project is to improve the drainage system in Leonville. To mitigate the drainage problem in this area the capacity of the subject drainage system will be increased by replacing cross drains at the two lateral crossings on Deranger Lane as well as replacing a 500 feet segment of subsurface storm drain piping and increasing the size of the drain lateral between these cross drains.

Location Description:

Leonville, La. - St. Landry

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	2	3/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	314	199	977	314/314	199/199	977/977	52.51

LMI%:	32.95
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 49PARA3405-T/Grand Coteau Drainage-St. Landry

Activity Title: St. Landry-T/Grand Coteau Drainage-49PARA3405

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

10/01/2012

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

08/06/2014

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

St. Landry Parish

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$134,426.79
Total Budget	\$0.00	\$134,426.79
Total Obligated	\$0.00	\$134,426.79
Total Funds Drawdown	\$0.00	\$134,426.79
Program Funds Drawdown	\$0.00	\$134,426.79
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$134,426.79
St. Landry Parish	\$0.00	\$134,426.79
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The purpose of the project is to mitigate the drainage problem along Jack Fox Road that was evident for Hurricane Gustav, the capacity of the drainage system will be increased by replacing existing culverts and cross drains that are improperly sized, not to the correct grades, and in some cases collapsed along Jack Fox Road from its intersection with Gardiner Street to the corporate limits of the Town.

Location Description:

Jack Fox Road, Grand Coteau, LA - St. Landry

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

This Report Period
Total

Cumulative Actual Total / Expected
Total

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	427	206	1038	427/427	206/206	1038/1038	60.98

LMI%:	29.87
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 49PARA3406-Sunset Drainage-St. Landry

Activity Title: St. Landry-Sunset Drainage-49PARA3406

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

10/01/2012

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

11/19/2014

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

St. Landry Parish

Overall	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$200,355.55
Total Budget	\$0.00	\$200,355.55
Total Obligated	\$0.00	\$200,355.55
Total Funds Drawdown	\$0.00	\$200,355.55
Program Funds Drawdown	\$0.00	\$200,355.55
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$200,355.55
St. Landry Parish	\$0.00	\$200,355.55
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The drainage improvements will consist of the replacement of two (2) existing 60" drainage pipes under Shady Meadows Drive with two (2) 96" drainage pipes, as well as the necessary road restoration and other associated items.

Location Description:

Shady Meadows DriveSunset, LA 70584

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	2	3/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	505	166	1239	505/734	166/260	1239/1909	54.16

LMI%:	41.16
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 49PARA3407-T/Port Barre Drainage Improv- St. Landry

Activity Title: St. Landry-Port Barre Drainage Improv-49PARA3407

Activity Type:

Construction/reconstruction of water/sewer lines or systems

Activity Status:

Completed

Project Number:

3081

Project Title:

Allocation to Parishes

Projected Start Date:

12/31/2012

Projected End Date:

11/19/2014

Benefit Type:

Area (Census)

Completed Activity Actual End Date:

05/25/2023

National Objective:

Low/Mod

Responsible Organization:

St. Landry Parish

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$150,000.00
Total Budget	\$0.00	\$150,000.00
Total Obligated	\$0.00	\$150,000.00
Total Funds Drawdown	\$0.00	\$150,000.00
Program Funds Drawdown	\$0.00	\$150,000.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$150,000.00
St. Landry Parish	\$0.00	\$150,000.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

To mitigate these drainage problems that were evident for Hurricane Gustav, the capacity of the drainage system will be increased. Of the total to be replaced, nineteen (19) are currently undersized and will be replaced with larger pipes. Many of these also have other defects such as separated or broken joints or were installed at an improper grade. The remaining twelve (12) culverts are being replaced in order to eliminate a noted defect that prevents the pipe from functioning properly, eight (8) of which are damaged (partially or completely collapsed) or have separated joints and the remaining were installed at an improper grade. A total of 1,142 feet of 24" and smaller culverts/cross drains will be replaced with new properly sized culverts at the proper grade. Adjacent roadway ditches will be excavated to the proper grade by the Town as necessary.

Location Description:

Port Barre, La. - St. Landry

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Linear feet of Public	4996	7494/2498

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Persons	848	444	2308	848/848	444/444	2308/2308	55.98

LMI%:	40.87
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 49PARA3408-T/Washington Drainage-St. Landry

Activity Title: St. Landry-T/Washington Drainage-49PARA3408

Activity Type:

Construction/reconstruction of water/sewer lines or systems

Activity Status:

Completed

Project Number:

3081

Project Title:

Allocation to Parishes

Projected Start Date:

11/01/2013

Projected End Date:

05/06/2014

Benefit Type:

Area (Census)

Completed Activity Actual End Date:

05/25/2023

National Objective:

Low/Mod

Responsible Organization:

St. Landry Parish

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$147,568.97
Total Budget	\$0.00	\$147,568.97
Total Obligated	\$0.00	\$147,568.97
Total Funds Drawdown	\$0.00	\$147,568.97
Program Funds Drawdown	\$0.00	\$147,568.97
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$147,568.97
St. Landry Parish	\$0.00	\$147,568.97
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

This project will improve drainage in two aspects for the Town. The first improvement shall consist of replacing an existing cross drain (2 -

36" x 40'Reinforced Concrete Pipes) on Corso Street. The existing drainage structure is inadequately sized for major storm events, causing backups and flooding upstream. Large storm events, including Hurricane Gustav, have also caused the roadway's subbase to severely erode over this cross drain, and the failure of the roadwaybase and surfacing is imminent. The existing drainage structure will be removed, and a larger replacement drainage structure (2

48" x 50' Plastic Culvert Pipes) is proposed for this site to provide increased drainage capacity. Flexible revetment placed on each end of the replacement structure is also proposed, in order to prevent future erosion.

The second improvement shall consist of installing subsurface drainage (180' of 48" plastic storm drain pipes and 3 concrete catch basins) in an existing open channel which is severely eroded. The channel is located behind a Town park on Prescott Street. Large storm events, including Hurricane Gustav, have caused large volumes of water with extremely high velocities to severely erode this drainage canal. The only method to prevent further erosion is to pave the existing channel with concrete or install storm drain pipes. The proposed subsurface drainage would begin at a cross drain on Hill Street and extend to a cross drain on Prescott Street.

Location Description:

Corso Street & Prescott Street Washington, LA 70589

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Linear feet of Public	560	840/280

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Persons	585	122	1073	585/585	122/122	1073/1073	65.89

LMI%:	42.86
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 49PARA3409-Melville Drainage-St. Landry

Activity Title: St. Landry-Melville Drainage-49PARA3409

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

09/30/2013

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

03/19/2014

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

St. Landry Parish

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$149,610.67
Total Budget	\$0.00	\$149,610.67
Total Obligated	\$0.00	\$149,610.67
Total Funds Drawdown	\$0.00	\$149,610.67
Program Funds Drawdown	\$0.00	\$149,610.67
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$149,610.67
St. Landry Parish	\$0.00	\$149,610.67
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

This project will include a comprehensive approach to improve drainage in three locations for the Town that failed during Hurricane Gustav.

The first improvement (Project A) shall consist of replacing an existing cross drain (48" x 30' Reinforced Concrete Pipe) on Burton Street. The existing drainage structure is inadequately sized for major storm events, causing backups and flooding upstream. Large storm events, including Hurricane Gustav, have also caused the roadway's subbase to severely erode over this cross drain, and the failure of the roadway base and surfacing is imminent. The corrective course of action is the existing drainage structure will be removed, and a larger replacement drainage structure (2-48" x 40' Plastic Culvert Pipes) is proposed for this site to provide increased drainage capacity. Flexible revetment placed on each end of the replacement structure is also proposed, in order to prevent future erosion.

The second improvement (Project B) shall consist of replacing an existing cross drain (48" x 32' Corrugated Metal Pipe) on Second Street. The existing drainage structure is also inadequately sized for major storm events, causing backups and flooding upstream. Large storm events, including Hurricane Gustav, have also caused the roadway's subbase to severely erode over this cross drain, and the failure of the roadway base and surfacing is imminent. The corrective course of action is the existing drainage structure will be removed, and a larger replacement drainage structure (2-48" x 40' Plastic Culvert Pipes) is proposed for this site to provide increased drainage capacity. Flexible revetment placed on each end of the replacement structure is also proposed, in order to prevent future erosion.

The third improvement (Project C) shall consist of placing flexible revetment at an existing cross drain (48" x 28' Corrugated Metal Pipe) on First Street. Large storm events, including Hurricane Gustav, have caused the some erosion near the entrance and exit of this cross drain, and the failure of the roadway base and surfacing is in danger if these areas remain unprotected. Flexible revetment placed on each end of the replacement

structure is proposed, in order to prevent future erosion.

Location Description:

Burton Street, 2nd Street, & 1st Street, Melville, LA 71353

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period		Cumulative Actual Total / Expected	
		Total		Total
# of public facilities		6		9/3

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Persons	671	282	1378	671/0	282/0	1378/1378	69.16

LMI%:	43.82
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 49PARA3410-Cankton Drainage-St. Landry

Activity Title: St. Landry-Cankton Drainage-49PARA3410

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

11/30/2011

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

06/30/2013

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

St. Landry Parish

Overall	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$134,415.67
Total Budget	\$0.00	\$134,415.67
Total Obligated	\$0.00	\$134,415.67
Total Funds Drawdown	\$0.00	\$134,415.67
Program Funds Drawdown	\$0.00	\$134,415.67
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$134,415.67
St. Landry Parish	\$0.00	\$134,415.67
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The purpose of this project is to remove and replace some of the existing drainage pipes and install new and larger drainage pipes in the roadside ditch on the west side of La. Hwy. 93.

Location Description:

Cankton, La. - St. Landry

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	2	3/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	139	63	385	139/139	63/63	385/385	52.47

LMI%:	27.33
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 50PAAD1001 - St. Martin Parish
Activity Title: Admin Alloc to St. Martin Parish (PAAD)

Activity Type:

Administration

Project Number:

3081

Projected Start Date:

12/31/2009

Benefit Type:

N/A

National Objective:

N/A

Activity Status:

Under Way

Project Title:

Allocation to Parishes

Projected End Date:

09/30/2023

Completed Activity Actual End Date:

Responsible Organization:

St. Martin Parish

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$26,648.00
Total Budget	\$0.00	\$26,648.00
Total Obligated	\$0.00	\$26,648.00
Total Funds Drawdown	\$402.00	\$16,757.75
Program Funds Drawdown	\$402.00	\$16,757.75
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$402.00	\$16,757.75
St. Martin Parish	\$402.00	\$16,757.75
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

These funds will be used to pay reasonable administration costs from the parishes related to the execution of disaster recovery community development activities. Program administration costs will include staff and related costs required for overall program management, coordination, monitoring, reporting and evaluation.

Location Description:

St. Martin Parish

Activity Progress Narrative:

Expenditures for Grant Consulting Services.

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents:

None

Grantee Activity Number: 50PARA3401-Bayou Estates-St. Martin
Activity Title: St. Martin-Bayou Estates-50PARA3401

Activity Type:

Administration

Project Number:

3081

Projected Start Date:

01/31/2012

Benefit Type:

N/A

National Objective:

N/A

Activity Status:

Under Way

Project Title:

Allocation to Parishes

Projected End Date:

09/30/2023

Completed Activity Actual End Date:

06/12/2023

Responsible Organization:

St. Martin Parish

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	(\$3,563,989.22)	\$336,450.00
Total Budget	(\$3,563,989.22)	\$336,450.00
Total Obligated	(\$3,563,989.22)	\$336,450.00
Total Funds Drawdown	\$0.00	\$323,950.00
Program Funds Drawdown	\$0.00	\$323,950.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$323,950.00
St. Martin Parish	\$0.00	\$323,950.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The purpose of this project is to: 1. Installing PVC sheet piles with the top elevation at +6.0 NAVD along the outer bank of the drainage canals,
 2. Installing one new roller and/or hinged type floodgate,
 3. Installing one new drainage pump station with two pumps and a generator,
 4. Repairing the existing canal banks in some areas,
 5. Repairing the existing drainage pump station,
 6. Removing the existing drain pipes from the outer canals and installing new pipes to allow the storm water to be directed toward the drainage pump station,
 7. Installing a berm on the western edge of the subdivision to prevent storm water from entering the western edge of the subdivision.

Location Description:

Stephensville, La. - St. Martin

Activity Progress Narrative:

The purpose of this activity change is to de-obligate \$3,563,989.22 of CDBG funds and return them to the State G/I Program. As a result of multiple problems, but through no fault of the Parish, the project was not able to move to the construction phase. The budget and obligation have been changed from \$3,900,439.22 to \$336,450.00 and the National Objective has been changed from UN to N/A and the Activity Type has been changed from Rehabilitation/reconstruction of Public Facilities to Administration.

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents:

None

Grantee Activity Number: 50PARA3402-Bayou De Portage-St. Martin
Activity Title: St. Martin-Bayou De Portage-50PARA3402

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

10/31/2012

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

02/14/2020

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

St. Martin Parish

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$1,385,560.78
Total Budget	\$0.00	\$1,385,560.78
Total Obligated	\$0.00	\$1,385,560.78
Total Funds Drawdown	\$0.00	\$1,385,560.78
Program Funds Drawdown	\$0.00	\$1,385,560.78
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$1,385,560.78
St. Martin Parish	\$0.00	\$1,385,560.78
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The proposed improvements for this project are to excavate the channel to dimensions capable of handling a 5-year storm, remove the built-up sediment at the mouth of the Bayou, and construct a sediment trap at the mouth of the Bayou.

Location Description:

Bayou Du Portage, Iberia & St. Martin Parishes, LA

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	1001	565	6996	1001/1001	565/565	6996/1566	22.38

LMI%:	47.32
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 51PARA1101 - Rehab - St. Mary

Activity Title: St. Mary - Rehab - 51PARA1101

Activity Type:

Rehabilitation/reconstruction of residential structures

Project Number:

3081

Projected Start Date:

12/31/2010

Benefit Type:

Direct (HouseHold)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

07/01/2023

Completed Activity Actual End Date:

Responsible Organization:

St. Mary Parish

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$2,527,944.94
Total Budget	\$0.00	\$2,527,944.94
Total Obligated	\$0.00	\$2,527,944.84
Total Funds Drawdown	\$0.00	\$2,461,819.78
Program Funds Drawdown	\$0.00	\$2,461,819.78
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$117,393.00	\$2,461,819.78
St. Mary Parish	\$117,393.00	\$2,461,819.78
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Owner occupied housing rehabilitation throughout the parish.

Location Description:

Across St. Mary Parish, LA

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed. Adjusting entry for a previous quarter to clear one flag.

Accomplishments Performance Measures

**This Report Period
Total**

**Cumulative Actual Total / Expected
Total**

of Properties 39 78/270

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	39	78/270
# of Singlefamily Units	39	78/270

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	0	0	150	59/0	12/270	225/270	31.56
# Owner	0	0	73	59/0	10/270	146/270	47.26

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 51PARA2101-MLK/East-St. Mary

Activity Title: St. Mary-MLK/East-51PARA2101

Activity Type:

Construction/reconstruction of streets

Project Number:

3081

Projected Start Date:

06/30/2011

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

08/23/2016

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

St. Mary Parish

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$120,031.17
Total Budget	\$0.00	\$120,031.17
Total Obligated	\$0.00	\$120,031.17
Total Funds Drawdown	\$0.00	\$120,031.17
Program Funds Drawdown	\$0.00	\$120,031.17
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$120,031.17
St. Martin Parish	\$0.00	\$119,591.74
St. Mary Parish	\$0.00	\$439.43
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The project involves the reconstruction of the remaining damaged area of MLK Blvd. The project will resolve the concerns by providing a thicker, stronger roadway that will accommodate heavy traffic in future emergency events.

Location Description:

Morgan City, La. - St. Mary

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Linear feet of Public	7444	11166/3722

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	1300	288	1900	1300/1300	288/288	1900/1900	83.58

LMI%:	53.91
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 51PARA2102-Roadway Rehab-St Mary

Activity Title: St Mary-Roadway Rehab-51PARA2102

Activity Type:

Construction/reconstruction of streets

Project Number:

3081

Projected Start Date:

02/01/2013

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

05/09/2016

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

St. Mary Parish

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$441,321.57
Total Budget	\$0.00	\$441,321.57
Total Obligated	\$0.00	\$441,321.57
Total Funds Drawdown	\$0.00	\$441,321.57
Program Funds Drawdown	\$0.00	\$441,321.57
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$441,321.57
St. Mary Parish	\$0.00	\$441,321.57
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The project entails asphalt patching and overlay, 4" concrete sidewalk, sub-surface drainage, traffic striping, signage, etc. to mitigate future scour damage due to flood water. The project will resolve the concerns by providing a thicker, stronger roadway that will accommodate heavy traffic in future emergency events. This reconstruction also addresses the needs outlined in the Town and Parish's mitigation plans for adequate evacuation routes during future floods or hurricanes.

Location Description:

Labau, Joliette, 9th and 10th Streets, Baldwin, LA 70514

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Linear feet of Public	796	1194/398

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Persons	95	34	176	95/95	34/34	176/176	73.30

LMI%:	55.28
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 51PARA2302-Parishwide Sewer-St. Mary

Activity Title: St. Mary-Parishwide Sewer-51PARA2302

Activity Type:

Construction/reconstruction of water lift stations

Project Number:

3081

Projected Start Date:

07/15/2013

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

07/27/2016

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

St. Mary Parish

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$494,061.90
Total Budget	\$0.00	\$494,061.90
Total Obligated	\$0.00	\$494,061.90
Total Funds Drawdown	\$0.00	\$494,061.90
Program Funds Drawdown	\$0.00	\$494,061.90
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$494,061.90
St. Mary Parish	\$0.00	\$494,061.90
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The project entails the removal of existing control panels and related electrical infrastructure and replacing with new control panels, double throw switches, generator receptacles and new wiring to the pumps. The lift station improvements would allow for generator connections above the 100-year flood level. Generator connections are needed at each lift station to ensure operation until electricity is restored following a storm event.

Location Description:

500 Main Street, Franklin, LA 70538

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	124	186/62

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Persons	3252	1687	9368	3252/3252	1687/1687	9368/9368	52.72

LMI%:	43.13
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 51PARA2303-Patterson Sewer Improvements-St. Mary

Activity Title: St. Mary-Patterson Sewer Improvements-51PARA2303

Activity Type:

Construction/reconstruction of water/sewer lines or systems

Project Number:

3081

Projected Start Date:

11/30/2013

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

05/14/2015

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

St. Mary Parish

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$362,861.67
Total Budget	\$0.00	\$362,861.67
Total Obligated	\$0.00	\$362,861.67
Total Funds Drawdown	\$0.00	\$362,861.67
Program Funds Drawdown	\$0.00	\$362,861.67
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$362,861.67
St. Mary Parish	\$0.00	\$362,861.67
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The project entails installing approximately 680 linear feet of new 8-inch gravity sewer lines, the replacement of sewer services under roadway and associated items of work and the replacement of concrete roadway pavement. This line is central to a larger area. Improvements to the gravity sewer line would allow for proper function of the system.

Location Description:

Martin Luther King Street, Patterson, LA 70392

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

**This Report Period
Total**

**Cumulative Actual Total / Expected
Total**

of Linear feet of Public

1360

2040/680

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	952	388	2372	952/952	388/388	2372/2372	56.49

LMI%:	39.21
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 51PARA3301-Yellow Bayou/Hanson Canal-St. Mary

Activity Title: St. Mary-Yellow Bayou/Hanson Canal-51PARA3301

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

01/01/2013

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

08/23/2016

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

St. Mary Parish

Overall**Total Projected Budget from All Sources****Apr 1 thru Jun 30, 2023****To Date**

\$0.00

\$6,610,434.46

Total Budget

\$0.00

\$6,610,434.46

Total Obligated

\$0.00

\$6,610,434.46

Total Funds Drawdown

\$0.00

\$6,610,434.46

Program Funds Drawdown

\$0.00

\$6,610,434.46

Program Income Drawdown

\$0.00

\$0.00

Program Income Received

\$0.00

\$0.00

Total Funds Expended

\$0.00

\$6,610,434.46

St. Mary Parish

\$0.00

\$6,610,434.46

Most Impacted and Distressed Expended

\$0.00

\$0.00

Activity Description:

The

project involves the addition of floodgates at each location and improvements to existing levees. These improvements also addresses the needs outlined in the Parish's mitigation plans for adequate evacuation routes during future floods or hurricanes.

Location Description:

Franklin, La. - St. Mary

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period		Cumulative Actual Total / Expected	
		Total		Total
# of public facilities		2		3/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	1155	299	2685	1155/1214	299/260	2685/2302	54.15

LMI%:	50
-------	----

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 51PARA3302-Yokley Levee Improvements- St. Mary

Activity Title: St. Mary-Yokley Levee Improvements-51PARA3302

Activity Type:

Dike/dam/stream-river bank repairs

Project Number:

3081

Projected Start Date:

08/29/2013

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

08/12/2020

Completed Activity Actual End Date:**Responsible Organization:**

St. Mary Parish

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$1,924,285.37
Total Budget	\$0.00	\$1,924,285.37
Total Obligated	\$0.00	\$1,924,285.37
Total Funds Drawdown	\$0.00	\$1,924,285.37
Program Funds Drawdown	\$0.00	\$1,924,285.37
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$90.00	\$1,924,285.37
St. Mary Parish	\$90.00	\$1,924,285.37
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Levees will be constructed to a height of 8.0' and will have a minimum top width of 10' and side slopes of 1:3. In locations where roads and levees intersect, steel gates will be constructed that will allow traffic access during non-emergency periods and can be closed during pending storms.

Location Description:

US Hwy 90, Franklin, LA 70538

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed. Adjusting entry for a previous quarter to clear one flag.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Linear feet of Public	72000	108000/15000

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	890	710	3095	1780/440	1420/366	6190/1579	51.70

LMI%:	51.04
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 51PARA3303-Morgan City Levee Improv-St. Mary

Activity Title: St. Mary-Morgan City Levee Improv-51PARA3303

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

02/26/2014

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

08/12/2020

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

St. Mary Parish

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$2,503,406.61
Total Budget	\$0.00	\$2,503,406.61
Total Obligated	\$0.00	\$2,503,406.61
Total Funds Drawdown	\$0.00	\$2,503,406.61
Program Funds Drawdown	\$0.00	\$2,503,406.61
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$2,503,406.61
St. Mary Parish	\$0.00	\$2,503,406.61
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

It includes funds to address levee enlargement and construction will consist of compacted earthen embankment, aggregate access roadway, seeding, fertilizing, etc. Also included in this project are improvements to Pump Station #8. The work to be performed at pump station #8 will be required because the levee crosses the pump station discharge piping and separates the suction basin from the discharge basin. When the levee is enlarged/widened it will be required to stabilize the levee slopes on each side to prevent sloughing into the suction and discharge basins. Stabilization will be accomplished by using stone/rip-rap, sheet piling and/or lengthening the discharge pipes. The pump station access walkway also ties into the existing levee so it may require relocation to accommodate the levee enlargement.

Location Description:

Hwy 90 E, Morgan City, LA 70380

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	610	605	4140	1220/76	1210/12	6210/201	39.13

LMI%:	43.78
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 51PARA3401-St. Willow/Pecan Acr Drainage-St. Mary

Activity Title: St. Mary-St. Willow/ Pecan Acr Drainage-51PARA3401

Activity Type:

Construction/reconstruction of water/sewer lines or systems

Project Number:

3081

Projected Start Date:

06/13/2013

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

09/25/2020

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

St. Mary Parish

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$3,415,565.51
Total Budget	\$0.00	\$3,415,565.51
Total Obligated	\$0.00	\$3,415,565.51
Total Funds Drawdown	\$0.00	\$3,415,565.51
Program Funds Drawdown	\$0.00	\$3,415,565.51
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$3,415,565.51
St. Mary Parish	\$0.00	\$3,415,565.51
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

This Franklin Drainage Improvement project consists of the construction of a new storm water pump station, in addition to, reshaping a drainage lateral that will drain to the proposed structure for flood relief to the Florida Street, Treuil Street, Hope Haven, 6thStreet, 7thStreet and 9thStreet vicinities within the City of Franklin, St. Mary Parish, Louisiana. This project will require land acquisition near the existing Willow Street bridge for placement of the storm water pump station. The St Mary Parish Government is aware that the project involves acquisition and certifies that all URA requirements will be followed. The construction of the proposed storm water pump station is inclusive of the following: (1) clearing and reshaping a drainage lateral that would drain to the proposed structure, (2) additional excavation for the placement of a concrete inlet sump, concrete outlet channel and rip-rap material, (3) installing sheet piles at the banks of the canal as required on the inlet and outlet sides of the pump station, (4) placing embankment material as needed for the foundation of the pump station and as backfill behind sheet piling, (5) constructing a concrete inlet sump and outlet channel, (6) constructing a trash rack system at the inlet basin sump, (7) constructing a pump house including a concrete floor on pre-cast concrete piles, pre-engineered metal building and electrical, (8) installing pumps, motors, controls, piping, check valves, electrical, etc., (9) placing geotextile fabric and rip-rap to protect the banks from erosion, (10) and all other incidental work necessary to complete the project.

Location Description:

Willow Street, Franklin, LA 70538

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period		Cumulative Actual Total / Expected	
		Total		Total
# of Linear feet of Public		7494		11241/150

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Persons	1495	410	3720	2990/1589	820/574	7440/3737	51.21

LMI%:	57.88
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 51PARA3402-Plantation Inn-St. Mary

Activity Title: St. Mary-Plantation Inn-51PARA3402

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

08/31/2011

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

10/07/2016

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

St. Mary Parish

Overall	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$697,198.01
Total Budget	\$0.00	\$697,198.01
Total Obligated	\$0.00	\$697,198.01
Total Funds Drawdown	\$0.00	\$697,198.01
Program Funds Drawdown	\$0.00	\$697,198.01
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$697,198.01
St. Mary Parish	\$0.00	\$697,198.01
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The proposed project is the construction of a new pump station to replace the existing which serves the entire community of Bayou Vista. The new pump station will be located south of LA Hwy 90, adjacent to the existing pump station. The project provides drainage improvements to the entire community of Bayou Vista.

Location Description:

Bayou Vista, La. - St. Mary

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	2	3/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	954	767	4064	954/954	767/716	4064/4013	42.35

LMI%:	24.05
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 51PARA3601-Atch. River Wharf-St. Mary
Activity Title: St. Mary- Atch. River Wharf-51PARA3601

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

09/01/2011

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

10/11/2016

Completed Activity Actual End Date:

Responsible Organization:

St. Mary Parish

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$358,808.77
Total Budget	\$0.00	\$358,808.77
Total Obligated	\$0.00	\$358,808.77
Total Funds Drawdown	\$0.00	\$358,808.77
Program Funds Drawdown	\$0.00	\$358,808.77
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.90	\$358,808.77
St. Mary Parish	\$0.90	\$358,808.77
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The project involves the reconstruction and expansion of the damaged wharf. The project will resolve the concerns by providing a fully operational wharf that will accommodate recovery and patrol activities by the St. Mary Parish Sheriff s Office and other government agencies following hazard events.

Location Description:

Berwick, La. - St. Mary

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed. Adjusting entry for a previous quarter to clear one flag.

Accomplishments Performance Measures

	This Report Period Total	Cumulative Actual Total / Expected Total
# of public facilities	2	3/1

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 52PARA2601-Communications Tower-St. Tammany

Activity Title: St. Tammany-Communications Tower-52PARA2601

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

03/26/2013

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

09/16/2015

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

St. Tammany Parish Government

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$2,530,558.05
Total Budget	\$0.00	\$2,530,558.05
Total Obligated	\$0.00	\$2,530,558.05
Total Funds Drawdown	\$0.00	\$2,530,558.05
Program Funds Drawdown	\$0.00	\$2,530,558.05
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$2,530,558.05
St. Tammany Parish Government	\$0.00	\$2,530,558.05
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The 450 foot communications tower will be constructed of hot-dipped galvanized solid steel rods to eliminate internal corrosion. Any evidence of corrosion can be easily identified and corrected during routine inspections, without the use of specialized metallurgy equipment. The radio tower is designed to support a minimum of four 8-ft microwave antennas, to be located between the levels of 300 and 350 feet. Three microwave antennas, repeaters and supporting equipment are needed at this time to support the 14 fire protection districts, Sheriffs' Offices, 7 municipal Police Departments, 2 EMS (ambulance services) and STPG Office of Homeland Security and Emergency Preparedness. The planned space allocation of one more microwave antenna will support long-term network expansion.

The tower will incorporate state-of-the-art lightning surge and electrical grounding protection systems designed to protect sensitive communications equipment from transient damage.

Location Description:

31078 Hwy 36, Lacombe, LA 70445

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	2	3/1

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Persons	22066	14268	233740	22066/22066	14268/14268	233740/23374	15.54

LMI%:	31.24
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 52PARA3601-Fishing Pier-St. Tammany
Activity Title: St. Tammany-Fishing Pier-52PARA3601

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

05/01/2011

Benefit Type:

Area (Census)

National Objective:

Slums and Blight

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

12/12/2012

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

St. Tammany Parish Government

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$677,811.00
Total Budget	\$0.00	\$677,811.00
Total Obligated	\$0.00	\$677,811.00
Total Funds Drawdown	\$0.00	\$677,811.00
Program Funds Drawdown	\$0.00	\$677,811.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$677,811.00
St. Tammany Parish Government	\$0.00	\$677,811.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The purpose of this project is to construct a fishing pier in Slidell, La.

Location Description:

Slidell, La. - St. Tammany

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	106	32	552	212/4456	64/3850	828/25226	33.33

LMI%:	32.93
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 53PARA1101 - Minor Rehab - Tangipahoa

Activity Title: Tangipahoa - Minor Rehab - 53PARA1101

Activity Type:

Rehabilitation/reconstruction of residential structures

Project Number:

3081

Projected Start Date:

08/30/2010

Benefit Type:

Direct (HouseHold)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

05/15/2018

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Tangipahoa Parish

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$431,103.26
Total Budget	\$0.00	\$431,103.26
Total Obligated	\$0.00	\$431,103.26
Total Funds Drawdown	\$0.00	\$431,103.26
Program Funds Drawdown	\$0.00	\$431,103.26
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$431,103.26
Tangipahoa Parish	\$0.00	\$431,103.26
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

To assist home owners with minor rehab repairs from damages resulting from Hurricane Gustav

Location Description:

Across Tangipahoa Parish, LA

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Properties	30	60/80

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	30	60/80
# of Singlefamily Units	30	60/80

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	0	0	62	23/0	6/80	93/80	31.18
# Owner	0	0	31	23/0	6/80	62/80	46.77

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 53PARA2101 - Club Deluxe Rd - Tangipahoa

Activity Title: Tangipahoa - Club Deluxe Rd - 53PARA2101

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

12/31/2010

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

08/13/2020

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Tangipahoa Parish

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$5,022,334.74
Total Budget	\$0.00	\$5,022,334.74
Total Obligated	\$0.00	\$5,022,334.74
Total Funds Drawdown	\$0.00	\$5,022,334.74
Program Funds Drawdown	\$0.00	\$5,022,334.74
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$5,022,334.74
Tangipahoa Parish	\$0.00	\$5,022,334.74
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The Tangipahoa Parish Council is proposing to make improvements to Club Deluxe Road, south of Hammond, Louisiana.

Location Description:

Amite, La. - Tangipahoa

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures**No Accomplishments Performance Measures**

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	43473	11746	242194	43473/43473	11746/11746	242194/12109	22.80

LMI%:	44.86
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 53PARA2201-Port Manchac-Tangipahoa

Activity Title: Tangipahoa-Port Manchac-53PARA2201

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

06/01/2011

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

08/23/2017

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Tangipahoa Parish

Overall	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$154,941.00
Total Budget	\$0.00	\$154,941.00
Total Obligated	\$0.00	\$154,941.00
Total Funds Drawdown	\$0.00	\$154,941.00
Program Funds Drawdown	\$0.00	\$154,941.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$154,941.00
Tangipahoa Parish	\$0.00	\$154,941.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The purpose of the project is to perform repairs and upgrades to three (3) rail spurs located on the grounds of Port Manchac, a port and distribution center in the southern part of Tangipahoa Parish.

Location Description:

Manchac, La. - Tangipahoa

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	2	3/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	43473	11746	121097	43473/43473	11746/11746	121097/12109	45.60

LMI%:	43.96
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 53PARA3201-Envir Health/Serv Bldg-Tangipahoa

Activity Title: Tangipahoa-Envir Health/Serv Bldg-53PARA3201

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

09/01/2011

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

09/08/2014

Completed Activity Actual End Date:

06/28/2023

Responsible Organization:

Tangipahoa Parish

Overall**Total Projected Budget from All Sources****Apr 1 thru Jun 30, 2023****To Date**

\$0.00

\$2,500,000.00

Total Budget

\$0.00

\$2,500,000.00

Total Obligated

\$0.00

\$2,500,000.00

Total Funds Drawdown

\$0.00

\$2,500,000.00

Program Funds Drawdown

\$0.00

\$2,500,000.00

Program Income Drawdown

\$0.00

\$0.00

Program Income Received

\$0.00

\$0.00

Total Funds Expended

(\$0.50)

\$2,500,000.00

Tangipahoa Parish

(\$0.50)

\$2,500,000.00

Most Impacted and Distressed Expended

\$0.00

\$0.00

Activity Description:

Tangipahoa Parish is proposing the construction of a new multipurpose Environmental/Health Services Building on Club Deluxe Road, in the vicinity of Hammond, Louisiana.

Location Description:

206 East Mulberry Street, Amite, La. - Tangipahoa

Activity Progress Narrative:

Adjusting entry for a previous quarter to clear 1 flag.

Accomplishments Performance Measures**No Accomplishments Performance Measures**

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	27046	15172	194642	27046/27046	15172/15172	194642/97321	21.69

LMI%:	56.23
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 53PARA3202-Ag Events Center-Tangipahoa

Activity Title: Tangipahoa-Ag Events Center-53PARA3202

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

09/01/2011

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

12/24/2014

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Tangipahoa Parish

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$1,924,187.00
Total Budget	\$0.00	\$1,924,187.00
Total Obligated	\$0.00	\$1,924,187.00
Total Funds Drawdown	\$0.00	\$1,924,187.00
Program Funds Drawdown	\$0.00	\$1,924,187.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$1,924,187.00
Tangipahoa Parish	\$0.00	\$1,924,187.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The purpose of the project is to construct and furnish an Agricultural Events Center on the grounds of the Parish-owned Florida Parishes Arena, located on Louisiana State Highway 51, in the vicinity of Amite, Louisiana.

Location Description:

1301 NW Central Avenue, Amite, La. - Tangipahoa

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	2	3/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	27050	15174	97321	27050/27050	15174/15174	97321/97321	43.39

LMI%:	46.58
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 54PARA3401-Lake St. Joseph-Tensas

Activity Title: Tensas-Lake St. Joseph-54PARA3401

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

05/31/2011

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

02/06/2014

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Tensas Parish Police Jury

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$144,390.00
Total Budget	\$0.00	\$144,390.00
Total Obligated	\$0.00	\$144,390.00
Total Funds Drawdown	\$0.00	\$144,390.00
Program Funds Drawdown	\$0.00	\$144,390.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$144,390.00
Tensas Parish Police Jury	\$0.00	\$144,390.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Proposed project involves the repair and/or replacement of an existing flood control structure located at Lake St. Joseph in Newellton, Louisiana.

Location Description:

Newellton, La. - Tensas

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	2	3/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	605	310	1587	605/605	310/310	1587/1587	57.66

LMI%:	61.63
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 55PARA1101 - Home Comp - Terrebonne
Activity Title: Terrebonne - House Comp - 55PARA1101

Activity Type:

Rehabilitation/reconstruction of residential structures

Project Number:

3081

Projected Start Date:

06/01/2010

Benefit Type:

Direct (HouseHold)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

02/19/2014

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Terrebonne Parish

Overall	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$750,461.84
Total Budget	\$0.00	\$750,461.84
Total Obligated	\$0.00	\$750,461.84
Total Funds Drawdown	\$0.00	\$750,461.84
Program Funds Drawdown	\$0.00	\$750,461.84
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$750,461.84
Terrebonne Parish	\$0.00	\$750,461.84
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

100% of the funds of this activity are intended to go towards providing assistance for elevation of residential properties in Terrebonne Parish. Terrebonne Parish is located on the coast of Louisiana and many parts are especially prone to storm surge and flooding when a storm related disaster hits on or near the state's coast. Elevation provides a means to mitigate future flooding potential of residential properties. Under the "Disaster Recovery Enhancement Fund Activity Eligibility Guidance" provided by HUD and dated June 22, 2010, elevation costs related to residential structures are specifically listed as an eligible activity for DREF consideration as this activity is considered an Individual Mitigation Measure.

Location Description:

Throughout Terrebonne Parish

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
Activity funds eligible for DREF	187615	375230/18900
# of Properties	14	28/14

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	14	28/14
# of Singlefamily Units	14	28/14

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	0	0	14	3/14	9/0	28/14	42.86
# Owner	0	0	0	3/14	9/0	14/14	85.71

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 55PARA1701 - Neighbor Revit - Terrebonne

Activity Title: Terrebonne - Neighbor - Revit - 55PARA1701

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

01/01/2012

Benefit Type:

Direct (HouseHold)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

01/23/2019

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Terrebonne Parish

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$49,420.98
Total Budget	\$0.00	\$49,420.98
Total Obligated	\$0.00	\$49,420.98
Total Funds Drawdown	\$0.00	\$49,420.98
Program Funds Drawdown	\$0.00	\$49,420.98
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$49,420.98
Terrebonne Parish	\$0.00	\$49,420.98
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Provide for neighborhood revitalization throughout the parish by clearing or destroying residential units affected by Gustav and/or Ike that have a negative impact on the community and leave land that can be returned to commerce.

Location Description:

Across Terrebonne Parish, LA

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	2	4/10
# of Singlefamily Units	2	4/10

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	0	0	4	1/0	0/10	6/10	16.67
# Owner	0	0	2	1/0	0/10	4/10	25.00

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 55PARA2102-Falgout Canal/Pontoon Bridge-Terrebonne

Activity Title: Terrebonne-Falgout Canal/Pontoon Bridge-55PARA2102

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

12/31/2012

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

08/14/2017

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Terrebonne Parish

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$2,603,749.01
Total Budget	\$0.00	\$2,603,749.01
Total Obligated	\$0.00	\$2,603,749.01
Total Funds Drawdown	\$0.00	\$2,603,749.01
Program Funds Drawdown	\$0.00	\$2,603,749.01
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$2,603,749.01
Terrebonne Parish	\$0.00	\$2,603,749.01
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The proposed project will include the replacement of the pontoon barge bridge, bridge tender house, and winch. A new electrical system and bumper pile clusters will also be installed.

Location Description:

Montegut, Cocodrie, Dulac, and Theriot, La. - Terrebonne

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	2	3/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	1239	445	2890	1239/1239	445/445	2890/2890	58.27

LMI%:	40.93
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 55PARA2301-TGMC Waterworks- Terrebonne

Activity Title: Terrebonne-TGMC Waterworks-55PARA2301

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

05/31/2011

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

12/09/2015

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Terrebonne Parish

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$879,022.24
Total Budget	\$0.00	\$879,022.24
Total Obligated	\$0.00	\$879,022.24
Total Funds Drawdown	\$0.00	\$879,022.24
Program Funds Drawdown	\$0.00	\$879,022.24
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$879,022.24
Terrebonne Parish	\$0.00	\$879,022.24
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The project is the installation of mainline water valves in order to isolate the existing water main serving the Terrebonne General Medical Center(TGMC).

Location Description:

Houma, La. - Terrebonne

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	2	3/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	453	162	1681	453/453	162/162	1681/1681	36.59

LMI%:	51.08
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 55PARA2302-Gray Facility-Terrebonne

Activity Title: Terrebonne-Gray Facility-55PARA2302

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

06/03/2011

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

08/20/2018

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Terrebonne Parish

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$929,035.52
Total Budget	\$0.00	\$929,035.52
Total Obligated	\$0.00	\$2,205,416.00
Total Funds Drawdown	\$0.00	\$2,205,416.00
Program Funds Drawdown	\$0.00	\$2,205,416.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$2,205,416.00
Terrebonne Parish	\$0.00	\$2,205,416.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The proposed project primarily serves as a sewerage function, and to protect from contaminated environmental conditions from improperly maintained sewerage systems.

Location Description:

Gray, La. - Terrebonne

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	783	1286	4794	783/843	1286/509	4794/2613	43.16

LMI%:	54.43
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 55PARA3201-Juvenile Facility-Terrebonne

Activity Title: Terrebonne-Juvenile Facility-55PARA3201

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

05/30/2011

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

08/20/2019

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Terrebonne Parish

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$2,921,744.33
Total Budget	\$0.00	\$2,921,744.33
Total Obligated	\$0.00	\$10,370,744.33
Total Funds Drawdown	\$0.00	\$10,370,744.33
Program Funds Drawdown	\$0.00	\$10,370,744.33
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$10,370,744.33
Terrebonne Parish	\$0.00	\$10,370,744.33
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The purpose of the project is to construct a new Juvenile Detention Facility that will provide for continuous operation that will not impose on other Governmental Functions during time of emergency.

Location Description:

Terrebonne Parish

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	26615	16003	206192	26615/9362	16003/6120	206192/76481	20.67

LMI%:	40.31
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 55PARA3203-DPW Admin Bldg-Terrebonne

Activity Title: Terrebonne-DPW Admin Bldg-55PARA3203

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

12/30/2013

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

11/02/2020

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Terrebonne Parish

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$6,160,717.19
Total Budget	\$0.00	\$6,160,717.19
Total Obligated	\$0.00	\$6,160,717.19
Total Funds Drawdown	\$0.00	\$6,160,717.19
Program Funds Drawdown	\$0.00	\$6,160,717.19
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$6,160,717.19
Terrebonne Parish	\$0.00	\$6,160,717.19
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Terrebonne Parish proposes to construct a new Public Works Facility that will provide for continuous operation that will not impose on other Governmental Functions during times of emergency. The proposed location will reside in the Northern part of Terrebonne Parish with proximity to Highway 24/90 corridor, therefore having a higher flood elevation.

Location Description:

Promixity to Highway 24/90 Corridor, Gray, LA 70359

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	1	2/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	1735	325	7570	3470/194	650/311	11355/1094	36.28

LMI%:	54.43
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 55PARA3303 - Suzie Canal N - Terrebonne

Activity Title: Terrebonne - Suzie Canal N - 55PARA3303

Activity Type:

Dike/dam/stream-river bank repairs

Project Number:

3081

Projected Start Date:

08/17/2011

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

11/05/2020

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Terrebonne Parish

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$6,128,327.47
Total Budget	\$0.00	\$6,128,327.47
Total Obligated	\$0.00	\$6,128,327.47
Total Funds Drawdown	\$0.00	\$6,128,327.47
Program Funds Drawdown	\$0.00	\$6,128,327.47
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$6,128,327.47
Terrebonne Parish	\$0.00	\$6,128,327.47
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The proposed project is to construct approximately 13,000 linear feet of levee and necessary appurtenances to provide forced drainage and tidal/tropical storm flood protection between northern boundary of Cane Break subdivision to the community of Bobtown.

Location Description:

Bobtown, La. - Terrebonne

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
Activity funds eligible for DREF	6128327	12256654/225
# of Linear feet of Public	9400	14100/13000

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	218	101	595	436/349	202/174	1190/871	53.61

LMI%:	60.05
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 55PARA3304-Pointe Aux Chenes-Terrebonne

Activity Title: Terrebonne-Pointe Aux Chenes-55PARA3304

Activity Type:

Construction/reconstruction of water/sewer lines or systems

Activity Status:

Completed

Project Number:

3081

Project Title:

Allocation to Parishes

Projected Start Date:

06/01/2011

Projected End Date:

06/05/2014

Benefit Type:

Area (Census)

Completed Activity Actual End Date:

05/25/2023

National Objective:

Low/Mod

Responsible Organization:

Terrebonne Parish

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$1,537,176.00
Total Budget	\$0.00	\$1,537,176.00
Total Obligated	\$0.00	\$1,537,175.99
Total Funds Drawdown	\$0.00	\$1,537,175.99
Program Funds Drawdown	\$0.00	\$1,537,175.99
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$1,537,175.99
Terrebonne Parish	\$0.00	\$1,537,175.99
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The proposed project is to construct 1.08 miles of levee starting at Point Farm Road to the 4-1 Forced Drainage Levee, located in Ward 6, Terrebonne Parish, Louisiana.

Location Description:

Pointe Aux Chenes - Terrebonne

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Linear feet of Public	11404	17106/5702

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	158	65	411	158/26137	65/15656	411/101387	54.26

LMI%:	40.85
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 55PARA3305 - Ash North Levee - Terrebonne

Activity Title: Terrebonne - Ash North Levee - 55PARA3305

Activity Type:

Dike/dam/stream-river bank repairs

Project Number:

3081

Projected Start Date:

04/21/2011

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

05/18/2015

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Terrebonne Parish

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$2,634,981.59
Total Budget	\$0.00	\$2,634,981.59
Total Obligated	\$0.00	\$2,634,981.54
Total Funds Drawdown	\$0.00	\$2,634,981.54
Program Funds Drawdown	\$0.00	\$2,634,981.54
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$2,634,981.54
Terrebonne Parish	\$0.00	\$2,634,981.54
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Construction of approximately 5,940 linear feet of earthen levee to a crown elevation of +8.0' to provide maximum flood protection.

Location Description:

East Houma Surge Levee to Ashland Landfill Road, Houma, Terrebonne Parish, LA

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
Activity funds eligible for DREF	2634982	5269964/3050
# of Linear feet of Public	15868	23802/7934

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	787	615	2666	787/0	615/56	2666/508	52.59

LMI%:	61.38
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 55PARA3306 - Levee - Ward 7 - Terrebonne

Activity Title: Terrebonne - Levee - Ward 7 - 55PARA3306

Activity Type:

Dike/dam/stream-river bank repairs

Project Number:

3081

Projected Start Date:

05/31/2010

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

11/02/2020

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Terrebonne Parish

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$20,929,369.99
Total Budget	\$0.00	\$20,929,369.99
Total Obligated	\$0.00	\$20,929,369.99
Total Funds Drawdown	\$0.00	\$20,927,222.50
Program Funds Drawdown	\$0.00	\$20,927,222.50
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$20,927,222.50
Terrebonne Parish	\$0.00	\$20,927,222.50
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Provides for drainage and flood protection for residents and their homes of Ward 7 in Terrebonne Parish. The specific purpose of each of this project is to reduce the risk of flooding in the newly protected areas. This will be accomplished either through raising levee elevations, improving pumping capacity, or some combination of the two. Raising levee elevations improves the protection of the areas against storm surge and tidal inundation. Improved pumping capacity reduces the risk of flooding from rainfall within the levees.

The parish of Terrebonne has compiled further analysis of this activity. Through analysis of the HUD study area; parcels, addresses and aerial imagery were loaded into a map document. Addresses were selected using the HUD study areas and were queried for property types – public, commercial, and residential. The parcel layer for this study was queried to located adjudicated properties and aerial imagery was used to examine the adjudicated properties for the presence of a structure. The results of the study showed that 98.4% of the structures within the benefitting area are residential.

Location Description:

Terrebonne Parish, LA

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period		Cumulative Actual Total / Expected	
	Low	Total	Low	Total
Activity funds eligible for DREF		20929370		41858740/214
# of Linear miles of Public		30		45/16

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Persons	1380	1012	4843	2760/1127	2024/906	9686/4870	49.39

LMI%:	41.75
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 55PARA3311-East Houma-Terrebonne

Activity Title: Terrebonne-East Houma-55PARA3311

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

12/01/2010

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

02/28/2013

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Terrebonne Parish

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$2,985,000.00
Total Budget	\$0.00	\$2,985,000.00
Total Obligated	\$0.00	\$2,985,000.00
Total Funds Drawdown	\$0.00	\$2,985,000.00
Program Funds Drawdown	\$0.00	\$2,985,000.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$2,985,000.00
Terrebonne Parish	\$0.00	\$2,985,000.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The project is for the purpose of completing drainage enhancement and surge levee.

Location Description:

Houma, La. - Terrebonne

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	2	3/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	3349	1853	8007	3349/8669	1853/4429	8007/31461	64.97

LMI%:	39.51
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 55PARA3312-Falgout Canal-Terrebonne

Activity Title: Terrebonne-Falgout Canal-55PARA3312

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

05/31/2011

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

08/22/2018

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Terrebonne Parish

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$15,810,355.94
Total Budget	\$0.00	\$15,810,355.94
Total Obligated	\$0.00	\$15,810,355.94
Total Funds Drawdown	\$0.00	\$15,810,355.94
Program Funds Drawdown	\$0.00	\$15,810,355.94
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$15,810,355.94
Terrebonne Parish	\$0.00	\$15,810,355.94
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The proposed project will include building a levee between an existing (8-1) forced drainage levee, located in Ward 10, Terrebonne Parish, Louisiana. The earthen levee will have a 10 crown levee using haled in material, initially construction to an elevation of +9.0 Geoid 3 NAVD 88 with two flow control structures. The flow control structures would be equipped with 9 each 6 ft. x 6 ft. flap gates, with 5 foot walkway on top of the structure for access to the gates.

Location Description:

Theriot, La. - Terrebonne

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	2	3/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	2529	1349	7261	2529/2529	1349/1349	7261/7261	53.41

LMI%:	52.9
-------	------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 55PARA3313-Ashland Drainage-Terrebonne

Activity Title: Terrebonne-Ashland Drainage-55PARA3313

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

03/01/2012

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

06/30/2015

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Terrebonne Parish

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$511,234.85
Total Budget	\$0.00	\$511,234.85
Total Obligated	\$0.00	\$511,234.85
Total Funds Drawdown	\$0.00	\$511,234.85
Program Funds Drawdown	\$0.00	\$511,234.85
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$511,234.85
Terrebonne Parish	\$0.00	\$511,234.85
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The purpose of this project is to excavate the drainage canal with a total length of 4,000 linear feet and make improvements to the existing levee along the Ashland Drainage Pump Station Outfall Canal.

Location Description:

2478 Grand Caillou , Houma, LA 70360

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	2	3/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	4085	1774	10071	4085/1188	1774/728	10071/3166	58.18

LMI%:	50.06
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 55PARA3314-Falgout Canal Floodgate-Terrebonne

Activity Title: Terrebonne-Falgout Canal Floodgate-55PARA3314

Activity Type:

Dike/dam/stream-river bank repairs

Project Number:

3081

Projected Start Date:

11/09/2016

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

05/02/2019

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Terrebonne Parish

Overall**Total Projected Budget from All Sources****Apr 1 thru Jun 30, 2023****To Date**

\$0.00

\$16,875,030.86

Total Budget

\$0.00

\$16,875,030.86

Total Obligated

\$0.00

\$16,875,030.72

Total Funds Drawdown

\$0.00

\$16,875,030.72

Program Funds Drawdown

\$0.00

\$16,875,030.72

Program Income Drawdown

\$0.00

\$0.00

Program Income Received

\$0.00

\$0.00

Total Funds Expended

\$0.00

\$16,875,030.72

Terrebonne Parish

\$0.00

\$16,875,030.72

Most Impacted and Distressed Expended

\$0.00

\$0.00

Activity Description:

The specific purpose of this proposed project is to mitigate future flood damage. The project will provide a flood wall and flood gate that will prevent flood waters from inundating the target area and damaging/destroying homes, businesses, and the properties of residents. It is the most cost-effective measure as compared to elevating homes/businesses or buyout of all homes and businesses within the target area.

Location Description:

Located 12 miles south of Houma, LA.

Crosses Falgout Canal approximately

1500' west of LA Hwy 315 bridge Houma

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	1460	640	7940	2920/1460	1280/640	11910/3970	35.26

LMI%:	52.9
-------	------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 55PARA3401 - Ashland Drain - Terrebonne

Activity Title: Terrebonne - Ashland Drain - 55PARA3401

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

01/30/2011

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

12/02/2013

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Terrebonne Parish

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$3,309,886.52
Total Budget	\$0.00	\$3,309,886.52
Total Obligated	\$0.00	\$3,309,886.52
Total Funds Drawdown	\$0.00	\$3,309,886.52
Program Funds Drawdown	\$0.00	\$3,309,886.52
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$3,309,886.52
Terrebonne Parish	\$0.00	\$3,309,886.52
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The purpose of this project is to replace an existing pump station and improve the outfall canal.

Location Description:

Houma, La. - Terrebonne

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	2	3/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	7022	3049	10071	7022/6512	3049/3516	10071/19900	100.00

LMI%:	52.71
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 55PARA3402-Shrimper's Row Pump Station-Terrebonne

Activity Title: Terrebonne-Shrimper's Row Pump Station-55PARA3402

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

06/01/2011

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

09/08/2015

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Terrebonne Parish

Overall**Total Projected Budget from All Sources****Apr 1 thru Jun 30, 2023****To Date**

\$0.00

\$4,509,460.13

Total Budget

\$0.00

\$4,509,460.13

Total Obligated

\$0.00

\$4,509,460.50

Total Funds Drawdown

\$0.00

\$4,509,460.50

Program Funds Drawdown

\$0.00

\$4,509,460.50

Program Income Drawdown

\$0.00

\$0.00

Program Income Received

\$0.00

\$0.00

Total Funds Expended

\$0.00

\$4,509,460.50

Terrebonne Parish

\$0.00

\$4,509,460.50

Most Impacted and Distressed Expended

\$0.00

\$0.00

Activity Description:

The proposed target area will protect 425 Acres of the Shrimper's Row forced drainage system consisting of 238 residential properties from floodwater along the western side of the levee, including those living in the community of Dulac along Shrimper' Row.

Location Description:

Dulac, La. - Terrebonne

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	2	3/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	476	194	985	476/9362	194/6120	985/36926	68.02

LMI%:	40.31
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 55PARA3403 - Baroid Pump - Terrebonne

Activity Title: Terrebonne - Baroid Pump - 55PARA3403

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

01/30/2011

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

07/22/2015

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Terrebonne Parish

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$4,877,237.64
Total Budget	\$0.00	\$4,877,237.64
Total Obligated	\$0.00	\$4,877,237.12
Total Funds Drawdown	\$0.00	\$4,877,237.12
Program Funds Drawdown	\$0.00	\$4,877,237.12
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$4,877,237.12
Terrebonne Parish	\$0.00	\$4,877,237.12
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The purpose of this project is to replace an existing pump station and improve the outfall canal.

Location Description:

Houma, La. - Terrebonne

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	2	3/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	3452	661	4113	3452/6475	661/2859	4113/17386	100.00

LMI%:	53.56
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 55PARA3404-Buquet Drainage-Terrebonne

Activity Title: Terrebonne-Buquet Drainage-55PARA3404

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

07/01/2011

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

02/11/2014

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Terrebonne Parish

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$419,036.73
Total Budget	\$0.00	\$419,036.73
Total Obligated	\$0.00	\$916,536.73
Total Funds Drawdown	\$0.00	\$916,536.73
Program Funds Drawdown	\$0.00	\$916,536.73
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$916,536.73
Terrebonne Parish	\$0.00	\$916,536.73
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The proposed project is intended to provide flood risk reduction and facilitate more effective stormwater drainage for the residents of Buquet St, Daigle St, and Mike St located in Houma, La.

Location Description:

Houma,La. - Terrebonne

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	2	3/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	78	62	496	78/1721	62/1159	496/6742	28.23

LMI%:	33.9
-------	------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 55PARA3405 - Summerfield Pump - Terrebonne

Activity Title: Terrebonne - Summerfield Pump - 55PARA3405

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

01/30/2011

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

10/01/2013

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Terrebonne Parish

Overall**Total Projected Budget from All Sources****Apr 1 thru Jun 30, 2023****To Date**

\$0.00

\$4,115,108.36

Total Budget

\$0.00

\$4,115,108.36

Total Obligated

\$0.00

\$4,115,108.36

Total Funds Drawdown

\$0.00

\$4,115,108.36

Program Funds Drawdown

\$0.00

\$4,115,108.36

Program Income Drawdown

\$0.00

\$0.00

Program Income Received

\$0.00

\$0.00

Total Funds Expended

\$0.00

\$4,115,108.36

Terrebonne Parish

\$0.00

\$4,115,108.36

Most Impacted and Distressed Expended

\$0.00

\$0.00

Activity Description:

The purpose of this project is to replace an existing pump station.

Location Description:

Houma, La. - Terrebonne

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	2	3/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	3783	3695	7478	3783/1684	3695/558	7478/4736	100.00

LMI%:	51.08
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 55PARA3601-Clean Waterways-Terrebonne

Activity Title: Terrebonne-Clean Waterways-55PARA3601

Activity Type:

Debris removal

Project Number:

3081

Projected Start Date:

01/12/2010

Benefit Type:

Area (Census)

National Objective:

Slums and Blight

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

12/23/2015

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Terrebonne Parish

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$939,096.53
Total Budget	\$0.00	\$939,096.53
Total Obligated	\$0.00	\$939,096.53
Total Funds Drawdown	\$0.00	\$939,096.53
Program Funds Drawdown	\$0.00	\$939,096.53
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$939,096.53
Terrebonne Parish	\$0.00	\$939,096.53
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The project objectives are to eliminate blight from Bayou Grand Caillou and the surrounding neighborhoods, and to facilitate commercial and recreational travel along the bayou

Location Description:

Houma, La. - Terrebonne

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	2324	2114	8876	2324/0	2114/56	8876/508	50.00

LMI%:	61.38
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 55PARA9101-Housing Study-Terrebonne

Activity Title: Terrebonne-Housing Study-55PARA9101

Activity Type:

Planning

Project Number:

3081

Projected Start Date:

06/09/2011

Benefit Type:

Area (Census)

National Objective:

N/A

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

10/18/2011

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Terrebonne Parish

Overall	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$69,370.03
Total Budget	\$0.00	\$69,370.03
Total Obligated	\$0.00	\$69,370.03
Total Funds Drawdown	\$0.00	\$69,370.03
Program Funds Drawdown	\$0.00	\$69,370.03
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$69,370.03
Terrebonne Parish	\$0.00	\$69,370.03
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The study will determine the affordable housing needs for Terrebonne Parish. The study will be utilized to determine the affordable housing need for owner occupied and rental housing. This study will be used to assist in the planning and implementation of housing projects to address the needs identified.

Location Description:

809 Barrow Street Houma, LA 70360

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Plans or Planning Products	2	3/1

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents:

None

Grantee Activity Number: 56PARA3401 - Gully St. - Union

Activity Title: Union - Gully St - 56PARA3401

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

07/31/2011

Benefit Type:

Area (Census)

National Objective:

N/A

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

03/27/2020

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Union Parish Police Jury

Overall	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$38,839.12
Total Budget	\$0.00	\$38,839.12
Total Obligated	\$0.00	\$38,839.12
Total Funds Drawdown	\$0.00	\$38,839.12
Program Funds Drawdown	\$0.00	\$38,839.12
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$38,839.12
Union Parish Police Jury	\$0.00	\$38,839.12
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

This project consists of an engineering (hydrologic and hydraulic) analysis and drainage improvements that will alleviate the flooding of Gully Street that occurred during the storm events of Hurricanes Gustav and Ike.

Location Description:

Farmerville, La. - Union

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	2	3/1

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents:

None

Grantee Activity Number: 57PARA1101-Found Repair-Vermilion-UN

Activity Title: UN-Vermilion-Found Repair-57PARA1101

Activity Type:

Rehabilitation/reconstruction of residential structures

Project Number:

3081

Projected Start Date:

01/01/2010

Benefit Type:

Direct (HouseHold)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

10/02/2018

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Vermilion Parish Police Jury

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$2,825,118.05
Total Budget	\$0.00	\$2,825,118.05
Total Obligated	\$0.00	\$2,825,118.05
Total Funds Drawdown	\$0.00	\$2,825,118.05
Program Funds Drawdown	\$0.00	\$2,825,118.05
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$2,825,118.05
Vermilion Parish Police Jury	\$0.00	\$2,825,118.05
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Foundation Repair Program- 100% of the funds of this activity will go towards providing assistance for elevation of residential properties in Vermilion Parish. Vermilion Parish is located on the coast of Louisiana and many parts are especially prone to storm surge and flooding when a storm related disaster hits on or near the state's coast. Elevation provides a means to mitigate future flooding potential of residential properties. Under the "Disaster Recovery Enhancement Fund Activity Eligibility Guidance" provided by HUD and dated June 22, 2010, elevation costs are specifically listed as an eligible activity for DREF consideration as this activity is considered an Individual Mitigation Measure.

Location Description:

Across Vermilion Parish, LA

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
Activity funds eligible for DREF	960308	1920616/3865
# of Properties	49	98/100

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	49	98/100
# of Singlefamily Units	49	98/100

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	0	0	98	12/0	2/0	147/100	9.52
# Owner	0	0	49	12/0	2/0	98/100	14.29

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 57PARA1102-Found Repair-Vermilion-LMI

Activity Title: LMI-Vermilion-Found Repair-57PARA1102

Activity Type:

Rehabilitation/reconstruction of residential structures

Project Number:

3081

Projected Start Date:

01/01/2010

Benefit Type:

Direct (HouseHold)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

10/02/2018

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Vermilion Parish Police Jury

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$1,152,614.57
Total Budget	\$0.00	\$1,152,614.57
Total Obligated	\$0.00	\$1,152,614.57
Total Funds Drawdown	\$0.00	\$1,152,614.57
Program Funds Drawdown	\$0.00	\$1,152,614.57
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$135,200.00
Vermilion Parish Police Jury	\$0.00	\$135,200.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Foundation Repair Program- 100% of the funds of this activity will go towards providing assistance for elevation of residential properties in Vermilion Parish. Vermilion Parish is located on the coast of Louisiana and many parts are especially prone to storm surge and flooding when a storm related disaster hits on or near the state's coast. Elevation provides a means to mitigate future flooding potential of residential properties. Under the "Disaster Recovery Enhancement Fund Activity Eligibility Guidance" provided by HUD and dated June 22, 2010, elevation costs are specifically listed as an eligible activity for DREF consideration as this activity is considered an Individual Mitigation Measure.

Location Description:

Across Vermilion Parish, LA

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Properties	4	8/10

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	4	8/10
# of Singlefamily Units	4	8/10

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	0	0	4	0/10	0/0	8/10	0.00
# Owner	0	0	4	0/10	0/0	8/10	0.00

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 57PARA3202 - Parish Govt Complex - Vermilion

Activity Title: Vermilion - Parish Govt Complex - 57PARA3202

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

12/30/2014

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

08/05/2016

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Vermilion Parish Police Jury

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$145,363.66
Total Budget	\$0.00	\$145,363.66
Total Obligated	\$0.00	\$145,363.66
Total Funds Drawdown	\$0.00	\$145,363.66
Program Funds Drawdown	\$0.00	\$145,363.66
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$145,363.66
Vermilion Parish Police Jury	\$0.00	\$145,363.66
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

An evaluation of this building indicated that improvements to harden this facility were needed and the improvements required include:

- 1.) providing wind impact protection to unprotected exterior openings; and
- 2.) replacing the existing gravel surfaced built-up roof and asphalt shingle mansard roof systems which have been damaged by numerous windstorms.

Location Description:

407 Charity Street, Abbeville, LA

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

This Report Period
Total

Cumulative Actual Total / Expected
Total

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents:

None

Grantee Activity Number: 57PARA3401-Victoria Acres Pump Station-Vermilion

Activity Title: Vermilion-Victoria Acres Pump Station-57PARA3401

Activity Type:

Construction/reconstruction of water lift stations

Project Number:

3081

Projected Start Date:

04/30/2017

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

08/11/2020

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Vermilion Parish Police Jury

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$84,000.00
Total Budget	\$0.00	\$84,000.00
Total Obligated	\$0.00	\$84,000.00
Total Funds Drawdown	\$0.00	\$84,000.00
Program Funds Drawdown	\$0.00	\$84,000.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$84,000.00
Vermilion Parish Police Jury	\$0.00	\$84,000.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The project proposes to upgrade the existing pump station in order to more quickly and efficiently remove stormwater from within the subdivision. The pump station upgrades will include increasing the capacity of the pump station wet well, larger intake and discharge structures, and a 60 KW diesel driven standby emergency generator to provide continuous pumping in the event of a power outage during a storm. The proposed improvements will significantly reduce future flood damages and increase flood protection for this high risk area of the parish.

Location Description:

7770 Derek Road Maurice, LA

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	84	33	236	84/84	33/33	236/118	49.58

LMI%:	41.05
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 58PARA9101 - Cap Improve Plan - Vernon

Activity Title: Vernon -Cap Improve Plan - 58PARA9101

Activity Type:

Planning

Project Number:

3081

Projected Start Date:

06/01/2010

Benefit Type:

Area (Census)

National Objective:

N/A

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

06/20/2011

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Vernon Parish Police Jury

Overall	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$145,000.00
Total Budget	\$0.00	\$145,000.00
Total Obligated	\$0.00	\$145,000.00
Total Funds Drawdown	\$0.00	\$145,000.00
Program Funds Drawdown	\$0.00	\$145,000.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$145,000.00
Vernon Parish Police Jury	\$0.00	\$145,000.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Vernon Parish is expected to receive a significant growth in population as the US Army expands Fort Polk by more than 100,000 acres. As part of the its Gustav/ Ike recovery program and in partnership with the Defense Base Closure and Realignment Commission the parish is developing its first comprehensive plan, in an effort to focus new residential growth in less flood prone areas, assess current and identify future capital projects needs, and ensure that the commercial development is focused on infill and brownfields sites.

Location Description:

Vernon Parish, LA

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
Activity funds eligible for DREF	145000	290000/14500

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Persons	9102	9603	52531	9102/9102	9603/9603	52531/49115	35.61

LMI%:	36.56
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 59PARA3201-Washington Parish Facility-Washington

Activity Title: Washington-Washington Parish Facility-59PARA3201

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

03/01/2012

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

08/26/2016

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Washington Parish

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$228,287.00
Total Budget	\$0.00	\$228,287.00
Total Obligated	\$0.00	\$228,287.00
Total Funds Drawdown	\$0.00	\$228,287.00
Program Funds Drawdown	\$0.00	\$228,287.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$228,287.00
Washington Parish	\$0.00	\$228,287.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The purpose of the project is to expand the current Parish Government Facility in Franklinton, Louisiana. The Building would be expanded to incorporate showers within the restrooms, allowing the building to be utilized as a base for Parish staff during emergencies. The Expansion would also include the construction of new office space in order to accommodate new Parish Positions created in response to Hurricanes Gustav and Ike and the inability of the parish to respond promptly to disaster need s due to lack of staff.

Location Description:

909 Pearl Street, Franklinton, LA 70438

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	149	206	89688	149/11920	206/8136	89688/42134	0.40

LMI%:	46.08
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 61PARA2301 - Lyndale Sewer - West Baton Rouge

Activity Title: West Baton Rouge - Lyndale Sewer - 61PARA2301

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

10/31/2011

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

05/05/2014

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

West Baton Rouge Parish

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$2,162,015.85
Total Budget	\$0.00	\$2,162,015.85
Total Obligated	\$0.00	\$2,162,015.85
Total Funds Drawdown	\$0.00	\$2,162,015.85
Program Funds Drawdown	\$0.00	\$2,162,015.85
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$2,162,015.85
West Baton Rouge Parish	\$0.00	\$2,162,015.85
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

This project will include the construction of an 8" PVC gravity wastewater collection system including 6" PVC service lines, clean outs, connections to residential sewer services and abandonment of existing low pressure simplex pumps and low pressure force main network for the residences along Lansdowne Ave. (from Lynndale Rd to Stanton Ave.), Rowcliff Dr., St. Simon Rd., Antonio Rd., Montaigne Ave., Dunleith Ave., Greenleaf Ave., Arlington Ave., and Stanton Ave. in West Baton Rouge Parish.

Location Description:

Port Allen, La. - West Baton Rouge

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

This Report Period
Total

Cumulative Actual Total / Expected
Total

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	111	80	425	111/2496	80/1632	425/9262	44.94

LMI%:	58.26
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 61PARA2302 - Lobdell Sewer - West Baton Rouge

Activity Title: West Baton Rouge - Lobdell Sewer - 61PARA2302

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

01/01/2011

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

11/02/2018

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

West Baton Rouge Parish

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$978,321.37
Total Budget	\$0.00	\$978,321.37
Total Obligated	\$0.00	\$3,155,861.37
Total Funds Drawdown	\$0.00	\$3,155,861.37
Program Funds Drawdown	\$0.00	\$3,155,861.37
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$3,155,861.37
West Baton Rouge Parish	\$0.00	\$3,155,861.37
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The Parish proposes to install a sewer collection system in the Lobdell area which will benefit low to moderate income residents.

Location Description:

Lobdell Subdivision,Port Allen, LA 70767

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	0	0/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	90	58	744	90/1229	58/1025	744/5376	19.89

LMI%:	39.15
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 61PARA2303 - Lift Gens - West Baton Rouge

Activity Title: West Baton Rouge - Lift Gens - 61PARA2303

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

06/01/2011

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

11/20/2014

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

West Baton Rouge Parish

Overall**Total Projected Budget from All Sources****Apr 1 thru Jun 30, 2023****To Date**

\$0.00

\$381,509.00

Total Budget

\$0.00

\$381,509.00

Total Obligated

\$0.00

\$1,148,509.00

Total Funds Drawdown

\$0.00

\$1,148,509.00

Program Funds Drawdown

\$0.00

\$1,148,509.00

Program Income Drawdown

\$0.00

\$0.00

Program Income Received

\$0.00

\$0.00

Total Funds Expended

\$0.00

\$1,148,509.00

West Baton Rouge Parish

\$0.00

\$1,148,509.00

Most Impacted and Distressed Expended

\$0.00

\$0.00

Activity Description:

The Parish and the Towns of Port Allen, Brusly, and Addis propose to install approximately thirty-six (36) generators of varying sizes throughout the Parish. Approximately twenty-nine (29) Parish generators will provide back-up power to sewage lift stations that failed to function as designed after losing power during the storm. Port Allen will install approximately three (3) emergency generators that will prevent equipment failures at the City's main water well, sewage lift station, and wastewater treatment plant. The Town of Brusly will install three (3) emergency generators with which to power sewage treatment facilities during future storm events, and the Town of Addis will install approximately one (1) emergency generator with which to provide power to its treatment plant during future storm events.

Location Description:

880 N. Alexander Avenue, Port Allen, LA 70767

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	62	93/31

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Persons	3033	1924	10473	3033/5316	1924/3900	10473/20577	47.33

LMI%:	49.45
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 61PARA3201 - Addis VFW - West Baton Rouge

Activity Title: West Baton Rouge - Addis VFW - 61PARA3201

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

07/13/2011

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

01/17/2012

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

West Baton Rouge Parish

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$10,800.00
Total Budget	\$0.00	\$10,800.00
Total Obligated	\$0.00	\$10,800.00
Total Funds Drawdown	\$0.00	\$10,800.00
Program Funds Drawdown	\$0.00	\$10,800.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$10,800.00
West Baton Rouge Parish	\$0.00	\$10,800.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The purpose of the project is to make improvements to the Addis Community Center.

Location Description:

Addis, La. - West Baton Rouge

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	2	3/1

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents:

None

Grantee Activity Number: 61PARA3401 - Rosedale Drain - West Baton Rouge

Activity Title: West Baton Rouge - Rosedale Drain - 61PARA3401

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

06/01/2011

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

10/02/2015

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

West Baton Rouge Parish

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$465,455.25
Total Budget	\$0.00	\$465,455.25
Total Obligated	\$0.00	\$465,455.25
Total Funds Drawdown	\$0.00	\$465,455.25
Program Funds Drawdown	\$0.00	\$465,455.25
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$465,455.25
West Baton Rouge Parish	\$0.00	\$465,455.25
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

West Baton Rouge Parish proposes to complete drainage upgrades from Louisiana Avenue to Rosedale Road which will direct future storm waters to three existing diversion canals located along LA Highway 1. In addition to improving drainage, the project will improve evacuees' access to a major north/south evacuation route by preventing roadway flooding. This project also will include an engineering study to determine if additional work needs to be done on Louisiana Avenue west of LA. Hwy. 1 at the intersections of: The North 11th Street right-of-way on the north side of Louisiana Avenue, North 12 Street, Johnson Street, Franklin Street, and Eleanor Street.

Location Description:

Rosedale Road, West Baton Rouge,
LA 70767

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period		Cumulative Actual Total / Expected	
	Total		Total	
# of public facilities	2		3/1	

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	1265	711	3388	1265/1755	711/992	3388/5124	58.32

LMI%:	58.26
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 61PARA3402 - Div Canal - West Baton Rouge

Activity Title: West Baton Rouge - Div Canal - 61PARA3402

Activity Type:

Rehabilitation/reconstruction of a public improvement

Project Number:

3081

Projected Start Date:

11/10/2010

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

12/27/2018

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

West Baton Rouge Parish

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$754,580.57
Total Budget	\$0.00	\$754,580.57
Total Obligated	\$0.00	\$754,580.57
Total Funds Drawdown	\$0.00	\$754,580.57
Program Funds Drawdown	\$0.00	\$754,580.57
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$754,580.57
West Baton Rouge Parish	\$0.00	\$754,580.57
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

To build a diversion canal. The Parish is experiencing flooding along the upper reaches of the Port Allen Canal. This drainage system appears to drain to all of the area along La Hwy 415 and the Commercial Drive Business Park. It is the desire of the West Baton Rouge Council to improve this drainage system by diverting the majority of its flow more directly into the Intracoastal Canal. The Port Allen Canal drains into Bayou Choctaw and ultimately into the Intracoastal Canal. However, the confluence of the Port Allen Canal and Bayou Choctaw is approximately 5 miles further east from where the diversion planned in this project is designed to occur. This will allow the flow from the Port Allen Canal to reach the Intracoastal Canal faster and ultimately allow this system to drain better. This will provide relief for the homeowner's and businesses located throughout this area.

Location Description:

West Baton Rouge Parish, LA

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Linear feet of Public	6600	9900/3300

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Persons	1852	1184	5573	1852/1852	1184/1184	5573/3036	54.48

LMI%:	49.45
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 61PARA9101 - PA Master Plan - WBR
Activity Title: WBR - PA Master Plan - 61PARA9101

Activity Type:

Planning

Activity Status:

Completed

Project Number:

3081

Project Title:

Allocation to Parishes

Projected Start Date:

06/01/2010

Projected End Date:

10/02/2015

Benefit Type:

Area (Census)

Completed Activity Actual End Date:

05/25/2023

National Objective:

N/A

Responsible Organization:

West Baton Rouge Parish

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$230,000.00
Total Budget	\$0.00	\$230,000.00
Total Obligated	\$0.00	\$230,000.00
Total Funds Drawdown	\$0.00	\$230,000.00
Program Funds Drawdown	\$0.00	\$230,000.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$230,000.00
West Baton Rouge Parish	\$0.00	\$230,000.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

To complete a new master plan for the City of Port Allen, West Baton Rouge Parish, LA

Location Description:

Port Allen, West Baton Rouge Parish, LA

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
Activity funds eligible for DREF	460000	690000/23000

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents:

None

**Grantee Activity Number: 61PARA9102 - WBR Master Plan - WBR
Activity Title: WBR - WBR Master Plan - 61PARA9102**

Activity Type:

Planning

Project Number:

3081

Projected Start Date:

06/01/2010

Benefit Type:

Area (Census)

National Objective:

N/A

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

12/11/2013

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

West Baton Rouge Parish

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$229,802.96
Total Budget	\$0.00	\$229,802.96
Total Obligated	\$0.00	\$229,802.96
Total Funds Drawdown	\$0.00	\$229,802.96
Program Funds Drawdown	\$0.00	\$229,802.96
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$229,802.96
West Baton Rouge Parish	\$0.00	\$229,802.96
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

To complete a master plan for West Baton Rouge Parish

Location Description:

West Baton Rouge Parish, LA

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
Activity funds eligible for DREF	459604	689406/22980

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	1755	992	5124	1755/1755	992/992	5124/5124	53.61

LMI%:	49.45
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 62PARA2101-Parish Road Paving-West Carroll

Activity Title: West Carroll-Parish Road Paving-62PARA2101

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

06/01/2013

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

08/05/2014

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

West Carroll Parish Police Jury

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$175,361.56
Total Budget	\$0.00	\$175,361.56
Total Obligated	\$0.00	\$175,361.56
Total Funds Drawdown	\$0.00	\$175,361.56
Program Funds Drawdown	\$0.00	\$175,361.56
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$175,361.56
West Carroll Parish Police Jury	\$0.00	\$175,361.56
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The Parish proposed to fix two roads, Warren and Hawsey Roads. These roads were flooded and severely damaged during Hurricane Gustav. Road beds were saturated with water over the roads which caused deterioration of road's surface and road's shoulder. Warren Road is two miles in length and Hawsey Road is one mile in length. The Police Jury intends to improve these roads with the use of force account and keep all the necessary records. Grant funds will be used for materials and labor. (Follow State bid laws for materials). The Parish has extensive experience with the construction methods to be used to fix these roads. The road beds will be scarified and compacted to 12 inches thick base. The Parish will use #7 stone and follow this with asphaltic treatment. Approximate construction time will be ninety days. When this project is completed the citizens will be able to come and go to their homes no matter the weather conditions. There are a total of 12 occupied homes on the roads with thirty two persons living on the roads, 87.5% of the citizens benefitting low/mod income.

The road improvements were 15,840 linear feet.

Location Description:

Hawsey and Warren Roads, Oak Grove, LA 71263

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	2	3/1

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
# of Persons	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	14	14	32	14/14	14/14	32/32	87.50

LMI%:	47.84
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 63PARA3201-Generators - West Feliciana

Activity Title: West Feliciana - Generators - 63PARA3201

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

12/29/2018

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

08/20/2020

Completed Activity Actual End Date:

08/21/2020

Responsible Organization:

West Feliciana Parish Police Jury

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$119,527.11
Total Budget	\$0.00	\$119,527.11
Total Obligated	\$0.00	\$119,527.11
Total Funds Drawdown	\$0.00	\$119,527.11
Program Funds Drawdown	\$0.00	\$119,527.11
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$119,527.11
West Feliciana Parish Police Jury	\$0.00	\$119,527.11
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Purchase and install of a permanent generator for a critical infrastructure facility in an effort to remedy the "failure to function" and the ability to maintain critical services in the event of future power outages.

Location Description:

9681 HWY 66 St. Francisville, LA. 70775

Activity Progress Narrative:

Updated accomplishments, cleared flag.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Elevated Structures	0	1/0

of public facilities

1

1/1

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	10355	10355/10355
# of Singlefamily Units	10355	10355/10355

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Persons	2915	1070	10355	2915/2915	1070/1070	10355/10355	38.48

LMI%:	41.05
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 63PARA3401-Hardwood Drainage-West Feliciana

Activity Title: West Feliciana- Hardwood Drainage-63PARA3401

Activity Type:

Construction/reconstruction of water/sewer lines or systems

Activity Status:

Completed

Project Number:

3081

Project Title:

Allocation to Parishes

Projected Start Date:

09/19/2011

Projected End Date:

12/28/2017

Benefit Type:

Area (Census)

Completed Activity Actual End Date:

05/25/2023

National Objective:

Low/Mod

Responsible Organization:

West Feliciana Parish Police Jury

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$99,989.35
Total Budget	\$0.00	\$99,989.35
Total Obligated	\$0.00	\$99,989.35
Total Funds Drawdown	\$0.00	\$99,989.35
Program Funds Drawdown	\$0.00	\$99,989.35
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$99,989.35
West Feliciana Parish Police Jury	\$0.00	\$99,989.35
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The proposed activity will include expanding an open swale ditch by extending and re-routing to avoid discharging local storm waters into the Hardwood Subdivision. These improvements will divert substantial amounts of water towards existing drainage outfall (No Name Creek).

The remaining activity will be to improve existing open drainage and culverts within the Subdivision to accommodate local rains as well as Hurricanes that have flooded this community starting before Storms Katrina and Gustav. As part of this undertaking, approximately Twenty-Five (25) culverts will need to be enlarged to insure adequate flow thus preventing headwaters from inundation of streets, property as well as homes.

Proposed improvements will be accomplished within public right-of-ways and not property will be acquired.

Location Description:

Hardwood Subdivision , LA 70775

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period		Cumulative Actual Total / Expected	
		Total		Total
# of Linear feet of Public		1082		1623/541
# of public facilities		1		2/1

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Persons	306	230	1012	306/306	230/230	1012/1012	52.96

LMI%:	48.56
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 63PARA3402-Solitude Rd.-West Feliciana Activity Title: West Feliciana-Solitude Rd.-63PARA3402

Activity Type:

Construction/reconstruction of water/sewer lines or systems

Activity Status:

Completed

Project Number:

3081

Project Title:

Allocation to Parishes

Projected Start Date:

09/23/2011

Projected End Date:

04/05/2017

Benefit Type:

Area (Census)

Completed Activity Actual End Date:

05/25/2023

National Objective:

Urgent Need

Responsible Organization:

West Feliciana Parish Police Jury

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$149,031.84
Total Budget	\$0.00	\$149,031.84
Total Obligated	\$0.00	\$149,031.84
Total Funds Drawdown	\$0.00	\$149,031.84
Program Funds Drawdown	\$0.00	\$149,031.84
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$149,031.84
West Feliciana Parish Police Jury	\$0.00	\$149,031.84
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The proposed road reconstruction will address the deficiencies of existing drainage structures (culverts).. With the existing roadway becoming impassable due to flooding, the implementation of this project will insure unimpeded traffic flow and adequate drainage of Solitude Road
Solitude Road flooded during both Katrina and Gustav and the potential for reoccurrence will be reduced with these improvements thus allowing for adequate evacuation of the entire area of Solitude and the ability to provide other much needed disaster relief to all residence.

Location Description:

Solitude Area / Solitude Road
St..Francisville , LA 70775

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

**This Report Period
Total**

**Cumulative Actual Total / Expected
Total**

# of Linear feet of Public	448	672/224
# of public facilities	1	2/1

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Persons	541	275	1279	541/541	275/275	1279/1279	63.80

LMI%:	38.48
--------------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 63PARA3403-Solitude Drainage-West Feliciana

Activity Title: West Feliciana-Solitude Drainage-63PARA3403

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

01/23/2012

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

10/27/2017

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

West Feliciana Parish Police Jury

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	(\$197,817.50)
Total Budget	\$0.00	(\$197,817.50)
Total Obligated	\$0.00	\$312,182.50
Total Funds Drawdown	\$0.00	\$312,182.50
Program Funds Drawdown	\$0.00	\$312,182.50
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$312,182.50
West Feliciana Parish Police Jury	\$0.00	\$312,182.50
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The purpose of the project is to replace two culverts that cross under Solitude Rd.

Location Description:

Solitude Road @ Turner Subdivision , St.Francisville, LA

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	2	3/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	541	275	1279	541/541	275/275	1279/1279	63.80

LMI%:	48.56
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 63PARA3404-Hardwood Solitude Turner-West Feliciana

Activity Title: West Feliciana-Hardwood Solitude Turner-63PARA3404

Activity Type:

Construction/reconstruction of water/sewer lines or systems

Activity Status:

Completed

Project Number:

3081

Project Title:

Allocation to Parishes

Projected Start Date:

07/23/2013

Projected End Date:

04/26/2019

Benefit Type:

Area (Census)

Completed Activity Actual End Date:

05/25/2023

National Objective:

Low/Mod

Responsible Organization:

West Feliciana Parish Police Jury

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$754,961.50
Total Budget	\$0.00	\$754,961.50
Total Obligated	\$0.00	\$754,961.50
Total Funds Drawdown	\$0.00	\$754,961.50
Program Funds Drawdown	\$0.00	\$754,961.50
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$754,961.50
West Feliciana Parish Police Jury	\$0.00	\$754,961.50
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Phase Two will use the balance of funds, within the Target area, to further reduce flooding conditions. These improvements will consist of removal of drainage obstructions within the sub water sheds of the area. Engineering budgets indicate that as many as one hundred and eighty seven culverts can be replaced, improvement to internal drainage within Hardwood and Turner Subdivisions as well as re-direction and improvement for some open ditches. These improvements are constant and in support of Phase One national objective as outlined by application.

Location Description:

Hardwood-Solitude-Turner, W.Feliciana, LA 70775

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Linear feet of Public	12574	18861/6287

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
# of Persons	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	847	505	2291	847/847	505/505	2291/2291	59.01

LMI%:	38.38
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 64PARA2301 - Tannehill - Winn

Activity Title: Winn - Tannehill - 64PARA2301

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

10/01/2010

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

04/01/2013

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Winn Parish Police Jury

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$57,850.00
Total Budget	\$0.00	\$57,850.00
Total Obligated	\$0.00	\$57,850.00
Total Funds Drawdown	\$0.00	\$57,850.00
Program Funds Drawdown	\$0.00	\$57,850.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$57,850.00
Winn Parish Police Jury	\$0.00	\$57,850.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Tannehill Water System

Location Description:

Winn Parish

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	2	3/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	330	268	1563	330/970	268/782	1563/4620	38.26

LMI%:	31.25
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 64PARA2302 - W Winn Water - Winn Activity Title: Winn - W Winn Water - 64PARA2302

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

01/26/2011

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

07/28/2016

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Winn Parish Police Jury

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$87,126.48
Total Budget	\$0.00	\$87,126.48
Total Obligated	\$0.00	\$87,126.48
Total Funds Drawdown	\$0.00	\$87,126.48
Program Funds Drawdown	\$0.00	\$87,126.48
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$87,126.48
Winn Parish Police Jury	\$0.00	\$87,126.48
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The proposed activity is designed as a mitigation plan, with a proper power source being available at both Collin's Camp site and the Bryan Kelley Road well site.

The West Winn Water System, located in Winn Parish, provides potable water to 560 households and 27 businesses. The system serves residences along US Highway 84, US Highway 71, the Saline Lake area, and the St. Maurice area. During and following Hurricane Gustav, the system was out of service for three (3) days due to the significant power outages. The West Winn Water System does not currently maintain sufficient equipment and infrastructure at a single site. Therefore, emergency power systems are proposed at two (2) of the systems high capacity stations.

Location Description:

Winn Parish, LA

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	4	6/2

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
# of Persons	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	343	252	1394	343/970	252/782	1394/4620	42.68

LMI%:	31.25
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 67PARA2502 - Generator - Baker

Activity Title: Baker - Generator - 67PARA2502

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

07/01/2010

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

02/01/2011

Completed Activity Actual End Date:

05/26/2023

Responsible Organization:

City of Baker

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$28,453.00
Total Budget	\$0.00	\$28,453.00
Total Obligated	\$0.00	\$28,453.00
Total Funds Drawdown	\$0.00	\$28,453.00
Program Funds Drawdown	\$0.00	\$28,453.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$28,453.00
City of Baker	\$0.00	\$28,453.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Place a 150KW ATS Generator at the Baker Police Station to prevent 911 communications failures in future disasters

Location Description:

Baker, East Baton Rouge, LA

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	1	2/1

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents:

None

Grantee Activity Number: 67PARA2601 - Baker - Fire Truck

Activity Title: Fire Truck For Baker (PARA(

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

01/01/2010

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

09/01/2010

Completed Activity Actual End Date:

05/26/2023

Responsible Organization:

City of Baker

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$301,716.07
Total Budget	\$0.00	\$301,716.07
Total Obligated	\$0.00	\$301,716.07
Total Funds Drawdown	\$0.00	\$301,716.07
Program Funds Drawdown	\$0.00	\$301,716.07
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$301,716.07
City of Baker	\$0.00	\$301,716.07
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

To replace a truck that sustained heavy water and transmission damage as a result of responding the needs from Hurricane Gustav.

Location Description:

Town of Baker, East Baton Rouge Parish, LA

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	1	2/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	0	0	13850	0/3623	0/3062	13850/6685	0.00

LMI%:		57
-------	--	----

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 67PARA3701-Gas System Improvement-Baker

Activity Title: Baker-Gas Sysytem Improvement-67PARA3701

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

11/01/2011

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

10/07/2014

Completed Activity Actual End Date:

05/26/2023

Responsible Organization:

City of Baker

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$635,319.00
Total Budget	\$0.00	\$635,319.00
Total Obligated	\$0.00	\$635,319.00
Total Funds Drawdown	\$0.00	\$635,319.00
Program Funds Drawdown	\$0.00	\$635,319.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$635,319.00
City of Baker	\$0.00	\$635,319.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The purpose of this gas improvement project is to replace 22 existing steel gas main lines (extending 32,842 ft) that were broken in different places due to the roots of fallen trees being intertwined in the gas mains during Hurricane Gustav.

Location Description:

3325 Groom Road, Baker, LA 70714

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures**No Accomplishments Performance Measures**

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	0	0	20390	0/936	0/766	20390/1702	0.00

LMI%:	55.96
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 68PARA2602-Fire Truck-Zachary

Activity Title: Zachary-Fire Truck-68PARA2602

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

08/15/2012

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

06/18/2013

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

City of Zachary

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$478,562.00
Total Budget	\$0.00	\$478,562.00
Total Obligated	\$0.00	\$478,562.00
Total Funds Drawdown	\$0.00	\$478,562.00
Program Funds Drawdown	\$0.00	\$478,562.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$478,562.00
City of Zachary	\$0.00	\$478,562.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The purpose of this project is for the acquisition of a Standard Response Fire Truck.

Location Description:

Zachary, La. - City of Zachary

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	785	785	3140	785/2132	785/1596	3140/11242	50.00

LMI%:	31.27
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 68PARA3601-Zachary Youth Park-Zachary

Activity Title: Zachary-Zachary Youth Park-68PARA3601

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3081

Projected Start Date:

08/15/2013

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

04/24/2015

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

City of Zachary

Overall	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$1,413,986.00
Total Budget	\$0.00	\$1,413,986.00
Total Obligated	\$0.00	\$1,413,986.00
Total Funds Drawdown	\$0.00	\$1,413,986.00
Program Funds Drawdown	\$0.00	\$1,413,986.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$1,413,986.00
City of Zachary	\$0.00	\$1,413,986.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

- Replacement of existing roadways and the addition of a new parking area with concrete surfaces which includes site security lighting
- Improved site drainage applications that reduce standing water and runoff time
- Removal of unnecessary trees, foliage/ vegetative matter which contributes to both falling and/or airborne debris hazards during severe weather conditions

Location Description:

1650 Hwy 64 (Mt Pleasant Road) Zahcary, LA 70791

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	1	2/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	785	785	1570	785/2142	785/1607	1570/11331	100.00

LMI%:	30.79
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 69PARA1301 - Incent Supp LMI - Lake Charles

Activity Title: Lake Charles - Incent Supp LMI - 69PARA1301

Activity Type:

Housing incentives to encourage resettlement

Project Number:

3081

Projected Start Date:

10/01/2011

Benefit Type:

Direct (HouseHold)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

12/27/2018

Completed Activity Actual End Date:

06/14/2023

Responsible Organization:

City of Lake Charles

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	(\$327,615.08)
Total Budget	\$0.00	(\$327,615.08)
Total Obligated	\$0.00	\$119,308.92
Total Funds Drawdown	\$0.00	\$119,308.92
Program Funds Drawdown	\$0.00	\$119,308.92
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$119,679.93
City of Lake Charles	\$0.00	\$119,679.93
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

§ Supplementary Incentive is targeted at homeowners that suffered damages as a result of the storm, but had proper insurance and received a settlement. These homeowners would be eligible to receive an award up to \$60,000 to cover any uncompensated losses.

Location Description:

Throughout Lake Charles, Calcasieu Parish, LA

Activity Progress Narrative:

Updated accomplishments, cleared flag.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	21	21/21

of Singlefamily Units

21

21/21

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	15	5	21	15/15	5/5	21/21	95.24
# Owner	15	5	21	15/15	5/5	21/21	95.24

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents:

None

Grantee Activity Number: 69PARA1302 - Incent Supp UN - Lake Charles

Activity Title: Lake Charles - Incent Supp UN - 69PARA1302

Activity Type:

Housing incentives to encourage resettlement

Project Number:

3081

Projected Start Date:

10/01/2011

Benefit Type:

Direct (HouseHold)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

12/27/2018

Completed Activity Actual End Date:

06/12/2023

Responsible Organization:

City of Lake Charles

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	(\$36,542.51)
Total Budget	\$0.00	(\$36,542.51)
Total Obligated	\$0.00	\$284,645.49
Total Funds Drawdown	\$0.00	\$284,645.49
Program Funds Drawdown	\$0.00	\$284,645.49
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$285,016.50
City of Lake Charles	\$0.00	\$285,016.50
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

§ Supplementary Incentive is targeted at homeowners that suffered damages as a result of the storm, but had proper insurance and received a settlement. These homeowners would be eligible to receive an award up to \$60,000 to cover any uncompensated losses.

Location Description:

Across Lake Charles, Calcasieu Parish, LA

Activity Progress Narrative:

Updated accomplishments, cleared flag.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	53	53/53

of Singlefamily Units

53

53/53

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	0	0	53	0/0	0/0	53/53	0.00
# Owner	0	0	53	0/0	0/0	53/53	0.00

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents:

None

Grantee Activity Number: 69PARA1303 - Incent Stand LMI - Lake Charles

Activity Title: Lake Charles - Incent Stand LMI - 69PARA1303

Activity Type:

Housing incentives to encourage resettlement

Project Number:

3081

Projected Start Date:

10/01/2011

Benefit Type:

Direct (HouseHold)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

12/27/2018

Completed Activity Actual End Date:

06/12/2023

Responsible Organization:

City of Lake Charles

Overall**Total Projected Budget from All Sources****Apr 1 thru Jun 30, 2023****To Date**

\$0.00

(\$1,081,981.68)

Total Budget

\$0.00

(\$1,081,981.68)

Total Obligated

\$0.00

\$187,733.32

Total Funds Drawdown

\$0.00

\$187,733.32

Program Funds Drawdown

\$0.00

\$187,733.32

Program Income Drawdown

\$0.00

\$0.00

Program Income Received

\$0.00

\$0.00

Total Funds Expended

\$0.00

\$188,104.33

City of Lake Charles

\$0.00

\$188,104.33

Most Impacted and Distressed Expended

\$0.00

\$0.00

Activity Description:

§ Standardized Incentive Program is targeted at homeowners that suffered flood damage as a result of the storm, but didn't have flood insurance because they weren't in a flood zone. Awards will be disbursed in a two tier approach:

· Applicants willing to reoccupy homes within the area that received the most damage will be eligible to receive an upper tier award in the amount of \$18,000.

· Applicants that choose to reoccupy homes outside the most affected area, but within city limits will be eligible to receive a lower tier award in the amount of \$9,000.

Location Description:

Throughout Lake Charles, Calcasieu Parish, LA

Activity Progress Narrative:

Updated accomplishments, cleared flag.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	8	8/8
# of Singlefamily Units	8	8/8

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	6	2	8	6/6	2/2	8/8	100.00
# Owner	6	2	8	6/6	2/2	8/8	100.00

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 69PARA2301-Lift Station Improvements-Lake Charles

Activity Title: Lake Charles-Lift Station Improvements

Activity Type:

Construction/reconstruction of water lift stations

Project Number:

3081

Projected Start Date:

09/28/2013

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Allocation to Parishes

Projected End Date:

03/10/2016

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

City of Lake Charles

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$1,848,189.00
Total Budget	\$0.00	\$1,848,189.00
Total Obligated	\$0.00	\$1,848,189.00
Total Funds Drawdown	\$0.00	\$1,848,189.00
Program Funds Drawdown	\$0.00	\$1,848,189.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$1,848,189.00
City of Lake Charles	\$0.00	\$1,848,189.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The project involves the mechanical improvements of new dry-pit submersible pumps along with elevating control panels and switchgear above flood levels at eight (8) different wastewater pump stations.
Description of

Location Description:

326 Pujon Street, Lake Charles, LA 70601

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	7	14/7

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	10037	2949	71993	10037/20832	2949/11160	71993/68210	18.04

LMI%:	47.08
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Project # / 3082 / Affordable Rental Housing Program

Grantee Activity Number: 10RHPS1501 - Calcasieu Affordable Homes

Activity Title: Calcasieu Affordable Homes (RHPS)

Activity Type:

Affordable Rental Housing

Project Number:

3082

Projected Start Date:

07/01/2010

Benefit Type:

Direct (HouseHold)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Affordable Rental Housing Program

Projected End Date:

11/04/2015

Completed Activity Actual End Date:

05/26/2023

Responsible Organization:

Calcasieu Parish Affordable Homes

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$2,725,000.00
Total Budget	\$0.00	\$2,725,000.00
Total Obligated	\$0.00	\$2,725,000.00
Total Funds Drawdown	\$0.00	\$2,725,000.00
Program Funds Drawdown	\$0.00	\$2,725,000.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$2,725,000.00
Calcasieu Parish Affordable Homes	\$0.00	\$2,725,000.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Calcasieu Affordable Homes housing development in Calcasieu Parish

Location Description:

Calcasieu Parish
 403 East Ave, DeQuincy, LA 70633. 1106 Banneker, DeQuincy, LA 70633. 218 Jefferson, DeQuincy, LA 70633. 112 West St, DeQuincy, LA 70633. 213 Jefferson, DeQuincy, LA 70633. 717 Delores Pullard Rd, DeQuincy, LA 70633. 403 Leblanc St, DeQuincy, LA 70633. 308 Main St, DeQuincy, LA 70633. 1113 Truth St, DeQuincy, LA 70633. 1743 6th Ave, Lake Charles, LA 70601. 631 7th St, Lake Charles, LA 70601. 2234 Rose St, Lake Charles, LA 70601. 101 2nd St, DeQuincy, LA 70633. 2733 N General Wainwright, Lake Charles, LA 70601. 215 Jefferson, DeQuincy, LA 70633.

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
Activity funds eligible for DREF	0	681250/68125
# of Properties	0	14/1

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	22/21
# of Singlefamily Units	0	22/21

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	0	0	22	15/0	5/19	44/21	45.45
# Renter	0	0	0	15/0	5/19	22/21	90.91

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 10RPGS1501 - Fifth Avenue Apts

Activity Title: Piggyback - Fifth Avenue Apartments (RPGS)

Activity Type:

Affordable Rental Housing

Project Number:

3082

Projected Start Date:

05/31/2010

Benefit Type:

Direct (HouseHold)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Affordable Rental Housing Program

Projected End Date:

11/12/2013

Completed Activity Actual End Date:

05/26/2023

Responsible Organization:

Fifth Avenue Housing Partners, LP

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$800,000.00
Total Budget	\$0.00	\$800,000.00
Total Obligated	\$0.00	\$800,000.00
Total Funds Drawdown	\$0.00	\$800,000.00
Program Funds Drawdown	\$0.00	\$800,000.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$800,000.00
Fifth Avenue Housing Partners, LP	\$0.00	\$800,000.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Piggyback funds for Fith Avenue Apartments in Calcasieu Parish

Location Description:

Calcasieu Parish, LA

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
Activity funds eligible for DREF	0	200000/20000
# of Properties	0	2/1

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	80/40
# of Multifamily Units	0	80/40

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	0	0	80	21/40	59/0	160/40	50.00
# Renter	0	0	0	21/40	59/0	80/40	100.00

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 12RHPP1500-Cameron Aff Housing - LMI

Activity Title: Cameron Aff Housing Alloc (RHPP)

Activity Type:

Affordable Rental Housing

Project Number:

3082

Projected Start Date:

01/01/2010

Benefit Type:

Direct (HouseHold)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Affordable Rental Housing Program

Projected End Date:

01/18/2020

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Cameron Parish Police Jury

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$3,535,262.86
Total Budget	\$0.00	\$3,535,262.86
Total Obligated	\$0.00	\$3,535,262.86
Total Funds Drawdown	\$0.00	\$3,535,262.86
Program Funds Drawdown	\$0.00	\$3,535,262.86
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$3,443,813.15
Cameron Parish Police Jury	\$0.00	\$3,443,813.15
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The state is required to spend at least 10.6 percent (\$46,520,525 of the first allocation) of the entire allocation on affordable rental housing activities. Fifty percent of this dedicated portion shall be allocated to the five most damaged parishes, in proportion to their damages, for eligible programs to be administered by the parish. The remaining 50 percent will be administered by the state for implementation of affordable rental housing projects. The top 5 impacted parishes will have the option of establishing their own affordable rental housing programs or using their portion of the affordable rental housing allocation to participate in the state-implemented program.

Location Description:

Lafourche Arc
 109 Westover Drive
 Thibodaux, La

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
Activity funds eligible for DREF	0	1775259/1000
# of Properties	24	32/32

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	8	32/32
# of Singlefamily Units	64	64/32

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	14	21	71	14/14	26/18	95/32	42.11
# Renter	14	21	71	14/14	26/18	95/32	42.11

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 17RHML1603 - One Stop Homeless Services

Activity Title: One Stop Homeless Services (RHML)

Activity Type:

Affordable Rental Housing

Project Number:

3082

Projected Start Date:

07/01/2013

Benefit Type:

Direct (HouseHold)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Affordable Rental Housing Program

Projected End Date:

11/05/2014

Completed Activity Actual End Date:

05/26/2023

Responsible Organization:

Capital Area Alliance for the Homeless

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$200,000.00
Total Budget	\$0.00	\$200,000.00
Total Obligated	\$0.00	\$200,000.00
Total Funds Drawdown	\$0.00	\$200,000.00
Program Funds Drawdown	\$0.00	\$200,000.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	(\$1,715,000.00)
East Baton Rouge Parish	\$0.00	\$200,900.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Funding for expanded hours at day shelter with 36 SRO units.

Location Description:

153 N. 17th St., Baton Rouge, LA 70802

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
Activity funds eligible for DREF	0	50000/50000

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	1959/36
# of Multifamily Units	0	1959/36

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	0	0	1959	1959/0	0/36	3918/36	50.00
# Renter	0	0	0	1959/0	0/36	1959/36	100.00

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 17RHPP1203 - Autumn Place

Activity Title: Top 5 - Autumn Place (RHPP)

Activity Type:

Affordable Rental Housing

Project Number:

3082

Projected Start Date:

03/19/2009

Benefit Type:

Direct (HouseHold)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Affordable Rental Housing Program

Projected End Date:

07/30/2013

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

East Baton Rouge Parish

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$500,000.00
Total Budget	\$0.00	\$500,000.00
Total Obligated	\$0.00	\$500,000.00
Total Funds Drawdown	\$0.00	\$500,000.00
Program Funds Drawdown	\$0.00	\$500,000.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$2,415,000.00
East Baton Rouge Parish	\$0.00	\$499,100.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Autumn Place is a 42 unit affordable rental complex in East Baton Rouge Parish. It was developed as part of the parish's \$3M Top 5 set aside for affordable housing development.

Location Description:

5656 McClelland Drive, Baton Rouge, LA 70805

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Properties	0	1/1

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	42/42
# of Multifamily Units	84	84/42

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	0	0	0	42/0	0/42	42/42	100.00
# Renter	0	0	0	42/0	0/42	42/42	100.00

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 17RHPP1501 - GCHP One Stop Activity Title: Top 5 - GCHP One Stop (RHPP)

Activity Type:

Affordable Rental Housing

Project Number:

3082

Projected Start Date:

07/01/2013

Benefit Type:

Direct (HouseHold)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Affordable Rental Housing Program

Projected End Date:

07/12/2013

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

East Baton Rouge Parish

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$158,900.00
Total Budget	\$0.00	\$158,900.00
Total Obligated	\$0.00	\$158,900.00
Total Funds Drawdown	\$0.00	\$158,900.00
Program Funds Drawdown	\$0.00	\$158,900.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$158,900.00
East Baton Rouge Parish	\$0.00	\$158,900.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

36 unit LMI development in East Baton Rouge Parish, LA. Developed as part of \$3M awarded to parish to develop affordable rental housing.

Location Description:

153 N. 17th St., Baton Rouge, LA 70802

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
Activity funds eligible for DREF	0	39725/39725
# of Properties	0	0/1

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	0/36
# of Multifamily Units	0	0/36

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	0	0	0	0/0	0/36	0/36	0
# Renter	0	0	0	0/0	0/36	0/36	0

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 17RHPP1502 - Willow Creek

Activity Title: Top 5 - Willow Creek (RHPP)

Activity Type:

Affordable Rental Housing

Project Number:

3082

Projected Start Date:

07/01/2013

Benefit Type:

Direct (HouseHold)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Affordable Rental Housing Program

Projected End Date:

07/01/2014

Completed Activity Actual End Date:

05/26/2023

Responsible Organization:

East Baton Rouge Parish

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$500,000.00
Total Budget	\$0.00	\$500,000.00
Total Obligated	\$0.00	\$500,000.00
Total Funds Drawdown	\$0.00	\$500,000.00
Program Funds Drawdown	\$0.00	\$500,000.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$500,000.00
East Baton Rouge Parish	\$0.00	\$500,000.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

42 unit affordable rental development in East Baton Rouge Parish. Developed as part of \$3M affordable rental allocation awarded to East Baton Rouge Parish.

Location Description:

5876 Quida Mae Drive, Baton Rouge, LA 70805

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
Activity funds eligible for DREF	0	125000/12500
# of Properties	0	1/1

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	42/42
# of Multifamily Units	0	42/42

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	0	0	42	42/0	0/42	84/42	50.00
# Renter	0	0	0	42/0	0/42	42/42	100.00

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 17RHPP1503 - The Elysian Apts

Activity Title: Top 5 - The Elysian Mixed-Income Apartments (RHPP)

Activity Type:

Affordable Rental Housing

Project Number:

3082

Projected Start Date:

07/01/2013

Benefit Type:

Direct (HouseHold)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Affordable Rental Housing Program

Projected End Date:

09/23/2013

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

East Baton Rouge Parish

Overall	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$841,100.00
Total Budget	\$0.00	\$841,100.00
Total Obligated	\$0.00	\$841,100.00
Total Funds Drawdown	\$0.00	\$841,100.00
Program Funds Drawdown	\$0.00	\$841,100.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$841,100.00
East Baton Rouge Parish	\$0.00	\$841,100.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

100 unit affordable rental development in East Baton Rouge Parish. Developed as part of \$3M affordable rental allocation to East Baton Rouge Parish. Performance metrics recorded under second funding activity, 17RHPS1501.

Location Description:

Spanish Town Road & N. 13th St., Baton Rouge, LA 70807

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
Activity funds eligible for DREF	0	210275/21027
# of Properties	202	202/100

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	202	202/100
# of Multifamily Units	0	0/100

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	0	0	202	0/20	0/49	202/100	0.00
# Renter	0	0	152	0/20	0/49	152/100	0.00

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 17RHPP1504 - Wesley Chapel

Activity Title: Top 5 - Wesley Chapel (RHPP)

Activity Type:

Affordable Rental Housing

Project Number:

3082

Projected Start Date:

07/01/2013

Benefit Type:

Direct (HouseHold)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Affordable Rental Housing Program

Projected End Date:

08/01/2013

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

East Baton Rouge Parish

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$500,000.00
Total Budget	\$0.00	\$500,000.00
Total Obligated	\$0.00	\$500,000.00
Total Funds Drawdown	\$0.00	\$500,000.00
Program Funds Drawdown	\$0.00	\$500,000.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$500,000.00
East Baton Rouge Parish	\$0.00	\$500,000.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

82 unit affordable rental development in East Baton Rouge Parish. Developed as part of \$3M affordable rental allocation awarded to East Baton Rouge Parish.

Location Description:

10008 Avenue L, Baton Rouge, LA 70807

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
Activity funds eligible for DREF	0	125000/12500
# of Properties	0	1/1

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	82/82
# of Multifamily Units	0	82/82

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	82	0	82	164/82	0/0	164/82	100.00
# Renter	82	0	82	164/82	0/0	164/82	100.00

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 17RHPP1505 - Elm Street

Activity Title: Top 5 - Elm Street (RHPP)

Activity Type:

Affordable Rental Housing

Project Number:

3082

Projected Start Date:

07/01/2013

Benefit Type:

Direct (HouseHold)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Affordable Rental Housing Program

Projected End Date:

08/02/2013

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

East Baton Rouge Parish

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$500,000.00
Total Budget	\$0.00	\$500,000.00
Total Obligated	\$0.00	\$500,000.00
Total Funds Drawdown	\$0.00	\$500,000.00
Program Funds Drawdown	\$0.00	\$500,000.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$500,000.00
East Baton Rouge Parish	\$0.00	\$500,000.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

60 unit affordable rental development in East Baton Rouge Parish. Developed as part of \$3M affordable rental allocation awarded to East Baton Rouge Parish.

Location Description:

4250 Elm Drive, Baton Rouge, LA 70805

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
Activity funds eligible for DREF	0	500000/500000
# of Properties	0	1/1

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	60/60
# of Multifamily Units	0	60/60

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	60	0	60	120/58	0/0	120/60	100.00
# Renter	60	0	60	120/58	0/0	120/60	100.00

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 17RHPS1501 - The Elysian Apts

Activity Title: The Elysian Mixed-Income Apartments (RHPS)

Activity Type:

Affordable Rental Housing

Project Number:

3082

Projected Start Date:

07/01/2010

Benefit Type:

Direct (HouseHold)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Affordable Rental Housing Program

Projected End Date:

10/08/2014

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

The Elysian, LLC

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$4,000,000.00
Total Budget	\$0.00	\$4,000,000.00
Total Obligated	\$0.00	\$4,000,000.00
Total Funds Drawdown	\$0.00	\$4,000,000.00
Program Funds Drawdown	\$0.00	\$4,000,000.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$4,000,000.00
The Elysian, LLC	\$0.00	\$4,000,000.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The Elysian Mixed-Income Apartments housing development in East Baton Rouge Parish

Location Description:

East Baton Rouge
Spanishtown Road and N 12th St, Baton Rouge, LA 70802

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
Activity funds eligible for DREF	0	1000000/1000
# of Properties	0	4/1

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	100/100
# of Multifamily Units	0	100/100

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	21	49	100	42/20	98/49	200/100	70.00
# Renter	21	49	100	42/20	98/49	200/100	70.00

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 17RHPS1502 - The Gardens Phase 123

Activity Title: The Gardens Phase 1, 2, 3 (RHPS)

Activity Type:

Affordable Rental Housing

Project Number:

3082

Projected Start Date:

06/30/2010

Benefit Type:

Direct (HouseHold)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Affordable Rental Housing Program

Projected End Date:

01/04/2017

Completed Activity Actual End Date:

05/26/2023

Responsible Organization:

The Gardens, LLC

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$4,000,000.00
Total Budget	\$0.00	\$4,000,000.00
Total Obligated	\$0.00	\$4,000,000.00
Total Funds Drawdown	\$0.00	\$4,000,000.00
Program Funds Drawdown	\$0.00	\$4,000,000.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$4,000,000.00
The Gardens, LLC	\$0.00	\$4,000,000.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The Gardens Phase 1, 2, 3 housing development in East Baton Rouge Parish

Location Description:

East Baton Rouge Parish
7890 Plank Rd. Baton Rouge, LA 70811

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
Activity funds eligible for DREF	0	1000000/1000
# of Properties	0	1/1

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	50/50
# of Multifamily Units	0	50/50

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	0	0	50	20/0	30/17	100/50	50.00
# Renter	0	0	0	20/0	30/17	50/50	100.00

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 17RHPS1503 - The Gardens of BR1

Activity Title: The Gardens of Baton Rouge 1 (RHPS)

Activity Type:

Affordable Rental Housing

Project Number:

3082

Projected Start Date:

07/01/2010

Benefit Type:

Direct (HouseHold)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Affordable Rental Housing Program

Projected End Date:

06/06/2014

Completed Activity Actual End Date:

05/26/2023

Responsible Organization:

Gardens Senior Apartments LP

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$4,000,000.00
Total Budget	\$0.00	\$4,000,000.00
Total Obligated	\$0.00	\$4,000,000.00
Total Funds Drawdown	\$0.00	\$4,000,000.00
Program Funds Drawdown	\$0.00	\$4,000,000.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$4,000,000.00
Gardens Senior Apartments LP	\$0.00	\$4,000,000.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The Gardens of Baton Rouge 1 housing development in East Baton Rouge Parish

Location Description:

East Baton Rouge Parish
4863 Hooper Rd, Baton Rouge, LA 70811

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
Activity funds eligible for DREF	0	1000000/1000
# of Properties	0	1/1

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	55/55
# of Multifamily Units	0	55/55

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	0	0	55	6/0	49/55	110/55	50.00
# Renter	0	0	0	6/0	49/55	55/55	100.00

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 17RHPS1504 - 438 Main St Apts

Activity Title: 438 Main St Apartments (RHPS)

Activity Type:

Affordable Rental Housing

Project Number:

3082

Projected Start Date:

07/01/2010

Benefit Type:

Direct (HouseHold)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Affordable Rental Housing Program

Projected End Date:

10/17/2013

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

438 Main Street LLC.

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$3,500,000.00
Total Budget	\$0.00	\$3,500,000.00
Total Obligated	\$0.00	\$3,500,000.00
Total Funds Drawdown	\$0.00	\$3,500,000.00
Program Funds Drawdown	\$0.00	\$3,500,000.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$3,500,000.00
438 Main Street LLC.	\$0.00	\$3,500,000.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

438 Main St Apartments housing development in East Baton Rouge Parish

Location Description:

East Baton Rouge Parish
438 Main St, Baton Rouge, LA

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
Activity funds eligible for DREF	0	875000/87500
# of Properties	0	1/1

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	22/22
# of Multifamily Units	0	22/22

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	3	14	22	6/3	28/14	44/22	77.27
# Renter	3	14	22	6/3	28/14	44/22	77.27

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 17RHPS1505 - GHCP Mid City

Activity Title: GCHP-Mid City (RHPS)

Activity Type:

Affordable Rental Housing

Project Number:

3082

Projected Start Date:

07/01/2010

Benefit Type:

Direct (HouseHold)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Affordable Rental Housing Program

Projected End Date:

03/06/2015

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Gulf Coast Housing Partnership - MidCity, LLC

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$1,400,000.00
Total Budget	\$0.00	\$1,400,000.00
Total Obligated	\$0.00	\$1,400,000.00
Total Funds Drawdown	\$0.00	\$1,400,000.00
Program Funds Drawdown	\$0.00	\$1,400,000.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$1,400,000.00
Gulf Coast Housing Partnership - MidCity, LLC	\$0.00	\$1,400,000.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

GCHP-Mid City housing development in East Baton Rouge Parish

Location Description:

East Baton Rouge Parish
1854 North Street, Baton Rouge, LA 70802

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
Activity funds eligible for DREF	0	350000/350000
# of Properties	0	1/1

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	30/32
# of Multifamily Units	0	30/32

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	9	76	85	18/4	152/28	170/32	100.00
# Renter	9	76	85	18/4	152/28	170/32	100.00

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 17RPGS1501 - GCHP One Stop Activity Title: Piggyback - GCHP One Stop (RPGS)

Activity Type:

Affordable Rental Housing

Project Number:

3082

Projected Start Date:

06/01/2010

Benefit Type:

Direct (HouseHold)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Affordable Rental Housing Program

Projected End Date:

05/11/2012

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Gulf Coast Housing Partnership Inc.

Overall	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$500,000.00
Total Budget	\$0.00	\$500,000.00
Total Obligated	\$0.00	\$500,000.00
Total Funds Drawdown	\$0.00	\$500,000.00
Program Funds Drawdown	\$0.00	\$500,000.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$500,000.00
Gulf Coast Housing Partnership Inc.	\$0.00	\$500,000.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Piggyback funding for GCHP One Stop project in East Baton Rouge Parish

Location Description:

East Baton Rouge Parish, LA

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
Activity funds eligible for DREF	0	125000/12500
# of Properties	0	1/1

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	36/36
# of Multifamily Units	0	36/36

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	36	0	36	72/36	0/0	72/36	100.00
# Renter	36	0	36	72/36	0/0	72/36	100.00

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 17RPGS1502 - Autumn Chase

Activity Title: Piggyback - Autumn Chase (RPGS)

Activity Type:

Affordable Rental Housing

Project Number:

3082

Projected Start Date:

12/31/2009

Benefit Type:

Direct (HouseHold)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Affordable Rental Housing Program

Projected End Date:

04/06/2016

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

4321 Associates, LLC

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$1,940,000.00
Total Budget	\$0.00	\$1,940,000.00
Total Obligated	\$0.00	\$1,940,000.00
Total Funds Drawdown	\$0.00	\$1,940,000.00
Program Funds Drawdown	\$0.00	\$1,940,000.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$1,940,000.00
4321 Associates, LLC	\$0.00	\$1,940,000.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Piggyback funding for Autumn Chase Apartments in East Baton Rouge Parish

Location Description:

East Baton Rouge Parish, LA

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
Activity funds eligible for DREF	0	485000/48500
# of Properties	0	0/1

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	208	208/207
# of Multifamily Units	208	208/207

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	161	0	208	322/207	47/0	416/207	88.70
# Renter	161	0	208	322/207	47/0	416/207	88.70

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 17RPGS1503 - Woodcrest Apts Activity Title: Piggyback - Woodcrest Apartments (RPGS)

Activity Type:

Affordable Rental Housing

Project Number:

3082

Projected Start Date:

01/01/2010

Benefit Type:

Direct (HouseHold)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Affordable Rental Housing Program

Projected End Date:

11/05/2013

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Woodcrest Apartments, LP

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$2,250,000.00
Total Budget	\$0.00	\$2,250,000.00
Total Obligated	\$0.00	\$2,250,000.00
Total Funds Drawdown	\$0.00	\$2,250,000.00
Program Funds Drawdown	\$0.00	\$2,250,000.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$2,250,000.00
Woodcrest Apartments, LP	\$0.00	\$2,250,000.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Piggyback funding for Woodcrest Apartments in East Baton Rouge Parish

Location Description:

East Baton Rouge Parish

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Properties	0	1/1

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	48/48
# of Multifamily Units	0	48/48

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	48	0	48	96/32	0/16	96/48	100.00
# Renter	48	0	48	96/32	0/16	96/48	100.00

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 17RPGS1504 - Mallard Crossing

Activity Title: Piggyback - Mallard Crossing (RPGS)

Activity Type:

Affordable Rental Housing

Project Number:

3082

Projected Start Date:

01/01/2010

Benefit Type:

Direct (HouseHold)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Affordable Rental Housing Program

Projected End Date:

12/16/2013

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

LDG Mallard Crossing, LLC

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$4,186,023.00
Total Budget	\$0.00	\$4,186,023.00
Total Obligated	\$0.00	\$4,186,023.00
Total Funds Drawdown	\$0.00	\$4,186,023.00
Program Funds Drawdown	\$0.00	\$4,186,023.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$4,186,023.00
LDG Mallard Crossing, LLC	\$0.00	\$4,186,023.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Piggyback funding for Mallard Crossing housing in East Baton Rouge Parish

Location Description:

East Baton Rouge Parish, LA

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
Activity funds eligible for DREF	0	1046506/1046
# of Properties	0	1/1

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	192/192
# of Multifamily Units	0	192/192

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	192	0	192	384/69	0/123	384/192	100.00
# Renter	192	0	192	384/69	0/123	384/192	100.00

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 20RHPS1501 - Evangeline Estates

Activity Title: Evangeline Estates (RHPS)

Activity Type:

Affordable Rental Housing

Project Number:

3082

Projected Start Date:

06/30/2010

Benefit Type:

Direct (HouseHold)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Affordable Rental Housing Program

Projected End Date:

02/16/2017

Completed Activity Actual End Date:

05/26/2023

Responsible Organization:

Ville Platte Housing Authority

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$3,330,000.00
Total Budget	\$0.00	\$3,330,000.00
Total Obligated	\$0.00	\$3,330,000.00
Total Funds Drawdown	\$0.00	\$3,330,000.00
Program Funds Drawdown	\$0.00	\$3,330,000.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$3,330,000.00
Ville Platte Housing Authority	\$0.00	\$3,330,000.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Evangeline Estates housing development in Evangeline Parish

Location Description:

Evangeline Parish
201 1st St, Ville Platte, LA 70586

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
Activity funds eligible for DREF	0	832501/83250
# of Properties	0	1/1

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	30/30
# of Multifamily Units	0	30/30

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	0	0	30	30/0	0/29	60/30	50.00
# Renter	0	0	0	30/0	0/29	30/30	100.00

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 23RHPS1501 - Cane Point 2 Apts

Activity Title: Cane Point 2 Apartments (RHPS)

Activity Type:

Affordable Rental Housing

Project Number:

3082

Projected Start Date:

07/01/2010

Benefit Type:

Direct (HouseHold)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Affordable Rental Housing Program

Projected End Date:

11/19/2014

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Community Directions, Inc.

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$500,000.00
Total Budget	\$0.00	\$500,000.00
Total Obligated	\$0.00	\$500,000.00
Total Funds Drawdown	\$0.00	\$500,000.00
Program Funds Drawdown	\$0.00	\$500,000.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$500,000.00
Community Directions, Inc.	\$0.00	\$500,000.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Cane Point 2 Apartments housing development in Iberia Parish

Location Description:

Iberia Parish
808 Bayard St, New Iberia, LA 70560

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
Activity funds eligible for DREF	0	125000/12500
# of Properties	0	1/1

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	16/16
# of Singlefamily Units	0	16/16

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	11	5	16	22/4	10/12	32/16	100.00
# Renter	11	5	16	22/4	10/12	32/16	100.00

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 24RHPP1500 - Windsor Court

Activity Title: Top 5 - Windsor Court (RHPP)

Activity Type:

Affordable Rental Housing

Project Number:

3082

Projected Start Date:

01/01/2010

Benefit Type:

Direct (HouseHold)

National Objective:

Low/Mod

Program Income Account:

Affordable Rental (GIAR)

Activity Status:

Completed

Project Title:

Affordable Rental Housing Program

Projected End Date:

03/19/2015

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Iberville Parish

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$4,000,000.00
Total Budget	\$0.00	\$4,000,000.00
Total Obligated	\$0.00	\$4,000,000.00
Total Funds Drawdown	\$0.00	\$4,000,000.00
Program Funds Drawdown	\$0.00	\$4,000,000.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$4,000,000.00
Iberville Parish	\$0.00	\$4,000,000.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The state is required to spend at least 10.6 percent (\$46,520,525 of the first allocation) of the entire allocation on affordable rental housing activities. Fifty percent of this dedicated portion shall be allocated to the five most damaged parishes, in proportion to their damages, for eligible programs to be administered by the parish. The remaining 50 percent will be administered by the state for implementation of affordable rental housing projects. The top 5 impacted parishes will have the option of establishing their own affordable rental housing programs or using their portion of the affordable rental housing allocation to participate in the state-implemented program.

Location Description:

Windsor Court
6594 La. Hwy 74
St. Gabriel, LA

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period		Cumulative Actual Total / Expected	
	Total		Total	
Activity funds eligible for DREF	0		1000000/1000	
# of Properties	0		118/1	

	This Report Period		Cumulative Actual Total / Expected	
	Total		Total	
# of Housing Units	0		118/118	
# of Multifamily Units	118		118/118	

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	78	40	118	156/78	80/40	236/118	100.00
# Renter	78	40	118	156/78	80/40	236/118	100.00

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 24RHPS1501 - Windsor Court

Activity Title: Windsor Court (RHPS)

Activity Type:

Affordable Rental Housing

Project Number:

3082

Projected Start Date:

10/01/2011

Benefit Type:

Direct (HouseHold)

National Objective:

Low/Mod

Program Income Account:

Affordable Rental (GIAR)

Activity Status:

Completed

Project Title:

Affordable Rental Housing Program

Projected End Date:

05/01/2015

Completed Activity Actual End Date:

05/26/2023

Responsible Organization:

Iberville Parish

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$273,114.00
Total Budget	\$0.00	\$273,114.00
Total Obligated	\$0.00	\$1,000,000.00
Total Funds Drawdown	\$0.00	\$1,000,000.00
Program Funds Drawdown	\$0.00	\$1,000,000.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$1,000,000.00
City of Lake Charles	\$0.00	\$0.00
Iberville Parish	\$0.00	\$1,000,000.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

These are funds going to supplement the Iberville Parish Affordable Housign Set - Aside - DRGR Activity 24RHPP1500

Location Description:

Across Iberville Parish, LA

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
Activity funds eligible for DREF	250000	500000/25000

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents:

None

Grantee Activity Number: 27RHPS1501 - Cyrus Homes

Activity Title: Cyrus Homes (RHPS)

Activity Type:

Affordable Rental Housing

Project Number:

3082

Projected Start Date:

09/09/2013

Benefit Type:

Direct (HouseHold)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Affordable Rental Housing Program

Projected End Date:

03/07/2017

Completed Activity Actual End Date:

05/26/2023

Responsible Organization:

Cyrus Homes, LP

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$3,200,000.00
Total Budget	\$0.00	\$3,200,000.00
Total Obligated	\$0.00	\$3,200,000.00
Total Funds Drawdown	\$0.00	\$3,200,000.00
Program Funds Drawdown	\$0.00	\$3,200,000.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$3,200,000.00
Cyrus Homes, LP	\$0.00	\$3,200,000.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

This is a affordable housing project being developed in Jennings, LA (Jefferson Davis Parish) that is expected to consist of 32 units.

Location Description:

939 McKinley St., Jennings, LA

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
Activity funds eligible for DREF	0	799998/80000
# of Properties	0	32/1

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	32/32
# of Multifamily Units	0	32/32

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	0	0	32	2/0	30/32	64/32	50.00
# Renter	0	0	0	2/0	30/32	32/32	100.00

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 28RHPS1501 - Daigle House Apartments

Activity Title: Daigle House Apartments (RHPS)

Activity Type:

Affordable Rental Housing

Project Number:

3082

Projected Start Date:

07/01/2010

Benefit Type:

Direct (HouseHold)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Affordable Rental Housing Program

Projected End Date:

10/01/2014

Completed Activity Actual End Date:

05/26/2023

Responsible Organization:

Affiliated Blind of Louisiana Training Centers, Inc.

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$2,815,474.00
Total Budget	\$0.00	\$2,815,474.00
Total Obligated	\$0.00	\$2,815,474.00
Total Funds Drawdown	\$0.00	\$2,815,474.00
Program Funds Drawdown	\$0.00	\$2,815,474.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$2,815,474.00
Affiliated Blind of Louisiana Training Centers, Inc.	\$0.00	\$2,815,474.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Daigle House Apartments housing development in Lafayette Parish

Location Description:

Lafayette Parish
1341 West Willow, Lafayette, LA 70506

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
Activity funds eligible for DREF	0	703869/70400
# of Properties	0	33/1

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	64/32
# of Multifamily Units	0	64/32

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	23	9	64	46/6	18/14	96/32	66.67
# Renter	23	9	32	46/6	18/14	64/32	100.00

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 29RHPP1500 - Lafourche Housing Authority Activity Title: Top 5 - Lafourche Housing Authority (RHPP)

Activity Type:

Affordable Rental Housing

Project Number:

3082

Projected Start Date:

03/19/2009

Benefit Type:

Direct (HouseHold)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Affordable Rental Housing Program

Projected End Date:

10/02/2015

Completed Activity Actual End Date:

05/26/2023

Responsible Organization:

Lafourche Parish Council

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$1,816,447.45
Total Budget	\$0.00	\$1,816,447.45
Total Obligated	\$0.00	\$1,816,447.45
Total Funds Drawdown	\$0.00	\$1,816,447.45
Program Funds Drawdown	\$0.00	\$1,816,447.45
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$2,016,756.70
Lafourche Parish Government	\$0.00	\$2,016,756.70
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The state is required to spend at least 10.6 percent (\$46,520,525 of the first allocation) of the entire allocation on affordable rental housing activities. Fifty percent of this dedicated portion shall be allocated to the five most damaged parishes, in proportion to their damages, for eligible programs to be administered by the parish. The remaining 50 percent will be administered by the state for implementation of affordable rental housing projects. The top 5 impacted parishes will have the option of establishing their own affordable rental housing programs or using their portion of the affordable rental housing allocation to participate in the state-implemented program.

Location Description:

Lafourche Housing Authority
500 block of Greenville Street
Raceland, La

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
Activity funds eligible for DREF	0	454112/45411
# of Properties	0	1/1

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	7/7
# of Singlefamily Units	0	7/0

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	0	0	7	7/0	0/7	14/7	50.00
# Renter	0	0	0	7/0	0/7	7/7	100.00

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 29RHPP1501 - Lafourche Arc

Activity Title: Top 5 - Lafourche Arc (RHPP)

Activity Type:

Affordable Rental Housing

Project Number:

3082

Projected Start Date:

03/01/2013

Benefit Type:

Direct (HouseHold)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Affordable Rental Housing Program

Projected End Date:

12/08/2015

Completed Activity Actual End Date:

05/26/2023

Responsible Organization:

Lafourche Parish Council

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$1,183,547.35
Total Budget	\$0.00	\$1,183,547.35
Total Obligated	\$0.00	\$1,183,546.89
Total Funds Drawdown	\$0.00	\$1,183,546.89
Program Funds Drawdown	\$0.00	\$1,183,546.89
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$983,237.64
Lafourche Parish Government	\$0.00	\$983,237.64
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Affordable Housing in Lafourche Parish, LA

Location Description:

Lafourche Arc
109 Westover Drive
Thibodaux, La

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
Activity funds eligible for DREF	0	295886/29588
# of Properties	0	6/1

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	6/5
# of Multifamily Units	0	6/5

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	0	0	6	6/5	0/0	12/5	50.00
# Renter	0	0	0	6/5	0/0	6/5	100.00

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 36RHML1601 - Esplanade

Activity Title: Esplanade - 36RHML1601

Activity Type:

Affordable Rental Housing

Project Number:

3082

Projected Start Date:

01/01/2014

Benefit Type:

Direct (HouseHold)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Affordable Rental Housing Program

Projected End Date:

10/12/2016

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

GCHP-Esplanade LLC

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$1,749,104.03
Total Budget	\$0.00	\$1,749,104.03
Total Obligated	\$0.00	\$1,749,104.03
Total Funds Drawdown	\$0.00	\$1,749,104.03
Program Funds Drawdown	\$0.00	\$1,749,104.03
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$1,749,104.03
GCHP-Esplanade LLC	\$0.00	\$1,749,104.03
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

40 unit rehab (100% affordable) in New Orleans with 20 units set-aside for people experiencing homelessness.

Location Description:

3525 Esplanade Ave., New Orleans, LA 70119

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
Activity funds eligible for DREF	874552	1311828/4372
# of Properties	0	0/1

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	0/40
# of Multifamily Units	0	0/40

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	0	0	40	0/40	0/0	40/40	0.00
# Renter	0	0	0	0/40	0/0	0/40	0

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 36RHPS1501 - Bywater Art Lofts II

Activity Title: Bywater Art Lofts II (RHPS)

Activity Type:

Affordable Rental Housing

Project Number:

3082

Projected Start Date:

07/01/2010

Benefit Type:

Direct (HouseHold)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Affordable Rental Housing Program

Projected End Date:

12/18/2012

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Historic Restoration Inc., Properties

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$3,932,247.00
Total Budget	\$0.00	\$3,932,247.00
Total Obligated	\$0.00	\$3,932,247.00
Total Funds Drawdown	\$0.00	\$3,932,247.00
Program Funds Drawdown	\$0.00	\$3,932,247.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$3,932,247.00
Bywater Art Lofts II, LLC	\$0.00	\$3,932,247.00
Historic Restoration Inc., Properties	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Bywater Art Lofts II housing development in Orleans Parish

Location Description:

3726 Dauphine St, New Orleans, LA 70117

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
Activity funds eligible for DREF	983062	1966124/9830
# of Properties	1	2/1

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	30	60/30
# of Multifamily Units	30	60/30

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	12	15	60	24/12	30/15	90/30	60.00
# Renter	12	15	30	24/12	30/15	60/30	90.00

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 36RHPS1502 - Hibernia Mixed Use

Activity Title: Hibernia Mixed Use (RHPS)

Activity Type:

Affordable Rental Housing

Project Number:

3082

Projected Start Date:

07/01/2010

Benefit Type:

Direct (HouseHold)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Affordable Rental Housing Program

Projected End Date:

11/01/2011

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

313 Carondelet Complex, LLC

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$4,000,000.00
Total Budget	\$0.00	\$4,000,000.00
Total Obligated	\$0.00	\$4,000,000.00
Total Funds Drawdown	\$0.00	\$4,000,000.00
Program Funds Drawdown	\$0.00	\$4,000,000.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$4,000,000.00
313 Carondelet Complex, LLC	\$0.00	\$4,000,000.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Hibernia Mixed Use housing development in Orleans Parish

Location Description:

Orleans Parish

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
Activity funds eligible for DREF	1000000	2000000/1000
# of Properties	1	2/1

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	174	348/175
# of Multifamily Units	174	348/175

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	38	51	348	76/73	102/18	522/175	34.10
# Renter	38	51	174	76/73	102/18	348/175	51.15

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 36RPGS1501 - Tudor Square

Activity Title: Piggyback - Tudor Square (RPGS)

Activity Type:

Affordable Rental Housing

Project Number:

3082

Projected Start Date:

07/01/2010

Benefit Type:

Direct (HouseHold)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Affordable Rental Housing Program

Projected End Date:

10/16/2012

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Classic Construction of New Orleans Tudor Square

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$800,000.00
Total Budget	\$0.00	\$800,000.00
Total Obligated	\$0.00	\$800,000.00
Total Funds Drawdown	\$0.00	\$800,000.00
Program Funds Drawdown	\$0.00	\$800,000.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$800,000.00
Classic Construction of New Orleans Tudor Square	\$0.00	\$800,000.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Tudor Square housing development in Orleans Parish

Location Description:

Orleans Parish

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
Activity funds eligible for DREF	200000	400000/20000
# of Properties	1	2/1

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	51	102/51
# of Multifamily Units	51	102/51

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	51	0	102	102/51	0/0	153/51	66.67
# Renter	51	0	51	102/51	0/0	102/51	100.00

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 36RPGS1502 - Gold Seal Lofts

Activity Title: Piggyback - Gold Seal Lofts (RPGS)

Activity Type:

Affordable Rental Housing

Project Number:

3082

Projected Start Date:

07/01/2010

Benefit Type:

Direct (HouseHold)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Affordable Rental Housing Program

Projected End Date:

08/23/2012

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Gold Seal Lofts, LLC

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$1,800,000.00
Total Budget	\$0.00	\$1,800,000.00
Total Obligated	\$0.00	\$1,800,000.00
Total Funds Drawdown	\$0.00	\$1,800,000.00
Program Funds Drawdown	\$0.00	\$1,800,000.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$1,800,000.00
Gold Seal Lofts, LLC	\$0.00	\$1,800,000.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Gold Seal Lofts housing development in Orleans Parish

Location Description:

Orleans Parish

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
Activity funds eligible for DREF	450000	900000/45000
# of Properties	1	2/1

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	31	62/31
# of Multifamily Units	31	62/31

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	22	0	62	44/2	0/19	93/31	47.31
# Renter	22	0	31	44/2	0/19	62/31	70.97

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 36RPGS1503 - 2222 Tulane Activity Title: Piggyback - 2222 Tulane (RPGS)

Activity Type:

Affordable Rental Housing

Project Number:

3082

Projected Start Date:

07/01/2010

Benefit Type:

Direct (HouseHold)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Affordable Rental Housing Program

Projected End Date:

01/10/2017

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Historic Restoration Inc., Properties

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$3,890,000.00
Total Budget	\$0.00	\$3,890,000.00
Total Obligated	\$0.00	\$3,890,000.00
Total Funds Drawdown	\$0.00	\$3,890,000.00
Program Funds Drawdown	\$0.00	\$3,890,000.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$3,890,000.00
Historic Restoration Inc., Properties	\$0.00	\$3,890,000.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

2222 Tulane PSH housing development in Orleans Parish

Location Description:

Orleans Parish

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
Activity funds eligible for DREF	1945000	2917500/9725
# of Properties	0	1/0

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	29/0
# of Multifamily Units	0	29/0

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	0	0	0	29/0	0/0	29/0	100.00
# Renter	0	0	0	29/0	0/0	29/0	100.00

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 36RPGS1504 - Iberville On-Site Phase V

Activity Title: Piggyback - Iberville On-Site Phase V (RPGS)

Activity Type:

Affordable Rental Housing

Project Number:

3082

Projected Start Date:

02/28/2017

Benefit Type:

Direct (HouseHold)

National Objective:

Low/Mod

Activity Status:

Under Way

Project Title:

Affordable Rental Housing Program

Projected End Date:

12/31/2023

Completed Activity Actual End Date:

06/06/2023

Responsible Organization:

On Iberville Phase V, LLC

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$1,000,000.00
Total Budget	\$0.00	\$1,000,000.00
Total Obligated	\$0.00	\$1,000,000.00
Total Funds Drawdown	\$0.00	\$1,000,000.00
Program Funds Drawdown	\$0.00	\$1,000,000.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$1,000,000.00
On Iberville Phase V, LLC	\$0.00	\$1,000,000.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Developments with Project Based Section 8 for at least 100% of the units or federally funded (such as USDA, HUD, or PHA) rental subsidy for at least 60% of units

Developments with Project Based Section 8 for at least 60% of the units or federally funded (such as USDA, HUD, or PHA) rental subsidy for at least 40% of units

Developments with Project Based Section 8 for at least 30% of the units or federally funded (such as USDA, HUD, or PHA) rental subsidy for at least 20% of units

Location Description:

302 Marais Street, New Orleans, La 70112

Activity Progress Narrative:

changed end date and cleared flag

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
Activity funds eligible for DREF	0	250000/25000
# of Properties	0	0/1

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	0/80
# of Singlefamily Units	0	0/80

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	0	0	0	0/40	0/0	0/80	0
# Renter	0	0	0	0/40	0/0	0/80	0

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 36RPGS1505 - Iberville On-Site Phase VI

Activity Title: Piggyback - Iberville On-Site Phase VI (RPGS)

Activity Type:

Affordable Rental Housing

Project Number:

3082

Projected Start Date:

02/28/2017

Benefit Type:

Direct (HouseHold)

National Objective:

Low/Mod

Activity Status:

Under Way

Project Title:

Affordable Rental Housing Program

Projected End Date:

12/31/2023

Completed Activity Actual End Date:

06/06/2023

Responsible Organization:

On Iberville Phase VI, LLC

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$1,000,000.00
Total Budget	\$0.00	\$1,000,000.00
Total Obligated	\$0.00	\$1,000,000.00
Total Funds Drawdown	\$0.00	\$1,000,000.00
Program Funds Drawdown	\$0.00	\$1,000,000.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$1,000,000.00
On Iberville Phase VI, LLC	\$0.00	\$1,000,000.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Developments with Project Based Section 8 for at least 100% of the units or federally funded (such as USDA, HUD, or PHA) rental subsidy for at least 60% of units

Developments with Project Based Section 8 for at least 60% of the units or federally funded (such as USDA, HUD, or PHA) rental subsidy for at least 40% of units

Developments with Project Based Section 8 for at least 30% of the units or federally funded (such as USDA, HUD, or PHA) rental subsidy for at least 20% of units

Location Description:

301 Marais Street, New Orleans, La 70112

Activity Progress Narrative:

changed end date and cleared flag

Accomplishments Performance Measures

	This Report Period		Cumulative Actual Total / Expected	
	Total		Total	
Activity funds eligible for DREF	0		250000/25000	
# of Properties	0		0/3	

	This Report Period		Cumulative Actual Total / Expected	
	Total		Total	
# of Housing Units	0		0/50	
# of Singlefamily Units	0		0/50	

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	0	0	0	0/47	0/0	0/50	0
# Renter	0	0	0	0/47	0/0	0/50	0

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 36RPHS1501 - BW Cooper

Activity Title: BW Cooper (RPHS)

Activity Type:

Affordable Rental Housing

Project Number:

3082

Projected Start Date:

06/29/2010

Benefit Type:

Direct (HouseHold)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Affordable Rental Housing Program

Projected End Date:

03/24/2016

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

B.W. Cooper 1B, LLC

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$13,000,000.00
Total Budget	\$0.00	\$13,000,000.00
Total Obligated	\$0.00	\$13,000,000.00
Total Funds Drawdown	\$0.00	\$13,000,000.00
Program Funds Drawdown	\$0.00	\$13,000,000.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$13,000,000.00
B.W. Cooper 1B, LLC	\$0.00	\$13,000,000.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

BW Cooper Public Supportive Housing housing development in Orleans Parish

Location Description:

Orleans Parish

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
Activity funds eligible for DREF	3250000	6500000/3250
# of Properties	133	266/1

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	133	266/133
# of Multifamily Units	133	266/133

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	0	0	266	44/0	49/90	399/133	23.31
# Renter	0	0	133	44/0	49/90	266/133	34.96

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 37RHPS1501 - Ouachita Square

Activity Title: Ouachita Square (RHPS)

Activity Type:

Affordable Rental Housing

Project Number:

3082

Projected Start Date:

07/01/2010

Benefit Type:

Direct (HouseHold)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Affordable Rental Housing Program

Projected End Date:

10/08/2014

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Ouachita Square Affordable Housing Limited

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$2,368,000.00
Total Budget	\$0.00	\$2,368,000.00
Total Obligated	\$0.00	\$2,368,000.00
Total Funds Drawdown	\$0.00	\$2,368,000.00
Program Funds Drawdown	\$0.00	\$2,368,000.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$2,368,000.00
Ouachita Square Affordable Housing Limited Partners,	\$0.00	\$2,368,000.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Ouachita Square housing development in Ouachita Parish

Location Description:

Ouachita Parish

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
Activity funds eligible for DREF	592000	1184000/5920
# of Properties	0	0/1

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	20	40/21
# of Multifamily Units	20	40/21

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	19	1	40	38/7	2/13	60/21	66.67
# Renter	19	1	20	38/7	2/13	40/21	100.00

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 38RHML1602 - Catholic Charities

Activity Title: Catholic Charities - 38RHML1602

Activity Type:

Affordable Rental Housing

Project Number:

3082

Projected Start Date:

10/01/2012

Benefit Type:

Direct (HouseHold)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Affordable Rental Housing Program

Projected End Date:

03/07/2013

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Catholic Charities

Overall	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$5,375.79
Total Budget	\$0.00	\$5,375.79
Total Obligated	\$0.00	\$5,375.79
Total Funds Drawdown	\$0.00	\$5,375.79
Program Funds Drawdown	\$0.00	\$5,375.79
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$5,375.79
Catholic Charities	\$0.00	\$5,375.79
Mir, Fox, & Rodriguez	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Assisting in homelessness prevention for Hurricane Isaac victims within Gustav/Ike parishes as approved in APA 18

Location Description:

Mainly Plaquemines Parish

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
Activity funds eligible for DREF	1344	2688/1344

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	0	0	62	24/0	5/40	93/40	31.18
# Renter	0	0	31	24/0	5/40	62/40	46.77

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents:

None

Grantee Activity Number: 44RPGS1501 - Sacred Heart

Activity Title: Sacred Heart - St. Bernard

Activity Type:

Affordable Rental Housing

Project Number:

3082

Projected Start Date:

10/31/2016

Benefit Type:

Direct (HouseHold)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Affordable Rental Housing Program

Projected End Date:

12/19/2018

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Sacred Heart at St. Bernard LLC

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$310,000.00
Total Budget	\$0.00	\$310,000.00
Total Obligated	\$0.00	\$310,000.00
Total Funds Drawdown	\$0.00	\$310,000.00
Program Funds Drawdown	\$0.00	\$310,000.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$310,000.00
Sacred Heart at St. Bernard LLC	\$0.00	\$310,000.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

New Construction/ Historic Rehab of 53 units of mixed income housing. 41 units designated for households between 50-60% AMI, and 3 units designated for households less than 20% AMI and 9 market rate units.

Location Description:

1720 St. Bernard Avenue New Orleans, LA 70116

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
Activity funds eligible for DREF	77500	155000/77500

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	53	106/53
# of Singlefamily Units	53	106/53

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	0	0	53	13/44	31/0	106/53	41.51
# Renter	0	0	0	13/44	31/0	53/53	83.02

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 47RPGS1501

Activity Title: Central Crossing Development

Activity Type:

Affordable Rental Housing

Project Number:

3082

Projected Start Date:

04/13/2018

Benefit Type:

Direct (HouseHold)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Affordable Rental Housing Program

Projected End Date:

10/18/2019

Completed Activity Actual End Date:

05/23/2023

Responsible Organization:

St. James Parish

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$600,000.00
Total Budget	\$0.00	\$600,000.00
Total Obligated	\$0.00	\$600,000.00
Total Funds Drawdown	\$0.00	\$600,000.00
Program Funds Drawdown	\$0.00	\$600,000.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$600,000.00
St. James Parish	\$0.00	\$600,000.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

St. James Parish Housing Authority subsidy

Location Description:

Lat. 30.072653, Long. -90.886010

Activity Progress Narrative:

Added performance measures and end date, marked activity as completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
Activity funds eligible for DREF	0	150000/15000
# of Properties	36	36/36

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	36	36/36
# of Multifamily Units	36	36/36

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	34	2	36	34/0	2/0	36/36	100.00
# Renter	34	2	36	34/0	2/0	36/36	100.00

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 52RHPS1501 - Canterbury House Apts Phase 2

Activity Title: Canterbury House Apartments Phase 2 (RHPS)

Activity Type:

Affordable Rental Housing

Project Number:

3082

Projected Start Date:

07/01/2010

Benefit Type:

Direct (HouseHold)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Affordable Rental Housing Program

Projected End Date:

07/30/2014

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Herman & Kittle Properties

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$4,000,000.00
Total Budget	\$0.00	\$4,000,000.00
Total Obligated	\$0.00	\$4,000,000.00
Total Funds Drawdown	\$0.00	\$4,000,000.00
Program Funds Drawdown	\$0.00	\$4,000,000.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$4,000,000.00
Herman & Kittle Properties	\$0.00	\$4,000,000.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Canterbury House Apartments Phase 2 housing development in St. Tammany Parish

Location Description:

St. Tammany Parish

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
Activity funds eligible for DREF	1000000	2000000/1000
# of Properties	1	2/1

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	49	98/48
# of Multifamily Units	49	98/48

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	0	0	336	31/0	126/37	504/48	31.15
# Renter	0	0	168	31/0	126/37	336/48	46.73

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 55RHPP1501 - Magnolia Street Lofts

Activity Title: Top 5 - Magnolia Street Lofts (RHPP)

Activity Type:

Affordable Rental Housing

Project Number:

3082

Projected Start Date:

07/31/2013

Benefit Type:

Direct (HouseHold)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Affordable Rental Housing Program

Projected End Date:

03/04/2016

Completed Activity Actual End Date:

Responsible Organization:

Terrebonne Parish

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$659,622.80
Total Budget	\$0.00	\$659,622.80
Total Obligated	\$0.00	\$659,622.80
Total Funds Drawdown	\$0.00	\$659,622.80
Program Funds Drawdown	\$0.00	\$659,622.80
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	(\$91,449.71)	\$659,622.80
Terrebonne Parish	(\$91,449.71)	\$659,622.80
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Development is located in Houma, LA and will serve low-income, chronically mentally ill persons, at or below 31-60% AMI.

Location Description:

Houma, Terrebonne Parish, LA

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed. Adjusting entry for a previous quarter to clear one flag.

Accomplishments Performance Measures

**This Report Period
Total**

**Cumulative Actual Total / Expected
Total**

Activity funds eligible for DREF

164906

329812/16490

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	8	16/8
# of Multifamily Units	8	16/8
# of Singlefamily Units	0	0/0

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	0	0	16	8/0	0/8	24/8	33.33
# Renter	0	0	8	8/0	0/8	16/8	50.00

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 55RHPP1503 - Bayou Cane

Activity Title: Top 5 - Bayou Cane (RHPP)

Activity Type:

Affordable Rental Housing

Project Number:

3082

Projected Start Date:

03/19/2009

Benefit Type:

Direct (HouseHold)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Affordable Rental Housing Program

Projected End Date:

12/02/2016

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Terrebonne Parish

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$5,924,903.98
Total Budget	\$0.00	\$5,924,903.98
Total Obligated	\$0.00	\$5,924,903.98
Total Funds Drawdown	\$0.00	\$5,924,903.98
Program Funds Drawdown	\$0.00	\$5,924,903.98
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$5,924,903.98
Terrebonne Parish	\$0.00	\$5,924,903.98
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The state is required to spend at least 10.6 percent (\$46,520,525 of the first allocation) of the entire allocation on affordable rental housing activities. Fifty percent of this dedicated portion shall be allocated to the five most damaged parishes, in proportion to their damages, for eligible programs to be administered by the parish. The remaining 50 percent will be administered by the state for implementation of affordable rental housing projects. The top 5 impacted parishes will have the option of establishing their own affordable rental housing programs or using their portion of the affordable rental housing allocation to participate in the state-implemented program.

Location Description:

Terrebonne Parish

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period		Cumulative Actual Total / Expected	
		Total		Total
Activity funds eligible for DREF		1481226		2962452/1510
# of Properties		41		82/1

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	89	32	434	178/47	64/32	651/146	37.17
# Renter	89	32	217	178/47	64/32	434/146	55.76

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 55RHPS1501 - Barataria Station Apts II

Activity Title: Barataria Station Apartments II (RHPS)

Activity Type:

Affordable Rental Housing

Project Number:

3082

Projected Start Date:

07/01/2010

Benefit Type:

Direct (HouseHold)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Affordable Rental Housing Program

Projected End Date:

10/02/2014

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Barataria Station Apartments II, LLC

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$3,733,723.00
Total Budget	\$0.00	\$3,733,723.00
Total Obligated	\$0.00	\$3,733,723.00
Total Funds Drawdown	\$0.00	\$3,733,723.00
Program Funds Drawdown	\$0.00	\$3,733,723.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$3,733,723.00
Barataria Station Apartments II, LLC	\$0.00	\$3,733,723.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Barataria Station Apartments II housing development in Terrebonne Parish

Location Description:

Terrebonne Parish

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
Activity funds eligible for DREF	933431	1866862/9498
# of Properties	1	2/1

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	43	86/43
# of Multifamily Units	43	86/43

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	0	0	86	33/0	0/33	129/43	25.58
# Renter	0	0	43	33/0	0/33	86/43	38.37

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 55RPGS1501 - Barataria Station I

Activity Title: Piggyback - Barataria Station I (RPGS)

Activity Type:

Affordable Rental Housing

Project Number:

3082

Projected Start Date:

01/01/2011

Benefit Type:

Direct (HouseHold)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Affordable Rental Housing Program

Projected End Date:

01/17/2013

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Historic Restoration Inc., Properties

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$5,680,526.00
Total Budget	\$0.00	\$5,680,526.00
Total Obligated	\$0.00	\$5,680,526.00
Total Funds Drawdown	\$0.00	\$5,680,526.00
Program Funds Drawdown	\$0.00	\$5,680,526.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$5,680,526.00
Historic Restoration Inc., Properties	\$0.00	\$5,680,526.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Piggyback funding for Barataria Station housing in Terrebonne Parish, LA

Location Description:

Terrebonne Parish, LA

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
Activity funds eligible for DREF	1420131	2840262/1420
# of Properties	1	2/1

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	57	114/57
# of Multifamily Units	57	114/57

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	33	3	114	66/3	6/33	171/57	42.11
# Renter	33	3	57	66/3	6/33	114/57	63.16

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 57RHPS1501 - James A. Herod Apts 2

Activity Title: James A. Herod Apartments 2 (RHPS)

Activity Type:

Affordable Rental Housing

Project Number:

3082

Projected Start Date:

07/01/2010

Benefit Type:

Direct (HouseHold)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Affordable Rental Housing Program

Projected End Date:

12/11/2017

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

James A. Herod Apartments, Inc.

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$1,743,040.00
Total Budget	\$0.00	\$1,743,040.00
Total Obligated	\$0.00	\$1,743,040.00
Total Funds Drawdown	\$0.00	\$1,743,040.00
Program Funds Drawdown	\$0.00	\$1,743,040.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$1,743,040.00
James A. Herod Apartments, Inc.	\$0.00	\$1,743,040.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

James A. Herod Apartments 2 housing development in Vermilion Parish

Location Description:

Vermilion Parish

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
Activity funds eligible for DREF	435759	871518/44103
# of Properties	5	10/1

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	10	20/12
# of Multifamily Units	10	20/12

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	6	7	28	12/4	14/8	42/12	61.90
# Renter	6	7	14	12/4	14/8	28/12	92.86

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 65RHML1601 - Homeless Prevention

Activity Title: Homeless Prevention - 65RHML1601

Activity Type:

Affordable Rental Housing

Project Number:

3082

Projected Start Date:

07/01/2010

Benefit Type:

Direct (HouseHold)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Affordable Rental Housing Program

Projected End Date:

06/30/2013

Completed Activity Actual End Date:

05/26/2023

Responsible Organization:

Mir, Fox, & Rodriguez

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	(\$82,042.87)
Total Budget	\$0.00	(\$82,042.87)
Total Obligated	\$0.00	\$1,917,957.13
Total Funds Drawdown	\$0.00	\$1,917,957.13
Program Funds Drawdown	\$0.00	\$1,917,957.13
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$1,917,957.13
Mir, Fox, & Rodriguez	\$0.00	\$1,917,957.13
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Short-Term Assistance for Rental Services (STARS)

Location Description:

Multiple Parishes affected by hurricanes Gustav & Ike

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
Activity funds eligible for DREF	0	479489/47948
# of Properties	0	0/0

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	225/225
# of Multifamily Units	0	225/225

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	0	0	589	491/0	86/225	1178/225	48.98
# Renter	0	0	0	491/0	86/225	589/225	97.96

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 65RHML1604 - Options Foundation

Activity Title: Options Foundation (RHML)

Activity Type:

Affordable Rental Housing

Project Number:

3082

Projected Start Date:

09/10/2013

Benefit Type:

Direct (HouseHold)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Affordable Rental Housing Program

Projected End Date:

08/20/2018

Completed Activity Actual End Date:

05/26/2023

Responsible Organization:

Options Foundation, Inc.

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$500,000.00
Total Budget	\$0.00	\$500,000.00
Total Obligated	\$0.00	\$500,000.00
Total Funds Drawdown	\$0.00	\$500,000.00
Program Funds Drawdown	\$0.00	\$500,000.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$386,496.75
Options Foundation, Inc.	\$0.00	\$386,496.75
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Funds will be used for the operational costs incurred by two facilities, Villa Care and Options for Ascension ensuring the facilities will remain open to provide housing and services to disabled homeless and mentally impaired.

Location Description:

Villa Care, 2624 Toulon Ave.BRLA and Options for Ascension, 101 Memorial Dr. Donaldsonville, LA

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
Activity funds eligible for DREF	0	125000/12500

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	0	0	49	24/26	24/0	98/26	48.98
# Renter	0	0	0	24/26	24/0	49/26	97.96

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents:

None

Grantee Activity Number: 65RHPS1501 - Compass Group

Activity Title: 65RHPS1501 - Compass Group

Activity Type:

Affordable Rental Housing

Project Number:

3082

Projected Start Date:

01/01/2010

Benefit Type:

Direct (HouseHold)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Affordable Rental Housing Program

Projected End Date:

03/16/2018

Completed Activity Actual End Date:

05/26/2023

Responsible Organization:

The Compass Group, LLC

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$160,167.25
Total Budget	\$0.00	\$160,167.25
Total Obligated	\$0.00	\$160,167.25
Total Funds Drawdown	\$0.00	\$160,167.25
Program Funds Drawdown	\$0.00	\$160,167.25
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$188,767.00
The Compass Group, LLC	\$0.00	\$188,767.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

This is for project delivery costs for the State - Affordable Rental (ARP) program.

Location Description:

Across Louisiana

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
Activity funds eligible for DREF	41763	83526/54778

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents:

None

Grantee Activity Number: 65RHPS1502 - Pan American

Activity Title: Pan American - 65RHPS1502

Activity Type:

Affordable Rental Housing

Project Number:

3082

Projected Start Date:

05/14/2015

Benefit Type:

Direct (HouseHold)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Affordable Rental Housing Program

Projected End Date:

01/25/2017

Completed Activity Actual End Date:

05/26/2023

Responsible Organization:

Pan American Engineers Inc

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$16,165.00
Total Budget	\$0.00	\$16,165.00
Total Obligated	\$0.00	\$16,165.00
Total Funds Drawdown	\$0.00	\$16,165.00
Program Funds Drawdown	\$0.00	\$16,165.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$16,165.00
Pan American Engineers Inc	\$0.00	\$16,165.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

This is for project delivery costs for the State - Affordable Rental (ARP) program.

Location Description:

Across Louisiana

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
Activity funds eligible for DREF	4041	8082/12150

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents:

None

Grantee Activity Number: 65RHSD1201 - Soft Second Mortgage Program

Activity Title: Soft Second Mortgage Program - 65RHSD1201

Activity Type:

Homeownership Assistance to low- and moderate-income

Project Number:

3082

Projected Start Date:

04/16/2018

Benefit Type:

Direct (HouseHold)

National Objective:

Low/Mod

Activity Status:

Under Way

Project Title:

Affordable Rental Housing Program

Projected End Date:

12/31/2023

Completed Activity Actual End Date:

06/06/2023

Responsible Organization:

Louisiana Housing Corporation

Overall**Total Projected Budget from All Sources****Apr 1 thru Jun 30, 2023****To Date**

\$0.00

\$5,104,455.18

Total Budget

\$0.00

\$5,104,455.18

Total Obligated

\$0.00

\$5,104,455.18

Total Funds Drawdown

\$1,043.16

\$4,324,620.80

Program Funds Drawdown

\$1,043.16

\$4,324,620.80

Program Income Drawdown

\$0.00

\$0.00

Program Income Received

\$0.00

\$0.00

Total Funds Expended

\$1,043.16

\$4,322,876.00

Louisiana Housing Corporation

\$1,043.16

\$4,322,876.00

Most Impacted and Distressed Expended

\$0.00

\$0.00

Activity Description:

The objective of the Soft Second Mortgage Program is to increase homeownership and foster neighborhood revitalization in Gustav/Ike designated disaster parishes.

Location Description:

Properties located in the 53 designated Gustav-Ike Parishes

Activity Progress Narrative:

Changed end date and cleared flag. Expenditures for this quarter are for administrative salaries for activity delivery.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	0/116

of Singlefamily Units

0

0/116

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	0	0	0	37/0	46/116	83/116	100.00
# Owner	0	0	0	36/0	46/116	83/116	98.80

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents:

None

Grantee Activity Number: 65RPGS1501 - Compass Group

Activity Title: 65RPGS1501 - Compass Group

Activity Type:

Affordable Rental Housing

Project Number:

3082

Projected Start Date:

01/01/2010

Benefit Type:

Direct (HouseHold)

National Objective:

Low/Mod

Activity Status:

Under Way

Project Title:

Affordable Rental Housing Program

Projected End Date:

07/01/2023

Completed Activity Actual End Date:

Responsible Organization:

The Compass Group, LLC

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$243,451.00
Total Budget	\$0.00	\$243,451.00
Total Obligated	\$0.00	\$243,451.00
Total Funds Drawdown	\$56.25	\$190,107.90
Program Funds Drawdown	\$56.25	\$190,107.90
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$56.25	\$187,970.40
The Compass Group, LLC	\$56.25	\$187,970.40
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

This is for program delivery for the Gustav/Ike Piggyback program.

Location Description:

Throughout the state.

Activity Progress Narrative:

Expenditures for program delivery in support of the Affordable Rental Program, including the Cane Pointe project.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
Activity funds eligible for DREF	0	42123/60862

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents:

None

Grantee Activity Number: 65RPHS1501 - Pub House - La House Council

Activity Title: La House Council - Pub House - 65RPHS1501

Activity Type:

Affordable Rental Housing

Project Number:

3082

Projected Start Date:

01/01/2010

Benefit Type:

Direct (HouseHold)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Affordable Rental Housing Program

Projected End Date:

12/10/2014

Completed Activity Actual End Date:

05/26/2023

Responsible Organization:

Louisiana Housing Council

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	(\$751,764.95)
Total Budget	\$0.00	(\$751,764.95)
Total Obligated	\$0.00	\$1,598,235.05
Total Funds Drawdown	\$0.00	\$1,598,235.05
Program Funds Drawdown	\$0.00	\$1,598,235.05
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$1,598,235.05
Louisiana Housing Council	\$0.00	\$1,598,235.05
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

To provide compensation for out-of-pocket expenses for 32 public housing authorities in Louisiana

Location Description:

Throughout Louisiana

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
Activity funds eligible for DREF	399559	799118/39955

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Project # / 3083 / Agriculture

Grantee Activity Number: 36ACFI7001 - NO Cold Storage

Activity Title: NO Cold Storage (ACFI)

Activity Type:

Rehabilitation/reconstruction of other non-residential

Project Number:

3083

Projected Start Date:

01/01/2011

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Agriculture

Projected End Date:

06/05/2013

Completed Activity Actual End Date:

05/26/2023

Responsible Organization:

Port of New Orleans

Overall	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$10,000,000.00
Total Budget	\$0.00	\$10,000,000.00
Total Obligated	\$0.00	\$10,000,000.00
Total Funds Drawdown	\$0.00	\$10,000,000.00
Program Funds Drawdown	\$0.00	\$10,000,000.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$10,000,000.00
Louisiana Department of Agriculture and Forestry	\$0.00	\$0.00
Port of New Orleans	\$0.00	\$10,000,000.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Renovation of existing wharf to relocate New Orleans Cold Storage facility from the MRGO waterway back to previous location on the Mississippi river.

Location Description:

East Bank of the Mississippi River in New Orleans Lat/Long:29.913802,-90.125527

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of buildings (non-residential)	1	2/1

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents:

None

Grantee Activity Number: 65AFLG1000 - LMI - Farm Recovery Loan & Grant

Activity Title: Farm Recovery Loan & Grant - LMI - 65AFLG1000

Activity Type:

Econ. development or recovery activity that creates/retains

Project Number:

3083

Projected Start Date:

03/19/2009

Benefit Type:

N/A

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Agriculture

Projected End Date:

02/14/2017

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Louisiana Department of Agriculture and Forestry

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$311,704.08
Total Budget	\$0.00	\$311,704.08
Total Obligated	\$0.00	\$16,737,323.43
Total Funds Drawdown	\$0.00	\$16,737,323.43
Program Funds Drawdown	\$0.00	\$16,737,323.43
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$16,737,323.45
Louisiana Department of Agriculture and Forestry	\$0.00	\$16,737,323.45
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

This program, which will be available in all of Louisiana's declared parishes, will use flexible low interest loans to provide capital financial assistance to agri-businesses that meet the program guidelines and criteria as defined by the Authority. With a limited amount of funds available for this program, agribusinesses must be able to demonstrate how they contribute to the local and regional economy in the area where they apply for the program. Agri-businesses must provide jobs not only to their own business, but support, retain and create jobs locally; and, it must be determined to have a viable business operation in a post-storm economy meeting the guidelines shown below. The program will provide loan requests of up to \$250,000 per entity with flexible repayment terms of up to ten years.

Location Description:

Producers in Louisiana that suffered 2008 farm losses due to either Hurricane Gustav or Ike and whose losses have not been fully remediated by other USDA insurance, or other disaster programs.

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period		Cumulative Actual Total / Expected	
		Total		Total
# of Businesses		2050		3075/1029

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Permanent	0	0	0	435/0	4152/0	4587/0	100.00
# of Permanent	0	0	3865	0/0	0/2058	7730/3865	0.00

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 65AFLG1000 - UN - Farm Recovery Loan & Grant

Activity Title: Farm Recovery Loan & Grant - UN - 65AFLG1000

Activity Type:

Econ. development or recovery activity that creates/retains

Project Number:

3083

Projected Start Date:

03/19/2009

Benefit Type:

N/A

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Agriculture

Projected End Date:

02/14/2017

Completed Activity Actual End Date:**Responsible Organization:**

Louisiana Department of Agriculture and Forestry

Overall**Total Projected Budget from All Sources****Apr 1 thru Jun 30, 2023****To Date**

\$0.00

\$330,822.70

Total Budget

\$0.00

\$330,822.70

Total Obligated

\$0.00

\$22,616,924.60

Total Funds Drawdown

\$0.00

\$22,616,924.60

Program Funds Drawdown

\$0.00

\$22,616,924.60

Program Income Drawdown

\$0.00

\$0.00

Program Income Received

\$0.00

\$0.00

Total Funds Expended

\$0.00

\$22,616,924.60

Louisiana Department of Agriculture and Forestry

\$0.00

\$22,616,924.60

Most Impacted and Distressed Expended

\$0.00

\$0.00

Activity Description:

See Activity Description for Farm Recovery Loan & Grant - LMI (AFLG).

Location Description:

Producers in Louisiana that suffered 2008 farm losses due to either Hurricane Gustav or Ike and whose losses have not been fully remediated by other USDA insurance, or other disaster programs.

Activity Progress Narrative:**Accomplishments Performance Measures**

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Businesses	0	1769/0

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Permanent	0	0	0	0/0	525/0	1628/0	32.25
# of Permanent	0	0	0	0/0	0/0	0/0	0

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 65AGBR1000 - LMI - Agri-business Recovery Loans

Activity Title: Agri-business Recovery Loans - 65AGBR1000 - LMI

Activity Type:

Econ. development or recovery activity that creates/retains

Project Number:

3083

Projected Start Date:

03/19/2009

Benefit Type:

N/A

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Agriculture

Projected End Date:

07/20/2016

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Louisiana Department of Agriculture and Forestry

Overall**Total Projected Budget from All Sources****Apr 1 thru Jun 30, 2023****To Date**

\$0.00

\$5,392,139.60

Total Budget

\$0.00

\$5,392,139.60

Total Obligated

\$0.00

\$5,392,139.60

Total Funds Drawdown

\$0.00

\$5,392,139.60

Program Funds Drawdown

\$0.00

\$5,392,139.60

Program Income Drawdown

\$0.00

\$0.00

Program Income Received

\$0.00

\$0.00

Total Funds Expended

\$0.00

\$5,392,139.60

Louisiana Department of Agriculture and Forestry

\$0.00

\$5,392,139.60

Most Impacted and Distressed Expended

\$0.00

\$0.00

Activity Description:

This program will use flexible low interest loans to provide capital financial assistance to agri-businesses that meet the program guidelines and criteria as defined by the Louisiana Office of Community Development, Disaster Recovery Unit and Louisiana Recovery Authority. Agri-businesses must be able to demonstrate how they contribute to the local and regional economy in the area where they apply for the program. Agri-businesses must provide jobs not only to their own business, but support, retain and create jobs locally; and it must be determined to have a viable business operation in a post-storm economy. The program will provide loan requests of up to \$250,000 per entity with flexible repayment terms of up to ten years. Parishes will be grouped into eight geographical regions with \$10 million made available to the regions based on each region's proportional share of agriculture losses. Agri-businesses, some of which include aerial applicators, licensed commercial crop storage facilities and elevators, cotton gins, ground chemical applicators, custom harvesters, farm supplies merchant wholesalers, agriculture management consultants, rice dryers, Restricted Use Pesticide dealers, and veterinarians engaged in large animal or farm related veterinary activities, are defined as individuals or organizations that provide support activities, products, or services directly to agriculture producers.

Location Description:

Agri-businesses in all Louisiana Parishes.

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments.

Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Businesses	116	174/59

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Permanent	0	0	0	0/0	734/0	734/0	100.00
# of Permanent	0	0	468	0/468	0/0	936/468	0.00

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 65AGBR1000 - UN - Agri-business Recovery Loans

Activity Title: Agri-business Recovery Loans - 65AGBR1000 - UN

Activity Type:

Econ. development or recovery activity that creates/retains

Project Number:

3083

Projected Start Date:

03/19/2009

Benefit Type:

N/A

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Agriculture

Projected End Date:

07/20/2016

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Louisiana Department of Agriculture and Forestry

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$3,909,500.46
Total Budget	\$0.00	\$3,909,500.46
Total Obligated	\$0.00	\$3,909,500.46
Total Funds Drawdown	\$0.00	\$3,909,500.46
Program Funds Drawdown	\$0.00	\$3,909,500.46
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$3,909,500.46
Louisiana Department of Agriculture and Forestry	\$0.00	\$3,909,500.46
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

See Activity Description for Agri-business Recovery Loans - LMI (AGBR).

Location Description:

Agri-businesses in all Louisiana Parishes.

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Businesses	0	39/0

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Permanent	0	0	0	0/0	212/0	384/0	55.21
# of Permanent	0	0	424	0/0	0/0	636/212	0.00

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Project # / 3084 / Fishery Recovery and Fishery Infrastructure Program

Grantee Activity Number: 04FSCC3501 - Boat Launch

Activity Title: Bayou Beouf Boat Launch (FSCC)

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3084

Projected Start Date:

06/30/2010

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Fishery Recovery and Fishery Infrastructure Program

Projected End Date:

09/24/2015

Completed Activity Actual End Date:

Responsible Organization:

Assumption Parish

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$200,000.00
Total Budget	\$0.00	\$200,000.00
Total Obligated	\$0.00	\$200,000.00
Total Funds Drawdown	\$0.00	\$200,000.00
Program Funds Drawdown	\$0.00	\$200,000.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$200,000.00
Assumption Parish	\$0.00	\$200,000.00
Office of Community Development (OCD), Disaster	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Bayou Beouf Boat Launch

Location Description:

Assumption Parish

Activity Progress Narrative:

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	0	1/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	15248	7624	23104	30496/6555	15248/3311	46208/23386	99.00

LMI%:	38.3
-------	------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 12FSCC3501 - Commercial Fishing Facility

Activity Title: Cameron Commercial Fishing Facility (FSCC)

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3084

Projected Start Date:

06/29/2010

Benefit Type:

Area (Census)

National Objective:

Slums and Blight

Activity Status:

Completed

Project Title:

Fishery Recovery and Fishery Infrastructure Program

Projected End Date:

04/12/2019

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Cameron Parish Police Jury

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$1,250,000.00
Total Budget	\$0.00	\$1,250,000.00
Total Obligated	\$0.00	\$1,250,000.00
Total Funds Drawdown	\$0.00	\$1,250,000.00
Program Funds Drawdown	\$0.00	\$1,250,000.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$1,250,000.00
Cameron Parish Police Jury	\$0.00	\$1,250,000.00
Office of Community Development (OCD), Disaster	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Cameron Commercial Fishing Facility

Location Description:

Cameron Parish

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	0	1/0

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	2069	2040	9926	4138/2069	4080/2040	19852/9926	41.40

LMI%:	31.44
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 23FSCC3501 - Delcambre Fishery Recovery

Activity Title: Delcambre Fishery Recovery (FSCC)

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3084

Projected Start Date:

06/30/2010

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Fishery Recovery and Fishery Infrastructure Program

Projected End Date:

02/03/2015

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Iberia Parish

Overall	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$400,000.00
Total Budget	\$0.00	\$400,000.00
Total Obligated	\$0.00	\$400,000.00
Total Funds Drawdown	\$0.00	\$400,000.00
Program Funds Drawdown	\$0.00	\$400,000.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$400,000.00
Iberia Parish	\$0.00	\$374,925.00
Office of Community Development (OCD), Disaster	\$0.00	\$25,075.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The primary goal of the Delcambre Fishery Recovery Project is to create/maintain employment in the commercial fishing industry and preserve the commercial commercial fishing culture of coastal Louisiana by providing the commercial fishermen with a means to sell thier catch at higher than wholesale market prices. This venue, which does not exist anywhere else in the area, will increase retail business within the community and create an attractive incentive for the commercial fishermen.

Location Description:

Iberia Parish

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	599	369	2145	1198/599	738/369	4290/2145	45.13

LMI%:	34.26
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 24FSCC3501 - Boat Landing Exp

Activity Title: Iberville Boat Landing Exp (FSCC)

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3084

Projected Start Date:

06/30/2010

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Fishery Recovery and Fishery Infrastructure Program

Projected End Date:

11/10/2014

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Iberville Parish

Overall	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$125,000.00
Total Budget	\$0.00	\$125,000.00
Total Obligated	\$0.00	\$125,000.00
Total Funds Drawdown	\$0.00	\$125,000.00
Program Funds Drawdown	\$0.00	\$125,000.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$125,000.00
Iberville Parish	\$0.00	\$125,000.00
Office of Community Development (OCD), Disaster	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Boat Landing Exp

Location Description:

Iberville Parish

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	0	1/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	174	98	903	348/8104	196/4855	1806/29964	30.12

LMI%:	40.2
-------	------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 26FSCC3502 - Fish Market

Activity Title: LaFitte Fish Market (FSCC)

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3084

Projected Start Date:

06/30/2010

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Fishery Recovery and Fishery Infrastructure Program

Projected End Date:

10/06/2015

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Town of Jean Lafitte

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$300,000.00
Total Budget	\$0.00	\$300,000.00
Total Obligated	\$0.00	\$300,000.00
Total Funds Drawdown	\$0.00	\$300,000.00
Program Funds Drawdown	\$0.00	\$300,000.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$300,000.00
Jefferson Parish	\$0.00	\$300,000.00
Office of Community Development (OCD), Disaster	\$0.00	\$0.00
Town of Jean Lafitte	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Fish Market

Location Description:

LaFitte

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	96707	74423	451104	193414/96707	148846/74423	902208/17113	37.94

LMI%:	41.05
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 26FSCC3503 - Bucktown Harbor

Activity Title: Bucktown Harbor (FSCC)

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3084

Projected Start Date:

06/29/2010

Benefit Type:

Area (Census)

National Objective:

Slums and Blight

Activity Status:

Completed

Project Title:

Fishery Recovery and Fishery Infrastructure Program

Projected End Date:

08/13/2018

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Jefferson Parish

Overall	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$200,000.00
Total Budget	\$0.00	\$200,000.00
Total Obligated	\$0.00	\$200,000.00
Total Funds Drawdown	\$0.00	\$200,000.00
Program Funds Drawdown	\$0.00	\$200,000.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$200,000.00
Jefferson Parish	\$0.00	\$200,000.00
Office of Community Development (OCD), Disaster	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Rebuild piers at Bucktown Harbor

Location Description:

Jefferson Parish

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	0	1/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	92140	91665	425915	184280/92140	183330/71665	851830/42591	43.16

LMI%:	38.47
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 29FSCC3501 - Seafood Farm Mkt

Activity Title: LaFourche Seafood Farm Mkt (FSCC)

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3084

Projected Start Date:

06/30/2010

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Fishery Recovery and Fishery Infrastructure Program

Projected End Date:

02/04/2014

Completed Activity Actual End Date:

05/26/2023

Responsible Organization:

Lafourche Parish Council

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$566,860.68
Total Budget	\$0.00	\$566,860.68
Total Obligated	\$0.00	\$566,860.68
Total Funds Drawdown	\$0.00	\$566,860.68
Program Funds Drawdown	\$0.00	\$566,860.68
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$566,860.68
Lafourche Parish Government	\$0.00	\$566,860.68
Office of Community Development (OCD), Disaster	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Seafood Farmers Market

Location Description:

LaFourche Parish

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	0	1/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	16937	12099	150130	33874/21304	24198/14191	225195/88250	25.79

LMI%:	40.99
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 29FSCC3502-Nerby Collins-Lafourche Fisheries

Activity Title: Lafourche Fisheries-Nerby Collins-29FSCC3502

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3084

Projected Start Date:

08/01/2013

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Fishery Recovery and Fishery Infrastructure Program

Projected End Date:

04/04/2016

Completed Activity Actual End Date:

05/26/2023

Responsible Organization:

Lafourche Parish Council

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$624,431.60
Total Budget	\$0.00	\$624,431.60
Total Obligated	\$0.00	\$624,431.60
Total Funds Drawdown	\$0.00	\$624,431.60
Program Funds Drawdown	\$0.00	\$624,431.60
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$624,431.60
Lafourche Parish Government	\$0.00	\$624,431.60
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The proposed project site for this Coastal Communities Fisheries Recovery Program application is the Greater Lafourche Port Commission's Nerby Collins Commercial Fisherman's Marina located at Port Fourchon. The Nerby Collins Commercial Fisherman's Marina provides dock space and shore power free of charge to commercial fishermen. The marina is in need of bulkhead improvements for the dock space provided to commercial fishermen. This project would include the installation of approximately 514 linear feet of vinyl sheet bulkhead with wood bumpers for use by fishermen with small to medium size vessels.

Location Description:

239 A.J. Estay Road, Port Fourchon, LA

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	0	1/1

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Persons	16937	12099	150130	33874/16937	24198/12099	225195/75065	25.79

LMI%:	42.35
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 36FSCC3501 - Hornets LA Seafood Pavilion

Activity Title: Hornets LA Seafood Pavilion (FSCC)

Activity Type:

Public services

Project Number:

3084

Projected Start Date:

12/01/2010

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Fishery Recovery and Fishery Infrastructure Program

Projected End Date:

06/07/2013

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Louisiana Wildlife and Fisheries Foundation

Overall	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$300,000.00
Total Budget	\$0.00	\$300,000.00
Total Obligated	\$0.00	\$300,000.00
Total Funds Drawdown	\$0.00	\$300,000.00
Program Funds Drawdown	\$0.00	\$300,000.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$300,000.00
Louisiana Wildlife and Fisheries Foundation	\$0.00	\$300,000.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The creation of the New Orleans Arena Seafood Pavilion Educational Outreach Program, will meet urgent needs by supporting local Louisiana shrimpers and fishermen as well as their Gustav and Ike affected parish economies. The Pavilion will provide an opportunity to rebuild Louisiana’s critical commercial fisheries industry by highlighting impacted parishes and contributing to the restoration of the state’s indispensable 3.2 billion dollar fishing economy by educating the public in the safety and recovery of Louisiana’s fisheries. The Pavilion will maintain employment in the commercial fishing industry as well as aid in the imperative preservation of the commercial fishing culture of coastal Louisiana.

Location Description:

New Orleans Superdome Arena

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	0	1/1

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Persons	176064	79392	934026	352128/35385	158784/21813	1401039/1335	36.47

LMI%:	42.83
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 38FSCC3501-Buras Boat Harbor- Plaquemines Fisheries

Activity Title: Plaquemines Fisheries-Buras Boat Harbor-38FSCC3501

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3084

Projected Start Date:

10/09/2012

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Fishery Recovery and Fishery Infrastructure Program

Projected End Date:

04/25/2016

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Plaquemines Parish Government

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$1,350,000.00
Total Budget	\$0.00	\$1,350,000.00
Total Obligated	\$0.00	\$1,350,000.00
Total Funds Drawdown	\$0.00	\$1,350,000.00
Program Funds Drawdown	\$0.00	\$1,350,000.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$1,350,000.00
Office of Community Development (OCD), Disaster	\$0.00	\$0.00
Plaquemines Parish Government	\$0.00	\$1,350,000.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Plaquemines Parish proposes to use its Gustav/Ike Sustainable Fisheries Grant Allocation of \$900,000 to mitigate the Buras Boat Harbor Site in order to provide permanent site improvements that will create capacity for current and future fisheries programs. Site improvements will consist of the following:

- Four hundred (400) linear feet of bulkhead and concrete dock
- Access to electricity and water will be set up on the dock so any vessels or equipment needing these services can have access quickly and be used to its highest efficiency
- Grading will be performed on the property to level the ground
- Limestone will be added to create a better road and working surface
- An eight foot (8) tall, two hundred and sixty two (262) linear feet, chain-linked fence will be erected to make sure security measures are in place.

Location Description:

Buras Boat Harbor Road, Buras, LA 70041

Plaquemines Parish

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period		Cumulative Actual Total / Expected	
		Total		Total
# of public facilities		1		2/1

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Persons	2013	1475	45420	4026/2013	2950/1475	68130/22710	10.24

LMI%:	33.61
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 45FSCC3501 - Boat Launch

Activity Title: Bonnet Carre Spillway Boat Launch (FSCC)

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3084

Projected Start Date:

06/30/2010

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Fishery Recovery and Fishery Infrastructure Program

Projected End Date:

02/21/2017

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

St. Charles Parish

Overall	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$125,000.00
Total Budget	\$0.00	\$125,000.00
Total Obligated	\$0.00	\$124,999.63
Total Funds Drawdown	\$0.00	\$124,999.63
Program Funds Drawdown	\$0.00	\$124,999.63
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$124,999.63
Office of Community Development (OCD), Disaster	\$0.00	\$124,999.63
St. Charles Parish	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Bonnet Carre Spillway Boat Launch

Location Description:

St. Charles Parish

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	1	2/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	8617	7101	85286	17234/118	14202/49	127929/335	24.57

LMI%:	33.53
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 50FSCC3501 - Boat Launch

Activity Title: St. Martin Boat Launch (FSCC)

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3084

Projected Start Date:

06/30/2010

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Fishery Recovery and Fishery Infrastructure Program

Projected End Date:

05/08/2015

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

St. Martin Parish

Overall	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$125,000.00
Total Budget	\$0.00	\$125,000.00
Total Obligated	\$0.00	\$125,000.00
Total Funds Drawdown	\$0.00	\$125,000.00
Program Funds Drawdown	\$0.00	\$125,000.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$125,000.00
Office of Community Development (OCD), Disaster	\$0.00	\$0.00
St. Martin Parish	\$0.00	\$125,000.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Boat Launch

Location Description:

St. Martin Parish

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	1	2/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	13505	7232	92482	27010/15534	14464/7996	138723/47792	29.90

LMI%:	45.47
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 51FSCC3501 - Boat Launch Repair

Activity Title: St. Mary Boat Launch Repair (FSCC)

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3084

Projected Start Date:

06/30/2010

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Fishery Recovery and Fishery Infrastructure Program

Projected End Date:

04/10/2017

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

St. Mary Parish

Overall	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$400,000.00
Total Budget	\$0.00	\$400,000.00
Total Obligated	\$0.00	\$400,000.00
Total Funds Drawdown	\$0.00	\$400,000.00
Program Funds Drawdown	\$0.00	\$400,000.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$400,000.00
Office of Community Development (OCD), Disaster	\$0.00	\$0.00
St. Mary Parish	\$0.00	\$400,000.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Boat Launch Repair

Location Description:

St. Mary Parish

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	2	4/2

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	894	367	4752	1788/894	734/367	7128/2376	35.38

LMI%:	43.43
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 55FSCC3501-Falgout Canal-Terrebonne Fisheries

Activity Title: Terrebonne Fisheries-Falgout Canal-55FSCC3501

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3084

Projected Start Date:

07/09/2013

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Fishery Recovery and Fishery Infrastructure Program

Projected End Date:

04/14/2016

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Terrebonne Parish

Overall**Total Projected Budget from All Sources****Apr 1 thru Jun 30, 2023****To Date**

\$0.00

\$1,300,000.00

Total Budget

\$0.00

\$1,300,000.00

Total Obligated

\$0.00

\$1,300,000.00

Total Funds Drawdown

\$0.00

\$1,300,000.00

Program Funds Drawdown

\$0.00

\$1,300,000.00

Program Income Drawdown

\$0.00

\$0.00

Program Income Received

\$0.00

\$0.00

Total Funds Expended

\$0.00

\$1,300,000.00

Terrebonne Parish

\$0.00

\$1,300,000.00

Most Impacted and Distressed Expended

\$0.00

\$0.00

Activity Description:

This project will include the replacement of the current barge, aprons, pilot house, dolphin piles and reworking of the winch system.

Location Description:

Falgout Canal Road, Theriot, LA 70397

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	1	2/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	1239	445	5780	2478/1239	890/445	8670/2890	38.85

LMI%:	58.15
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 57FSCC3501 - Hebert Boat Landing

Activity Title: Hebert Boat Landing (FSCC)

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3084

Projected Start Date:

06/30/2010

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Fishery Recovery and Fishery Infrastructure Program

Projected End Date:

04/09/2013

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Vermilion Parish Police Jury

Overall	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$498,308.00
Total Budget	\$0.00	\$498,308.00
Total Obligated	\$0.00	\$498,308.00
Total Funds Drawdown	\$0.00	\$498,308.00
Program Funds Drawdown	\$0.00	\$498,308.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$498,308.00
Office of Community Development (OCD), Disaster	\$0.00	\$0.00
Vermilion Parish Police Jury	\$0.00	\$498,308.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The Hebert Boat Landing provides direct access for commercial and sport fishermen to White Lake, Vermilion Bay and the Gulf of Mexico via Freshwater Bayou. The proposed improvements to this facility will benefit the Parish's revitalization by providing an inland safe harbor for commercial fishing vessels to moor during future disasters similar to Hurricane Ike.

Location Description:

Vermilion Parish

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

This Report Period
Total

Cumulative Actual Total / Expected
Total

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Persons	14227	8730	107150	28454/5670	17460/4759	160725/30455	28.57

LMI%:	41.43
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 65FBGL1000 - LMI

Activity Title: Wholesale Dealer Broker G&L - LMI (FBGL)

Activity Type:

Econ. development or recovery activity that creates/retains

Project Number:

3084

Projected Start Date:

03/19/2010

Benefit Type:

Direct (Person)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Fishery Recovery and Fishery Infrastructure Program

Projected End Date:

05/25/2016

Completed Activity Actual End Date:

05/26/2023

Responsible Organization:

Louisiana Department of Agriculture and Forestry

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$7,291,309.59
Total Budget	\$0.00	\$7,291,309.59
Total Obligated	\$0.00	\$7,291,309.19
Total Funds Drawdown	\$0.00	\$7,291,309.19
Program Funds Drawdown	\$0.00	\$7,291,309.19
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$7,291,309.19
Louisiana Department of Agriculture and Forestry	\$0.00	\$7,291,309.19
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Wholesale Dealer Broker Grant & Loan program provides direct financial assistance in the form of grants or low-interest loans to seafood wholesalers.

Location Description:

Accross State

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Businesses	89	178/89

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Permanent	0	0	0	1787/1787	0/0	1787/1787	100.00

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Persons	0	0	0	0/1787	3004/0	3004/1787	100.00

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 65FBGL1000 - UN

Activity Title: Wholesale Dealer Broker G&L - UN (FBGL)

Activity Type:

Econ. development or recovery activity that creates/retains

Project Number:

3084

Projected Start Date:

03/19/2010

Benefit Type:

Direct (Person)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Fishery Recovery and Fishery Infrastructure Program

Projected End Date:

05/25/2016

Completed Activity Actual End Date:

05/26/2023

Responsible Organization:

Louisiana Department of Agriculture and Forestry

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$1,120,945.56
Total Budget	\$0.00	\$1,120,945.56
Total Obligated	\$0.00	\$1,120,945.56
Total Funds Drawdown	\$0.00	\$1,120,945.56
Program Funds Drawdown	\$0.00	\$1,120,945.56
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$1,120,945.56
Louisiana Department of Agriculture and Forestry	\$0.00	\$1,120,945.56
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Wholesale Dealer Broker Grant & Loan program provides direct financial assistance in the form of grants or low-interest loans to seafood wholesalers.

Location Description:

Gustav/Ike Affected Parishes

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Businesses	14	28/14

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Permanent	0	0	0	0/0	0/0	331/331	0.00

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Persons	0	0	0	0/0	0/0	147/331	0.00

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 65FCGL1000 - LMI
Activity Title: Commercial Fishermen G&L - LMI (FCGL)

Activity Type:

Econ. development or recovery activity that creates/retains

Project Number:

3084

Projected Start Date:

03/19/2009

Benefit Type:

Direct (Person)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Fishery Recovery and Fishery Infrastructure Program

Projected End Date:

05/25/2016

Completed Activity Actual End Date:

05/26/2023

Responsible Organization:

Louisiana Department of Agriculture and Forestry

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$89,249.99
Total Budget	\$0.00	\$89,249.99
Total Obligated	\$0.00	\$5,089,249.99
Total Funds Drawdown	\$0.00	\$5,089,249.99
Program Funds Drawdown	\$0.00	\$5,089,249.99
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$5,089,269.06
Louisiana Department of Agriculture and Forestry	\$0.00	\$5,089,269.06
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The Commercial Fishermen Grant & Loan program provides direct financial assistance in the form of grants or low-interest loans to commercial fishermen.

Location Description:

Across Louisiana

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Businesses	340	680/340

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Permanent	0	0	0	0/0	1007/0	1007/0	100.00

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	0	0	0	41/0	2089/0	2130/340	100.00

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 65FCGL1000 - UN
Activity Title: Commercial Fishermen G&L - UN (FCGL)

Activity Type:

Econ. development or recovery activity that creates/retains

Project Number:

3084

Projected Start Date:

03/19/2009

Benefit Type:

Direct (Person)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Fishery Recovery and Fishery Infrastructure Program

Projected End Date:

05/25/2016

Completed Activity Actual End Date:

05/26/2023

Responsible Organization:

Louisiana Department of Agriculture and Forestry

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	(\$10,741.66)
Total Budget	\$0.00	(\$10,741.66)
Total Obligated	\$0.00	\$10,122,618.32
Total Funds Drawdown	\$0.00	\$10,122,618.32
Program Funds Drawdown	\$0.00	\$10,122,618.32
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$10,124,632.85
Louisiana Department of Agriculture and Forestry	\$0.00	\$10,124,632.85
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The Commercial Fishermen Grant & Loan program provides direct financial assistance in the form of grants or low-interest loans to commercial fishermen.

Location Description:

Across Louisiana

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Businesses	685	1370/685

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Permanent	0	0	0	0/0	0/0	1657/0	0.00
# of Permanent	0	0	0	0/0	0/0	685/685	0.00

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Persons	0	0	0	0/0	0/0	3861/0	0.00

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Project # / 3085 / Coastal Communities Recovery Program

Grantee Activity Number: 03CPFI3301 - Pump Station

Activity Title: Walter S. Lemann Pump Station Renovations (CPFI)

Activity Type:

Dike/dam/stream-river bank repairs

Project Number:

3085

Projected Start Date:

07/01/2011

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Coastal Communities Recovery Program

Projected End Date:

11/22/2017

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Louisiana Office of Coastal Protection & Restoration

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$2,996,603.52
Total Budget	\$0.00	\$2,996,603.52
Total Obligated	\$0.00	\$2,996,603.52
Total Funds Drawdown	\$0.00	\$2,996,603.52
Program Funds Drawdown	\$0.00	\$2,996,603.52
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$2,996,603.52
Louisiana Office of Coastal Protection & Restoration	\$0.00	\$2,996,603.52
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Walter S. Lemann Pump Station Renovations

Location Description:

Bayou Lafourche - Ascension Parish

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	0	1/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	40140	24682	164372	40140/40140	24682/24682	164372/16437	39.44

LMI%:	31.6
-------	------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 26CPFI3301 - Lafitte Area Levee Repairs

Activity Title: Lafitte Area Levee Repairs (CPFI)

Activity Type:

Planning

Project Number:

3085

Projected Start Date:

07/01/2011

Benefit Type:

Area (Census)

National Objective:

N/A

Activity Status:

Completed

Project Title:

Coastal Communities Recovery Program

Projected End Date:

04/16/2019

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Louisiana Office of Coastal Protection & Restoration

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$835,670.02
Total Budget	\$0.00	\$835,670.02
Total Obligated	\$0.00	\$417,835.01
Total Funds Drawdown	\$0.00	\$417,835.01
Program Funds Drawdown	\$0.00	\$417,835.01
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$417,835.01
Louisiana Office of Coastal Protection & Restoration	\$0.00	\$417,835.01
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Lafitte Area Levee Repairs

Location Description:

Lafitte Area

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	1462	1059	5176	1462/0	1059/0	5176/24	48.71

LMI%:	38.47
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 26CPFI3302 - Rosethorne Wetlands
Activity Title: Rosethorne Wetland Assimilation Project (CPFI)

Activity Type:

Planning

Project Number:

3085

Projected Start Date:

07/01/2011

Benefit Type:

Area (Census)

National Objective:

N/A

Activity Status:

Completed

Project Title:

Coastal Communities Recovery Program

Projected End Date:

11/01/2018

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Louisiana Office of Coastal Protection & Restoration

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$564,265.72
Total Budget	\$0.00	\$564,265.72
Total Obligated	\$0.00	\$564,265.72
Total Funds Drawdown	\$0.00	\$564,265.72
Program Funds Drawdown	\$0.00	\$564,265.72
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$564,265.72
Louisiana Office of Coastal Protection & Restoration	\$0.00	\$564,265.72
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Rosethorne Wetland Assimilation Project

Location Description:

Rosethorne Wetland - Jefferson Parish

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	541	411	2136	541/96707	411/74423	2136/451104	44.57

LMI%:	38.47
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 52CPFI3301 - Madisonville Bulkhead Project

Activity Title: Madisonville Bulkhead Project (CPFI)

Activity Type:

Dike/dam/stream-river bank repairs

Project Number:

3085

Projected Start Date:

07/01/2011

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Coastal Communities Recovery Program

Projected End Date:

11/22/2017

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Louisiana Office of Coastal Protection & Restoration

Overall**Total Projected Budget from All Sources****Apr 1 thru Jun 30, 2023****To Date**

\$0.00

\$1,512,179.30

Total Budget

\$0.00

\$1,512,179.30

Total Obligated

\$0.00

\$1,512,179.30

Total Funds Drawdown

\$0.00

\$1,512,179.30

Program Funds Drawdown

\$0.00

\$1,512,179.30

Program Income Drawdown

\$0.00

\$0.00

Program Income Received

\$0.00

\$0.00

Total Funds Expended

\$0.00

\$1,512,179.30

Louisiana Office of Coastal Protection & Restoration

\$0.00

\$1,512,179.30

Most Impacted and Distressed Expended

\$0.00

\$0.00

Activity Description:

This project involves the construction of a new bulkhead to replace the existing dilapidated bulkhead along the shore of Lake Pontchartrain at the mouth of the Tchefoncté River. The bulkhead's purpose is to protect an existing public recreational area which serves the Town of Madisonville residents, as well as, those from surrounding towns and parishes. The recreational area includes a road, parking lot, two boat launches and fishing docks. Due to the collapse of the existing bulkhead these facilities are threatened by wave action and land loss from storms, hurricanes and simply a strong southeast wind which pushes the lake waters in. These recreational facilities have been damaged or washed out by a number of hurricanes over the years, including Katrina, Gustav and Ike. After such an event the site can remain unusable for quite some time. Construction of the new bulkhead would provide protection now, and in future years, and assure continued access to Lake Pontchartrain and the Tchefoncté River for recreational purposes.

Location Description:

Madisonville, St. Tammany Parish, Louisiana

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	2	3/1

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
# of Persons	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	81	171	650	81/30440	171/26063	650/188926	38.77

LMI%:	28.8
-------	------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 52CPFI3302 - South Slidell Flood Control

Activity Title: South Slidell Flood Control Structure (CPFI)

Activity Type:

Planning

Project Number:

3085

Projected Start Date:

07/01/2011

Benefit Type:

Area (Census)

National Objective:

N/A

Activity Status:

Completed

Project Title:

Coastal Communities Recovery Program

Projected End Date:

04/04/2016

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Louisiana Office of Coastal Protection & Restoration

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$36,025.57
Total Budget	\$0.00	\$36,025.57
Total Obligated	\$0.00	\$36,025.57
Total Funds Drawdown	\$0.00	\$36,025.57
Program Funds Drawdown	\$0.00	\$36,025.57
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$36,025.57
Louisiana Office of Coastal Protection & Restoration	\$0.00	\$36,025.57
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Flood Control Structure

Location Description:

South Slidell

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Plans or Planning Products	2	3/1

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents:

None

Grantee Activity Number: 52CPFI3303-Feasibility Study-St. Tammany

Activity Title: St. Tammany-Feasibility Study-52CPFI3303

Activity Type:

Planning

Project Number:

3085

Projected Start Date:

11/15/2012

Benefit Type:

Area (Census)

National Objective:

N/A

Activity Status:

Completed

Project Title:

Coastal Communities Recovery Program

Projected End Date:

10/25/2017

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Louisiana Office of Coastal Protection & Restoration

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$1,154,354.51
Total Budget	\$0.00	\$1,154,354.51
Total Obligated	\$0.00	\$1,154,353.53
Total Funds Drawdown	\$0.00	\$1,154,353.53
Program Funds Drawdown	\$0.00	\$1,154,353.53
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$1,154,353.53
Iberville Parish	\$0.00	\$494,765.20
Louisiana Office of Coastal Protection & Restoration	\$0.00	\$659,588.33
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The goal of the project is to redirect effluent from the City's sewage treatment plant (principally the Sunshine WWTP) from discharge into a slow draining and often times stagnant local coulee, instead pumping the discharge over the levee into the Mississippi River. This redirection of WWTP effluent to a major water body, from the much smaller local coulee or drain, will eliminate the problem that occurred during Hurricanes Gustav and Ike where sewage effluent was being discharged into flooded drainage ways. The effluent was dispersed wherever floodwaters flowed.

The local drain where effluent is currently discharged is a slow draining channel on the best of days. When wet weather season occurs or during major storm events such as Hurricanes Gustav and Ike, the drainage system often stops flowing downstream and actually flows backwards as a result of backwater flooding, in that the lower swamps begin to fill and the upstream drainage basin has nowhere to drain.

The effluent flow from the existing WWTP currently discharges into Bayou Paul, which is located adjacent to the existing plant site. This leg of Bayou Paul is very small and does not receive substantial flows from the surrounding areas to provide a steady flow. The Bayou also suffers from backwater flooding which results in the treated sewage effluent overflows ditch banks after heavy rain events occur, such as during Hurricanes Gustav and Ike. The rerouting of sewage treatment effluent to the Mississippi River will eliminate the problem of discharge into this local drain. The proposed routing for the new effluent force main will discharge directly to the Mississippi River, which will not only eliminate the potential health hazards of the nearby residential areas from overtopping of the Bayou, but will also reduce the effluent treatment requirements of the WWTP (i.e. discharge to large flow of Mississippi River).

Location Description:

1697 Besson Lane, St. Gabriel, LA

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Plans or Planning Products	2	3/1

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Persons	30440	26063	188926	30440/30440	26063/26063	188926/18892	29.91

LMI%:	47.41
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 55CPFI3301 - St. Mary Levee

Activity Title: St. Mary Levee (CPFI)

Activity Type:

Dike/dam/stream-river bank repairs

Project Number:

3085

Projected Start Date:

03/19/2009

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Coastal Communities Recovery Program

Projected End Date:

12/28/2017

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Louisiana Office of Coastal Protection & Restoration

Overall	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$5,834,168.42
Total Budget	\$0.00	\$5,834,168.42
Total Obligated	\$0.00	\$5,834,168.37
Total Funds Drawdown	\$0.00	\$5,834,168.37
Program Funds Drawdown	\$0.00	\$5,834,168.37
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$5,834,168.37
Louisiana Office of Coastal Protection & Restoration	\$0.00	\$5,834,168.37
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The Franklin Canal floods with every surge event. The hurricane related storm surge travels up the Franklin Canal and floods approximately 300 homes and U.S. Highway 90, a major evacuation route. The Franklin Floodgate Sinkable Barge and Pump Station will not only block the surge from traveling up the Franklin Canal, but the pump station will also prevent storm water from inundating the closed system. The proposed improvements are installing a sinkable barge as a floodgate, additional levees, and a pump station. The drainage area affected is approximately 600 acres. The proposed levee would tie into the USACE Franklin and vicinity levee. The proposed pump station and sinkable barge are both new construction.

Location Description:

Franklin, St. Mary Parish, Louisiana

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Linear feet of Public	680	680/680

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Persons	1146	437	2440	1146/1583	437/437	2440/2440	64.88

LMI%:	41.67
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 55CPFI3302 - Falgout Canal

Activity Title: Falgout Canal (CPFI)

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3085

Projected Start Date:

05/31/2011

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Coastal Communities Recovery Program

Projected End Date:

04/16/2019

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Louisiana Office of Coastal Protection & Restoration

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$5,422,356.25
Total Budget	\$0.00	\$5,422,356.25
Total Obligated	\$0.00	\$5,422,356.25
Total Funds Drawdown	\$0.00	\$5,422,356.25
Program Funds Drawdown	\$0.00	\$5,422,356.25
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$5,422,356.25
Louisiana Office of Coastal Protection & Restoration	\$0.00	\$5,422,356.25
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The proposed project will include building a levee between an existing (8-1) forced drainage levee, located in Ward 10, Terrebonne Parish, Louisiana. The earthen levee will have a 10 crown levee using haled in material, initially construction to an elevation of +9.0 Geoid 3 NAVD 88 with two flow control structures. The flow control structures would be equipped with 9 each 6 ft. x 6 ft. flap gates, with 5 foot walkway on top of the structure for access to the gates.

Location Description:

Theriot, La. – Terrebonne

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	2529	1349	14522	2529/2529	1349/1349	14522/7261	26.70

LMI%:	52.9
-------	------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 57CPFI3301 - Boston Canal

Activity Title: Flood Control Structure at Boston Canal (CPFI)

Activity Type:

Planning

Project Number:

3085

Projected Start Date:

07/01/2011

Benefit Type:

Area (Census)

National Objective:

N/A

Activity Status:

Completed

Project Title:

Coastal Communities Recovery Program

Projected End Date:

03/01/2019

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Louisiana Office of Coastal Protection & Restoration

Overall	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$824,364.22
Total Budget	\$0.00	\$824,364.22
Total Obligated	\$0.00	\$824,364.22
Total Funds Drawdown	\$0.00	\$824,364.22
Program Funds Drawdown	\$0.00	\$824,364.22
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$824,364.22
Louisiana Office of Coastal Protection & Restoration	\$0.00	\$824,364.22
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Located in Vermilion Parish, the flood control structure will consist of a braced (double wall) steel sheet pile structure constructed from bank to bank across the Boston Canal just south of the Intracoastal Waterway. The central 100 feet of the sheet pile structure will be open to flow and vessel traffic and will have a structure which will consist of a sill just below the existing Boston Canal bottom with a sheet pile seepage structure constructed just below the sill structure. This area has experienced flooding caused by tidal surges from tropical storms that originate in Vermilion Bay and travel inland through existing canals. These flood waters inundate homes and property causing substantial damage.

Location Description:

Erath, LA

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	1519	1214	13872	1519/543	1214/366	13872/2119	19.70

LMI%:	42.9
-------	------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Project # / 3086 / Municipalities Infrastructure Program

Grantee Activity Number: 01MIPL2301-Generator-Church Point

Activity Title: Church Point- Generator-01MIPL2301

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3086

Projected Start Date:

09/01/2011

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Municipalities Infrastructure Program

Projected End Date:

04/22/2014

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Town of Church Point

Overall	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$137,800.00
Total Budget	\$0.00	\$137,800.00
Total Obligated	\$0.00	\$137,800.00
Total Funds Drawdown	\$0.00	\$137,800.00
Program Funds Drawdown	\$0.00	\$137,800.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$137,800.00
Town of Church Point	\$0.00	\$137,800.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The proposed project is to install two permanently installed generators at the Town's two major sewer lift stations.

Location Description:

Church Point, La.

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	0	1/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	1810	791	4469	3620/1810	1582/791	8938/4469	58.20

LMI%:	58.2
-------	------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 01MIPS2101-Drainage/Street Improvement Mermentau

Activity Title: Mermentau-Drainage/Street Improv-01MIPS2101

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3086

Projected Start Date:

05/01/2011

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Municipalities Infrastructure Program

Projected End Date:

12/21/2015

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Village of Mermentau

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$256,256.81
Total Budget	\$0.00	\$256,256.81
Total Obligated	\$0.00	\$256,256.81
Total Funds Drawdown	\$0.00	\$256,256.81
Program Funds Drawdown	\$0.00	\$256,256.81
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$256,256.81
Village of Mermentau	\$0.00	\$256,256.81
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The proposed project consists of the creation of a storm water detention area, the replacing of inadequately sized culverts, the installation of erosion control measures and street repairs at the cross drains.

Location Description:

Mermentau, La.

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	0	1/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	194	168	709	388/263	336/99	1418/709	51.06

LMI%:	51.06
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 01MIPS2301-Sewer System Rehab-Etherwood

Activity Title: Estherwood-Sewer System Rehab-01MIPS2301

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3086

Projected Start Date:

05/01/2011

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Municipalities Infrastructure Program

Projected End Date:

12/15/2015

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Village of Estherwood

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$487,685.60
Total Budget	\$0.00	\$487,685.60
Total Obligated	\$0.00	\$487,685.60
Total Funds Drawdown	\$0.00	\$487,685.60
Program Funds Drawdown	\$0.00	\$487,685.60
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$487,685.60
Village of Estherwood	\$0.00	\$487,685.60
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The purpose of the project is to remedy the deficiencies in the existing sewerage collection system.

Location Description:

Estherwood, La.

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	0	1/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	232	230	686	464/255	460/104	1372/830	67.35

LMI%:	47.5
-------	------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 01MIPS2302-Sewerage Pump Generator-Morse

Activity Title: Morse-Sewerage Pump Generator-01MIPS2302

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3086

Projected Start Date:

05/01/2011

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Municipalities Infrastructure Program

Projected End Date:

09/08/2015

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Village of Morse

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$89,946.07
Total Budget	\$0.00	\$89,946.07
Total Obligated	\$0.00	\$89,946.07
Total Funds Drawdown	\$0.00	\$89,946.07
Program Funds Drawdown	\$0.00	\$89,946.07
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$89,946.07
Village of Morse	\$0.00	\$89,946.07
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The propose project consists of the installation of a permanent generator at the Village's main pump station.

Location Description:

Morse, La.

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	0	1/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	271	350	763	542/240	700/173	1526/763	81.39

LMI%:	54.13
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 01MIPS3201-New Town Hall-Iota

Activity Title: Iota-New Town Hall-01MIPS3201

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3086

Projected Start Date:

05/01/2011

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Municipalities Infrastructure Program

Projected End Date:

08/30/2016

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Town of Iota

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$807,089.46
Total Budget	\$0.00	\$807,089.46
Total Obligated	\$0.00	\$807,089.46
Total Funds Drawdown	\$0.00	\$807,089.46
Program Funds Drawdown	\$0.00	\$807,089.46
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$807,089.46
Town of Iota	\$0.00	\$807,089.46
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The proposed project consists of the demolition of the existing Town Hall, site improvements to increase its grade and the construction of a new 4,000 sq.ft. Town Hall.

Location Description:

Iota, La.

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	0	1/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	445	247	1348	890/445	494/247	2696/1348	51.34

LMI%:	33.11
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 02MIPS2101-Roadway Rehab-Reeves

Activity Title: Reeves-Roadway Rehab-02MIPS2101

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3086

Projected Start Date:

06/01/2011

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Municipalities Infrastructure Program

Projected End Date:

03/07/2013

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Village of Reeves

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$959,576.64
Total Budget	\$0.00	\$959,576.64
Total Obligated	\$0.00	\$959,576.64
Total Funds Drawdown	\$0.00	\$959,576.64
Program Funds Drawdown	\$0.00	\$959,576.64
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$959,576.64
Village of Reeves	\$0.00	\$959,576.64
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The proposed project accommodates the rehabilitation and resurfacing of all eligible roadways within the Village of Reeves.

Location Description:

Reeves, La.

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	0	1/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	69	48	191	69/69	48/48	191/191	61.26

LMI%:	32.02
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 02MIPS3401-Drainage Improvements-Elizabeth

Activity Title: Elizabeth-Drainage Improvements-02MIPS3401

Activity Type:

Construction/reconstruction of water/sewer lines or systems

Activity Status:

Completed

Project Number:

3086

Project Title:

Municipalities Infrastructure Program

Projected Start Date:

10/01/2016

Projected End Date:

11/13/2019

Benefit Type:

Area (Census)

Completed Activity Actual End Date:

05/25/2023

National Objective:

Urgent Need

Responsible Organization:

Village of Elizabeth

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$598,510.76
Total Budget	\$0.00	\$598,510.76
Total Obligated	\$0.00	\$598,510.76
Total Funds Drawdown	\$0.00	\$598,510.76
Program Funds Drawdown	\$0.00	\$598,510.76
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$598,510.76
Village of Elizabeth	\$0.00	\$598,510.76
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

This project will consist of grinding vegetation, removal of debris, and stabilization of the side slopes to increase the carrying capacity and reduce the flooding potential within the Town.

Location Description:

Elizabeth, La

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
Activity funds eligible for DREF	0	598511/59851
# of Linear feet of Public	5700	5700/5700

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	138	101	533	138/138	101/101	533/533	44.84

LMI%:	41.05
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 04MIPS2301-Sewer Rehab-Napoleonville

Activity Title: Napoleonville-Sewer Rehab-04MIPS2301

Activity Type:

Construction/reconstruction of water/sewer lines or systems

Project Number:

3086

Projected Start Date:

06/30/2011

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Municipalities Infrastructure Program

Projected End Date:

02/23/2015

Completed Activity Actual End Date:

Responsible Organization:

Village of Napoleonville

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$992,479.10
Total Budget	\$0.00	\$992,479.10
Total Obligated	\$0.00	\$992,479.10
Total Funds Drawdown	\$0.00	\$992,479.10
Program Funds Drawdown	\$0.00	\$992,479.10
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$992,479.10
Village of Napoleonville	\$0.00	\$992,479.10
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The purpose of the project is to replace all the old and damaged sewer lines.

Location Description:

Napoleonville, La.

Activity Progress Narrative:

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
Activity funds eligible for DREF	0	992479/99247
# of Linear feet of Public	0	7900/7900

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	227	26	299	227/227	26/26	299/299	84.62

LMI%:	34.33
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 05MIPL3201-City Hall/Annex/Haas-Bunkie
Activity Title: Bunkie-City Hall/Annex/Haas-05MIPL3201

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3086

Projected Start Date:

07/01/2011

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Municipalities Infrastructure Program

Projected End Date:

02/05/2015

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

City of Bunkie

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$505,100.00
Total Budget	\$0.00	\$505,100.00
Total Obligated	\$0.00	\$505,100.00
Total Funds Drawdown	\$0.00	\$505,100.00
Program Funds Drawdown	\$0.00	\$505,100.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$505,100.00
City of Bunkie	\$0.00	\$505,100.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The purpose of this project is to repair roofs on the City Hall, City Hall Annex, and Haas Auditorium in Bunkie, La.

Location Description:

Bunkie, La.

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	0	4/3

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	2131	598	4696	2131/2131	598/598	4696/4696	58.11

LMI%:	58.21
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 05MIPS2301-Stabilization Water Main-Plaucheville

Activity Title: Plaucheville-Stabilization Water Main-05MIPS2301

Activity Type:

Construction/reconstruction of water/sewer lines or systems

Activity Status:

Completed

Project Number:

3086

Project Title:

Municipalities Infrastructure Program

Projected Start Date:

04/29/2016

Projected End Date:

02/10/2020

Benefit Type:

Area (Census)

Completed Activity Actual End Date:

05/25/2023

National Objective:

Urgent Need

Responsible Organization:

Village of Plaucheville

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$248,377.43
Total Budget	\$0.00	\$248,377.43
Total Obligated	\$0.00	\$248,377.43
Total Funds Drawdown	\$0.00	\$248,377.43
Program Funds Drawdown	\$0.00	\$248,377.43
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$248,377.43
Village of Plaucheville	\$0.00	\$248,377.43
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Plaucheville-Stabilization Water Main-05MIPS2301

Location Description:

Plaucheville, La

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
Activity funds eligible for DREF	0	248377/24837

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	2131	598	4696	2131/0	598/1790	4696/4010	58.11

LMI%:	44.64
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 06MIPS2301-Mechanical Headworks-Merryville

Activity Title: Merryville-Mechanical Headworks-06MIPS2301

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3086

Projected Start Date:

06/01/2011

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Municipalities Infrastructure Program

Projected End Date:

01/02/2014

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Town of Merryville

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$590,000.00
Total Budget	\$0.00	\$590,000.00
Total Obligated	\$0.00	\$590,000.00
Total Funds Drawdown	\$0.00	\$590,000.00
Program Funds Drawdown	\$0.00	\$590,000.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$590,000.00
Town of Merryville	\$0.00	\$590,000.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The proposed mechanical headworks screening and grit system will remove heavy debris and sand swept into the sanitary sewer system by storm events.

Location Description:

Merryville, La.

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	0	1/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	415	147	1069	415/415	147/147	1069/1069	52.57

LMI%:	45.81
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 10MIPS2301-Generator-DeQuincy

Activity Title: DeQuincy-Generator-10MIPS2301

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3086

Projected Start Date:

07/01/2011

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Municipalities Infrastructure Program

Projected End Date:

01/14/2015

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

City of DeQuincy

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$223,731.05
Total Budget	\$0.00	\$223,731.05
Total Obligated	\$0.00	\$223,731.05
Total Funds Drawdown	\$0.00	\$223,731.05
Program Funds Drawdown	\$0.00	\$223,731.05
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$223,731.05
City of DeQuincy	\$0.00	\$223,731.05
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The purpose of this project is to install a permanent emergency power generator at the DeQuincy Wastewater Treatment Facility.

Location Description:

DeQuincy, La.

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	0	2/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	1073	707	3321	1073/1073	707/707	3321/3321	53.60

LMI%:	42.88
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 13MIPL2301-Generator-Jonesville

Activity Title: Jonesville-Generator-13MIPL2301

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3086

Projected Start Date:

07/15/2011

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Municipalities Infrastructure Program

Projected End Date:

07/10/2014

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Town of Jonesville

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$191,287.00
Total Budget	\$0.00	\$191,287.00
Total Obligated	\$0.00	\$191,287.00
Total Funds Drawdown	\$0.00	\$191,287.00
Program Funds Drawdown	\$0.00	\$191,287.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$191,287.00
Town of Jonesville	\$0.00	\$191,287.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

This project will purchase and install three generators.
 Water Pump Station, 1,000 gpm, 75 h.p.
 Water Well, 1,000 gpm, 60 h.p.
 Sewer Lift Station, 40 h.p.

Location Description:

Jonesville, La.

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	0	3/3

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	955	367	2358	955/955	367/367	2358/2358	56.06

LMI%:	56.06
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 13MIPS3401-Drainage Improv-Sicity Island

Activity Title: Sicity Island-Drainage Improv-13MIPS3401

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3086

Projected Start Date:

08/01/2011

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Municipalities Infrastructure Program

Projected End Date:

03/24/2014

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Village of Sicity Island

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$638,490.52
Total Budget	\$0.00	\$638,490.52
Total Obligated	\$0.00	\$638,490.52
Total Funds Drawdown	\$0.00	\$638,490.52
Program Funds Drawdown	\$0.00	\$638,490.52
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$638,490.52
Village of Sicity Island	\$0.00	\$638,490.52
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The proposed project will redesigned and modified the existing drainage system to improve the main drainage canal to accommodate the excess storm water in future disaster events.

Location Description:

Sicity Island, La.

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	0	1/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	130	51	303	130/200	51/79	303/467	59.74

LMI%:	59.74
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 15MIPS3402-Drainage Improv-Clayton

Activity Title: Clayton-Drainage Improv-15MIPS3402

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3086

Projected Start Date:

08/01/2011

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Municipalities Infrastructure Program

Projected End Date:

09/25/2013

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Town of Clayton

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$357,998.27
Total Budget	\$0.00	\$357,998.27
Total Obligated	\$0.00	\$357,998.27
Total Funds Drawdown	\$0.00	\$357,998.27
Program Funds Drawdown	\$0.00	\$357,998.27
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$357,998.27
Town of Clayton	\$0.00	\$357,998.27
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The purpose of this project is to redesign and modify the water control gate within the bank of the levee.

Location Description:

Clayton, La.

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	0	1/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	378	132	686	378/467	132/164	686/849	74.34

LMI%:	74.32
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 19MIPL2301-Sewer Rehab-Clinton

Activity Title: Clinton-Sewer Rehab-19MIPL2301

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3086

Projected Start Date:

03/30/2011

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Municipalities Infrastructure Program

Projected End Date:

12/29/2021

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Town of Clinton

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$1,818,857.33
Total Budget	\$0.00	\$1,818,857.33
Total Obligated	\$0.00	\$1,818,857.63
Total Funds Drawdown	\$0.00	\$1,818,857.63
Program Funds Drawdown	\$0.00	\$1,818,857.63
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$1,818,857.63
Town of Clinton	\$0.00	\$1,818,857.63
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The proposed project would bring the system back up to fully operable condition by replacing unrepairable system components or making repairs to equipment that is salvageable at the damaged lift station. They will also replace the damaged pumps. Additionally, they will strengthen the stations so that they are unlikely to experience damage from falling trees or flying debris.

Location Description:

Clinton, La.

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	1	2/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	705	377	1795	1410/665	754/377	3590/1795	60.28

LMI%:	50.6
-------	------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 20MIPS2301-Generator-Pine Prairie

Activity Title: Pine Prairie-Generator-20MIPS2301

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3086

Projected Start Date:

06/03/2011

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Municipalities Infrastructure Program

Projected End Date:

07/03/2013

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Village of Pine Prairie

Overall	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$83,703.19
Total Budget	\$0.00	\$83,703.19
Total Obligated	\$0.00	\$83,703.19
Total Funds Drawdown	\$0.00	\$83,703.19
Program Funds Drawdown	\$0.00	\$83,703.19
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$83,703.19
Village of Pine Prairie	\$0.00	\$83,703.19
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The purpose of the project is for the design and installation of a diesel generator which will provide emergency power to the sewer treatment plant.

Location Description:

Pine Prairie, La.

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	0	1/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	294	140	866	294/294	140/140	866/866	50.12

LMI%:	22.54
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 21MIPS2301-Generators-Wisner

Activity Title: Wisner-Generators-21MIPS2301

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3086

Projected Start Date:

06/30/2011

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Municipalities Infrastructure Program

Projected End Date:

10/02/2013

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Town of Wisner

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$228,105.32
Total Budget	\$0.00	\$228,105.32
Total Obligated	\$0.00	\$228,105.32
Total Funds Drawdown	\$0.00	\$228,105.32
Program Funds Drawdown	\$0.00	\$228,105.32
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$228,105.32
Town of Wisner	\$0.00	\$228,105.32
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The project proposes to design and install pad-mounted, natural gas fueled generators to continue to supply water service during future disasters.

Location Description:

Wisner, La.

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	0	3/3

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	335	218	998	335/335	218/218	998/998	55.41

LMI%:	44.17
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 22MIPL3401-Drainage Restoration-Colfax

Activity Title: Colfax-Drainage Restoration-22MIPL3401

Activity Type:

Construction/reconstruction of water/sewer lines or systems

Project Number:

3086

Projected Start Date:

07/01/2011

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Municipalities Infrastructure Program

Projected End Date:

04/24/2014

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Town of Colfax

Overall	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$569,373.23
Total Budget	\$0.00	\$569,373.23
Total Obligated	\$0.00	\$569,373.23
Total Funds Drawdown	\$0.00	\$569,373.23
Program Funds Drawdown	\$0.00	\$569,373.23
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$569,373.23
Town of Colfax	\$0.00	\$569,373.23
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The proposed project will improve the hydraulic characteristics of the existing main drainage ditches to reduce or eliminate flooding during storms such as Hurricanes Gustay. This will be accomplished by clearing excessive vegetation, restoring the cross-section of the ditch (widening, grading and re-shaping), and installing erosion protection to lengthen the lifespan of the ditches.

Location Description:

Colfax, La.

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
Activity funds eligible for DREF	0	569373/56937

# of Linear feet of Public	0	5400/5400
# of public facilities	0	1/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	711	215	1522	711/747	215/200	1522/1522	60.84

LMI%:	55.43
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 22MIPS2301-Generators-Dry Prong

Activity Title: Dry Prong-Generators-22MIPS2301

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3086

Projected Start Date:

07/01/2011

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Municipalities Infrastructure Program

Projected End Date:

04/24/2014

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Village of Dry Prong

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$159,035.25
Total Budget	\$0.00	\$159,035.25
Total Obligated	\$0.00	\$159,035.25
Total Funds Drawdown	\$0.00	\$159,035.25
Program Funds Drawdown	\$0.00	\$159,035.25
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$159,035.25
Village of Dry Prong	\$0.00	\$159,035.25
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The purpose of this project is to permanently install a 100kW generator at Well site No. 5, and a 50kW generator at Well site No. 3 and 4.

Location Description:

Dry Prong, La.

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	0	1/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	82	69	421	82/89	69/68	421/421	35.87

LMI%:	41
-------	----

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 22MIPS2302-Generators-Pollock

Activity Title: Pollock-Generators-22MIPS2302

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3086

Projected Start Date:

07/01/2011

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Municipalities Infrastructure Program

Projected End Date:

04/24/2014

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Town of Pollock

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$110,825.00
Total Budget	\$0.00	\$110,825.00
Total Obligated	\$0.00	\$110,825.00
Total Funds Drawdown	\$0.00	\$110,825.00
Program Funds Drawdown	\$0.00	\$110,825.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$110,825.00
Town of Pollock	\$0.00	\$110,825.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The purpose of this project is to permanently install an emergency generator in the town of Pollock.

Location Description:

Pollock, La.

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	0	1/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	135	341	903	135/113	341/62	903/389	52.71

LMI%:	36.95
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 23MIPC2101-Street Improvements-Delcambre

Activity Title: Delcambre-Street Improvements-23MIPC2101

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3086

Projected Start Date:

10/01/2011

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Municipalities Infrastructure Program

Projected End Date:

03/21/2013

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Town of Delcambre

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$485,998.23
Total Budget	\$0.00	\$485,998.23
Total Obligated	\$0.00	\$485,998.23
Total Funds Drawdown	\$0.00	\$485,998.23
Program Funds Drawdown	\$0.00	\$485,998.23
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$485,998.23
Town of Delcambre	\$0.00	\$485,998.23
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

This project proposes to reconstruct these streets with a full base repair utilizing pulverization of the existing surface and base, then cement stabilization and complete asphaltic concrete wearing course application. This project will provide safe, durable riding surfaces and prolong the life of the streets. These six streets in need of repair are as follows:

East Church Street from North Railroad Street to South Richard Street
 East Main Street from North Railroad Street to South Richard Street
 East Hickman Street from South Railroad Street to South Richard Street
 Wilfred Landry Street from South Railroad Street to the dead end.
 South Richard Street from LA Hwy 14 to East Hickman Street
 Isadore Street from East Hickman Street to the dead end.

Location Description:

Delcambre, La.

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	0	1/1

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Persons	599	375	2166	599/599	375/375	2166/2166	44.97

LMI%:	45.83
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 23MIPL3401-Armenco Drainage-New Iberia

Activity Title: New Iberia-Armenco Drainage-23MIPL3401

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3086

Projected Start Date:

12/01/2011

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Municipalities Infrastructure Program

Projected End Date:

12/18/2015

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

City of New Iberia

Overall	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$2,000,000.00
Total Budget	\$0.00	\$2,000,000.00
Total Obligated	\$0.00	\$2,000,000.00
Total Funds Drawdown	\$0.00	\$2,000,000.00
Program Funds Drawdown	\$0.00	\$2,000,000.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$2,000,000.00
City of New Iberia	\$0.00	\$2,000,000.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The purpose of this project is for the construction of a new piping system to convey all or part of the stormwater from the West End area of New Iberia to a new outfall at the Bayou Teche.

Location Description:

New Iberia, La.

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	0	1/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	2222	803	4219	2222/2222	803/803	4219/4219	71.70

LMI%:	52.3
-------	------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 24MIPS3401-Hurdle Road-Rosedale

Activity Title: Rosedale-Hurdle Road-24MIPS3401

Activity Type:

Construction/reconstruction of water/sewer lines or systems

Project Number:

3086

Projected Start Date:

04/15/2011

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Municipalities Infrastructure Program

Projected End Date:

01/21/2014

Completed Activity Actual End Date:

05/26/2023

Responsible Organization:

Village of Rosedale

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$611,166.00
Total Budget	\$0.00	\$611,166.00
Total Obligated	\$0.00	\$611,166.00
Total Funds Drawdown	\$0.00	\$611,166.00
Program Funds Drawdown	\$0.00	\$611,166.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$611,166.00
Village of Rosedale	\$0.00	\$611,166.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The purpose of this project is to design and expand the drainage system to increase their capacity for detaining and conveying storm water.

Location Description:

Rosedale, La.

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
Activity funds eligible for DREF	0	611166/61116
# of Linear feet of Public	4600	9200/4600

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	0	0	0	0/176	0/86	0/748	0

LMI%:	39.58
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 26MIPC2101-Grand Isle State Roads-Jefferson

Activity Title: Jefferson-Grand Isle State Roads-26MIPC2101

Activity Type:

Construction/reconstruction of streets

Project Number:

3086

Projected Start Date:

01/31/2012

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Municipalities Infrastructure Program

Projected End Date:

05/09/2014

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Louisiana Department of Transportation and

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$63,623.88
Total Budget	\$0.00	\$63,623.88
Total Obligated	\$0.00	\$63,623.88
Total Funds Drawdown	\$0.00	\$63,623.88
Program Funds Drawdown	\$0.00	\$63,623.88
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$63,623.88
Louisiana Department of Transportation and	\$0.00	\$63,623.88
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The purpose of this project is to restore the eight state-owned routes damaged in Grand Isle to their predisaster design, function and capacity. The project is to overlay the roads with 2.0" of superpave asphaltic concrete, striping and related work.

Location Description:

Grand Isle, La. - Jefferson

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
Activity funds eligible for DREF	0	63624/63624

# of Linear feet of Public	0	14308/14308
# of Linear miles of Public	0	3/3

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	337	318	1591	337/339	318/321	1591/1529	41.17

LMI%:	43.17
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 26MIPC2102-LA Highway 1-DOTD

Activity Title: DOTD-LA Highway 1-26MIPC2102

Activity Type:

Construction/reconstruction of streets

Project Number:

3086

Projected Start Date:

08/01/2013

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Municipalities Infrastructure Program

Projected End Date:

08/19/2014

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Louisiana Department of Transportation and

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$1,212,475.11
Total Budget	\$0.00	\$1,212,475.11
Total Obligated	\$0.00	\$1,212,475.11
Total Funds Drawdown	\$0.00	\$1,212,475.11
Program Funds Drawdown	\$0.00	\$1,212,475.11
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$1,212,475.11
Louisiana Department of Transportation and	\$0.00	\$1,212,475.11
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

DOTD is requesting funding to repair damage to LA 1 and mitigate reduced design life that resulted from the damage and excessive hauling that was necessary after Hurricanes Gustav/Ike. Paving of shoulders will be another element of this project.

Location Description:

LA 1, Grand Isle, LA 70358

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
Activity funds eligible for DREF	0	1212475/1212
# of Linear feet of Public	0	12672/12672

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Persons	337	318	1591	337/339	318/321	1591/1529	41.17

LMI%:	43.17
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 26MIPL2501- Police Operations-Gretna

Activity Title: Gretna-Police Operations-26MIPL2501

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3086

Projected Start Date:

01/01/2012

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Municipalities Infrastructure Program

Projected End Date:

02/22/2016

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

City of Gretna

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$1,800,000.00
Total Budget	\$0.00	\$1,800,000.00
Total Obligated	\$0.00	\$1,800,000.00
Total Funds Drawdown	\$0.00	\$1,800,000.00
Program Funds Drawdown	\$0.00	\$1,800,000.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$1,800,000.00
City of Gretna	\$0.00	\$1,800,000.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The purpose of this project is for hardening to protect its critical infrastructure, from a technology component aspect as well as a human component aspect.

Location Description:

Gretna, La.

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	0	0/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	5854	4065	17710	5854/5854	4065/4065	17710/17710	56.01

LMI%:	60.28
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 27MIPL2301-Sewer Rehab-Jennings

Activity Title: Jennings-Sewer Rehab-27MIPL2301

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3086

Projected Start Date:

04/30/2011

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Municipalities Infrastructure Program

Projected End Date:

02/07/2014

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

City of Jennings

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$812,729.79
Total Budget	\$0.00	\$812,729.79
Total Obligated	\$0.00	\$812,729.79
Total Funds Drawdown	\$0.00	\$812,729.79
Program Funds Drawdown	\$0.00	\$812,729.79
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$812,729.79
City of Jennings	\$0.00	\$812,729.79
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The purpose of this project is to upgrade pumps and control panelson the Hobert Street lift station and run a 10"force main to the interceptor gravity sewer at the corner of Granger and Louise St.

Location Description:

Jennings, La.

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	0	1/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	2535	1189	6346	2535/2207	1189/1339	6346/6266	58.68

LMI%:	56.59
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 27MIPS2301-Sewer Rehab-Elton

Activity Title: Elton-Sewer Rehab-27MIPS2301

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3086

Projected Start Date:

04/30/2011

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Municipalities Infrastructure Program

Projected End Date:

01/06/2014

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Town of Elton

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$404,359.30
Total Budget	\$0.00	\$404,359.30
Total Obligated	\$0.00	\$404,359.30
Total Funds Drawdown	\$0.00	\$404,359.30
Program Funds Drawdown	\$0.00	\$404,359.30
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$404,359.30
Town of Elton	\$0.00	\$404,359.30
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

This project will consist of approximately 20 service line repairs on Town property, 20 main line point repairs, 40 manhole repairs and sealing of manhole walls.

Location Description:

Elton, La.

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	0	1/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	399	238	1237	399/399	238/238	1237/1237	51.50

LMI%:	51.5
-------	------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 27MIPS2302-Emergency Generators-Fenton

Activity Title: Fenton-Emergency Generators-27MIPS2302

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3086

Projected Start Date:

09/01/2011

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Municipalities Infrastructure Program

Projected End Date:

08/01/2013

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Village of Fenton

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$231,050.77
Total Budget	\$0.00	\$231,050.77
Total Obligated	\$0.00	\$231,050.77
Total Funds Drawdown	\$0.00	\$231,050.77
Program Funds Drawdown	\$0.00	\$231,050.77
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$231,050.77
Village of Fenton	\$0.00	\$231,050.77
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The proposed project will include:

- a. one generator for the water system
- b. three generators for the sewer system
- c. one generator for the Village Hall/Police Station

Location Description:

Fenton, La.

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	0	4/4

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	140	72	385	140/140	72/72	385/385	55.06

LMI%:	55.06
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 29MIPC2301-Sewerage Improvements-Golden Meadow

Activity Title: Golden Meadow-Sewerage Improvements-29MIPC2301

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3086

Projected Start Date:

04/29/2012

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Municipalities Infrastructure Program

Projected End Date:

06/09/2020

Completed Activity Actual End Date:

05/26/2023

Responsible Organization:

Town of Golden Meadow

Overall**Total Projected Budget from All Sources****Apr 1 thru Jun 30, 2023****To Date**

\$0.00

\$1,959,400.00

Total Budget

\$0.00

\$1,959,400.00

Total Obligated

\$0.00

\$1,959,400.00

Total Funds Drawdown

\$0.00

\$1,959,400.00

Program Funds Drawdown

\$0.00

\$1,959,400.00

Program Income Drawdown

\$0.00

\$0.00

Program Income Received

\$0.00

\$0.00

Total Funds Expended

(\$150.81)

\$1,959,400.00

Town of Golden Meadow

(\$150.81)

\$1,959,400.00

Most Impacted and Distressed Expended

\$0.00

\$0.00

Activity Description:

This project consist of the extension of the existing sewer collectionand treatment systems serving the northern section of the Town of Golden Meadow.

Location Description:

Golden Meadow, LA 70357

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed. Adjusting entry for a previous quarter to clear one flag.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	3	6/3

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	75	81	247	75/75	81/81	247/247	63.16

LMI%:	50.68
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 30MIPS2301-Wastewater Collection-Olla

Activity Title: Olla-Wastewater Collection-30MIPS2301

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3086

Projected Start Date:

08/01/2011

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Municipalities Infrastructure Program

Projected End Date:

10/01/2014

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Town of Olla

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$242,500.00
Total Budget	\$0.00	\$242,500.00
Total Obligated	\$0.00	\$242,500.00
Total Funds Drawdown	\$0.00	\$242,500.00
Program Funds Drawdown	\$0.00	\$242,500.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$242,500.00
Town of Olla	\$0.00	\$242,500.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The proposed project involves the installation of two permanent, engine driven stand-by pumping units at the primary stations within the denoted target area.

Location Description:

Olla, La.

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	1	2/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	315	247	1417	315/463	247/246	1417/1436	39.66

LMI%:	39.19
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 30MIPS2302-Emergency Generators-Tullos

Activity Title: Tullos-Emergency Generators-30MIPS2302

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3086

Projected Start Date:

03/01/2015

Benefit Type:

Direct (Person)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Municipalities Infrastructure Program

Projected End Date:

05/23/2019

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Town of Tullos

Overall	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$250,000.00
Total Budget	\$0.00	\$250,000.00
Total Obligated	\$0.00	\$250,000.00
Total Funds Drawdown	\$0.00	\$250,000.00
Program Funds Drawdown	\$0.00	\$250,000.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$250,000.00
Town of Tullos	\$0.00	\$250,000.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The installation of auxiliary power generators, with automatic switch gear, serving the Town's four (4) primary sewage pump stations, would allow the sewer system to remain in operation eliminating a serious and immediate threat to the health and welfare of the community by keeping the key wastewater collection system operational during extended periods of loss of electrical power.

Location Description:

9887 South Main Street, Tullos, LA

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	99	89	886	99/188	89/0	886/443	21.22

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 32MIPS2301-Generators-Albany

Activity Title: Albany-Generators-32MIPS2301

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3086

Projected Start Date:

03/01/2011

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Municipalities Infrastructure Program

Projected End Date:

06/03/2014

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Village of Albany

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$76,670.00
Total Budget	\$0.00	\$76,670.00
Total Obligated	\$0.00	\$76,670.00
Total Funds Drawdown	\$0.00	\$76,670.00
Program Funds Drawdown	\$0.00	\$76,670.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$76,670.00
Village of Albany	\$0.00	\$76,670.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The purpose of this project is to install new generators at the water well locations that service the Village of Albany Waterworks.

Location Description:

Albany, La.

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	2	4/2

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	2597	3297	7118	2597/327	3297/156	7118/860	82.80

LMI%:	49.77
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 32MIPS2302-Sewer Collection System-Springfield

Activity Title: Springfield-Sewer Collection System-32MIPS2302

Activity Type:

Construction/reconstruction of water/sewer lines or systems

Project Number:

3086

Projected Start Date:

11/29/2017

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Under Way

Project Title:

Municipalities Infrastructure Program

Projected End Date:

12/30/2023

Completed Activity Actual End Date:**Responsible Organization:**

Town of Springfield

Overall**Total Projected Budget from All Sources****Apr 1 thru Jun 30, 2023****To Date**

\$0.00

\$662,000.00

Total Budget

\$0.00

\$662,000.00

Total Obligated

\$0.00

\$662,000.00

Total Funds Drawdown

\$14,157.12

\$98,452.75

Program Funds Drawdown

\$14,157.12

\$98,452.75

Program Income Drawdown

\$0.00

\$0.00

Program Income Received

\$0.00

\$0.00

Total Funds Expended

\$14,157.12

\$98,452.75

Town of Springfield

\$14,157.12

\$98,452.75

Most Impacted and Distressed Expended

\$0.00

\$0.00

Activity Description:

The Town has a critical need for a sewer system expansion in the project area. The project will include construction of newer collection lines to serve unsewered low to moderate income areas within the Town.

Location Description:

Cullom Road and Pitcher Road, Springfield, La

Activity Progress Narrative:

Expenditures are for engineering services.

Accomplishments Performance Measures**No Accomplishments Performance Measures**

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents:

None

Grantee Activity Number: 32MIPS3201-Drainage Improvements-Livingston

Activity Title: Livingston-Drainage Improvements-32MIPS3201

Activity Type:

Construction/reconstruction of water/sewer lines or systems

Activity Status:

Completed

Project Number:

3086

Project Title:

Municipalities Infrastructure Program

Projected Start Date:

06/30/2011

Projected End Date:

10/18/2016

Benefit Type:

Area (Census)

Completed Activity Actual End Date:

05/25/2023

National Objective:

Low/Mod

Responsible Organization:

Town of Livingston

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$975,925.51
Total Budget	\$0.00	\$975,925.51
Total Obligated	\$0.00	\$975,925.51
Total Funds Drawdown	\$0.00	\$975,925.51
Program Funds Drawdown	\$0.00	\$975,925.51
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$975,925.51
Town of Livingston	\$0.00	\$975,925.51
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The objective of this project is to construct a concrete lined channel from Texas St. to approximately Hwy 63(S. Frost Rd.)

Location Description:

Livingston, La.

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
Activity funds eligible for DREF	0	975926/97592
# of Linear feet of Public	0	0/2000

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	305	199	959	305/305	199/200	959/959	52.55

LMI%:	48.77
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 33MIPL2301-Generator Project-Tallulah

Activity Title: Tallulah-Generator Project-33MIPL2301

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3086

Projected Start Date:

07/15/2011

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Municipalities Infrastructure Program

Projected End Date:

09/25/2014

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

City of Tallulah

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$484,825.00
Total Budget	\$0.00	\$484,825.00
Total Obligated	\$0.00	\$484,825.00
Total Funds Drawdown	\$0.00	\$484,825.00
Program Funds Drawdown	\$0.00	\$484,825.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$484,825.00
City of Tallulah	\$0.00	\$484,825.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The purpose of the project is to purchase and install and/or install a previously purchased emergency power generators to enable key components of the City of Tallulah to operate during power outages.

Location Description:

Tallulah, La.

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	2	4/2

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	3904	2166	8917	3904/3904	2166/2166	8917/8927	68.07

LMI%:	53.96
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 34MIPS2301-Sewer System Rehab-Bonita

Activity Title: Bonita-Sewer System Rehab-34MIPS2301

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3086

Projected Start Date:

07/15/2011

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Municipalities Infrastructure Program

Projected End Date:

04/08/2014

Completed Activity Actual End Date:

05/26/2023

Responsible Organization:

Village of Bonita

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$400,328.57
Total Budget	\$0.00	\$400,328.57
Total Obligated	\$0.00	\$400,328.57
Total Funds Drawdown	\$0.00	\$400,328.57
Program Funds Drawdown	\$0.00	\$400,328.57
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$400,328.57
Village of Bonita	\$0.00	\$400,328.57
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The purpose of this project is to repair the lift station at the Village of Bonita sewer system.

Location Description:

Bonita, La.

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	1	2/1

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents:

None

Grantee Activity Number: 37MIPL3401-Comm. Ctr Drainage-West Monroe

Activity Title: West Monroe-Comm. Ctr Drainage-37MIPL3401

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3086

Projected Start Date:

07/13/2011

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Municipalities Infrastructure Program

Projected End Date:

03/20/2021

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

City of West Monroe

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$564,713.00
Total Budget	\$0.00	\$564,713.00
Total Obligated	\$0.00	\$564,713.00
Total Funds Drawdown	\$0.00	\$564,713.00
Program Funds Drawdown	\$0.00	\$564,713.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$564,713.00
City of West Monroe	\$0.00	\$564,713.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The purpose of the project is for drainage improvements to alleviate the problems at the 5th St/Linderman intersection by installing an additional 30" reinforced concrete pipe underneath S. 8th Street along the southside of Linderman.

Location Description:

West Monroe, La.

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	1	2/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	1541	393	7078	3082/1420	786/632	10617/3225	36.43

LMI%:	63.63
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 40MIPL3401-Chatlin Lake-Alexandria

Activity Title: Alexandria-Chatlin Lake-40MIPL3401

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3086

Projected Start Date:

07/01/2011

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Municipalities Infrastructure Program

Projected End Date:

10/02/2019

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

City of Alexandria

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$1,872,355.00
Total Budget	\$0.00	\$1,872,355.00
Total Obligated	\$0.00	\$1,872,355.00
Total Funds Drawdown	\$0.00	\$1,872,355.00
Program Funds Drawdown	\$0.00	\$1,872,355.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$1,872,355.00
City of Alexandria	\$0.00	\$1,872,355.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The proposed project is to construct 1,250 linear feet of 5-inch thick reinforced concrete slope paving (26 ft. bottom with 3:1 side slopes) in the existing earthen channel between the Willow Glen River Road Bridge and just beyond the the Sandy Bayou pumping station.

Location Description:

Alexandria, La.

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Linear feet of Public	0	0/0
# of public facilities	0	0/1

# of Section 3 Labor Hours	0	0/0
# of Targeted Section 3 Labor	0	0/0
# of Total Labor Hours	0	0/0

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	2578	1046	11764	2578/2578	1046/1046	11764/5882	30.81

LMI%:	63.4
--------------	------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 40MIPS2101 - Butter Cemetery - Forest Hill

Activity Title: Forest Hill - Butter Cemetery - 40MIPS2101

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3086

Projected Start Date:

06/03/2011

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Municipalities Infrastructure Program

Projected End Date:

02/18/2013

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Village of Forest Hill

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$444,100.00
Total Budget	\$0.00	\$444,100.00
Total Obligated	\$0.00	\$444,100.00
Total Funds Drawdown	\$0.00	\$444,100.00
Program Funds Drawdown	\$0.00	\$444,100.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$444,100.00
Village of Forest Hill	\$0.00	\$444,100.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The Butter Cemetery Road will include removal of undersized culverts and replace them with culverts adequately sized (18" x 24") to handle an excess amount of storm water.

Location Description:

Village of Forest Hill, Rapides Parish, LA

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	2	3/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	106	61	470	106/106	61/61	470/470	35.53

LMI%:	50.25
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 40MIPS2301-Sewer System Generators-Cheneyville

Activity Title: Cheneyville-Sewer System Generators-40MIPS2301

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3086

Projected Start Date:

09/01/2011

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Municipalities Infrastructure Program

Projected End Date:

06/06/2013

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Town of Cheneyville

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$190,879.00
Total Budget	\$0.00	\$190,879.00
Total Obligated	\$0.00	\$190,879.00
Total Funds Drawdown	\$0.00	\$190,879.00
Program Funds Drawdown	\$0.00	\$190,879.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$190,879.00
Town of Cheneyville	\$0.00	\$190,879.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The proposed project is to install five permanently installed generators at all of the Town's five sewer lift stations.

Location Description:

Cheneyville, La.

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	1	2/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	320	146	1474	640/320	292/146	2211/737	42.15

LMI%:	30.87
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 40MIPS2302-Wastewater Grinder Pump-Woodworth

Activity Title: Woodworth-Wastewater Grinder Pump-40MIPS2302

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3086

Projected Start Date:

07/01/2011

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Municipalities Infrastructure Program

Projected End Date:

04/24/2014

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Town of Woodworth

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$478,620.00
Total Budget	\$0.00	\$478,620.00
Total Obligated	\$0.00	\$478,619.99
Total Funds Drawdown	\$0.00	\$478,619.99
Program Funds Drawdown	\$0.00	\$478,619.99
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$478,619.99
Town of Woodworth	\$0.00	\$478,619.99
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The Town proposes to have installes at each residential location, a new control box that will allow for manual switching of the electrical service, to allow for Town Personnel to plug a portable generator directly to the grinder pump that would allow for quick and speedy pump down of each residential pumping unit sump.

Location Description:

Woodworth, La.

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	2	3/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	297	365	2024	297/297	365/365	2024/2024	32.71

LMI%:	18.21
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 40MIPS3401-Weems Canal-Lecompte

Activity Title: Lecompte-Weems Canal-40MIPS3401

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3086

Projected Start Date:

07/01/2011

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Municipalities Infrastructure Program

Projected End Date:

04/24/2014

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Town of Lecompte

Overall	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$522,154.08
Total Budget	\$0.00	\$522,154.08
Total Obligated	\$0.00	\$522,154.08
Total Funds Drawdown	\$0.00	\$522,154.08
Program Funds Drawdown	\$0.00	\$522,154.08
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$522,154.08
Town of Lecompte	\$0.00	\$522,154.08
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

This project addresses the need for improved drainage in Lecompte by clearing dense vegetation and accumulated muck from several open channel sections of the Canal, clearing debris from the larger culverts connecting those channels, and installing smaller culverts in the Canal's tributaries where they are needed.

Location Description:

Lecompte, La.

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	2	3/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	570	272	1371	570/570	272/272	1371/1371	61.42

LMI%:	30.87
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 40MIPS3701-Electrical Systems Repairs-Boyce

Activity Title: Boyce-Electrical Systems Repairs-40MIPS3701

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3086

Projected Start Date:

07/01/2011

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Municipalities Infrastructure Program

Projected End Date:

10/12/2015

Completed Activity Actual End Date:**Responsible Organization:**

Town of Boyce

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$643,336.74
Total Budget	\$0.00	\$643,336.74
Total Obligated	\$0.00	\$643,336.74
Total Funds Drawdown	\$0.00	\$643,336.74
Program Funds Drawdown	\$0.00	\$643,336.74
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$150.81	\$643,336.74
Town of Boyce	\$150.81	\$643,336.74
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The proposed electrical system repair project would replave those system componenets damaged during Hurricane Gustav which would directly result in a more reliable, efficient, and safe system for the Town's residents.

Location Description:

Boyce, La.

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed. Adjusting entry for a previous quarter to clear one flag.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	2	3/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	558	247	1191	558/558	247/247	1191/1191	67.59

LMI%:	48.2
-------	------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 43MIPS2301-Emergency Generators-Florien

Activity Title: Florien-Emergency Generators-43MIPS2301

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3086

Projected Start Date:

06/01/2011

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Municipalities Infrastructure Program

Projected End Date:

07/22/2014

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Village of Florien

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$209,059.64
Total Budget	\$0.00	\$209,059.64
Total Obligated	\$0.00	\$209,059.64
Total Funds Drawdown	\$0.00	\$209,059.64
Program Funds Drawdown	\$0.00	\$209,059.64
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$209,059.64
Village of Florien	\$0.00	\$209,059.64
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The Village of Florien proposes to install five permanent generators and platforms at five sewage lift stations at various locations within the corporate limits of the Village.

Location Description:

Florien, La.

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	2	3/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	195	170	674	195/195	170/170	674/674	54.15

LMI%:	54.15
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 43MIPS3201-City Hall/Water Well Improv-Converse

Activity Title: Converse-City Hall/Water Well Improv-43MIPS3201

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3086

Projected Start Date:

06/01/2011

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Municipalities Infrastructure Program

Projected End Date:

04/10/2013

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Village of Converse

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$149,460.00
Total Budget	\$0.00	\$149,460.00
Total Obligated	\$0.00	\$149,460.00
Total Funds Drawdown	\$0.00	\$149,460.00
Program Funds Drawdown	\$0.00	\$149,460.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$149,460.00
Village of Converse	\$0.00	\$149,460.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

This project consists of the repair to portions of the existing city hall building and the replacement of a water well building.

Location Description:

Converse, La.

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	2	3/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	119	46	376	119/119	46/46	376/376	43.88

LMI%:	43.88
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 46MIPS2301-Sewer Rehab-Greensburg

Activity Title: Greensburg-Sewer Rehab-46MIPS2301

Activity Type:

Construction/reconstruction of water/sewer lines or systems

Project Number:

3086

Projected Start Date:

04/20/2011

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Municipalities Infrastructure Program

Projected End Date:

08/11/2014

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Town of Greensburg

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$468,590.21
Total Budget	\$0.00	\$468,590.21
Total Obligated	\$0.00	\$468,590.21
Total Funds Drawdown	\$0.00	\$468,590.21
Program Funds Drawdown	\$0.00	\$468,590.21
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$468,590.21
Town of Greensburg	\$0.00	\$468,590.21
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The project will consists of approximately 20 service line repairs on Town property, 20 mainline point repairs, 40 manhole repairs and sealing of manhole walls.

Location Description:

Greensburg, La.

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
Activity funds eligible for DREF	468590	937180/46859
# of Linear feet of Public	2800	4200/1400

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	213	99	631	213/138	99/54	631/341	49.45

LMI%:	60.88
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 49MIPL2101-McCarthy Lane-Opelousas

Activity Title: Opelousas-McCarthy Lane-49MIPL2101

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3086

Projected Start Date:

06/30/2011

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Municipalities Infrastructure Program

Projected End Date:

04/11/2017

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

City of Opelousas

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$606,019.90
Total Budget	\$0.00	\$606,019.90
Total Obligated	\$0.00	\$606,019.90
Total Funds Drawdown	\$0.00	\$606,019.90
Program Funds Drawdown	\$0.00	\$606,019.90
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$609,194.90
City of Opelousas	\$0.00	\$609,194.90
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The proposed project includes the replacement of the McCarthy Lane with a new twenty-four foot wide bridge along with other associated items of work such as channel restoration, utilities, relocation, realignment of bridge approach and other related work.

Location Description:

Opelousas, La.

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	2	3/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	2975	1008	5420	2975/2975	1008/1008	5420/5420	73.49

LMI%:	65.5
-------	------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 49MIPS2301-Wastewater Generator-Grand Coteau

Activity Title: Grand Coteau-Wastewater Generator-49MIPS2301

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3086

Projected Start Date:

08/31/2011

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Municipalities Infrastructure Program

Projected End Date:

03/31/2013

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Town of Grand Coteau

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$84,000.00
Total Budget	\$0.00	\$84,000.00
Total Obligated	\$0.00	\$84,000.00
Total Funds Drawdown	\$0.00	\$84,000.00
Program Funds Drawdown	\$0.00	\$84,000.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$84,000.00
Town of Grand Coteau	\$0.00	\$84,000.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The purpose of this project is to install a permanent generator at the Town's Wastewater Treatment Plant.

Location Description:

Grand Coteau, La.

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	2	3/1

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents:

None

Grantee Activity Number: 49MIPS2302-Sewer System Generators-Leonville

Activity Title: Leonville-Sewer System Generators-49MIPS2302

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3086

Projected Start Date:

09/01/2011

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Municipalities Infrastructure Program

Projected End Date:

07/10/2013

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Town of Leonville

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$247,450.00
Total Budget	\$0.00	\$247,450.00
Total Obligated	\$0.00	\$247,450.00
Total Funds Drawdown	\$0.00	\$247,450.00
Program Funds Drawdown	\$0.00	\$247,450.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$247,450.00
Town of Leonville	\$0.00	\$247,450.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

This project proposes to acquire and install an automatic back-up power generation system at six of the eight pump stations not equipped with a stationary generator to allow continued operation in the event of power outages due to future storm events.

Location Description:

Leonville, La.

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	12	18/5

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	314	199	977	314/314	199/199	977/977	52.51

LMI%:	43.24
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 49MIPS2303-Water System Improv-Washington

Activity Title: Washington-Water System Improv-49MIPS2303

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3086

Projected Start Date:

04/30/2011

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Municipalities Infrastructure Program

Projected End Date:

01/02/2014

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Town of Washington

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$539,916.00
Total Budget	\$0.00	\$539,916.00
Total Obligated	\$0.00	\$539,916.00
Total Funds Drawdown	\$0.00	\$539,916.00
Program Funds Drawdown	\$0.00	\$539,916.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$539,916.00
Town of Washington	\$0.00	\$539,916.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The project will consists of installation of a new 700 gpm water well with associated piping, valves, and electrical equipment and installation of new backup generator.

Location Description:

Washington, La.

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	2	3/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	2535	1189	6346	2535/585	1189/122	6346/1073	58.68

LMI%:	42.86
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 49MIPS3201-Municipal Complex Generator-Arnaudville

Activity Title: Arnaudville-Municipal Complex Generator-49MIPS3201

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3086

Projected Start Date:

09/01/2011

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Municipalities Infrastructure Program

Projected End Date:

08/28/2013

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Town of Arnaudville

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$109,313.01
Total Budget	\$0.00	\$109,313.01
Total Obligated	\$0.00	\$109,313.01
Total Funds Drawdown	\$0.00	\$109,313.01
Program Funds Drawdown	\$0.00	\$109,313.01
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$109,313.01
Town of Arnaudville	\$0.00	\$109,313.01
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The proposed project will provide a permanently installed generator to start-up and operate the Municipal complex building(which includes the police station and jail) as well as the public works warehouse and office on the same site.

Location Description:

Arnaudville, La.

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	2	3/1

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents:

None

Grantee Activity Number: 49MIPS3202-Generator Project-Palmetto

Activity Title: Palmetto-Generator Project-49MIPS3202

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3086

Projected Start Date:

04/30/2016

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Municipalities Infrastructure Program

Projected End Date:

07/25/2019

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Village of Palmetto

Overall	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$71,846.00
Total Budget	\$0.00	\$71,846.00
Total Obligated	\$0.00	\$71,846.00
Total Funds Drawdown	\$0.00	\$71,846.00
Program Funds Drawdown	\$0.00	\$71,846.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$71,846.00
St. Landry Parish	\$0.00	\$0.00
Village of Palmetto	\$0.00	\$71,846.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

This project consists of the design and installation of a natural gas generator which will provide emergency power to the Palmetto Municipal Building.

Location Description:

224 Railroad Ave, Palmetto, La 71358

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	2	3/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	100	0	230	100/100	0/0	230/230	43.48

LMI%:	41.05
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 50MIPL2301-Emergency Generator-Breaux Bridge

Activity Title: Breaux Bridge-Emergency Generator-50MIPL2301

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3086

Projected Start Date:

09/01/2011

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Municipalities Infrastructure Program

Projected End Date:

06/05/2013

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

City of Breaux Bridge

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$495,474.38
Total Budget	\$0.00	\$495,474.38
Total Obligated	\$0.00	\$495,474.38
Total Funds Drawdown	\$0.00	\$495,474.38
Program Funds Drawdown	\$0.00	\$495,474.38
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$495,474.38
City of Breaux Bridge	\$0.00	\$495,474.38
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The purpose of the proposed project is to minimize damage by reducing potential public health, public safety and environmental impacts in the event of a future storm event regarding the City's water and sewer systems.

Location Description:

Breaux Bridge, La.

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	2	3/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	2508	968	6734	2508/2757	968/975	6734/6734	51.62

LMI%:	55.42
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 50MIPL2302-Wastewater Generator-Henderson

Activity Title: Henderson-Wastewater Generator-50MIPL2302

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3086

Projected Start Date:

09/01/2011

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Municipalities Infrastructure Program

Projected End Date:

08/28/2013

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Town of Henderson

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$164,806.00
Total Budget	\$0.00	\$164,806.00
Total Obligated	\$0.00	\$164,806.00
Total Funds Drawdown	\$0.00	\$164,806.00
Program Funds Drawdown	\$0.00	\$164,806.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$164,806.00
Town of Henderson	\$0.00	\$164,806.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The purpose of this project is to install an emergency generator for the wastewater treatment plant in the Town of Henderson.

Location Description:

Henderson, La.

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	2	3/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	655	226	1539	655/736	226/237	1539/1539	57.24

LMI%:	63.22
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 51MIPC3401 - Levee - Baldwin

Activity Title: Baldwin - Levee - 51MIPC3401

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3086

Projected Start Date:

06/30/2011

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Municipalities Infrastructure Program

Projected End Date:

02/03/2021

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Town of Baldwin

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$1,000,000.00
Total Budget	\$0.00	\$1,000,000.00
Total Obligated	\$0.00	\$1,000,000.00
Total Funds Drawdown	\$0.00	\$1,000,000.00
Program Funds Drawdown	\$0.00	\$1,000,000.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$1,000,000.00
Town of Baldwin	\$0.00	\$1,000,000.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

To add a levee protection system around neighborhoods in the west side of Baldwin.

Location Description:

Baldwin, St. Mary Parish, LA

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	943	84	2892	1886/825	168/440	4338/2395	47.35

LMI%:	52.82
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 53MIPC3201 - Roseland Community and Resource Center

Activity Title: Roseland Community and Resource Center 53MIPC3201

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3086

Projected Start Date:

10/07/2020

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Under Way

Project Title:

Municipalities Infrastructure Program

Projected End Date:

09/01/2023

Completed Activity Actual End Date:**Responsible Organization:**

Town of Roseland

Overall**Total Projected Budget from All Sources****Apr 1 thru Jun 30, 2023****To Date**

\$0.00

\$108,000.00

Total Budget

\$0.00

\$108,000.00

Total Obligated

\$0.00

\$64,000.00

Total Funds Drawdown

\$3,370.00

\$26,672.83

Program Funds Drawdown

\$3,370.00

\$26,672.83

Program Income Drawdown

\$0.00

\$0.00

Program Income Received

\$0.00

\$0.00

Total Funds Expended

\$3,370.00

\$19,618.75

Town of Roseland

\$3,370.00

\$19,618.75

Most Impacted and Distressed Expended

\$0.00

\$0.00

Activity Description:

Remodel of the existing community center and construct an additional 1,400 sf recreation area.

Location Description:**Activity Progress Narrative:**

Expenditures are for grant management services.

Accomplishments Performance Measures**No Accomplishments Performance Measures**

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	0	0	0	0/1025	0/0	0/1025	0

LMI%:

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents:

None

Grantee Activity Number: 53MIPL2301-Sewer Lift/Generators-Ponchatoula

Activity Title: Ponchatoula-Sewer Lift/Generators-53MIPL2301

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3086

Projected Start Date:

04/20/2011

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Municipalities Infrastructure Program

Projected End Date:

12/23/2013

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

City of Ponchatoula

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$493,592.25
Total Budget	\$0.00	\$493,592.25
Total Obligated	\$0.00	\$493,592.25
Total Funds Drawdown	\$0.00	\$493,592.25
Program Funds Drawdown	\$0.00	\$493,592.25
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$493,592.25
City of Ponchatoula	\$0.00	\$493,592.25
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The project includes the placement of auxiliary power to major lift stations at 10 locations throughout the city of Ponchatoula.

Location Description:

Ponchatoula, La.

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	20	30/10

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	1187	832	5180	1187/1922	832/832	5180/5180	38.98

LMI%:	58.47
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 53MIPL2303-Generators-Independence

Activity Title: Independence-Generators-53MIPL2303

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3086

Projected Start Date:

03/31/2011

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Municipalities Infrastructure Program

Projected End Date:

06/07/2013

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Town of Independence

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$367,687.00
Total Budget	\$0.00	\$367,687.00
Total Obligated	\$0.00	\$367,687.00
Total Funds Drawdown	\$0.00	\$367,687.00
Program Funds Drawdown	\$0.00	\$367,687.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$367,687.00
Town of Independence	\$0.00	\$367,687.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The purpose of this project is to purchase and install generators in the Town of Independence.

Location Description:

Independence, La.

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	2	3/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	569	320	1720	569/569	320/320	1720/1720	51.69

LMI%:	56.5
-------	------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 53MIPS2301-Water Well-Tangipahoa

Activity Title: Tangipahoa-Water Well-53MIPS2301

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3086

Projected Start Date:

04/20/2011

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Municipalities Infrastructure Program

Projected End Date:

12/15/2015

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Village of Tangipahoa

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$525,643.77
Total Budget	\$0.00	\$525,643.77
Total Obligated	\$0.00	\$525,643.77
Total Funds Drawdown	\$0.00	\$525,643.77
Program Funds Drawdown	\$0.00	\$525,643.77
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$525,643.77
Village of Tangipahoa	\$0.00	\$525,643.77
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

This project includes installing a new water well with standby generator.

Location Description:

Village of Tangipahoa, LA

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	2	3/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	489	128	780	489/1959	128/1017	780/7006	79.10

LMI%:	64.52
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 54MIPS2301-Emer. Generator-Waterproof

Activity Title: Waterproof-Emer. Generator-54MIPS2301

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3086

Projected Start Date:

07/21/2011

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Municipalities Infrastructure Program

Projected End Date:

10/30/2015

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Town of Waterproof

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$233,201.65
Total Budget	\$0.00	\$233,201.65
Total Obligated	\$0.00	\$233,201.65
Total Funds Drawdown	\$0.00	\$233,201.65
Program Funds Drawdown	\$0.00	\$233,201.65
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$233,201.65
Town of Waterproof	\$0.00	\$233,201.65
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The purpose of the project is to install standby electrical generators at three locations. The Wastewater Treatment Plant, Sewer Pump Station No. 1 and Sewer Pump Station No. 2.

Location Description:

Waterproof, La.

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	6	9/3

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	474	160	829	474/474	160/160	829/829	76.48

LMI%:	76.48
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 56MIPL3201-Generators-Farmerville

Activity Title: Farmerville-Generators-56MIPL3201

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3086

Projected Start Date:

06/03/2011

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Municipalities Infrastructure Program

Projected End Date:

09/16/2013

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Town of Farmerville

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$284,110.00
Total Budget	\$0.00	\$284,110.00
Total Obligated	\$0.00	\$284,110.00
Total Funds Drawdown	\$0.00	\$284,110.00
Program Funds Drawdown	\$0.00	\$284,110.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$284,110.00
Town of Farmerville	\$0.00	\$284,110.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The project proposes to design and install pad-mounted, natural gas fueled generators to continue to supply water, sewer and support services during future disasters.

Location Description:

Farmerville, La.

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	2	3/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	1165	791	3487	1165/1305	791/846	3487/3487	56.09

LMI%:	37.7
-------	------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 57MIPC2501-Police Station-Erath

Activity Title: Erath-Police Station-57MIPC2501

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3086

Projected Start Date:

10/01/2011

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Municipalities Infrastructure Program

Projected End Date:

05/06/2014

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Town of Erath

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$430,000.00
Total Budget	\$0.00	\$430,000.00
Total Obligated	\$0.00	\$430,000.00
Total Funds Drawdown	\$0.00	\$430,000.00
Program Funds Drawdown	\$0.00	\$430,000.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$430,000.00
Town of Erath	\$0.00	\$430,000.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The purpose of this project is to reconstruct a police station in Erath, La.

Location Description:

Erath, La.

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	2	3/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	543	366	2119	543/543	366/366	2119/2119	42.90

LMI%:	42.9
-------	------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 57MIPL2301-Sewer System Generator-Kaplan

Activity Title: Kaplan-Sewer System Generator-57MIPL2301

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3086

Projected Start Date:

09/01/2011

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Municipalities Infrastructure Program

Projected End Date:

12/18/2013

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

City of Kaplan

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$97,889.44
Total Budget	\$0.00	\$97,889.44
Total Obligated	\$0.00	\$97,889.44
Total Funds Drawdown	\$0.00	\$97,889.44
Program Funds Drawdown	\$0.00	\$97,889.44
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$97,889.44
City of Kaplan	\$0.00	\$97,889.44
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The proposed project is to install one permanently installed generator at the Cit's main sewer lift station located on Trahan Ave.

Location Description:

Kaplan, La.

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	2	3/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	1386	694	3858	1386/1719	694/853	3858/4982	53.91

LMI%:	52.01
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 57MIPL3401-Frank's Alley-Abbeville

Activity Title: Abbeville-Frank's Alley-57MIPL3401

Activity Type:

Construction/reconstruction of water/sewer lines or systems

Project Number:

3086

Projected Start Date:

03/01/2010

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Municipalities Infrastructure Program

Projected End Date:

10/01/2012

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

City of Abbeville

Overall	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$260,404.00
Total Budget	\$0.00	\$260,404.00
Total Obligated	\$0.00	\$260,404.00
Total Funds Drawdown	\$0.00	\$260,404.00
Program Funds Drawdown	\$0.00	\$260,404.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$260,404.00
City of Abbeville	\$0.00	\$260,404.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The purpose of the project is to prevent storm water run-off from accumulating by providing a much needed drainage pump station which will pump excess storm water from the low-lying drainage area to a proposed retention pond.

Location Description:

Abbeville, La.

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
Activity funds eligible for DREF	260404	520808/26040
# of Linear feet of Public	1284	1926/642

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	2283	829	4086	2283/4509	829/1578	4086/9391	76.16

LMI%:	60
-------	----

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 58MIPS2301-Generators-Hornbeck

Activity Title: Hornbeck-Generators-58MIPS2301

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3086

Projected Start Date:

06/01/2011

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Municipalities Infrastructure Program

Projected End Date:

03/13/2013

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Town of Hornbeck

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$143,923.32
Total Budget	\$0.00	\$143,923.32
Total Obligated	\$0.00	\$143,923.32
Total Funds Drawdown	\$0.00	\$143,923.32
Program Funds Drawdown	\$0.00	\$143,923.32
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$143,923.32
Town of Hornbeck	\$0.00	\$143,923.32
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The purpose of this project is for generartors for the Hornbeck Town Hall and the Hornbeck Water Treatment Plant.

Location Description:

Hornbeck, La.

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	2	3/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	152	141	757	152/114	141/89	757/477	38.71

LMI%:	28.4
-------	------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 58MIPS2302-Generators-Rosepine

Activity Title: Rosepine-Generators-58MIPS2302

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3086

Projected Start Date:

06/01/2011

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Municipalities Infrastructure Program

Projected End Date:

09/02/2014

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Town of Rosepine

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$231,766.06
Total Budget	\$0.00	\$231,766.06
Total Obligated	\$0.00	\$231,766.06
Total Funds Drawdown	\$0.00	\$231,766.06
Program Funds Drawdown	\$0.00	\$231,766.06
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$231,766.06
Town of Rosepine	\$0.00	\$231,766.06
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The purpose of the project is to install generators at the Water Well and the Treatment Plant.

Location Description:

Rosepine, La.

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	4	6/2

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	328	234	1340	328/328	234/234	1340/1340	41.94

LMI%:	39.78
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 64MIPS2301-Wastewater Power Upgrades-Calvin

Activity Title: Calvin-Wastewater Power Upgrades-64MIPS2301

Activity Type:

Construction/reconstruction of water/sewer lines or systems

Project Number:

3086

Projected Start Date:

09/29/2015

Benefit Type:

Area (Survey)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Municipalities Infrastructure Program

Projected End Date:

10/09/2017

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Village of Calvin

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$167,779.89
Total Budget	\$0.00	\$167,779.89
Total Obligated	\$0.00	\$167,779.89
Total Funds Drawdown	\$0.00	\$167,779.89
Program Funds Drawdown	\$0.00	\$167,779.89
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$167,779.89
Village of Calvin	\$0.00	\$167,779.89
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The proposed project involves the installation of four (4) permanent generators at the primary stations within the denoted target area. The proposed emergency power installations shall provide for uninterrupted service and shall eliminate the referenced back-up and septic conditions within the collection system.

Location Description:

455 Elliott Avenue, Calvin, LA 71410

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
Activity funds eligible for DREF	335560	503340/16778

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Project # / 3087 / Economic Revitalization

Grantee Activity Number: 10DRLG2901 - SOWELA
Activity Title: SOWELA - 10DRLG2901

Activity Type:

Construction of buildings for the general conduct of

Project Number:

3087

Projected Start Date:

03/31/2013

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Economic Revitalization

Projected End Date:

10/04/2015

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

LCTCS Facilities Corporation

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$4,848,511.00
Total Budget	\$0.00	\$4,848,511.00
Total Obligated	\$0.00	\$4,848,511.00
Total Funds Drawdown	\$0.00	\$4,848,511.00
Program Funds Drawdown	\$0.00	\$4,848,511.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$4,848,511.00
LCTCS Facilities Corporation	\$0.00	\$4,848,511.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

To provide for construction of the Workforce Training facility at SOWELA Technical Community College - partially funded by this activity and funds within the Katrina/Rita grants

Location Description:

Lake Charles, LA

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	91125	58456	349431	182250/91125	116912/58456	698862/34943	42.81

LMI%:	43.54
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 10DRLG7201 - Farmers Rice Mill

Activity Title: Farmers Rice Mill - 10DRLG7201

Activity Type:

Rehabilitation/reconstruction of other non-residential

Project Number:

3087

Projected Start Date:

07/01/2013

Benefit Type:

N/A

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Economic Revitalization

Projected End Date:

10/28/2015

Completed Activity Actual End Date:

05/26/2023

Responsible Organization:

Farmers Rice Milling Company, Inc.

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$1,000,000.00
Total Budget	\$0.00	\$1,000,000.00
Total Obligated	\$0.00	\$1,000,000.00
Total Funds Drawdown	\$0.00	\$1,000,000.00
Program Funds Drawdown	\$0.00	\$1,000,000.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$1,000,000.00
Farmers Rice Milling Company, Inc.	\$0.00	\$1,000,000.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The project is a Clean Rice Packaging Facility that will be added to the current milling facility at 3211 Hwy 397 S, Lake Charles, Louisiana. The improvements will allow Farmers Rice Milling (FRM) to increase output rates from the mill and eliminate slowdowns that result from the current packing, loading and storage system. FRM will be able to increase productivity of the packaging line by 50% and increase packing efficiency by 20%, or a downtime reduction of twenty (20) hours per week. The new packaging system will also allow more flexibility in packaging size, opening new markets to their products.

Location Description:

3211 Hwy 397 S, Lake Charles, LA 70615, Calcasieu Parish

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

**This Report Period
Total**

**Cumulative Actual Total / Expected
Total**

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents:

None

Grantee Activity Number: 17DRLG7001-Mary Bird Perkins-EBR

Activity Title: EBR-Mary Bird Perkins-17DRLG7001

Activity Type:

Public services

Project Number:

3087

Projected Start Date:

12/09/2014

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Economic Revitalization

Projected End Date:

12/09/2014

Completed Activity Actual End Date:

06/12/2023

Responsible Organization:

Mary Bird Perkins Cancer Center

Overall	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$250,000.00
Total Budget	\$0.00	\$250,000.00
Total Obligated	\$0.00	\$250,000.00
Total Funds Drawdown	\$0.00	\$250,000.00
Program Funds Drawdown	\$0.00	\$250,000.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$250,000.00
East Baton Rouge Parish	\$0.00	\$0.00
Mary Bird Perkins Cancer Center	\$0.00	\$250,000.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The goal of the project is to reduce Louisiana's high cancer mortality rate, especially among low-income and under-resourced adults in 18 southeast Louisiana parishes.

Location Description:

Baton Rouge, La. - EBR

Activity Progress Narrative:

Updated accomplishments, cleared flag.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Businesses	1	1/1
# of Non-business	1	1/0

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Cases closed	3526	0	4621	3526/1235	0/0	4621/1235	76.30
# of Cases opened	3526	0	4621	3526/1235	0/0	4621/1235	76.30

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Persons	3526	0	4621	3526/1235	0/0	4621/1235	76.30

LMI%:	
-------	--

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 18DINW7001 - LA CAP

Activity Title: LA Center Against Poverty (DINW)

Activity Type:

Public services

Project Number:

3087

Projected Start Date:

10/01/2011

Benefit Type:

Direct (Person)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Economic Revitalization

Projected End Date:

07/15/2014

Completed Activity Actual End Date:

05/26/2023

Responsible Organization:

Louisiana Center Against Poverty, Inc

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$200,000.00
Total Budget	\$0.00	\$200,000.00
Total Obligated	\$0.00	\$200,000.00
Total Funds Drawdown	\$0.00	\$200,000.00
Program Funds Drawdown	\$0.00	\$200,000.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$200,000.00
Louisiana Center Against Poverty, Inc	\$0.00	\$200,000.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Workforce training targeting the following industries: Cultural Economy, General Office, Retail Service, Food Industry, and Technology Training (computers, etc)

Location Description:

Louisiana Center Against Poverty, Inc.
LACAP Facilities in East Carroll, Madison, Richland, and Ouachita Parishes will offer training.

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures**No Accomplishments Performance Measures**

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	0	0	444	0/0	300/140	888/140	33.78

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 31DINW7001 - La Tech

Activity Title: Louisiana Tech (DINW)

Activity Type:

Econ. development or recovery activity that creates/retains

Project Number:

3087

Projected Start Date:

10/01/2011

Benefit Type:

Direct (Person)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Economic Revitalization

Projected End Date:

09/15/2014

Completed Activity Actual End Date:

05/26/2023

Responsible Organization:

Louisiana Tech University

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$945,939.17
Total Budget	\$0.00	\$945,939.17
Total Obligated	\$0.00	\$945,939.17
Total Funds Drawdown	\$0.00	\$945,939.17
Program Funds Drawdown	\$0.00	\$945,939.17
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$945,939.17
Louisiana Tech University	\$0.00	\$945,939.17
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Workforce training in the following Information Sectors: Cyber Security, Geospatial Data & GIS, Information Technology, Telecommunications, Computer-aided Design, and Innovative Ventures.

Location Description:

Louisiana Tech Campus, Ruston, LA

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures**No Accomplishments Performance Measures**

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Permanent	0	0	110	0/0	72/120	220/120	32.73

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	0	0	0	0/0	292/300	398/300	73.37

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 31DRLG7001 - LA Tech Business Expansion

Activity Title: LA Tech Business Expansion - 31DRLG7001

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3087

Projected Start Date:

01/01/2015

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Economic Revitalization

Projected End Date:

03/31/2019

Completed Activity Actual End Date:

05/26/2023

Responsible Organization:

Division of Administration Facility Planning

Overall	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$2,200,000.00
Total Budget	\$0.00	\$2,200,000.00
Total Obligated	\$0.00	\$2,200,000.00
Total Funds Drawdown	\$0.00	\$2,200,000.00
Program Funds Drawdown	\$0.00	\$2,200,000.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$2,200,000.00
Division of Administration Facility Planning	\$0.00	\$764,314.87
Louisiana Tech University	\$0.00	\$1,435,685.13
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The addition to the Louisiana Tech University College of Business will enable the College and the University as a whole to expand our efforts to meet urgent workforce needs in key occupational and industry sectors in the coming years by increasing education attainment and skill levels of our regional workforce serving those key sectors. Meeting these urgent needs will create significant employment opportunities for a wide variety of jobs at varying skill levels helping to reduce out-migration, raise regional wage and earnings levels, relieve poverty and reduce unemployment.

Location Description:

Louisiana Tech University in Ruston, LA

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	0	0/1

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
# of Persons	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	0	0	71270	13430/0	18595/0	142540/1	22.47

LMI%:	44.63
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 36DINW7002 - Urban Strategies

Activity Title: Urban Strategies (DINW)

Activity Type:

Public services

Project Number:

3087

Projected Start Date:

01/01/2012

Benefit Type:

Direct (Person)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Economic Revitalization

Projected End Date:

12/15/2015

Completed Activity Actual End Date:

05/26/2023

Responsible Organization:

Urban Strategies

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$981,576.71
Total Budget	\$0.00	\$981,576.71
Total Obligated	\$0.00	\$981,576.71
Total Funds Drawdown	\$0.00	\$981,576.71
Program Funds Drawdown	\$0.00	\$981,576.71
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$981,576.71
Urban Strategies	\$0.00	\$981,576.71
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Training classes offered to individuals in the areas of construction, healthcare, food industry, and customer service.

Location Description:

Courses to be offered at various training locations depending on the training provider. All training to take place in Orleans Parish.

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	0	0	256	0/131	248/0	512/141	48.44

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 36DINW7301 - District 2 Activity Title: District 2 Workforce Training (DINW)

Activity Type:

Public services

Project Number:

3087

Projected Start Date:

10/31/2010

Benefit Type:

Direct (Person)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Economic Revitalization

Projected End Date:

11/03/2012

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

District 2 Community Enhancement Corporation

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$349,220.55
Total Budget	\$0.00	\$349,220.55
Total Obligated	\$0.00	\$349,220.55
Total Funds Drawdown	\$0.00	\$349,220.55
Program Funds Drawdown	\$0.00	\$349,220.55
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$349,220.55
District 2 Community Enhancement Corporation	\$0.00	\$349,220.55
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Training classes offered to high school students in the areas of fashion, music, and other arts.

Location Description:

Classes to be offered at various schools in the Recovery School District (RSD) in New Orleans, LA

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	188	0	1228	376/77	0/0	1842/150	20.41

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 36DRLG7001 - NO Cold Storage

Activity Title: NO Cold Storage (DRLG)

Activity Type:

Rehabilitation/reconstruction of other non-residential

Project Number:

3087

Projected Start Date:

06/30/2010

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Economic Revitalization

Projected End Date:

10/17/2011

Completed Activity Actual End Date:

05/26/2023

Responsible Organization:

Port of New Orleans

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$13,500,000.00
Total Budget	\$0.00	\$13,500,000.00
Total Obligated	\$0.00	\$13,500,000.00
Total Funds Drawdown	\$0.00	\$13,500,000.00
Program Funds Drawdown	\$0.00	\$13,500,000.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$13,500,000.00
Office of Community Development (OCD), Disaster	\$0.00	\$0.00
Port of New Orleans	\$0.00	\$13,500,000.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Renovation of existing wharf to relocate New Orleans Cold Storage facility from the MRGO waterway back to previous location on the Mississippi river.

Location Description:

East Bank of the Mississippi River in New Orleans

Lat/Long:

29.913802,-90.125527

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

This Report Period
Total

Cumulative Actual Total / Expected
Total

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents:

None

Grantee Activity Number: 36DRLG7002 - WWII Museum

Activity Title: WWII Museum (DRLG)

Activity Type:

Econ. development or recovery activity that creates/retains

Project Number:

3087

Projected Start Date:

07/01/2011

Benefit Type:

Direct (Person)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Economic Revitalization

Projected End Date:

02/03/2015

Completed Activity Actual End Date:

05/26/2023

Responsible Organization:

The National WWII Museum

Overall	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$5,000,000.00
Total Budget	\$0.00	\$5,000,000.00
Total Obligated	\$0.00	\$5,000,000.00
Total Funds Drawdown	\$0.00	\$5,000,000.00
Program Funds Drawdown	\$0.00	\$5,000,000.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$5,000,000.00
The National WWII Museum	\$0.00	\$5,000,000.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Construction of the "Campaign's Pavillion" which will feature the Asia Campaign Gallery, European Campaign Gallery, and the American Campaign Gallery. The National WWII Museum is an economic engine, bringing thousands of visitors to New Orleans who indicate that the Museum was either the #1 or #2 reason they chose to visit the region.

Location Description:

Intersection of Camp St and Andrew Higgins

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Businesses	1	2/1

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Permanent	0	0	0	0/0	0/0	400/400	0.00

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Persons	0	0	0	0/0	0/0	0/400	0

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 36DRLG7004-St. Thomas Comm Health Ctr-Orleans

Activity Title: Orleans-St. Thomas Comm Health Ctr-36DRLG7004

Activity Type:

Acquisition, construction, reconstruction of public facilities

Project Number:

3087

Projected Start Date:

06/01/2016

Benefit Type:

Direct (Person)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Economic Revitalization

Projected End Date:

08/25/2017

Completed Activity Actual End Date:

05/26/2023

Responsible Organization:

Orleans Parish

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$500,000.00
Total Budget	\$0.00	\$500,000.00
Total Obligated	\$0.00	\$500,000.00
Total Funds Drawdown	\$0.00	\$500,000.00
Program Funds Drawdown	\$0.00	\$500,000.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$500,000.00
Orleans Parish	\$0.00	\$500,000.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

STTCHC proposes to expand comprehensive preventive and primary care services currently being provided in the Columbia Parc neighborhood of New Orleans, LA. Columbia Parc is located within zip code 70122, the service area for both the health center and this G/I PLAN application, and of which is predominantly comprised of City of New Orleans Planning District No. 6 census tracts 138.00, 33.08, 33.02, 25.04, 133.02, 25.02, and 17.01. The total population of the MUA service area is 29,038. The total zip code low-income population is almost 13,000 based on HRSA's Uniform Data System (UDS) Mapper reporting. The demographics are 79% Black, 4% Hispanic, 16% White, 1% Asian and .21% American Indian/Other. Males and females are 46% and 54% respectively.

Location Description:

3943 St. Bernard Avenue, New Orleans, LA 70122 (Orleans Parish)

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
Activity funds eligible for DREF	0	500000/50000

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Persons	0	0	13	0/0	8/8	26/13	30.77

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 40DRLG7001 - Bayou Boeuf Canal

Activity Title: Bayou Bouef Diversion Canal (DRLG)

Activity Type:

Construction/reconstruction of water/sewer lines or systems

Project Number:

3087

Projected Start Date:

12/31/2011

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Economic Revitalization

Projected End Date:

09/12/2016

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Rapides Parish Police Jury

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$697,283.06
Total Budget	\$0.00	\$697,283.06
Total Obligated	\$0.00	\$697,283.06
Total Funds Drawdown	\$0.00	\$697,283.06
Program Funds Drawdown	\$0.00	\$697,283.06
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$697,283.06
Rapides Parish Police Jury	\$0.00	\$697,283.06
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Bayou Boeuf Diversion Canal Improvements

Location Description:

Rapides Parish

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
Activity funds eligible for DREF	697283	1394566/6972
# of Linear feet of Public	18000	27000/9000

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	245	136	798	245/245	136/136	798/798	47.74

LMI%:	40
-------	----

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 45DRLG7001 - St Charles Comm Ctr

Activity Title: St Charles Comm Ctr (DRLG)

Activity Type:

Construction of buildings for the general conduct of

Project Number:

3087

Projected Start Date:

03/19/2009

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Economic Revitalization

Projected End Date:

03/14/2016

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

St. Charles Parish

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$3,000,000.00
Total Budget	\$0.00	\$3,000,000.00
Total Obligated	\$0.00	\$3,000,000.00
Total Funds Drawdown	\$0.00	\$3,000,000.00
Program Funds Drawdown	\$0.00	\$3,000,000.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$3,000,000.00
St. Charles Parish	\$0.00	\$3,000,000.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The Parish is proposing the construction of a new multi-purpose community center on Sugarland Parkway in Luling, LA. Following Hurricane Gustav, the need for a centralized location for the provision of public services, particularly those targeted to LMI, became much more apparant. In an attempt to address these needs, St. Charles Parish intends for the construction of a facility on the westbank to accommodate the location of much needed service providers. In conjunction with 45PARA3201 - performance measures reported in this activity.

Location Description:

St. Charles Parish, LA

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of buildings (non-residential)	2	3/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	4380	3608	15366	4380/8617	3608/7101	15366/47643	51.98

LMI%:	60.34
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 49DRLG7001 - St Landry SLEIDD
Activity Title: St Landry SLEIDD Business Incubator (DRLG)

Activity Type:

Econ. development or recovery activity that creates/retains

Project Number:

3087

Projected Start Date:

01/01/2011

Benefit Type:

Direct (Person)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Economic Revitalization

Projected End Date:

03/28/2011

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

SLEIDD Business Center

Overall	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$750,000.00
Total Budget	\$0.00	\$750,000.00
Total Obligated	\$0.00	\$750,000.00
Total Funds Drawdown	\$0.00	\$750,000.00
Program Funds Drawdown	\$0.00	\$750,000.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$750,000.00
Greater Opelousas Economic Industrial Development	\$0.00	\$750,000.00
SLEIDD Business Center	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Business Incubator serving businesses located in St. Landry Parish, Louisiana

Location Description:

SLEIDD Business Center. 5367 I-49 Service Road, Opelousas, LA 70570.

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Businesses	2	3/10

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Permanent	0	0	4	4/0	0/11	8/20	50.00

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Persons	0	0	14	14/0	0/11	28/20	50.00

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 49DRLG7002-SW La Primary-St Landry
Activity Title: St Landry-SW La Primary-49DRLG7002

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3087

Projected Start Date:

07/01/2012

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Economic Revitalization

Projected End Date:

01/06/2014

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Southwest Louisiana Primary Healthcare Center

Overall	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$200,000.00
Total Budget	\$0.00	\$200,000.00
Total Obligated	\$0.00	\$200,000.00
Total Funds Drawdown	\$0.00	\$200,000.00
Program Funds Drawdown	\$0.00	\$200,000.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$200,000.00
Southwest Louisiana Primary Healthcare Center	\$0.00	\$0.00
St. Landry Parish	\$0.00	\$200,000.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The construction of a new Mental Health Wing.

Location Description:

St. Landry Parish

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	2	3/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	33952	28052	83384	33952/32408	28052/14723	83384/86175	74.36

LMI%:	44.92
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 50DRLG9202 - Save the Children
Activity Title: Save the Children - 50DRLG9201

Activity Type:

Public services

Project Number:

3087

Projected Start Date:

07/01/2014

Benefit Type:

Direct (Person)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Economic Revitalization

Projected End Date:

12/14/2016

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Save the Children Federation, Inc

Overall	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$49,195.44
Total Budget	\$0.00	\$49,195.44
Total Obligated	\$0.00	\$49,195.44
Total Funds Drawdown	\$0.00	\$49,195.44
Program Funds Drawdown	\$0.00	\$49,195.44
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$49,195.44
Save the Children Federation, Inc	\$0.00	\$49,195.44
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The Grantee shall provide educational services to 130 children through its Emergent Reader and Early Steps to School Success programs in St. Martin and Washington Parishes. The Emergent Reader program will provide literacy education to enhance the reading skills of participants in kindergarten and first grades who are not yet reading independently. The Early Steps to School Success program will provide school readiness for participants from birth through age five as an early childhood development program. The targeted population of these programs are children of high poverty areas in St. Martin and Washington parishes.

Location Description:

St. Martin and Washington Parishes

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	0	0	540	0/0	270/192	810/192	33.33

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 52DRLG7001 - St Tammany Icebox Activity Title: St Tammany Project Icebox (DRLG)

Activity Type:

Econ. development or recovery activity that creates/retains

Project Number:

3087

Projected Start Date:

11/30/2011

Benefit Type:

Direct (Person)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Economic Revitalization

Projected End Date:

01/25/2016

Completed Activity Actual End Date:

05/26/2023

Responsible Organization:

St Tammany Parish Council

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$1,600,000.00
Total Budget	\$0.00	\$1,600,000.00
Total Obligated	\$0.00	\$1,600,000.00
Total Funds Drawdown	\$0.00	\$1,600,000.00
Program Funds Drawdown	\$0.00	\$1,600,000.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$1,600,000.00
St Tammany Parish Council	\$0.00	\$1,600,000.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

In April 2010, the Parish (St Tammany) was contacted by Associated Wholesale Grocers, Inc. of their interest to construct a 785,000 (sq ft) distribution center in Louisiana; with St. Tammany Parish being one of the sites of interest. With its total expected 246 permanent jobs and an additional 94 permanent jobs from associated companies, St. Tammany and Pearl River will be able to recover from its current economic status. In order for the Parish to accommodate the infrastructure improvements necessary for the location of the AWG distribution center, it will require an estimated \$3.560 million to address sewer, water, drainage, fire protection, and road improvements. The Parish is seeking funding in the amount of \$1,960,000 through the LCDBG ED Program for the sewer, water, drainage, and fire protection improvements. \$1,600,000 for the road improvements are being requested through the OCD DRU Disaster Recovery Economic Revitalization Program.

Location Description:

Cleo Rd, Pearl River, LA
30.353102,-89.746048

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Permanent	0	0	50	0/37	0/0	100/50	0.00

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Persons	0	0	0	0/37	0/0	66/50	0.00

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 55DRLG7001 - Terrebonne Port

Activity Title: Terrebonne Port - LA Ship Dry Dock (DRLG)

Activity Type:

Econ. development or recovery activity that creates/retains

Project Number:

3087

Projected Start Date:

11/29/2010

Benefit Type:

Direct (Person)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Economic Revitalization

Projected End Date:

11/28/2012

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Terrebonne Parish

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$10,000,000.00
Total Budget	\$0.00	\$10,000,000.00
Total Obligated	\$0.00	\$10,000,000.00
Total Funds Drawdown	\$0.00	\$10,000,000.00
Program Funds Drawdown	\$0.00	\$10,000,000.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$10,000,000.00
Terrebonne Parish	\$0.00	\$10,000,000.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Funding of the construction of the LA Ship Dry Dock and construction of roadway improvements at the Port of Terrebonne.

Location Description:

367 Dickson Rd. Houma, LA 70363
29.548223,-90.702846

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of buildings (non-residential)	2	3/1

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Permanent	0	0	0	24/78	271/0	521/152	56.62

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Persons	0	0	393	0/0	225/100	786/152	28.63

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 55DRLG7002 - Fletcher CC

Activity Title: Fletcher Community College (DRLG)

Activity Type:

Econ. development or recovery activity that creates/retains

Project Number:

3087

Projected Start Date:

11/30/2010

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Economic Revitalization

Projected End Date:

06/08/2011

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

LCTCS Facilities Corporation

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$2,702,000.00
Total Budget	\$0.00	\$2,702,000.00
Total Obligated	\$0.00	\$2,702,000.00
Total Funds Drawdown	\$0.00	\$2,702,000.00
Program Funds Drawdown	\$0.00	\$2,702,000.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$2,702,000.00
LCTCS Facilities Corporation	\$0.00	\$2,702,000.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Renovations to Fletcher Community College to expand the capacity of the institution.

Location Description:

310 St. Charles Street
Houma, LA 70360

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of buildings (non-residential)	2	3/1

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents:

None

Grantee Activity Number: 65DINU7301 - Fast Forward Restart

Activity Title: Fast Forward Restart (DINU)

Activity Type:

Public services

Project Number:

3087

Projected Start Date:

01/01/2012

Benefit Type:

Direct (Person)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Economic Revitalization

Projected End Date:

03/21/2014

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Fast Forward Restart

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$229,010.66
Total Budget	\$0.00	\$229,010.66
Total Obligated	\$0.00	\$229,010.66
Total Funds Drawdown	\$0.00	\$229,010.66
Program Funds Drawdown	\$0.00	\$229,010.66
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$229,010.66
Fast Forward Restart	\$0.00	\$229,010.66
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Technical Assistance to small businesses and entrepreneurs.

Location Description:

Orleans Parish

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	0	0	392	0/0	78/0	588/410	13.27

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 65DINU7302 - SLEC

Activity Title: SLEC (DINU)

Activity Type:

Public services

Project Number:

3087

Projected Start Date:

01/01/2012

Benefit Type:

Direct (Person)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Economic Revitalization

Projected End Date:

03/26/2014

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

South Louisiana Economic Council

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$250,704.96
Total Budget	\$0.00	\$250,704.96
Total Obligated	\$0.00	\$250,704.96
Total Funds Drawdown	\$0.00	\$250,704.96
Program Funds Drawdown	\$0.00	\$250,704.96
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$250,704.96
South Louisiana Economic Council	\$0.00	\$250,704.96
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Technical Assistance to small businesses and entrepreneurs.

Location Description:

Terrebonne Parish

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures**No Accomplishments Performance Measures**

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	0	0	40	0/0	6/0	60/765	10.00

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 65DINU7303 - LSBDC

Activity Title: LSBDC (DINU)

Activity Type:

Public services

Project Number:

3087

Projected Start Date:

02/01/2014

Benefit Type:

Direct (Person)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Economic Revitalization

Projected End Date:

05/20/2016

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Loyola University New Orleans

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$31,335.59
Total Budget	\$0.00	\$31,335.59
Total Obligated	\$0.00	\$31,335.59
Total Funds Drawdown	\$0.00	\$31,335.59
Program Funds Drawdown	\$0.00	\$31,335.59
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$31,335.59
Loyola University New Orleans	\$0.00	\$31,335.59
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Technical Assistance to small businesses and entrepreneurs.

Location Description:

Orleans Parish

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures**No Accomplishments Performance Measures**

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Cases closed	0	0	552	0/0	0/0	828/138	0.00
# of Cases opened	0	0	276	0/0	0/0	552/138	0.00

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Persons	0	0	162	0/0	64/0	324/138	19.75

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents:

None

Grantee Activity Number: 65DINV7301 - UEP TA - LMI
Activity Title: UEP - Technical Assistance - LMI (DINV)

Activity Type:

Public services

Project Number:

3087

Projected Start Date:

12/31/2010

Benefit Type:

Direct (Person)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Economic Revitalization

Projected End Date:

06/13/2014

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Urban Entrepreneur Partnership, Inc. (UEP, Inc.)

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$550,162.61
Total Budget	\$0.00	\$550,162.61
Total Obligated	\$0.00	\$550,162.61
Total Funds Drawdown	\$0.00	\$550,162.61
Program Funds Drawdown	\$0.00	\$550,162.61
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$550,162.61
Urban Entrepreneur Partnership, Inc. (UEP, Inc.)	\$0.00	\$550,162.61
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Technical Assistance to small businesses and entrepreneurs.

Location Description:

The UEPGC proposes to service the following parishes through its two offices in Baton Rouge and New Orleans: St. Tammany, Orleans, St. Bernard, Jefferson, Plaquemines, Lafourche, St. Landry, Point Coupee, East Baton Rouge, Livingston, Ascension, Assumption, Iberville, Terrebonne, Calcasieu, Cameron, St. Mary, Lafayette, Vermillion and Rapides.

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	0	0	316	0/0	158/739	474/739	33.33

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 65DINV7301 - UEP TA - UN
Activity Title: UEP - Technical Assistance - UN (DINV)

Activity Type:

Public services

Project Number:

3087

Projected Start Date:

01/01/2011

Benefit Type:

Direct (Person)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Economic Revitalization

Projected End Date:

06/13/2014

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Urban Entrepreneur Partnership, Inc. (UEP, Inc.)

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$447,148.07
Total Budget	\$0.00	\$447,148.07
Total Obligated	\$0.00	\$447,148.07
Total Funds Drawdown	\$0.00	\$447,148.07
Program Funds Drawdown	\$0.00	\$447,148.07
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$447,148.07
Urban Entrepreneur Partnership, Inc. (UEP, Inc.)	\$0.00	\$447,148.07
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

See 65DINV7301 - UEP TA - LMI

Location Description:

See 65DINV7301 - UEP TA - LMI

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	0	0	428	43/0	21/0	642/739	9.97

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 65DINV7302 - SENO TA - LMI

Activity Title: SENO Technical Assistance - LMI (DINV)

Activity Type:

Public services

Project Number:

3087

Projected Start Date:

01/01/2011

Benefit Type:

Direct (Person)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Economic Revitalization

Projected End Date:

05/19/2014

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Social Entrepreneurs of New Orleans (SENO)

Overall	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$114,005.32
Total Budget	\$0.00	\$114,005.32
Total Obligated	\$0.00	\$114,005.32
Total Funds Drawdown	\$0.00	\$114,005.32
Program Funds Drawdown	\$0.00	\$114,005.32
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$114,005.32
Social Entrepreneurs of New Orleans (SENO)	\$0.00	\$114,005.32
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Our program to provide assistance to early-stage social entrepreneurs is called the New Ventures Accelerator. Social entrepreneurs at their critical early stages need support, mentorship, and strong networks in order to be successful.

- We begin with a strong selection model for high-potential entrepreneurs and ideas.
- We work with the social entrepreneur in a 10-month engagement to test and implement their promising new approach to solving a problem.
- We begin with an organizational assessment, which includes a financial, operational, and programmatic review.
- Together, we set and reach short- and long-term goals through our Milestone Activity Plan (MAP) for deep social impact and financial sustainability.
- We assemble a team made up of an Executive Consultant, Executive Mentor, and pro-bono technical assistance experts (legal, marketing, financial, etc.)
- Support occurs in areas such as building financial models, validating the market, strategic planning, business planning, setting up accounting systems, marketing, and fund development.

Location Description:

Orleans Parish

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	0	0	114	5/0	52/133	171/133	33.33

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents:

None

Grantee Activity Number: 65DINV7302 - SENO TA - UN

Activity Title: SENO Technical Assistance - UN (DINV)

Activity Type:

Public services

Project Number:

3087

Projected Start Date:

01/01/2011

Benefit Type:

Direct (Person)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Economic Revitalization

Projected End Date:

05/19/2014

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Social Entrepreneurs of New Orleans (SENO)

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$235,808.80
Total Budget	\$0.00	\$235,808.80
Total Obligated	\$0.00	\$235,808.80
Total Funds Drawdown	\$0.00	\$235,808.80
Program Funds Drawdown	\$0.00	\$235,808.80
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$235,808.80
Social Entrepreneurs of New Orleans (SENO)	\$0.00	\$235,808.80
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

See 36DINV7302 - SENO TA - LMI

Location Description:

See 36DINV7302 - SENO TA - LMI

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Businesses	0	0/0

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	0	0	332	0/0	85/0	498/132	17.07

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 65DINV7303 - VIET TA - LMI

Activity Title: VIET Technical Assistance - LMI (DINV)

Activity Type:

Public services

Project Number:

3087

Projected Start Date:

12/31/2010

Benefit Type:

Direct (Person)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Economic Revitalization

Projected End Date:

06/13/2014

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Vietnamese Initiatives in Economic Training (VIET)

Overall	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$82,182.27
Total Budget	\$0.00	\$82,182.27
Total Obligated	\$0.00	\$82,182.27
Total Funds Drawdown	\$0.00	\$82,182.27
Program Funds Drawdown	\$0.00	\$82,182.27
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$82,182.27
Vietnamese Initiatives in Economic Training (VIET)	\$0.00	\$82,182.27
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

VIET's Business Technical Assistance Program (VIET-BTAP) goal is to increase the # of small business owners/establishments in the state of Louisiana. Our objective is to provide quality language appropriate technical assistance services to current and/or new/emerging small business owners in the state of Louisiana that have been adversely affected by Hurricanes Gustav and/or Ike.

Location Description:

Gustav/Ike Affected Parishes in Southeastern Louisiana

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Businesses	320	480/160

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	0	0	0	6/0	31/0	38/0	97.37

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 65DINV7305 - ACCION TA - LMI

Activity Title: ACCION Technical Assistance - LMI (DINV)

Activity Type:

Public services

Project Number:

3087

Projected Start Date:

01/01/2011

Benefit Type:

Direct (Person)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Economic Revitalization

Projected End Date:

04/19/2013

Completed Activity Actual End Date:

06/09/2023

Responsible Organization:

ACCION Texas, Inc., DBA ACCION Texas-Louisiana

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$12,732.63
Total Budget	\$0.00	\$12,732.63
Total Obligated	\$0.00	\$24,732.63
Total Funds Drawdown	\$0.00	\$24,732.63
Program Funds Drawdown	\$0.00	\$24,732.63
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$24,732.63
ACCION Texas, Inc., DBA ACCION Texas-Louisiana	\$0.00	\$24,732.63
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

See 65DINV7304 - ACCION Loan - LMI

Location Description:

See 65DINV7304 - ACCION Loan - LMI

Activity Progress Narrative:

Updated accomplishments.

Accomplishments Performance Measures**No Accomplishments Performance Measures**

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	0	62	181	10/0	62/0	195/0	36.92

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 65DINV7306 - LSU/LBTC TA - LMI
Activity Title: LSU/LBTC Technical Assistance - LMI (DINV)

Activity Type:

Public services

Project Number:

3087

Projected Start Date:

12/31/2010

Benefit Type:

Direct (Person)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Economic Revitalization

Projected End Date:

07/21/2014

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Louisiana State University

Overall	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$21,100.74
Total Budget	\$0.00	\$21,100.74
Total Obligated	\$0.00	\$21,100.74
Total Funds Drawdown	\$0.00	\$21,100.74
Program Funds Drawdown	\$0.00	\$21,100.74
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$21,100.74
Louisiana State University	\$0.00	\$21,100.74
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The LBTC will focus its efforts on high growth potential clients including but not limited to businesses in the following fields: Advanced Manufacturing, Agriculture, Food & Wood Products, Digital Media, Energy, Entertainment, Life Science, Logistics & Transportation, Technology

Location Description:

East Baton Rouge, Livingston, Ascension and St. Tammany Parishes.

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	0	0	4	0/0	2/300	6/300	33.33

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 65DINV7306 - LSU/LBTC TA - UN

Activity Title: LSU/LBTC Technical Assistance - UN (DINV)

Activity Type:

Public services

Project Number:

3087

Projected Start Date:

01/01/2011

Benefit Type:

Direct (Person)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Economic Revitalization

Projected End Date:

07/21/2014

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Louisiana State University

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$102,080.70
Total Budget	\$0.00	\$102,080.70
Total Obligated	\$0.00	\$102,080.70
Total Funds Drawdown	\$0.00	\$102,080.70
Program Funds Drawdown	\$0.00	\$102,080.70
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$102,080.70
Louisiana State University	\$0.00	\$102,080.70
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

See 65DINV7306 - LSU/LBTC TA - LMI

Location Description:

See 65DINV7306 - LSU/LBTC TA - LMI

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures**No Accomplishments Performance Measures**

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	0	0	12	0/0	0/0	18/300	0.00

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 65DINV7307 - GNO, Inc. Loan - UN Activity Title: GNO, Inc. Loan - UN (DINV)

Activity Type:

Econ. development or recovery activity that creates/retains

Project Number:

3087

Projected Start Date:

01/01/2011

Benefit Type:

Direct (Person)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Economic Revitalization

Projected End Date:

12/31/2014

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Greater New Orleans Development Foundation

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$63,557.72
Total Budget	\$0.00	\$63,557.72
Total Obligated	\$0.00	\$63,557.72
Total Funds Drawdown	\$0.00	\$63,557.72
Program Funds Drawdown	\$0.00	\$63,557.72
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$63,557.72
Greater New Orleans Development Foundation	\$0.00	\$63,557.72
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

See 65DINV7307 - GNO, Inc. Loan - LMI

Location Description:

See 65DINV7307 - GNO, Inc. Loan - LMI

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Businesses	10	15/5

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Permanent	0	0	5	0/0	0/0	10/5	0.00
# of Permanent	0	0	5	0/0	0/0	10/5	0.00

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 65DINV7308 - Capital Access Proj. TA - LMI

Activity Title: Capital Access Project TA - LMI (DINV)

Activity Type:

Public services

Project Number:

3087

Projected Start Date:

12/31/2010

Benefit Type:

Direct (Person)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Economic Revitalization

Projected End Date:

03/29/2012

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Capital Access Project Inc.

Overall	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$22,947.00
Total Budget	\$0.00	\$22,947.00
Total Obligated	\$0.00	\$22,946.57
Total Funds Drawdown	\$0.00	\$22,946.57
Program Funds Drawdown	\$0.00	\$22,946.57
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$22,946.57
Capital Access Project Inc.	\$0.00	\$22,946.57
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Capital Access Project is dedicated to supporting the creation of competitively viable small, disadvantaged, minority-, and women-owned firms through business development assistance by identifying, qualifying, and matching those firms with public and private sector capital and resources to start or expand their businesses, create jobs, and create an economic impact that would otherwise not exist without our efforts.

Location Description:

New Orleans MSA

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Businesses	400	600/200

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	0	0	0	0/0	0/0	0/0	0

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 65DINV7309 - SWLA TA - LMI
Activity Title: SWLA Technical Assistance - LMI (DINV)

Activity Type:

Public services

Project Number:

3087

Projected Start Date:

12/31/2010

Benefit Type:

Direct (Person)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Economic Revitalization

Projected End Date:

11/18/2014

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Southwest Louisiana Economic Development

Overall	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$67,339.90
Total Budget	\$0.00	\$67,339.90
Total Obligated	\$0.00	\$67,339.90
Total Funds Drawdown	\$0.00	\$67,339.90
Program Funds Drawdown	\$0.00	\$67,339.90
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$67,339.90
Southwest Louisiana Alliance Foundation Inc	\$0.00	\$10,908.53
Southwest Louisiana Economic Development Alliance	\$0.00	\$56,431.37
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The ability of a business to reopen after a disaster does not ensure long-term survival. Research shows that of the businesses that do reopen following a disaster, many fail within two to five years after recovery resources are exhausted. Small- and medium-sized businesses are especially vulnerable to disasters, as they often lack the resources required to meet the challenges and seize the opportunities created in the wake of the event. Those businesses operating in today's post-hurricane and oil spill-impacted economy will require an extra measure of focused assistance to support their ongoing recovery. With this assistance the expected outcomes for business are higher survival and growth rates that will also result in expected outcomes of higher job retention and creation in our impact area.

Location Description:

Cameron, Calcasieu, and Jefferson Davis Parishes

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period		Cumulative Actual Total / Expected	
		Total		Total
# of Businesses		280		420/140

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Persons	0	0	0	0/0	85/0	85/0	100.00

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 65DINV7310 - SCP Loan - UN

Activity Title: SCP Loan - UN (DINV)

Activity Type:

Econ. development or recovery activity that creates/retains

Project Number:

3087

Projected Start Date:

01/01/2011

Benefit Type:

Direct (Person)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Economic Revitalization

Projected End Date:

09/18/2017

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

South Central Planning & Development Commission

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$3,472,512.65
Total Budget	\$0.00	\$3,472,512.65
Total Obligated	\$0.00	\$3,472,512.65
Total Funds Drawdown	\$0.00	\$3,472,512.65
Program Funds Drawdown	\$0.00	\$3,472,512.65
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$3,481,512.65
South Central Planning & Development Commission	\$0.00	\$3,481,512.65
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

See 65DINV7310 - SCP Loan - LMI

Location Description:

See 65DINV7310 - SCP Loan - LMI

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Businesses	66	99/20

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Permanent	0	0	62	0/0	45/45	124/62	36.29

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Persons	0	0	62	0/0	45/0	124/62	36.29

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 65DINV7311 - CENLA TA - LMI

Activity Title: CENLA Technical Assistance - LMI (DINV)

Activity Type:

Public services

Project Number:

3087

Projected Start Date:

12/31/2010

Benefit Type:

Direct (Person)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Economic Revitalization

Projected End Date:

07/03/2015

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Cenla Advantage Partnership

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$132,177.72
Total Budget	\$0.00	\$132,177.72
Total Obligated	\$0.00	\$132,177.72
Total Funds Drawdown	\$0.00	\$132,177.72
Program Funds Drawdown	\$0.00	\$132,177.72
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$136,884.49
Cenla Advantage Partnership	\$0.00	\$136,884.49
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Technical Assistance to entrepreneurs in Rapides Parish

Location Description:

Rapides Parish

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures**No Accomplishments Performance Measures**

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	0	0	172	0/0	86/464	258/464	33.33

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 65DINV7311 - CENLA TA - UN

Activity Title: CENLA Technical Assistance - UN (DINV)

Activity Type:

Public services

Project Number:

3087

Projected Start Date:

01/01/2011

Benefit Type:

Direct (Person)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Economic Revitalization

Projected End Date:

07/03/2015

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Cenla Advantage Partnership

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$792,583.94
Total Budget	\$0.00	\$792,583.94
Total Obligated	\$0.00	\$792,583.94
Total Funds Drawdown	\$0.00	\$792,583.94
Program Funds Drawdown	\$0.00	\$792,583.94
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$822,961.56
Cenla Advantage Partnership	\$0.00	\$822,961.56
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

See 40DINV7301 - CENLA TA - LMI

Location Description:

See 40DINV7301 - CENLA TA - LMI

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures**No Accomplishments Performance Measures**

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	0	0	1000	3/0	0/464	1500/464	0.20

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 65DINV7312 - LANO TA - LMI
Activity Title: LANO Technical Assistance LMI (DINV)

Activity Type:

Public services

Project Number:

3087

Projected Start Date:

12/31/2010

Benefit Type:

Direct (Person)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Economic Revitalization

Projected End Date:

05/20/2014

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Louisiana Association of Nonprofit Organizations

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$15,324.33
Total Budget	\$0.00	\$15,324.33
Total Obligated	\$0.00	\$15,324.33
Total Funds Drawdown	\$0.00	\$15,324.33
Program Funds Drawdown	\$0.00	\$15,324.33
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$15,324.33
Louisiana Association of Nonprofit Organizations	\$0.00	\$15,324.33
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

LANO will provide technical assistance to non-profit organizations serving low to moderate income individuals.

Location Description:

Ascension, East Baton Rouge, and Livingston Parishes

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	0	0	36	6/0	12/27	54/27	33.33

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 65DINV7312 - LANO TA - UN
Activity Title: LANO Technical Assistance - LMI (DINV)

Activity Type:

Public services

Project Number:

3087

Projected Start Date:

01/01/2011

Benefit Type:

Direct (Person)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Economic Revitalization

Projected End Date:

05/20/2014

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Louisiana Association of Nonprofit Organizations

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$144,196.75
Total Budget	\$0.00	\$144,196.75
Total Obligated	\$0.00	\$144,196.75
Total Funds Drawdown	\$0.00	\$144,196.75
Program Funds Drawdown	\$0.00	\$144,196.75
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$144,196.75
Louisiana Association of Nonprofit Organizations	\$0.00	\$144,196.75
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

See 17DINV7301 - LANO TA - LMI

Location Description:

See 17DINV7301 - LANO TA - LMI

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	0	0	184	0/0	0/0	276/156	0.00

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 65DINV7313 - Committee of 100 TA - LMI
Activity Title: Committee of 100 Technical Assistance - LMI (DINV)

Activity Type:

Public services

Project Number:

3087

Projected Start Date:

12/31/2010

Benefit Type:

Direct (Person)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Economic Revitalization

Projected End Date:

07/09/2014

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Committee of 100 for Economic Development, Inc

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$13,779.60
Total Budget	\$0.00	\$13,779.60
Total Obligated	\$0.00	\$13,779.60
Total Funds Drawdown	\$0.00	\$13,779.60
Program Funds Drawdown	\$0.00	\$13,779.60
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$13,779.60
Committee of 100 for Economic Development, Inc	\$0.00	\$13,779.60
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Provide workshops, one on one training for businesses to attain the knowledge and skills required to export thier products and/or services.

Location Description:

East Baton Rouge, St. Tammany, Terrebonne, and Lafourche Parishes.

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	0	0	4	0/0	2/237	6/237	33.33

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 65DINV7313 - Committee of 100 TA - UN
Activity Title: Committee of 100 Technical Assistance - UN (DINV)

Activity Type:

Public services

Project Number:

3087

Projected Start Date:

01/01/2011

Benefit Type:

Direct (Person)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Economic Revitalization

Projected End Date:

07/09/2014

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Committee of 100 for Economic Development, Inc

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$176,280.30
Total Budget	\$0.00	\$176,280.30
Total Obligated	\$0.00	\$176,280.30
Total Funds Drawdown	\$0.00	\$176,280.30
Program Funds Drawdown	\$0.00	\$176,280.30
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$176,280.30
Committee of 100 for Economic Development, Inc	\$0.00	\$176,280.30
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

See 65DINV7302 - Committee of 100 TA - LMI

Location Description:

See 65DINV7302 - Committee of 100 TA - LMI

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Businesses	0	0/0

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	0	0	184	5/0	0/0	276/237	1.81

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 65DINV7314 - TEDFo Loan - UN Activity Title: TEDFo Loan - UN (DINV)

Activity Type:

Econ. development or recovery activity that creates/retains

Project Number:

3087

Projected Start Date:

01/01/2011

Benefit Type:

Direct (Person)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Economic Revitalization

Projected End Date:

08/03/2013

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Terrebonne Economic Development Foundation

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$11,753.00
Total Budget	\$0.00	\$11,753.00
Total Obligated	\$0.00	\$11,752.93
Total Funds Drawdown	\$0.00	\$11,752.93
Program Funds Drawdown	\$0.00	\$11,752.93
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$11,752.93
Terrebonne Economic Development Foundation	\$0.00	\$11,752.93
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

See 55DINV7301 - TEDFo Loan - LMI

Location Description:

See 55DINV7301 - TEDFo Loan - LMI

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Businesses	12	18/6

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Permanent	0	0	6	0/0	0/0	12/6	0.00
# of Permanent	0	0	6	0/0	0/0	12/6	0.00

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents:

None

Grantee Activity Number: 65DINV7315 - TEDFo TA - LMI
Activity Title: TEDFo Technical Assistance - LMI (DINV)

Activity Type:

Public services

Project Number:

3087

Projected Start Date:

01/01/2012

Benefit Type:

Direct (Person)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Economic Revitalization

Projected End Date:

08/03/2013

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Terrebonne Economic Development Foundation

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$35,374.50
Total Budget	\$0.00	\$35,374.50
Total Obligated	\$0.00	\$35,374.50
Total Funds Drawdown	\$0.00	\$35,374.50
Program Funds Drawdown	\$0.00	\$35,374.50
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$35,374.50
Terrebonne Economic Development Foundation	\$0.00	\$35,374.50
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

See 55DINV7301 - TEDFo Loan-LMI

Location Description:

Terrebonne Parish

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	0	0	254	92/0	35/530	381/530	33.33

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 65DINV7315 - TEDFo TA - UN
Activity Title: TEDFo Technical Assistance - UN (DINV)

Activity Type:

Public services

Project Number:

3087

Projected Start Date:

01/01/2011

Benefit Type:

Direct (Person)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Economic Revitalization

Projected End Date:

08/03/2013

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Terrebonne Economic Development Foundation

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$42,838.09
Total Budget	\$0.00	\$42,838.09
Total Obligated	\$0.00	\$42,838.09
Total Funds Drawdown	\$0.00	\$42,838.09
Program Funds Drawdown	\$0.00	\$42,838.09
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$42,838.09
Terrebonne Economic Development Foundation	\$0.00	\$42,838.09
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

See 55DINV7301 - TEDFo Loan - LMI

Location Description:

Terrebonne Parish

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	0	0	420	0/0	0/0	630/530	0.00

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 65DINV7316 - GNO, Inc. TA - UN
Activity Title: GNO, Inc. TA - UN (DINV)

Activity Type:

Public services

Project Number:

3087

Projected Start Date:

02/01/2013

Benefit Type:

Direct (Person)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Economic Revitalization

Projected End Date:

06/01/2015

Completed Activity Actual End Date:

05/26/2023

Responsible Organization:

Greater New Orleans Development Foundation

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$84,328.84
Total Budget	\$0.00	\$84,328.84
Total Obligated	\$0.00	\$84,328.84
Total Funds Drawdown	\$0.00	\$84,328.84
Program Funds Drawdown	\$0.00	\$84,328.84
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$84,328.84
Greater New Orleans Development Foundation	\$0.00	\$84,328.84
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Technical Assistance to small businesses and entrepreneurs.

Location Description:

GNO Development Foundation proposes to service the following parishes: Acadia, Allen, Beauregard, Calcasieu, Cameron, Iberia, Jefferson, Jefferson Davis, Lafourche, Orleans, Plaquemines, St. Bernard, St. Charles, St. John, St. Mary, St. Tammany, Tangipahoa, Terrebonne, Vermilion or Washington.

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	0	0	5	0/0	2/0	10/55	20.00

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 65DINV7317 - HOPE TA - LMI

Activity Title: HOPE TA - LMI (DINV)

Activity Type:

Public services

Project Number:

3087

Projected Start Date:

02/01/2011

Benefit Type:

Direct (Person)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Economic Revitalization

Projected End Date:

04/01/2015

Completed Activity Actual End Date:

05/26/2023

Responsible Organization:

Operation HOPE, Inc.

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$588,000.00
Total Budget	\$0.00	\$588,000.00
Total Obligated	\$0.00	\$588,000.00
Total Funds Drawdown	\$0.00	\$588,000.00
Program Funds Drawdown	\$0.00	\$588,000.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$588,000.00
Operation HOPE, Inc.	\$0.00	\$588,000.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Technical Assistance to small businesses and entrepreneurs.

Location Description:

Operation Hope proposes to service the following parishes: Acadia, Allen, Beauregard, Calcasieu, Cameron, Iberia, Jefferson, Jefferson Davis, Lafourche, Orleans, Plaquemines, St. Bernard, St. Charles, St. John, St. Mary, St. Tammany, Tangipahoa, Terrebonne, Vermilion or Washington.

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures**No Accomplishments Performance Measures**

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	0	642	1284	0/0	1284/861	1926/873	66.67

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 65DINV7318 - IDEA TA - UN
Activity Title: IDEA TA - UN (DINV)

Activity Type:

Public services

Project Number:

3087

Projected Start Date:

02/01/2011

Benefit Type:

Direct (Person)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Economic Revitalization

Projected End Date:

06/16/2014

Completed Activity Actual End Date:

05/26/2023

Responsible Organization:

The Idea Village

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$500,000.00
Total Budget	\$0.00	\$500,000.00
Total Obligated	\$0.00	\$500,000.00
Total Funds Drawdown	\$0.00	\$500,000.00
Program Funds Drawdown	\$0.00	\$500,000.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$500,000.00
The Idea Village	\$0.00	\$500,000.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Technical Assistance to small businesses and entrepreneurs.

Location Description:

The Idea Village proposes to service the following parishes: Acadia, Allen, Beauregard, Calcasieu, Cameron, Iberia, Jefferson, Jefferson Davis, Lafourche, Orleans, Plaquemines, St. Bernard, St. Charles, St. John, St. Mary, St. Tammany, Tangipahoa, Terrebonne, Vermilion or Washington.

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	0	0	1278	0/0	0/526	1278/1052	0.00

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 65DINV7319 - GWN TA - LMI

Activity Title: GWN TA - LMI (DINV)

Activity Type:

Public services

Project Number:

3087

Projected Start Date:

02/02/2011

Benefit Type:

Direct (Person)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Economic Revitalization

Projected End Date:

06/22/2015

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Good Work Network

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$397,435.56
Total Budget	\$0.00	\$397,435.56
Total Obligated	\$0.00	\$397,435.56
Total Funds Drawdown	\$0.00	\$397,435.56
Program Funds Drawdown	\$0.00	\$397,435.56
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$397,435.56
Good Work Network	\$0.00	\$397,435.56
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Technical Assistance to small businesses and entrepreneurs.

Location Description:

Good Work Network proposes to service the following parishes: Acadia, Allen, Beauregard, Calcasieu, Cameron, Iberia, Jefferson, Jefferson Davis, Lafourche, Orleans, Plaquemines, St. Bernard, St. Charles, St. John, St. Mary, St. Tammany, Tangipahoa, Terrebonne, Vermilion or Washington.

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures**No Accomplishments Performance Measures**

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	0	0	136	0/0	61/278	204/555	29.90

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 65DINV7320 - JEDCO Loan - UN

Activity Title: JEDCO Loan - UN (DINV)

Activity Type:

Econ. development or recovery activity that creates/retains

Project Number:

3087

Projected Start Date:

10/01/2013

Benefit Type:

Direct (Person)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Economic Revitalization

Projected End Date:

01/14/2016

Completed Activity Actual End Date:

05/26/2023

Responsible Organization:

Jefferson Parish Economic Development Commission

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$370,983.08
Total Budget	\$0.00	\$370,983.08
Total Obligated	\$0.00	\$370,983.08
Total Funds Drawdown	\$0.00	\$370,983.08
Program Funds Drawdown	\$0.00	\$370,983.08
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$370,983.08
Jefferson Parish Economic Development Commission	\$0.00	\$370,983.08
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

JEDCO will provide low interest loans to small businesses in hurricane affected area of Jefferson parish.

Location Description:

Jefferson Parish

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures**No Accomplishments Performance Measures**

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Permanent	0	0	11	0/0	0/0	22/11	0.00

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	0	0	0	0/0	0/0	0/11	0

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 65DRLG7001 - McNeese Meat Packing

Activity Title: McNeese Meat Packing (DRLG)

Activity Type:

Econ. development or recovery activity that creates/retains

Project Number:

3087

Projected Start Date:

05/31/2011

Benefit Type:

Direct (Person)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Economic Revitalization

Projected End Date:

02/06/2014

Completed Activity Actual End Date:

05/26/2023

Responsible Organization:

McNeese State University Foundation

Overall	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$864,189.76
Total Budget	\$0.00	\$864,189.76
Total Obligated	\$0.00	\$864,189.76
Total Funds Drawdown	\$0.00	\$864,189.76
Program Funds Drawdown	\$0.00	\$864,189.76
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$864,189.76
McNeese State University Foundation	\$0.00	\$864,189.76
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

McNeese will acquire the old SWLA Meat Harvest and Processing technical Training and Business Development Center, in order to train agriculture students.

Location Description:

The Facility is located in Lacassine, LA in Jefferson Davis Parish. The facility will focus on economic revitalization in the five parish area of Allen, Beauregard, Calcasieu, Cameron, and Jefferson Davis.
30.246649,-93.021369

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Businesses	0	6/0

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Permanent	0	0	8	3/0	5/6	16/11	50.00
# of Permanent	0	0	0	3/0	0/0	3/0	100.00

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Persons	0	0	0	5/0	6/0	11/0	100.00

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 65DRLG7002 - AMI Kids

Activity Title: AMI Kids (DRLG)

Activity Type:

Econ. development or recovery activity that creates/retains

Project Number:

3087

Projected Start Date:

11/30/2011

Benefit Type:

Direct (Person)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Economic Revitalization

Projected End Date:

09/30/2012

Completed Activity Actual End Date:

05/26/2023

Responsible Organization:

AMIkids Grand Bois

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$2,500,000.00
Total Budget	\$0.00	\$2,500,000.00
Total Obligated	\$0.00	\$2,500,000.00
Total Funds Drawdown	\$0.00	\$2,500,000.00
Program Funds Drawdown	\$0.00	\$2,500,000.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$2,500,000.00
AMIkids Grand Bois	\$0.00	\$2,500,000.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

AMIkids Grand Bois will be a 36-bed residential facility, located in Terrebonne Parish, and will serve young men between the ages of 14-18. These funds will generate long term employment and 22 of the 33 positions will be accessible to low and moderate income persons.

Location Description:

396 Bourg-Larose Highway 24
Bourg, LA 70343

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Permanent	0	0	33	0/0	0/22	66/33	0.00

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	0	0	0	0/0	0/22	520/33	0.00

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 65DRLG7003-Boys and Girls Club-Multi Parish

Activity Title: Multi Parish-Boys and Girls Club-65DRLG7003

Activity Type:

Public services

Project Number:

3087

Projected Start Date:

12/31/2013

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Economic Revitalization

Projected End Date:

06/18/2014

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Jefferson Parish

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$186,286.39
Total Budget	\$0.00	\$186,286.39
Total Obligated	\$0.00	\$186,286.39
Total Funds Drawdown	\$0.00	\$186,286.39
Program Funds Drawdown	\$0.00	\$186,286.39
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$186,286.39
East Baton Rouge Parish	\$0.00	\$0.00
Iberia Parish	\$0.00	\$0.00
Jefferson Parish	\$0.00	\$186,286.39
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The Louisiana Alliance will expand programs to more youth as well as maintain existing programs struggling to provide services because of loss of funding.

Location Description:

Multi-Parish

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	550	0	1100	1100/550	0/0	1650/550	66.67

LMI%:

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents:

None

Grantee Activity Number: 65DRLG9201-PEIP-18th Judicial District

Activity Title: 18th Judicial District-PEIP-65DRLG9201

Activity Type:

Public services

Project Number:

3087

Projected Start Date:

09/11/2012

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Economic Revitalization

Projected End Date:

02/19/2016

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

18th Judicial District

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$299,838.91
Total Budget	\$0.00	\$299,838.91
Total Obligated	\$0.00	\$299,838.91
Total Funds Drawdown	\$0.00	\$299,838.91
Program Funds Drawdown	\$0.00	\$299,838.91
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$299,838.91
18th Judicial District	\$0.00	\$299,838.91
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The Prosecutor's Early Intervention program targets children who are at risk for delinquency, violent crimes, and substances abuse.

Location Description:

West Baton Rouge, Pointe Coupee, and Iberville Parishes

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	459	0	992	918/21534	0/12736	1488/73415	61.69

LMI%:	46.68
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Project # / 3088 / Pilot Comprehensive Resiliency Program

Grantee Activity Number: 01PCPL1007 - Comp Resil - Church Point
Activity Title: Church Point - Comp Resil - 01PCPL1007

Activity Type:

Planning

Project Number:

3088

Projected Start Date:

06/01/2010

Benefit Type:

Area (Census)

National Objective:

N/A

Activity Status:

Completed

Project Title:

Pilot Comprehensive Resiliency Program

Projected End Date:

09/26/2012

Completed Activity Actual End Date:

05/26/2023

Responsible Organization:

Town of Church Point

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$62,720.00
Total Budget	\$0.00	\$62,720.00
Total Obligated	\$0.00	\$62,720.00
Total Funds Drawdown	\$0.00	\$62,720.00
Program Funds Drawdown	\$0.00	\$62,720.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$62,720.00
Town of Church Point	\$0.00	\$62,720.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Development of Comprehensive Land Use Plan

Location Description:

Church Point, LA

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
Activity funds eligible for DREF	62720	125440/62720

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents:

None

Grantee Activity Number: 17PCCE1031 - Code Enforce - EBR
Activity Title: EBR - Code Enforce - 17PCCE1031

Activity Type:

Code enforcement

Project Number:

3088

Projected Start Date:

01/01/2011

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Pilot Comprehensive Resiliency Program

Projected End Date:

09/16/2015

Completed Activity Actual End Date:

05/26/2023

Responsible Organization:

East Baton Rouge Parish

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$298,183.53
Total Budget	\$0.00	\$298,183.53
Total Obligated	\$0.00	\$298,183.53
Total Funds Drawdown	\$0.00	\$298,183.53
Program Funds Drawdown	\$0.00	\$298,183.53
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$298,183.53
East Baton Rouge Parish	\$0.00	\$298,183.53
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The grantee will be using the grant funds to pay for/supplement the salary, benefits, and training costs of new code enforcement personnel.

Location Description:

East Baton Rouge Parish, LA

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
Activity funds eligible for DREF	0	298184/33236
# of People Trained	2	4/3

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents:

None

Grantee Activity Number: 17PCCE1037 - Baker - Comp Resil

Activity Title: Comp Resil - Baker - 17PCCE1037

Activity Type:

Code enforcement

Project Number:

3088

Projected Start Date:

01/01/2011

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Pilot Comprehensive Resiliency Program

Projected End Date:

09/23/2015

Completed Activity Actual End Date:

Responsible Organization:

City of Baker

Overall	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$43,296.00
Total Budget	\$0.00	\$43,296.00
Total Obligated	\$0.00	\$43,296.00
Total Funds Drawdown	\$0.00	\$43,296.00
Program Funds Drawdown	\$0.00	\$43,296.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$44,328.00
City of Baker	\$0.00	\$44,328.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The grantee will be using the grant funds to pay for/supplement the salary, benefits, and training costs of new code enforcement personnel.

Location Description:

City of Baker, East Baton Rouge Parish, LA

Activity Progress Narrative:

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
Activity funds eligible for DREF	0	43296/47070
# of People Trained	0	1/1

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents:

None

Grantee Activity Number: 17PCPL1013 - Comp Resil - Central

Activity Title: Central - Comp Resil - 17PCPL1013

Activity Type:

Planning

Project Number:

3088

Projected Start Date:

06/01/2010

Benefit Type:

Area (Census)

National Objective:

N/A

Activity Status:

Completed

Project Title:

Pilot Comprehensive Resiliency Program

Projected End Date:

01/15/2014

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

City of Central

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$320,125.00
Total Budget	\$0.00	\$320,125.00
Total Obligated	\$0.00	\$320,125.00
Total Funds Drawdown	\$0.00	\$320,125.00
Program Funds Drawdown	\$0.00	\$320,125.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$320,125.00
City of Central	\$0.00	\$320,125.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Development of Master Plan implementation strategies including: integration of floodplain management plan and land use plan/development code; development of code pattern book/design guidelines; city center implementation strategies; community outreach/education

Location Description:

Central, East Baton Rouge Parish, LA

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
Activity funds eligible for DREF	0	320125/32012

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	4822	2544	26864	4822/1597	2544/1696	26864/11875	27.42

LMI%:	26.64
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 19PCPL1012 - Comp Resil - E Feliciana
Activity Title: E Feliciana - Comp Resil - 19PCPL1012

Activity Type:

Planning

Project Number:

3088

Projected Start Date:

06/01/2010

Benefit Type:

Area (Census)

National Objective:

N/A

Activity Status:

Completed

Project Title:

Pilot Comprehensive Resiliency Program

Projected End Date:

09/24/2013

Completed Activity Actual End Date:

05/26/2023

Responsible Organization:

East Feliciana Parish Police Jury

Overall	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$249,610.38
Total Budget	\$0.00	\$249,610.38
Total Obligated	\$0.00	\$249,610.38
Total Funds Drawdown	\$0.00	\$249,610.38
Program Funds Drawdown	\$0.00	\$249,610.38
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$249,610.38
East Feliciana Parish Police Jury	\$0.00	\$249,610.38
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

East Feliciana Parish’s sewerage, water supply, gas supply and of course power supply were compromised. They have recognized the development of a Master Plan for the area as a priority for revitalization and resiliency from future disasters. A primary goal of the East Feliciana Master Plan will be the development of resiliency and sustainability. Using Smart Growth principles within the Plan they will provide a guide for Parish change, growth and resiliency for the next 20 years. The East Feliciana Parish Master Plan will include the following components: environment and natural resources, land use, preservation of agriculture and timber industry, transportation, infrastructure, economic development, diverse and affordable housing, recreation and parks, and historic and cultural preservation. The plan is to be an innovative community driven plan for safe, wise land use, infrastructure development, enforced zoning ordinances, and include strategic economic planning to strengthen revenue for resiliency implementation. Smart Growth principles are to be applied to develop the wisest use of the above components of the Master Plan.

Location Description:

East Feliciana Parish, LA

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
Activity funds eligible for DREF	249610	499220/24961

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 24PCPL1027 - Comp Resil - Iberville

Activity Title: Iberville - Comp Resil - PCPL1027

Activity Type:

Planning

Project Number:

3088

Projected Start Date:

06/01/2010

Benefit Type:

Area (Census)

National Objective:

N/A

Activity Status:

Completed

Project Title:

Pilot Comprehensive Resiliency Program

Projected End Date:

11/19/2015

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Iberville Parish

Overall	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$500,000.00
Total Budget	\$0.00	\$500,000.00
Total Obligated	\$0.00	\$499,999.58
Total Funds Drawdown	\$0.00	\$499,999.58
Program Funds Drawdown	\$0.00	\$499,999.58
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$499,999.58
Iberville Parish	\$0.00	\$499,999.58
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Iberville Parish will be conducting Phase III, IV, and V of their Parish Wide Development Code Project. Phase III is the drafting, development and review of the new development code and zoning ordinances. The deliverables for this phase will include draft ordinances, zoning maps and an implementation Strategy. Phase IV is finalizing the code and zoning maps via public review. The deliverables for Phase IV are revised draft code, revised zoning maps, and presentation materials. Phase V is Public hearings and adoption. The deliverables for Phase V are a Final consolidated code, a zoning map, and staff training materials and support.

Location Description:

Iberville Parish, LA

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

**This Report Period
Total**

**Cumulative Actual Total / Expected
Total**

Activity funds eligible for DREF	0	999999/49999
# of Plans or Planning Products	0	1/1

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	8104	4855	33320	8104/8104	4855/4855	33320/33320	38.89

LMI%:	40.2
--------------	------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 26PCCE1038 - Code Enforce - Gretna

Activity Title: Gretna - Code Enforce - 2PCCE1038

Activity Type:

Code enforcement

Project Number:

3088

Projected Start Date:

01/01/2011

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Pilot Comprehensive Resiliency Program

Projected End Date:

06/05/2014

Completed Activity Actual End Date:

05/26/2023

Responsible Organization:

City of Gretna

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$90,199.26
Total Budget	\$0.00	\$90,199.26
Total Obligated	\$0.00	\$90,199.26
Total Funds Drawdown	\$0.00	\$90,199.26
Program Funds Drawdown	\$0.00	\$90,199.26
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$90,199.26
City of Gretna	\$0.00	\$90,199.26
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The grantee will be using the grant funds to pay for/supplement the salary, benefits, and training costs of new code enforcement personnel.

Location Description:

City of Gretna, Jefferson Parish, LA

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
Activity funds eligible for DREF	0	90199/90199
# of People Trained	1	2/1

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents:

None

Grantee Activity Number: 26PCPL1016 - Comp Resil - Kenner

Activity Title: Kenner - Comp Resil - 26PCPL1016

Activity Type:

Planning

Project Number:

3088

Projected Start Date:

01/01/2010

Benefit Type:

Area (Census)

National Objective:

N/A

Activity Status:

Completed

Project Title:

Pilot Comprehensive Resiliency Program

Projected End Date:

07/21/2015

Completed Activity Actual End Date:

05/26/2023

Responsible Organization:

City of Kenner

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$238,125.00
Total Budget	\$0.00	\$238,125.00
Total Obligated	\$0.00	\$238,125.00
Total Funds Drawdown	\$0.00	\$238,125.00
Program Funds Drawdown	\$0.00	\$238,125.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$238,125.00
City of Kenner	\$0.00	\$238,125.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Expansion of existing Land Use Plan into a Comprehensive Plan that will address a range of important elements to drive future land development and a revision of the City's existing Zoning and Subdivision Ordinances

Location Description:

Kenner, Jefferson Parish, LA

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
Activity funds eligible for DREF	238125	476250/23812

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents:

None

Grantee Activity Number: 28PCPL1001 - Comp Resil - Lafayette

Activity Title: Comp Resil to Lafayette (28PCPL1001)

Activity Type:

Planning

Project Number:

3088

Projected Start Date:

06/01/2010

Benefit Type:

Area (Census)

National Objective:

N/A

Activity Status:

Completed

Project Title:

Pilot Comprehensive Resiliency Program

Projected End Date:

11/24/2014

Completed Activity Actual End Date:

05/26/2023

Responsible Organization:

Lafayette City Parish Consolidated Government

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$323,338.79
Total Budget	\$0.00	\$323,338.79
Total Obligated	\$0.00	\$323,338.79
Total Funds Drawdown	\$0.00	\$323,338.79
Program Funds Drawdown	\$0.00	\$323,338.79
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$323,338.79
Lafayette City Parish Consolidated Government	\$0.00	\$323,338.79
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Develop alternative approaches to flood protection that balance both the management of growth impacts on watersheds along with investments to minimize impacts of flooding on specific neighborhood and business areas.

Location Description:

Lafayette, LA

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
Activity funds eligible for DREF	323338	646676/32333

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents:

None

Grantee Activity Number: 28PCPL1026 - Comp Resil - Scott

Activity Title: Scott - Comp Resil - 28PCPL1026

Activity Type:

Planning

Project Number:

3088

Projected Start Date:

06/01/2010

Benefit Type:

Area (Census)

National Objective:

N/A

Activity Status:

Completed

Project Title:

Pilot Comprehensive Resiliency Program

Projected End Date:

09/30/2013

Completed Activity Actual End Date:

05/26/2023

Responsible Organization:

City of Scott

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$237,500.00
Total Budget	\$0.00	\$237,500.00
Total Obligated	\$0.00	\$237,500.00
Total Funds Drawdown	\$0.00	\$237,500.00
Program Funds Drawdown	\$0.00	\$237,500.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$237,500.00
City of Scott	\$0.00	\$237,500.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Development of a Comprehensive Land Use Plan, evaluate current ordinances, and develop new ordinances that complement Master Plan

Location Description:

Scott, Lafayette Parish, LA

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
Activity funds eligible for DREF	237500	475000/23750

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents:

None

Grantee Activity Number: 29PCPL1018 - Comp Resil - Ctr Plan Excel

Activity Title: Ctr Plan Excel - Comp Resil - 29PCPL1018

Activity Type:

Planning

Project Number:

3088

Projected Start Date:

06/01/2010

Benefit Type:

Area (Census)

National Objective:

N/A

Activity Status:

Completed

Project Title:

Pilot Comprehensive Resiliency Program

Projected End Date:

06/26/2014

Completed Activity Actual End Date:

05/26/2023

Responsible Organization:

Center for Planning Excellence

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$500,000.00
Total Budget	\$0.00	\$500,000.00
Total Obligated	\$0.00	\$500,000.00
Total Funds Drawdown	\$0.00	\$500,000.00
Program Funds Drawdown	\$0.00	\$500,000.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$500,000.00
Center for Planning Excellence	\$0.00	\$500,000.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Complete two Comprehensive Plans and to tailor the Louisiana Land Use Toolkit to one pilot parish, Lafourche Parish, and one pilot town, Jean Lafitte

Location Description:

Lafourche Parish and Jean Lafitte, LA

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
Activity funds eligible for DREF	0	500000/50000
# of Plans or Planning Products	2	4/2

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents:

None

Grantee Activity Number: 32PCCE1036 - Code Enforce - Livingston
Activity Title: Livingston - Code Enforce - 32PCCE1036

Activity Type:

Code enforcement

Project Number:

3088

Projected Start Date:

01/01/2011

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Pilot Comprehensive Resiliency Program

Projected End Date:

10/02/2014

Completed Activity Actual End Date:

05/26/2023

Responsible Organization:

Livingston Parish Council

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$144,572.00
Total Budget	\$0.00	\$144,572.00
Total Obligated	\$0.00	\$144,572.00
Total Funds Drawdown	\$0.00	\$144,572.00
Program Funds Drawdown	\$0.00	\$144,572.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$144,572.00
Livingston Parish Council	\$0.00	\$144,572.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The grantee will be using the grant funds to pay for/supplement the salary, benefits, and training costs of new code enforcement personnel.

Location Description:

Livingston Parish, LA

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
Activity funds eligible for DREF	0	144572/14457
# of People Trained	1	2/2

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents:

None

Grantee Activity Number: 32PCPL1006 - Comp Resil - Walker

Activity Title: Walker - Comp Resil - 32PCPL1006

Activity Type:

Planning

Project Number:

3088

Projected Start Date:

06/01/2010

Benefit Type:

Area (Census)

National Objective:

N/A

Activity Status:

Completed

Project Title:

Pilot Comprehensive Resiliency Program

Projected End Date:

09/23/2013

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

City of Walker

Overall	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$94,275.00
Total Budget	\$0.00	\$94,275.00
Total Obligated	\$0.00	\$94,275.00
Total Funds Drawdown	\$0.00	\$94,275.00
Program Funds Drawdown	\$0.00	\$94,275.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$94,275.00
City of Walker	\$0.00	\$94,275.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

he updating and amending of the Walker Zoning and Subdivision ordinances, the development of a Land Use Plan, improved permitting review within wetlands and floodzones, an improved site plan review checklist to be used by the City, and the development of a set of review and approval standards for the design and approval of public improvements

Location Description:

Walker, LA

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
Activity funds eligible for DREF	94275	188550/94275

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	655	636	6239	655/1177	636/1124	6239/5150	20.69

LMI%:	31.25
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 32PCPL1025 - Comp Resil - T/Livingston

Activity Title: T/Livingston - Comp Resil - 32PCPL1025

Activity Type:

Planning

Project Number:

3088

Projected Start Date:

06/01/2010

Benefit Type:

Area (Census)

National Objective:

N/A

Activity Status:

Completed

Project Title:

Pilot Comprehensive Resiliency Program

Projected End Date:

12/02/2013

Completed Activity Actual End Date:

05/26/2023

Responsible Organization:

Town of Livingston

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$71,954.27
Total Budget	\$0.00	\$71,954.27
Total Obligated	\$0.00	\$71,954.27
Total Funds Drawdown	\$0.00	\$71,954.27
Program Funds Drawdown	\$0.00	\$71,954.27
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$71,954.27
Town of Livingston	\$0.00	\$71,954.27
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

A comprehensive growth and floodplain management plan to guide capital improvements and investments in infrastructure and services in growth areas, eliminate or reduce flood losses, and protect the natural and beneficial functions of the floodplain

Location Description:

Town of Livingston, Livingston Parish, LA

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
Activity funds eligible for DREF	71954	143908/71954
# of Plans or Planning Products	0	0/1

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents:

None

Grantee Activity Number: 36PCPL1015 - Comp Resil - GNO, Inc.
Activity Title: GNO, Inc. - Comp Resil - 36PCPL1015

Activity Type:

Planning

Project Number:

3088

Projected Start Date:

06/01/2010

Benefit Type:

Area (Census)

National Objective:

N/A

Activity Status:

Completed

Project Title:

Pilot Comprehensive Resiliency Program

Projected End Date:

02/14/2014

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Greater New Orleans Development Foundation

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$499,615.00
Total Budget	\$0.00	\$499,615.00
Total Obligated	\$0.00	\$2,499,615.00
Total Funds Drawdown	\$0.00	\$2,499,615.00
Program Funds Drawdown	\$0.00	\$2,499,615.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$2,499,615.00
Greater New Orleans Development Foundation	\$0.00	\$2,499,615.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The purpose of the Water Management Strategy is to mitigate the risk of damage to people and property due to flooding, while concurrently maximizing the economic and social benefit created by investments in water-related infrastructure. In producing an Integrated Water Management Strategy, GNO, Inc. will focus on the issues of storm water, ground water, flood control, and subsidence management, while increasing economic growth, environmental quality, and public health and safety, by engaging in innovative, sustainable development planning actualized, in part, in the form of the WMS.

An important part of this project is the identification, creation, and costing of the preliminary designs for 3 distinct pilot projects. These 3 projects will delineate the guidelines, principles, and theories for introduction into the real world. They will be executed through the study of many tools that are available to the region. These tools include, but are not limited to: pervious pavement, rainfall capture basins, detention ponds, retention ponds, rain gardens, infiltration basins, bio-retention filtration systems, limited use of hardscape canals, pumping stations, natural waterways, existing drainage infrastructure, public spaces and parks, greenways, and vacant properties.

Location Description:

New Orleans, LA

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
Activity funds eligible for DREF	4999230	7498845/2499

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 36PCPL1028 - Comp Resil - City New Orleans

Activity Title: City New Orleans - Comp Resil - 36PCPL1028

Activity Type:

Planning

Project Number:

3088

Projected Start Date:

06/01/2010

Benefit Type:

Area (Census)

National Objective:

N/A

Activity Status:

Completed

Project Title:

Pilot Comprehensive Resiliency Program

Projected End Date:

04/20/2017

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

City of New Orleans - K/R

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$322,149.49
Total Budget	\$0.00	\$322,149.49
Total Obligated	\$0.00	\$322,149.49
Total Funds Drawdown	\$0.00	\$322,149.49
Program Funds Drawdown	\$0.00	\$322,149.49
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$322,149.49
City of New Orleans - K/R	\$0.00	\$322,149.49
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

For DREF purposes, this activity should actually be categorized under Category A alone and not Categories A and D. The initial activity description submitted in the DRGR was incorrect due to data entry error. The following is the correct description.

The City Planning Commission (CPC) encourages investment and redevelopment in safe, resilient locations, recognizing that much of the city's historic fabric occupies higher ground. Unfortunately, many of these historic neighborhoods and their commercial corridors are underutilized today. Louisiana Main Streets promotes revitalization of six of New Orleans' historic commercial districts providing a unique opportunity to capitalize on their program. The CPC therefore proposes the Main Street Resiliency Plan to leverage the institutional structure, capacity, and grassroots momentum of New Orleans' six Main Street organizations¹. This proposed Plan will promote investment and redevelopment in resilient locations by:

creating a platform for individual Main Street organizations to better share experiences and learn from each other;

forging a two-way learning channel between grassroots Main Street organizations and city planners to inform a strategy to target future public investment; and

developing a model that can be extended to additional corridors in the future.

The new city Master Plan, which has been approved by the CPC and is now under consideration by the City

Council, specifically calls for re-establishing the City role in the New Orleans Main Street program, as part of work to revitalize neighborhood commercial districts². The Master Plan strongly advocates for plans and programs to revitalize commercial corridors and incent development in resilient locations. The Main Street Resiliency Plan will advance the goals of the Master Plan through location-specific strategies and city assistance and coordination. Additionally, the Plan will benefit from being developed concurrently with the new Comprehensive Zoning Ordinance creating the potential to incorporate new standards and zoning incentives to support the Main Streets' resilient revitalization.

Location Description:

New Orleans, LA

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
Activity funds eligible for DREF	554864	832296/33750
# of Plans or Planning Products	0	0/1

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 36PCPL1029 - Comp Resil - Port New Orleans

Activity Title: Port New Orleans - Comp Resil - 36PCPL1029

Activity Type:

Planning

Project Number:

3088

Projected Start Date:

06/01/2010

Benefit Type:

Area (Census)

National Objective:

N/A

Activity Status:

Completed

Project Title:

Pilot Comprehensive Resiliency Program

Projected End Date:

09/26/2013

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Port of New Orleans

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$24,900.00
Total Budget	\$0.00	\$24,900.00
Total Obligated	\$0.00	\$24,900.00
Total Funds Drawdown	\$0.00	\$24,900.00
Program Funds Drawdown	\$0.00	\$24,900.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$24,900.00
Port of New Orleans	\$0.00	\$24,900.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Establishment of standards and a reference to all applicable codes and standards in design of port infrastructure and facilities, for both new construction and rehabilitation or modification.

Location Description:

New Orleans, LA

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
Activity funds eligible for DREF	49800	74700/24900

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents:

None

Grantee Activity Number: 36PCPL1041 - Comp Resil - NORA

Activity Title: NORA - Comp Resil - 36PCPL1041

Activity Type:

Planning

Project Number:

3088

Projected Start Date:

12/30/2013

Benefit Type:

Area (Census)

National Objective:

N/A

Activity Status:

Completed

Project Title:

Pilot Comprehensive Resiliency Program

Projected End Date:

09/06/2017

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

New Orleans Redevelopment Authority

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$403,583.62
Total Budget	\$0.00	\$403,583.62
Total Obligated	\$0.00	\$403,583.62
Total Funds Drawdown	\$0.00	\$403,583.62
Program Funds Drawdown	\$0.00	\$403,583.62
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$403,583.62
New Orleans Redevelopment Authority	\$0.00	\$403,583.62
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The activities of the Program are expected to assist in the execution of the Resiliency Program, which is designed to provide comprehensive non-structural recovery to Louisiana's most at-risk communities.

Location Description:

Orleans Parish

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
Activity funds eligible for DREF	807168	1210752/4035
# of Plans or Planning Products	0	0/1

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents:

None

Grantee Activity Number: 37PCCE1034- Code Enforce - Monroe

Activity Title: Monroe - Code Enforce - 37PCCE1034

Activity Type:

Code enforcement

Project Number:

3088

Projected Start Date:

01/01/2011

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Pilot Comprehensive Resiliency Program

Projected End Date:

09/30/2013

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

City of Monroe

Overall	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$100,100.00
Total Budget	\$0.00	\$100,100.00
Total Obligated	\$0.00	\$100,100.00
Total Funds Drawdown	\$0.00	\$100,100.00
Program Funds Drawdown	\$0.00	\$100,100.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$100,100.00
City of Monroe	\$0.00	\$100,100.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The grantee will be using the grant funds to pay for/supplement the salary, benefits, and training costs of new code enforcement personnel.

Location Description:

City of Monroe, Ouachita Parish, LA

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
Activity funds eligible for DREF	100100	200200/10010
# of People Trained	2	3/2

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	8700	8848	46453	8700/39340	8848/22696	46453/142290	37.78

LMI%:	39.91
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 37PCPL1020 - Comp Resil - Monroe

Activity Title: Monroe - Comp Resil - 37PCPL1020

Activity Type:

Planning

Project Number:

3088

Projected Start Date:

06/01/2010

Benefit Type:

Area (Census)

National Objective:

N/A

Activity Status:

Completed

Project Title:

Pilot Comprehensive Resiliency Program

Projected End Date:

12/10/2014

Completed Activity Actual End Date:

05/26/2023

Responsible Organization:

City of Monroe

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$316,632.25
Total Budget	\$0.00	\$316,632.25
Total Obligated	\$0.00	\$316,632.25
Total Funds Drawdown	\$0.00	\$316,632.25
Program Funds Drawdown	\$0.00	\$316,632.25
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$316,632.25
City of Monroe	\$0.00	\$316,632.25
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Update the city's 50-year old zoning and subdivision ordinances

Location Description:

Monroe, Ouachita Parish, LA

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
Activity funds eligible for DREF	316632	633264/31663
# of Plans or Planning Products	2	3/1

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents:

None

Grantee Activity Number: 39PCPL1045 - Comp Resil - New Roads

Activity Title: New Roads - Comp Resil - 39PCPL1045

Activity Type:

Planning

Project Number:

3088

Projected Start Date:

06/30/2014

Benefit Type:

Area (Census)

National Objective:

N/A

Activity Status:

Completed

Project Title:

Pilot Comprehensive Resiliency Program

Projected End Date:

06/16/2016

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

City of New Roads

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$250,000.00
Total Budget	\$0.00	\$250,000.00
Total Obligated	\$0.00	\$250,000.00
Total Funds Drawdown	\$0.00	\$250,000.00
Program Funds Drawdown	\$0.00	\$250,000.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$250,000.00
City of New Roads	\$0.00	\$250,000.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Development of Comprehensive Land Use Plan

Location Description:

New Roads, La. - Pointe Coupee Parish

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
Activity funds eligible for DREF	250000	500000/25000
# of Plans or Planning Products	2	3/1

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents:

None

Grantee Activity Number: 40PCCE1033 - Code Enforce - Rapides Plan Comm

Activity Title: Rapides Plan Comm - Code Enforce - 40PCCE1033

Activity Type:

Code enforcement

Project Number:

3088

Projected Start Date:

01/01/2011

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Pilot Comprehensive Resiliency Program

Projected End Date:

02/26/2013

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Rapides Area Planning Commission

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$161,212.95
Total Budget	\$0.00	\$161,212.95
Total Obligated	\$0.00	\$161,212.95
Total Funds Drawdown	\$0.00	\$161,212.95
Program Funds Drawdown	\$0.00	\$161,212.95
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$161,212.95
Rapides Area Planning Commission	\$0.00	\$161,212.95
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The grantee will be using the grant funds to pay for/supplement the salary, benefits, and training costs of new code enforcement personnel.

Location Description:

Rapides Parish, LA

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
Activity funds eligible for DREF	161212	322424/16121
# of People Trained	2	3/3

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	0	0	193692	0/31488	0/19988	193692/12082	0.00

LMI%:	40
-------	----

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 40PCPL1004 - Comp Resil - Alexandria

Activity Title: Alexandria - Comp Resil - 40PCPL1004

Activity Type:

Planning

Project Number:

3088

Projected Start Date:

06/01/2010

Benefit Type:

Area (Census)

National Objective:

N/A

Activity Status:

Completed

Project Title:

Pilot Comprehensive Resiliency Program

Projected End Date:

05/08/2015

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

City of Alexandria

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$561,840.00
Total Budget	\$0.00	\$561,840.00
Total Obligated	\$0.00	\$561,840.00
Total Funds Drawdown	\$0.00	\$561,840.00
Program Funds Drawdown	\$0.00	\$561,840.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$561,840.00
City of Alexandria	\$0.00	\$561,840.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

An update of Alexandria's eighteen-year-old Comprehensive Development Strategy and the creation of a Unified Development Code

Location Description:

City of Alexandria, LA

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
Activity funds eligible for DREF	561840	1123680/5618
# of Plans or Planning Products	2	3/1

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents:

None

Grantee Activity Number: 40PCPL1019 - Comp Resil - Pineville

Activity Title: Pineville - Comp Resil - 40PCPL1019

Activity Type:

Planning

Activity Status:

Completed

Project Number:

3088

Project Title:

Pilot Comprehensive Resiliency Program

Projected Start Date:

06/01/2010

Projected End Date:

12/03/2014

Benefit Type:

Area (Census)

Completed Activity Actual End Date:

05/25/2023

National Objective:

N/A

Responsible Organization:

City of Pineville

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$55,543.75
Total Budget	\$0.00	\$55,543.75
Total Obligated	\$0.00	\$55,543.75
Total Funds Drawdown	\$0.00	\$55,543.75
Program Funds Drawdown	\$0.00	\$55,543.75
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$55,543.75
City of Pineville	\$0.00	\$55,543.75
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The City of Pineville's zoning ordinance was written and developed in the 1960s and does not fit into the City's current development needs and goals. The City of Pineville plans on rewriting the current Zoning Ordinance into a Comprehensive Unified Development Ordinance. The new ordinance will include an expanded zoning and Subdivision Development Ordinance and a user-friendly Zoning map. The new code will incorporate FEMA Flood Hazard Maps, U.S. Corps of Engineer Wetland areas, environmental quality permit restrictions on steam discharges from packaged wastewater treatment plants, storm water runoff control, MS4 silt and erosion control measures, environmental concerns such as light and noise pollution, conservation resource areas to protect local streams and wooded areas, and historic preservation efforts.

Location Description:

Pineville, Rapides Parish, LA

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
Activity funds eligible for DREF	111086	166629/61525

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
# of Persons	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	0	0	57006	0/2776	0/1980	57006/11774	0.00

LMI%:	33.34
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 40PCPL1042 - Comp Resil - Rapides

Activity Title: Rapides - Comp Resil - 40PCPL1042

Activity Type:

Planning

Project Number:

3088

Projected Start Date:

12/31/2013

Benefit Type:

Area (Census)

National Objective:

N/A

Activity Status:

Completed

Project Title:

Pilot Comprehensive Resiliency Program

Projected End Date:

10/10/2017

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Rapides Parish Police Jury

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$298,809.85
Total Budget	\$0.00	\$298,809.85
Total Obligated	\$0.00	\$298,809.85
Total Funds Drawdown	\$0.00	\$298,809.85
Program Funds Drawdown	\$0.00	\$298,809.85
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$298,809.85
Rapides Parish Police Jury	\$0.00	\$298,809.85
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The activities of the Program are expected to assist in the execution of the Resiliency Program, which is designed to provide comprehensive non-structural recovery to Louisiana's most at-risk communities.

Location Description:

Rapides Parish

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
Activity funds eligible for DREF	597620	896430/29881
# of Plans or Planning Products	0	0/1

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents:

None

Grantee Activity Number: 44PCPL1017 - Comp Resil - St. Bernard
Activity Title: St. Bernard - Comp Resil - 44PCPL1017

Activity Type:

Planning

Project Number:

3088

Projected Start Date:

05/31/2010

Benefit Type:

Area (Census)

National Objective:

N/A

Activity Status:

Completed

Project Title:

Pilot Comprehensive Resiliency Program

Projected End Date:

05/22/2019

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

St. Bernard Parish Government

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$258,469.70
Total Budget	\$0.00	\$258,469.70
Total Obligated	\$0.00	\$258,469.70
Total Funds Drawdown	\$0.00	\$258,469.70
Program Funds Drawdown	\$0.00	\$258,469.70
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$258,469.70
St. Bernard Parish Government	\$0.00	\$258,469.70
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Development of a water management plan which includes a series of land use and zoning recommendations, project development scenarios, a financial strategy, and potential institutional approaches to implement plan recommendations.

Location Description:

St. Bernard Parish, LA

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
Activity funds eligible for DREF	461338	692007/30500

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents:

None

Grantee Activity Number: 48PCPL1003 - Comp Resil - St.. John

Activity Title: St. John - Comp Resil - 48 PCPL1003

Activity Type:

Planning

Project Number:

3088

Projected Start Date:

06/01/2010

Benefit Type:

Area (Census)

National Objective:

N/A

Activity Status:

Completed

Project Title:

Pilot Comprehensive Resiliency Program

Projected End Date:

07/19/2016

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

St. John the Baptist Parish

Overall	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$174,255.81
Total Budget	\$0.00	\$174,255.81
Total Obligated	\$0.00	\$174,255.81
Total Funds Drawdown	\$0.00	\$174,255.81
Program Funds Drawdown	\$0.00	\$174,255.81
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$174,255.81
St. John the Baptist Parish	\$0.00	\$174,255.81
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

A rewrite of the existing zoning ordinance and subdivision regulations so that they conform to the comprehensive plan goals and policies as well as focusing on providing legal mechanisms to make sure future development is discouraged in areas identified as hazard or storm related impact zones

Location Description:

St. John the Baptist Parish

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
Activity funds eligible for DREF	348652	522978/17432

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents:

None

Grantee Activity Number: 49PCCE1032 - Code Enforce - Opelousas

Activity Title: Opelousas - Code Enforce - 49PCCE1032

Activity Type:

Code enforcement

Project Number:

3088

Projected Start Date:

01/01/2011

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Pilot Comprehensive Resiliency Program

Projected End Date:

03/08/2013

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

City of Opelousas

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$114,103.00
Total Budget	\$0.00	\$114,103.00
Total Obligated	\$0.00	\$114,103.00
Total Funds Drawdown	\$0.00	\$114,103.00
Program Funds Drawdown	\$0.00	\$114,103.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$114,103.00
City of Opelousas	\$0.00	\$114,103.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The grantee will be using the grant funds to pay for/supplement the salary, benefits, and training costs of new code enforcement personnel.

Location Description:

City of Opelousas, St. Landry Parish, LA

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
Activity funds eligible for DREF	114103	228206/11410
# of People Trained	4	6/4

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents:

None

Grantee Activity Number: 49PCPL1044 - Comp Resil - Sunset
Activity Title: Sunset - Comp Resil - 49PCPL1044

Activity Type:

Planning

Project Number:

3088

Projected Start Date:

06/30/2014

Benefit Type:

Area (Census)

National Objective:

N/A

Activity Status:

Completed

Project Title:

Pilot Comprehensive Resiliency Program

Projected End Date:

02/03/2017

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Town of Sunset

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$219,000.50
Total Budget	\$0.00	\$219,000.50
Total Obligated	\$0.00	\$219,000.50
Total Funds Drawdown	\$0.00	\$219,000.50
Program Funds Drawdown	\$0.00	\$219,000.50
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$219,000.50
Town of Sunset	\$0.00	\$219,000.50
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Development of Comprehensive Land Use Plan

Location Description:

Sunset, La. - St. Landry Parish

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
Activity funds eligible for DREF	438002	657003/21900

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents:

None

Grantee Activity Number: 50PCPL1014 - Comp Resil - Breaux Bridge
Activity Title: Breaux Bridge - Comp Resil - 50 PCPL1014

Activity Type:

Planning

Project Number:

3088

Projected Start Date:

06/01/2010

Benefit Type:

Area (Census)

National Objective:

N/A

Activity Status:

Completed

Project Title:

Pilot Comprehensive Resiliency Program

Projected End Date:

09/10/2012

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

City of Breaux Bridge

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$182,870.00
Total Budget	\$0.00	\$182,870.00
Total Obligated	\$0.00	\$182,870.00
Total Funds Drawdown	\$0.00	\$182,870.00
Program Funds Drawdown	\$0.00	\$182,870.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$182,870.00
City of Breaux Bridge	\$0.00	\$182,870.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The intention of the Long-Range Development plan is to guide development in the City of Breaux Bridge so that it is more resilient to future disasters. The Long-Range Development will be created through the creation of new zoning ordinances guided by the planning process and examining the community's topographic and flood maps to learn what features can be improved on and/or mitigated. A great deal of these new ordinances will emphasize research conducted by FEMA relative to wind speeds and its effect on structures as a result of poor construction specifications, as well as flood-plain and soil-quality maps for developing new land-use ordinances .

Location Description:

Breaux Bridge, St. Martin Parish, LA

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
Activity funds eligible for DREF	365740	548610/18287

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 51PCPL1005 - Comp Resil - Morgan City

Activity Title: Morgan City - Comp Resil - 51PCPL1005

Activity Type:

Planning

Project Number:

3088

Projected Start Date:

06/01/2010

Benefit Type:

Area (Census)

National Objective:

N/A

Activity Status:

Completed

Project Title:

Pilot Comprehensive Resiliency Program

Projected End Date:

03/24/2014

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

City of Morgan City

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$130,000.00
Total Budget	\$0.00	\$130,000.00
Total Obligated	\$0.00	\$130,000.00
Total Funds Drawdown	\$0.00	\$130,000.00
Program Funds Drawdown	\$0.00	\$130,000.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$130,000.00
City of Morgan City	\$0.00	\$130,000.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

An update and expansion of the current City Zoning Ordinance and the development of a Unified Development Code

Location Description:

Morgan City, LA

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
Activity funds eligible for DREF	260000	390000/13000

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents:

None

Grantee Activity Number: 51PCPL1011 - Comp Resil - St. Mary
Activity Title: St. Mary - Comp Resil - 51PCPL1011

Activity Type:

Planning

Project Number:

3088

Projected Start Date:

06/01/2010

Benefit Type:

Area (Census)

National Objective:

N/A

Activity Status:

Completed

Project Title:

Pilot Comprehensive Resiliency Program

Projected End Date:

12/04/2013

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

St. Mary Parish

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$150,000.00
Total Budget	\$0.00	\$150,000.00
Total Obligated	\$0.00	\$150,000.00
Total Funds Drawdown	\$0.00	\$150,000.00
Program Funds Drawdown	\$0.00	\$150,000.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$150,000.00
St. Mary Parish	\$0.00	\$150,000.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

An update and expansion of the current City Zoning Ordinance and the development of a Unified De

Location Description:

St. Mary Parish, LA

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
Activity funds eligible for DREF	300000	450000/15000

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents:

None

Grantee Activity Number: 52PCCE1030 - Code Enforce - Covington

Activity Title: Covington - Code Enforce - 52PCCE1030

Activity Type:

Code enforcement

Project Number:

3088

Projected Start Date:

06/01/2010

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Pilot Comprehensive Resiliency Program

Projected End Date:

10/28/2013

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

City of Covington

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$135,863.00
Total Budget	\$0.00	\$135,863.00
Total Obligated	\$0.00	\$135,863.00
Total Funds Drawdown	\$0.00	\$135,863.00
Program Funds Drawdown	\$0.00	\$135,863.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$135,863.00
City of Covington	\$0.00	\$135,863.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The grantee will be using the grant funds to pay for/supplement the salary, benefits, and training costs of new code enforcement personnel.

Location Description:

City of Covington, St. Tammany Parish, LA

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
Activity funds eligible for DREF	135863	271726/13586
# of People Trained	4	6/1

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents:

None

Grantee Activity Number: 52PCCE1035 - Code Enforce - Slidell

Activity Title: Slidell- Code Enforce - 52PCCE1035

Activity Type:

Code enforcement

Project Number:

3088

Projected Start Date:

01/01/2011

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Pilot Comprehensive Resiliency Program

Projected End Date:

10/02/2015

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

City of Slidell

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$65,131.10
Total Budget	\$0.00	\$65,131.10
Total Obligated	\$0.00	\$65,131.10
Total Funds Drawdown	\$0.00	\$65,131.10
Program Funds Drawdown	\$0.00	\$65,131.10
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$65,131.10
City of Slidell	\$0.00	\$65,131.10
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The grantee will be using the grant funds to pay for/supplement the salary, benefits, and training costs of new code enforcement personnel.

Location Description:

City of Slidell, St. Tammany Parish, LA

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
Activity funds eligible for DREF	65131	130262/65222
# of People Trained	4	6/4

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents:

None

Grantee Activity Number: 52PCPL1009 - Comp Resil - Northshore Comm

Activity Title: Northshore Comm - Comp Resil - 52PCPL1009

Activity Type:

Planning

Project Number:

3088

Projected Start Date:

06/01/2010

Benefit Type:

Area (Census)

National Objective:

N/A

Activity Status:

Completed

Project Title:

Pilot Comprehensive Resiliency Program

Projected End Date:

12/10/2012

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Northshore Community Foundation

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$177,525.00
Total Budget	\$0.00	\$177,525.00
Total Obligated	\$0.00	\$177,525.00
Total Funds Drawdown	\$0.00	\$177,525.00
Program Funds Drawdown	\$0.00	\$177,525.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$177,525.00
Northshore Community Foundation	\$0.00	\$177,525.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Create a highly detailed "specific area plan" for the Mandeville Town Center, one that is resilient and on higher ground.

Location Description:

St. Tammany, LA

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
Activity funds eligible for DREF	355050	532575/17752

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents:

None

Grantee Activity Number: 52PCPL1021 - Comp Resil - St. Tammany

Activity Title: St. Tammany - Comp Resil - 52PCPL1021

Activity Type:

Planning

Project Number:

3088

Projected Start Date:

06/01/2010

Benefit Type:

Area (Census)

National Objective:

N/A

Activity Status:

Completed

Project Title:

Pilot Comprehensive Resiliency Program

Projected End Date:

01/09/2015

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

St. Tammany Parish Government

Overall	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$325,515.21
Total Budget	\$0.00	\$325,515.21
Total Obligated	\$0.00	\$325,515.21
Total Funds Drawdown	\$0.00	\$325,515.21
Program Funds Drawdown	\$0.00	\$325,515.21
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$325,515.21
St. Tammany Parish Government	\$0.00	\$325,515.21
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Create a development plan for St. Tammany Parish. The planning is to be done by focus area, of which there are 9. CRP will fund the initial 3 focus area which involve developing plans that encourage and promote well planned residential and economic development activities in those areas that are unlikely to be impacted by storm surge, rainfall or riverine flooding

Location Description:

St. Tammany Parish, LA

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
Activity funds eligible for DREF	651030	1302060/3255

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents:

None

Grantee Activity Number: 52PCPL1023 - Comp Resil - Slidell

Activity Title: Slidell - Comp Resil - 52PCPL1023

Activity Type:

Planning

Project Number:

3088

Projected Start Date:

01/01/2010

Benefit Type:

Area (Census)

National Objective:

N/A

Activity Status:

Completed

Project Title:

Pilot Comprehensive Resiliency Program

Projected End Date:

05/18/2016

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

City of Slidell

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$248,475.00
Total Budget	\$0.00	\$248,475.00
Total Obligated	\$0.00	\$248,475.00
Total Funds Drawdown	\$0.00	\$248,475.00
Program Funds Drawdown	\$0.00	\$248,475.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$248,475.00
City of Slidell	\$0.00	\$248,475.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

An update of the Unified Development Code, including the Comprehensive Zoning Ordinance and other ordinances related to planning and development.

Location Description:

Slidell, St. Tammany Parish, LA

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
Activity funds eligible for DREF	495870	743805/26118

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents:

None

Grantee Activity Number: 53PCPL1022 - Comp Resil - Hammond

Activity Title: Hammond - Comp Resil - 53PCPL1022

Activity Type:

Planning

Project Number:

3088

Projected Start Date:

06/01/2010

Benefit Type:

Area (Census)

National Objective:

N/A

Activity Status:

Completed

Project Title:

Pilot Comprehensive Resiliency Program

Projected End Date:

08/12/2013

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

City of Hammond

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$215,901.00
Total Budget	\$0.00	\$215,901.00
Total Obligated	\$0.00	\$215,901.00
Total Funds Drawdown	\$0.00	\$215,901.00
Program Funds Drawdown	\$0.00	\$215,901.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$215,901.00
City of Hammond	\$0.00	\$215,901.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Development of updated zoning and subdivision ordinances

Location Description:

Hammond, Tangipahoa Parish, LA

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
Activity funds eligible for DREF	431802	647703/21590

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	5820	2718	16470	5820/5616	2718/2551	16470/15647	51.84

LMI%:	48.96
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 55PCPL1002 - Comp Resiliency - Terrebonne
Activity Title: Comp Resil - Terrebonne - 55PCPL1002

Activity Type:

Planning

Project Number:

3088

Projected Start Date:

06/01/2010

Benefit Type:

Area (Census)

National Objective:

N/A

Activity Status:

Completed

Project Title:

Pilot Comprehensive Resiliency Program

Projected End Date:

07/03/2014

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Terrebonne Parish

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$240,505.28
Total Budget	\$0.00	\$240,505.28
Total Obligated	\$0.00	\$240,505.28
Total Funds Drawdown	\$0.00	\$240,505.28
Program Funds Drawdown	\$0.00	\$240,505.28
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$240,505.28
Terrebonne Parish	\$0.00	\$240,505.28
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The third phase of the Houma-Terrebonne Regional Planning Commission Comprehensive Plan update process.

Location Description:

Terrebonne Parish

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
Activity funds eligible for DREF	481010	721515/24050

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents:

None

Grantee Activity Number: 57PCPL1010 - Comp Resil - Vermilion

Activity Title: Vermilion - Comp Resil - 57PCPL1010

Activity Type:

Planning

Project Number:

3088

Projected Start Date:

06/01/2010

Benefit Type:

Area (Census)

National Objective:

N/A

Activity Status:

Completed

Project Title:

Pilot Comprehensive Resiliency Program

Projected End Date:

12/03/2014

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Vermilion Parish Police Jury

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$300,000.00
Total Budget	\$0.00	\$300,000.00
Total Obligated	\$0.00	\$300,000.00
Total Funds Drawdown	\$0.00	\$300,000.00
Program Funds Drawdown	\$0.00	\$300,000.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$300,000.00
Vermilion Parish Police Jury	\$0.00	\$300,000.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Development of a Comprehensive Land Use Plan

Location Description:

Vermilion Parish, LA

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
Activity funds eligible for DREF	600000	900000/30000

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents:

None

Grantee Activity Number: 59PCPL1043 - Comp+Resil - Bogalusa
Activity Title: Bogalusa - Comp+Resil - 59PCPL1043

Activity Type:

Planning

Project Number:

3088

Projected Start Date:

12/31/2013

Benefit Type:

Area (Census)

National Objective:

N/A

Activity Status:

Completed

Project Title:

Pilot Comprehensive Resiliency Program

Projected End Date:

03/24/2016

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

City of Bogalusa

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$293,370.00
Total Budget	\$0.00	\$293,370.00
Total Obligated	\$0.00	\$293,370.00
Total Funds Drawdown	\$0.00	\$293,370.00
Program Funds Drawdown	\$0.00	\$293,370.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$293,370.00
City of Bogalusa	\$0.00	\$293,370.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The activities of the Program are expected to assist in the execution of the Resiliency Program, which is designed to provide comprehensive non-structural recovery to Louisiana's most at-risk communities.

Location Description:

Bogalusa, La.

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
Activity funds eligible for DREF	586740	880110/29337

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents:

None

Grantee Activity Number: 65PCPL1008 - Comp Resil - Global Green

Activity Title: Global Green - Comp Resil - 65PCPL1008

Activity Type:

Planning

Project Number:

3088

Projected Start Date:

06/01/2010

Benefit Type:

Area (Census)

National Objective:

N/A

Activity Status:

Completed

Project Title:

Pilot Comprehensive Resiliency Program

Projected End Date:

04/16/2015

Completed Activity Actual End Date:

05/26/2023

Responsible Organization:

Global Green, USA

Overall	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$149,706.80
Total Budget	\$0.00	\$149,706.80
Total Obligated	\$0.00	\$149,706.80
Total Funds Drawdown	\$0.00	\$149,706.80
Program Funds Drawdown	\$0.00	\$149,706.80
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$165,579.57
Global Green, USA	\$0.00	\$165,579.57
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Development of a plan to market Louisiana's wetlands in existing and emerging voluntary carbon offset/ecological value marketplace to facilitate emerging revenue opportunities, enhance local and national public education, and support for coastal protection and restoration

Location Description:

St. Bernard, Terrebonne, Plaquemine, and and Lafourche Parishes

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
Activity funds eligible for DREF	0	149706/14970
# of Plans or Planning Products	1	2/1

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents:

None

Grantee Activity Number: 65PCPL1024 - Comp Resil - SWLED

Activity Title: SWLED - Comp Resil - 65PCPL1024

Activity Type:

Planning

Project Number:

3088

Projected Start Date:

06/01/2010

Benefit Type:

Area (Census)

National Objective:

N/A

Activity Status:

Completed

Project Title:

Pilot Comprehensive Resiliency Program

Projected End Date:

01/04/2017

Completed Activity Actual End Date:

05/26/2023

Responsible Organization:

Southwest Louisiana Economic Development

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$377,657.67
Total Budget	\$0.00	\$377,657.67
Total Obligated	\$0.00	\$377,657.67
Total Funds Drawdown	\$0.00	\$377,657.67
Program Funds Drawdown	\$0.00	\$377,657.67
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$377,657.67
Southwest Louisiana Economic Development Alliance	\$0.00	\$377,657.67
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

A comprehensive housing study and strategic plan for the five parishes of Allen, Beauregard, Calcasieu, Cameron, and Jefferson Davis

Location Description:

Allen, Beauregard, Calcasieu, Cameron, and Jefferson Davis Parishes

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
Activity funds eligible for DREF	0	378193/37765
# of Plans or Planning Products	3	6/3

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents:

None

Grantee Activity Number: 65PCPL1040 - Comp Resil - CPRA

Activity Title: CPRA - Comp Resil - 65PCPL1040

Activity Type:

Planning

Project Number:

3088

Projected Start Date:

12/31/2013

Benefit Type:

Area (Census)

National Objective:

N/A

Activity Status:

Completed

Project Title:

Pilot Comprehensive Resiliency Program

Projected End Date:

01/24/2017

Completed Activity Actual End Date:

05/26/2023

Responsible Organization:

Louisiana Office of Coastal Protection & Restoration

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$671,470.06
Total Budget	\$0.00	\$671,470.06
Total Obligated	\$0.00	\$671,470.06
Total Funds Drawdown	\$0.00	\$671,470.06
Program Funds Drawdown	\$0.00	\$671,470.06
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$671,470.06
Louisiana Office of Coastal Protection & Restoration	\$0.00	\$671,470.06
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The activities of the Program are expected to assist in the execution of the Resiliency Program, which is designed to provide comprehensive non-structural recovery to Louisiana's most at-risk communities.

Location Description:

Multi-Parish

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
Activity funds eligible for DREF	671470	1342940/6714

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Project # / 3090 / Interoperable Communications

Grantee Activity Number: 65INOP2501 - LWIN Capacity Upgrade

Activity Title: LWIN Capacity Upgrade (INOP)

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3090

Projected Start Date:

04/01/2011

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Interoperable Communications

Projected End Date:

10/04/2013

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Louisiana Governor's Office of Homeland Security

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$13,662,251.14
Total Budget	\$0.00	\$13,662,251.14
Total Obligated	\$0.00	\$13,662,251.14
Total Funds Drawdown	\$0.00	\$13,662,251.14
Program Funds Drawdown	\$0.00	\$13,662,251.14
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$13,662,251.14
Louisiana Governor's Office of Homeland Security and	\$0.00	\$13,662,251.14
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Repairing first responder communications infrastructure damaged by Hurricanes Gustav and Ike. LWIN, a complex two-way radio interoperable communications network, provides mission critical communications to more than 59,000 first responders across the state. These improvements will greatly enhance the public welfare and the citizens of Louisiana will be better protected in the event of future floods or hurricanes.

Location Description:

Gustav Ike affected parishes

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	1177322	713210	8665768	1177322/1177	713210/71321	8665768/4332	21.82

LMI%:	43.63
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 65INOP2502 - Redundancy Improvements

Activity Title: Redundancy Improvements (INOP)

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3090

Projected Start Date:

07/01/2011

Benefit Type:

Direct (Person)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Interoperable Communications

Projected End Date:

03/25/2013

Completed Activity Actual End Date:

06/09/2023

Responsible Organization:

Louisiana Governor's Office of Homeland Security

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$3,412,406.00
Total Budget	\$0.00	\$3,412,406.00
Total Obligated	\$0.00	\$3,412,406.00
Total Funds Drawdown	\$0.00	\$3,412,406.00
Program Funds Drawdown	\$0.00	\$3,412,406.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$3,412,406.00
Louisiana Governor's Office of Homeland Security and	\$0.00	\$3,412,406.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

To acquire and install a 4th Master Site to enhance system level redundancy and effectively provide a secondary communication path between the tower sites and an alternate Master Site.

Location Description:

7667 Independence Avenue, Baton Rouge, LA 70806

Activity Progress Narrative:

Updated accomplishments, cleared flag.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	1	1/0

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	1177322	713210	4332884	1177322/0	713210/0	4332884/0	43.63

LMI%:	42.81
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Project # / 3091 / Recovery Public Services Program

Grantee Activity Number: 65YLA9201 - Cecil J. Picard LA 4
Activity Title: Cecil J. Picard LA 4 - 65YLA9201

Activity Type:

Public services

Project Number:

3091

Projected Start Date:

11/15/2012

Benefit Type:

Direct (Person)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Recovery Public Services Program

Projected End Date:

02/19/2014

Completed Activity Actual End Date:

05/26/2023

Responsible Organization:

Louisiana Division of Administration DBA The

Overall

Total Projected Budget from All Sources

Apr 1 thru Jun 30, 2023

To Date

\$0.00

\$19,845,472.07

Total Budget

\$0.00

\$19,845,472.07

Total Obligated

\$0.00

\$19,845,472.07

Total Funds Drawdown

\$0.00

\$19,845,472.07

Program Funds Drawdown

\$0.00

\$19,845,472.07

Program Income Drawdown

\$0.00

\$0.00

Program Income Received

\$0.00

\$0.00

Total Funds Expended

\$0.00

\$19,845,472.07

Louisiana Division of Administration DBA The

\$0.00

\$19,845,472.07

Most Impacted and Distressed Expended

\$0.00

\$0.00

Activity Description:

Cecil J. Picard LA 4 Program will provide high-quality early childhood education to children not enrolled in any other publically funded prekindergarten program and who are eligible to attend kindergarten the following year. The targeted population in these programs is children considered to be "at-risk" of achieving later academic success and children who are from low to moderate income families. The program utilizes research-based curricula and assessments to prepare children to enter kindergarten and to ensure they are ready for academic success.

Location Description:

The program will be located statewide and in all Gustav/Ike eligible parishes.

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	0	0	13958	0/0	13958/6979	27916/6979	50.00

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Project # / 3092 / Economic Development and Growth Infrastructure

Grantee Activity Number: 10BEDI7301 - Chennault Activity Title: Chennault Airport (BEDI)

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

3092

Projected Start Date:

01/01/2012

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Economic Development and Growth Infrastructure

Projected End Date:

11/01/2018

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Chennault International Airport Authority

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$14,216,516.75
Total Budget	\$0.00	\$14,216,516.75
Total Obligated	\$0.00	\$14,216,516.75
Total Funds Drawdown	\$0.00	\$14,216,516.75
Program Funds Drawdown	\$0.00	\$14,216,516.75
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$14,216,516.75
Chennault International Airport Authority	\$0.00	\$14,099,677.75
Louisiana Solutions, LLC	\$0.00	\$116,839.00
Office of Community Development (OCD), Disaster	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Renovation of Hangar 3 at Chennault International Airport

Location Description:

Chennault International Airport

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

This Report Period
Total

Cumulative Actual Total / Expected
Total

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Persons	44517	1501	183577	44517/11775	1501/9383	183577/55195	25.07

LMI%:	37.03
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 17BEDI7201 - Mathernes Market

Activity Title: Mathernes Market - 17BEDI7201

Activity Type:

Econ. development or recovery activity that creates/retains

Project Number:

3092

Projected Start Date:

07/09/2014

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Economic Development and Growth Infrastructure

Projected End Date:

01/05/2015

Completed Activity Actual End Date:

05/26/2023

Responsible Organization:

Mathernes Market, LLC

Overall	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$750,000.00
Total Budget	\$0.00	\$750,000.00
Total Obligated	\$0.00	\$750,000.00
Total Funds Drawdown	\$0.00	\$750,000.00
Program Funds Drawdown	\$0.00	\$750,000.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$750,000.00
Mathernes Market, LLC	\$0.00	\$750,000.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Equipment Purchase and Installation for a new Matherne’s Market to be located at 440 Third Street, Baton Rouge, Louisiana 70802.

Location Description:

East Baton Rouge Parish

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Businesses	1	2/1

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Permanent	0	0	0	0/0	23/25	24/20	95.83

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 17BEDI9201 - LSU Computer Science

Activity Title: LSU Computer Science - 17BEDI9201

Activity Type:

Public services

Project Number:

3092

Projected Start Date:

01/01/2015

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Economic Development and Growth Infrastructure

Projected End Date:

07/23/2018

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Louisiana State University

Overall	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$758,360.13
Total Budget	\$0.00	\$758,360.13
Total Obligated	\$0.00	\$758,360.13
Total Funds Drawdown	\$0.00	\$758,360.13
Program Funds Drawdown	\$0.00	\$758,360.13
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$758,360.13
Louisiana State University	\$0.00	\$758,360.13
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

To meet the projected enrollment increases in Computer Science, over the course of this project, LSU will hire four new faculty, four teaching assistants and three staff members to maintain and enhance the quality standards of the Computer Science program.

Location Description:

Louisiana State University, College of Engineering, Baton Rouge, LA, East Baton Rouge Parish

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	0	0/1

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Cases closed	0	0	0	0/0	0/0	0/0	0
# of Cases opened	0	0	0	0/0	0/0	0/0	0

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Persons	285	0	965	570/285	0/0	1930/965	29.53

LMI%:	41.05
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 17BEDI9202 - LSU Computer Science

Activity Title: LSU Computer Science - 17BEDI9202

Activity Type:

Public services

Project Number:

3092

Projected Start Date:

07/01/2013

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Economic Development and Growth Infrastructure

Projected End Date:

09/11/2019

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Louisiana State University

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$1,812,352.13
Total Budget	\$0.00	\$1,812,352.13
Total Obligated	\$0.00	\$1,812,352.11
Total Funds Drawdown	\$0.00	\$1,812,352.11
Program Funds Drawdown	\$0.00	\$1,812,352.11
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$1,812,352.11
Louisiana State University	\$0.00	\$1,812,352.11
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The purpose of the program is to enhance the State's Information Technology workforce and career opportunities by engaging in activities reasonably aimed at expanding enrollment, program completion, and number of participants placed into employment.

Location Description:

Louisiana State University, Baton Rouge Louisiana.

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	0	0/1

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Cases closed	0	0	0	0/0	0/0	0/0	0
# of Cases opened	0	0	0	0/0	0/0	0/0	0

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Persons	265	0	965	530/265	0/0	1930/965	27.46

LMI%:	41.05
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 53BEDI9201-Southeastern Computer Science

Activity Title: Southeastern Computer Science-53BEDI9201

Activity Type:

Econ. development or recovery activity that creates/retains

Project Number:

3092

Projected Start Date:

03/15/2017

Benefit Type:

Area (Census)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Economic Development and Growth Infrastructure

Projected End Date:

02/10/2020

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Southeastern University

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$718,499.85
Total Budget	\$0.00	\$718,499.85
Total Obligated	\$0.00	\$718,499.85
Total Funds Drawdown	\$0.00	\$718,499.85
Program Funds Drawdown	\$0.00	\$718,499.85
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$718,499.85
Southeastern University	\$0.00	\$718,499.85
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Funding received through this program will help Southeastern increase its number of yearly graduates in its Computer Science and Information Technology program. A recent Baton Rouge Area Chamber (BRAC) report predicts there to be an annual workforce shortfall of approximately 32 individuals in the technology sector and BRAC expects there to be approximately 150 annual openings in the technology sector in the Baton Rouge area. Southeastern was selected by LED as a university partner to help Louisiana meet its commitments under the agreement. Southeastern's main campus is located in Tangipahoa parish. As a regional institution, Southeastern's feeder parishes are Ascension, East Baton Rouge, Jefferson, Livingston, St. Charles, St. James, St. Tammany, Tangipahoa, and Washington Parishes. According to a report issued by the US Department of Housing and Urban Development Southeastern's feeder parishes received damage due to Hurricane Gustav.

Location Description:

548 Ned McGehee Drive, Hammond, LA, 70402

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Cases opened	107	0	396	214/99	58/0	594/99	45.79

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 58BEDI7201 - Fort Polk - Vernon

Activity Title: Vernon - Fort Polk - 58BEDI7201

Activity Type:

Econ. development or recovery activity that creates/retains

Project Number:

3092

Projected Start Date:

09/30/2012

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Activity Status:

Under Way

Project Title:

Economic Development and Growth Infrastructure

Projected End Date:

09/30/2023

Completed Activity Actual End Date:

Responsible Organization:

Vernon Parish Police Jury

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$13,604,633.20
Total Budget	\$0.00	\$13,604,633.20
Total Obligated	\$0.00	\$13,604,633.20
Total Funds Drawdown	\$737.50	\$13,513,719.70
Program Funds Drawdown	\$737.50	\$13,513,719.70
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$737.50	\$13,096,615.95
Louisiana Solutions, LLC	\$0.00	\$374,685.20
Vernon Parish Police Jury	\$737.50	\$12,721,930.75
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

This CDBG project is to provide infrastructure in Vernon Parish to incentivize and stimulate private development of housing and commercial activity between the City of Leesville and Fort Polk. It is CDBG-eligible as a public facilities project according to §24 CFR 570.201(c) and is classified as HUD Matrix Codes 03J, Water/Sewer Improvements and 03K, Street Improvements.

Location Description:

Fort Polk, near Leesville, LA in Vernon Parish

Activity Progress Narrative:

Expenditures are for grant management services.

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents:

None

Grantee Activity Number: 65BEDI9101-Master Plan for International Commerce

Activity Title: Master Plan for International Commerce-65BEDI9101

Activity Type:

Planning

Project Number:

3092

Projected Start Date:

12/31/2013

Benefit Type:

Area (Census)

National Objective:

N/A

Activity Status:

Completed

Project Title:

Economic Development and Growth Infrastructure

Projected End Date:

02/25/2014

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Louisiana Department of Economic Development

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$800,000.00
Total Budget	\$0.00	\$800,000.00
Total Obligated	\$0.00	\$800,000.00
Total Funds Drawdown	\$0.00	\$800,000.00
Program Funds Drawdown	\$0.00	\$800,000.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$800,000.00
Louisiana Department of Economic Development	\$0.00	\$800,000.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Louisiana Economic Development (LED) is proposing to create Louisiana's first Master Plan for International Commerce with the support of a strategic consulting firm (or team of expert firms).

Location Description:

Multiple Parishes throughout Louisiana

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Plans or Planning Products	2	3/1

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents:

None

Grantee Activity Number: 65BEDI9102-Louisiana Job Connection-LED

Activity Title: LED-Louisiana Job Connection-65BEDI9102

Activity Type:

Public services

Project Number:

3092

Projected Start Date:

03/30/2015

Benefit Type:

Direct (Person)

National Objective:

Urgent Need

Activity Status:

Completed

Project Title:

Economic Development and Growth Infrastructure

Projected End Date:

07/01/2023

Completed Activity Actual End Date:

06/13/2023

Responsible Organization:

Louisiana Department of Economic Development

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$5,792,497.18
Total Budget	\$0.00	\$5,792,497.18
Total Obligated	\$0.00	\$5,792,497.18
Total Funds Drawdown	\$0.00	\$5,792,497.18
Program Funds Drawdown	\$0.00	\$5,792,497.18
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$5,792,497.18
Louisiana Department of Economic Development	\$0.00	\$5,792,497.18
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Louisiana Economic Development (LED), in partnership with the Louisiana Workforce Commission (LWC), is developing a website designed to meet the talent recruitment needs of Louisiana employers. Louisiana Job Connection has been created to match companies with qualified job seekers using a unique matching algorithm. The site is also intended to create a favorable image of the state as a place to live and work amongst prospective job seekers. Louisiana Job Connection will help match the needs of large industrial projects with skilled workers, creating more high-paying job opportunities for employees while also accelerating economic recovery of those parishes impacted by the hurricanes.

Location Description:

Statewide

Activity Progress Narrative:

Updated accomplishments, cleared flag.

Accomplishments Performance Measures

**This Report Period
Total**

**Cumulative Actual Total / Expected
Total**

of Businesses

4786

4786/4786

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	0	1805	92096	0/0	1805/1805	92096/92096	1.96

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents:

None

Project # / S383-Ag / Program Income-Agriculture

Grantee Activity Number: 10WBDI2901 - SOWELA Acquisition

Activity Title: SOWELA Acquisition - 10WBDI2901

Activity Type:

Acquisition, construction, reconstruction of public facilities

Project Number:

S383-Ag

Projected Start Date:

03/31/2013

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Program Income Account:

La G/I Agriculture Program Income Account

Activity Status:

Completed

Project Title:

Program Income-Agriculture

Projected End Date:

06/25/2015

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

LCTCS Facilities Corporation

Overall	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$16,982.92
Total Budget	\$0.00	\$16,982.92
Total Obligated	\$0.00	\$16,982.92
Total Funds Drawdown	\$0.00	\$16,982.92
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$16,982.92
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$663,371.79
LCTCS Facilities Corporation	\$0.00	\$663,371.79
Louisiana Department of Agriculture and Forestry	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

To provide for acquisition of the land for the new Workforce Training facility at SOWELA Technical Community College

Location Description:

Lake Charles, LA

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Properties	0	1/0

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	91125	58456	349431	182250/91125	116912/58456	698862/34943	42.81

LMI%:	43.54
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 10WBDI2902 - SOWELA URA
Activity Title: SOWELA URA - 10WBDI2902

Activity Type:

Relocation payments and assistance

Project Number:

S383-Ag

Projected Start Date:

03/31/2013

Benefit Type:

Direct (HouseHold)

National Objective:

Low/Mod

Program Income Account:

La G/I Agriculture Program Income Account

Activity Status:

Completed

Project Title:

Program Income-Agriculture

Projected End Date:

02/22/2018

Completed Activity Actual End Date:

06/12/2023

Responsible Organization:

LCTCS Facilities Corporation

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$930,052.97
Total Budget	\$0.00	\$930,052.97
Total Obligated	\$0.00	\$930,053.02
Total Funds Drawdown	\$0.00	\$930,053.02
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$930,053.02
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$930,053.02
LCTCS Facilities Corporation	\$0.00	\$930,053.02
Louisiana Department of Agriculture and Forestry	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

To provide for relocation expenses as part of the land acquisition for the SOWELA Technical Community College workforce training facility

Location Description:

Lake Charles, LA

Activity Progress Narrative:

Updated accomplishments, cleared flag.

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	63	0	63	63/63	0/0	63/63	100.00
# Renter	63	0	63	63/63	0/0	63/63	100.00

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents:

None

Grantee Activity Number: 10WBDI2903-SOWELA Regional Training Facility

Activity Title: SOWELA Regional Training Facility-10WBDI2903

Activity Type:

Construction of buildings for the general conduct of

Project Number:

S383-Ag

Projected Start Date:

09/30/2014

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Program Income Account:

La G/I Agriculture Program Income Account

Activity Status:

Completed

Project Title:

Program Income-Agriculture

Projected End Date:

10/10/2018

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

LCTCS Facilities Corporation

Overall**Total Projected Budget from All Sources****Apr 1 thru Jun 30, 2023****To Date**

\$0.00

\$317,718.79

Total Budget

\$0.00

\$317,718.79

Total Obligated

\$0.00

\$317,718.79

Total Funds Drawdown

\$0.00

\$317,718.79

Program Funds Drawdown

\$0.00

\$0.00

Program Income Drawdown

\$0.00

\$317,718.79

Program Income Received

\$0.00

\$0.00

Total Funds Expended

\$0.00

\$317,718.79

LCTCS Facilities Corporation

\$0.00

\$317,718.79

Louisiana Department of Agriculture and Forestry

\$0.00

\$0.00

Most Impacted and Distressed Expended

\$0.00

\$0.00

Activity Description:

To provide for construction of the Workforce Training facility at SOWELA Technical Community College - partially funded by this activity and funds within the Katrina/Rita grants.

Location Description:

3749 Senator J. Bennett Johnston Ave, Lake Charles, La, 70605

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures**No Accomplishments Performance Measures**

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	91125	58456	349431	182250/91125	116912/58456	698862/34943	42.81

LMI%:	41.05
-------	-------

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 10WLAI7202 - Farmers Rice Mill-PD

Activity Title: Farmers Rice Mill-PD - 10WLAI7202

Activity Type:

Rehabilitation/reconstruction of other non-residential

Project Number:

S383-Ag

Projected Start Date:

07/01/2013

Benefit Type:

N/A

National Objective:

Urgent Need

Program Income Account:

La G/I Agriculture Program Income Account

Activity Status:

Completed

Project Title:

Program Income-Agriculture

Projected End Date:

12/15/2016

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Louisiana Department of Agriculture and Forestry

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$2,950.31
Total Budget	\$0.00	\$2,950.31
Total Obligated	\$0.00	\$2,950.31
Total Funds Drawdown	\$0.00	\$2,950.31
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$2,950.31
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$2,950.31
Louisiana Department of Agriculture and Forestry	\$0.00	\$2,950.31
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Farmers Rice Mill Program Delivery

Location Description:

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of buildings (non-residential)	1	1/1

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents:

None

Grantee Activity Number: 17WEDU7001 - LSU AgCenter
Activity Title: LSU AgCenter - 17WEDU7001

Activity Type:

Public services

Project Number:

S383-Ag

Projected Start Date:

01/01/2015

Benefit Type:

Direct (Person)

National Objective:

Low/Mod

Program Income Account:

La G/I Agriculture Program Income Account

Activity Status:

Completed

Project Title:

Program Income-Agriculture

Projected End Date:

06/28/2021

Completed Activity Actual End Date:

05/26/2023

Responsible Organization:

Louisiana State University

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$650,000.00
Total Budget	\$0.00	\$650,000.00
Total Obligated	\$0.00	\$650,000.00
Total Funds Drawdown	\$0.00	\$650,000.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$650,000.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$650,000.00
Louisiana State University	\$0.00	\$650,000.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Provide technical training, services, jobs training and resources in a turn-key food incubator that can educate new food entrepreneurs, emerging food companies and students in Louisiana. Such effort will improve economic resiliency in disaster-impacted areas by creating business opportunities and providing strategic training and networking opportunities that are accessible to citizens of all incomes in Louisiana.

Location Description:

LSU Agricultural Center, Louisiana State University, Baton Rouge, LA, East Baton Rouge Parish

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	0	0	331	86/0	27/145	662/145	17.07

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 17WEDU7002 - LSU AgCenter

Activity Title: 17WEDU7002 - LSU AgCenter

Activity Type:

Public services

Project Number:

S383-Ag

Projected Start Date:

01/01/2015

Benefit Type:

Direct (Person)

National Objective:

Urgent Need

Program Income Account:

La G/I Agriculture Program Income Account

Activity Status:

Completed

Project Title:

Program Income-Agriculture

Projected End Date:

06/28/2021

Completed Activity Actual End Date:

05/26/2023

Responsible Organization:

Louisiana State University

Overall**Total Projected Budget from All Sources****Apr 1 thru Jun 30, 2023**

\$0.00

To Date

\$1,850,000.00

Total Budget

\$0.00

\$1,850,000.00

Total Obligated

\$0.00

\$1,850,000.00

Total Funds Drawdown

\$0.00

\$1,850,000.00

Program Funds Drawdown

\$0.00

\$0.00

Program Income Drawdown

\$0.00

\$1,850,000.00

Program Income Received

\$0.00

\$0.00

Total Funds Expended

\$0.00

\$1,850,000.00

Louisiana State University

\$0.00

\$1,850,000.00

Most Impacted and Distressed Expended

\$0.00

\$0.00

Activity Description:

The purpose of the program is to provide training, technical assistance and resources to participants of the LSU Food Incubator. Targeting new and emerging food companies, food entrepreneurs, agricultural businesses and seafood processors that desire to produce value added food products. Also provide access to large scale operations and equipment to the above groups.

Location Description:**Activity Progress Narrative:**

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures**No Accomplishments Performance Measures**

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	0	0	331	86/0	0/145	662/145	12.99

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 17WPGY1501 - Choctaw Lodge

Activity Title: Choctaw Lodge - 17 WPGY1501 (Piggyback)

Activity Type:

Affordable Rental Housing

Project Number:

S383-Ag

Projected Start Date:

08/01/2014

Benefit Type:

Direct (HouseHold)

National Objective:

Low/Mod

Program Income Account:

La G/I Agriculture Program Income Account

Activity Status:

Completed

Project Title:

Program Income-Agriculture

Projected End Date:

04/23/2019

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Choctaw Lodge GP, LLC

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$1,528,329.64
Total Budget	\$0.00	\$1,528,329.64
Total Obligated	\$0.00	\$1,528,329.64
Total Funds Drawdown	\$0.00	\$1,528,329.64
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$1,528,329.64
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$1,528,329.64
Choctaw Lodge GP, LLC	\$0.00	\$1,528,329.64
Louisiana Department of Agriculture and Forestry	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Acquisition/rehab of 92 units of affordable housing. All 92 units designated for households between 50-60% AMI. The funds for this project is split between two activities, this one and Piggyback-Choctaw Lodge (PG12) under K/R Grant 2.

Location Description:

4115, 4150, and 4202 Mohican-Presscot Crossover, Baton Rouge, LA 70802

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
Activity funds eligible for DREF	0	382082/0

of Properties 0 0/0

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	0/29
# of Multifamily Units	0	0/29

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	0	0	0	1/0	0/29	29/29	3.45
# Renter	0	0	0	1/0	0/29	29/29	3.45

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 52WPAE7201 - St. Tammany Fairgrounds

Activity Title: St. Tammany Fairgrounds - 52WPAE7201

Activity Type:

Rehabilitation/reconstruction of public facilities

Project Number:

S383-Ag

Projected Start Date:

02/25/2014

Benefit Type:

Area (Census)

National Objective:

Urgent Need

Program Income Account:

La G/I Agriculture Program Income Account

Activity Status:

Completed

Project Title:

Program Income-Agriculture

Projected End Date:

02/06/2015

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

St. Tammany Parish Government

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$83,456.00
Total Budget	\$0.00	\$83,456.00
Total Obligated	\$0.00	\$83,456.00
Total Funds Drawdown	\$0.00	\$83,456.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$83,456.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$83,456.00
Louisiana Department of Agriculture and Forestry	\$0.00	\$0.00
St. Tammany Parish Government	\$0.00	\$83,456.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Revitalization of St. Tammany Parish Fairgrounds

This activity is linked to K/R activity E52S-0001.

Location Description:

St. Tammany Parish

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of public facilities	2	3/1

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents:

None

Grantee Activity Number: 65WCIT7101 - Citrus Disease

Activity Title: Cirtus Disease - 65WCIT7101

Activity Type:

Econ. development or recovery activity that creates/retains

Project Number:

S383-Ag

Projected Start Date:

01/01/2014

Benefit Type:

Direct (Person)

National Objective:

Low/Mod

Program Income Account:

La G/I Agriculture Program Income Account

Activity Status:

Completed

Project Title:

Program Income-Agriculture

Projected End Date:

01/13/2015

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Louisiana Department of Agriculture and Forestry

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$2,000,000.00
Total Budget	\$0.00	\$2,000,000.00
Total Obligated	\$0.00	\$2,000,000.00
Total Funds Drawdown	\$0.00	\$2,000,000.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$2,000,000.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$2,000,000.00
Louisiana Department of Agriculture and Forestry	\$0.00	\$2,000,000.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Location Description:

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Businesses	4	8/4

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Permanent	0	0	0	0/0	52/0	59/0	88.14
# of Permanent	0	0	59	0/52	0/0	118/59	0.00

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Persons	0	0	0	0/52	52/0	59/59	88.14

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents:

None

Grantee Activity Number: 65WEDU7004 - SU AgCenter-PD

Activity Title: SU AgCenter-PD - 65WEDU7004

Activity Type:

Public services

Project Number:

S383-Ag

Projected Start Date:

01/01/2017

Benefit Type:

N/A

National Objective:

Low/Mod

Program Income Account:

La G/I Agriculture Program Income Account

Activity Status:

Completed

Project Title:

Program Income-Agriculture

Projected End Date:

10/09/2017

Completed Activity Actual End Date:**Responsible Organization:**

Louisiana Department of Agriculture and Forestry

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$1,752.19
Total Budget	\$0.00	\$1,752.19
Total Obligated	\$0.00	\$1,752.19
Total Funds Drawdown	\$0.00	\$1,752.19
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$1,752.19
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$1,752.19
Louisiana Department of Agriculture and Forestry	\$0.00	\$1,752.19
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Program Delivery for the SU AgCenter activity.

Location Description:

SU Agricultural Center, Southern University, Baton Rouge, LA, East Baton Rouge Parish

Activity Progress Narrative:

Entered remediation comment in flag report.

Accomplishments Performance Measures**No Accomplishments Performance Measures**

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents:

None

Grantee Activity Number: 65WISE9201 - Workforce Innovation - LSBR

Activity Title: LSBR - Workforce Innovation - 65WISE9201

Activity Type:

Public services

Project Number:

S383-Ag

Projected Start Date:

05/16/2015

Benefit Type:

Direct (Person)

National Objective:

Low/Mod

Program Income Account:

La G/I Agriculture Program Income Account

Activity Status:

Completed

Project Title:

Program Income-Agriculture

Projected End Date:

07/16/2020

Completed Activity Actual End Date:

06/13/2023

Responsible Organization:

Louisiana State Board of Regents

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$7,635,791.71
Total Budget	\$0.00	\$7,635,791.71
Total Obligated	\$0.00	\$7,635,791.71
Total Funds Drawdown	\$0.00	\$7,635,791.71
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$7,635,791.71
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$7,635,791.71
Louisiana State Board of Regents	\$0.00	\$7,635,791.71
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

The primary goals of the WISE Fund program are to help the State and citizens of Louisiana recover from the long term economic impact of hurricanes Gustav and Ike by providing aid to Louisiana public postsecondary education institutions to increase degree and certificate production in high demand fields through the Workforce Incentive Program and to spur additional research and innovation in alignment with the industry needs through the Innovation Incentive Program.

Location Description:

Multi-parish

Activity Progress Narrative:

Updated accomplishments, cleared flag.

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

# of Persons	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
	2507	85	2592	2507/2507	85/85	2592/4500	100.00

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: Agriculture PI

Activity Title: Agriculture PI

Activity Type:

Econ. development or recovery activity that creates/retains

Project Number:

S383-Ag

Projected Start Date:

12/31/2010

Benefit Type:

N/A

National Objective:

Urgent Need

Program Income Account:

La G/I Agriculture Program Income Account

Activity Status:

Under Way

Project Title:

Program Income-Agriculture

Projected End Date:

07/01/2023

Completed Activity Actual End Date:**Responsible Organization:**

Louisiana Department of Agriculture and Forestry

Overall**Total Projected Budget from All Sources****Apr 1 thru Jun 30, 2023****To Date**

\$0.00

\$7,615,125.00

Total Budget

\$0.00

\$7,615,125.00

Total Obligated

\$0.00

\$0.00

Total Funds Drawdown

\$0.00

\$0.00

Program Funds Drawdown

\$0.00

\$0.00

Program Income Drawdown

\$0.00

\$0.00

Program Income Received

\$60,204.15

\$28,421,318.07

Total Funds Expended

\$0.00

\$0.00

Louisiana Department of Agriculture and Forestry

\$0.00

\$0.00

Most Impacted and Distressed Expended

\$0.00

\$0.00

Activity Description:

Program income received for Agriculture loan and grant program.

Location Description:

Across Louisiana

Activity Progress Narrative:**Accomplishments Performance Measures****No Accomplishments Performance Measures**

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Project # / S383-Piggyback / Program Income-Piggyback

Grantee Activity Number: 055H - H55S - 00001

Activity Title: Parkwood Homebuyer Assistance

Activity Type:

Homeownership Assistance to low- and moderate-income

Project Number:

S383-Piggyback

Projected Start Date:

09/30/2019

Benefit Type:

Direct (HouseHold)

National Objective:

Low/Mod

Program Income Account:

Piggyback PIA

Activity Status:

Completed

Project Title:

Program Income-Piggyback

Projected End Date:

03/16/2023

Completed Activity Actual End Date:

05/02/2023

Responsible Organization:

Terrebonne Parish

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$58,725.38
Total Budget	\$0.00	\$58,725.38
Total Obligated	\$0.00	\$58,725.38
Total Funds Drawdown	\$0.00	\$58,725.38
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$58,725.38
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$58,725.38
Terrebonne Parish	\$0.00	\$58,725.38
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

It is anticipated that 15 first-time homebuyers will be assisted through the Parish's Soft Seconds Mortgage program. The amount of assistance will be based upon need after the grant/loan has been underwritten by the Parish's housing office.

Location Description:

Activity Progress Narrative:

The performance measures were updated, environmental and project status changed to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	2/15
# of Singlefamily Units	0	2/0

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	0	0	0	0/0	0/0	0/15	0
# Owner	0	0	0	0/0	0/0	0/15	0

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: 17RHPI1501 - EBR PD

Activity Title: 17RHPI1501 - Pan America

Activity Type:

Administration

Project Number:

S383-Piggyback

Projected Start Date:

07/01/2013

Benefit Type:

Direct (HouseHold)

National Objective:

N/A

Program Income Account:

Piggyback PIA

Activity Status:

Under Way

Project Title:

Program Income-Piggyback

Projected End Date:

09/30/2023

Completed Activity Actual End Date:

05/17/2023

Responsible Organization:

Pan American Engineers Inc

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$42,660.00
Total Budget	\$0.00	\$42,660.00
Total Obligated	\$0.00	\$42,660.00
Total Funds Drawdown	\$0.00	\$25,435.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$25,435.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Pan American Engineers Inc	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

This is for project delivery cost for the affordable rental program for East Baton Rouge Parish.

Location Description:**Activity Progress Narrative:**

changed end date and cleared flag

Accomplishments Performance Measures**No Accomplishments Performance Measures**

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents:

None

Grantee Activity Number: 17WPGY1502 - Mallard Crossing

Activity Title: Mallard Crossing - 17WPGY1502 (Piggyback)

Activity Type:

Affordable Rental Housing

Project Number:

S383-Piggyback

Projected Start Date:

01/01/2010

Benefit Type:

Direct (HouseHold)

National Objective:

Low/Mod

Program Income Account:

Piggyback PIA

Activity Status:

Completed

Project Title:

Program Income-Piggyback

Projected End Date:

03/15/2017

Completed Activity Actual End Date:

05/26/2023

Responsible Organization:

LDG Mallard Crossing, LLC

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$163,977.00
Total Budget	\$0.00	\$163,977.00
Total Obligated	\$0.00	\$163,977.00
Total Funds Drawdown	\$0.00	\$163,977.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$163,977.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$163,977.00
LDG Mallard Crossing, LLC	\$0.00	\$163,977.00
Office of Community Development (OCD), Disaster	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Piggyback funding for Mallard Crossing housing in East Baton Rouge Parish
 This activity is associated with activity # 17RPGS1504, performance measures are reported in 17RPGS1504.

Location Description:

East Baton Rouge Parish, LA

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

**This Report Period
Total**

**Cumulative Actual Total / Expected
Total**

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents:

None

Grantee Activity Number: 44WPGY1501- Sared Heart

Activity Title: Sacred Heart - St. Bernard (WPGY)

Activity Type:

Affordable Rental Housing

Project Number:

S383-Piggyback

Projected Start Date:

10/31/2016

Benefit Type:

Direct (HouseHold)

National Objective:

Low/Mod

Program Income Account:

Piggyback PIA

Activity Status:

Completed

Project Title:

Program Income-Piggyback

Projected End Date:

05/22/2019

Completed Activity Actual End Date:

05/25/2023

Responsible Organization:

Office of Community Development (OCD), Disaster

Overall

	Apr 1 thru Jun 30, 2023	To Date
Total Projected Budget from All Sources	\$0.00	\$90,000.00
Total Budget	\$0.00	\$90,000.00
Total Obligated	\$0.00	\$90,000.00
Total Funds Drawdown	\$0.00	\$90,000.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$90,000.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$90,000.00
Office of Community Development (OCD), Disaster	\$0.00	\$90,000.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

New Construction/ Historic Rehab of 53 units of mixed income housing. 41 units designated for households between 50-60% AMI, and 3 units designated for households less than 20% AMI and 9 market rate units.

Location Description:

Orleans Parishes

Activity Progress Narrative:

Changed status from Completed to Underway to be able to upload template to update accomplishments. Changed back to Completed.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
Activity funds eligible for DREF	22500	45000/22500

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	53	106/53
# of Singlefamily Units	53	106/53

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Households	0	0	53	13/44	31/0	106/53	41.51
# Renter	0	0	0	13/44	31/0	53/53	83.02

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Grantee Activity Number: GI Piggyback PIA (GIPB)

Activity Title: GI Piggyback PIA (GIPB)

Activity Type:

Affordable Rental Housing

Project Number:

S383-Piggyback

Projected Start Date:

01/01/2013

Benefit Type:

Direct (HouseHold)

National Objective:

Low/Mod

Program Income Account:

Piggyback PIA

Activity Status:

Under Way

Project Title:

Program Income-Piggyback

Projected End Date:

12/31/2023

Completed Activity Actual End Date:

Responsible Organization:

Office of Community Development (OCD), Disaster

Overall

Total Projected Budget from All Sources

Apr 1 thru Jun 30, 2023

To Date

\$0.00

\$173,993.75

Total Budget

\$0.00

\$173,993.75

Total Obligated

\$0.00

\$173,993.75

Total Funds Drawdown

\$5,352.50

\$130,607.50

Program Funds Drawdown

\$0.00

\$0.00

Program Income Drawdown

\$5,352.50

\$130,607.50

Program Income Received

\$0.00

\$2,174,504.11

Total Funds Expended

\$0.00

\$109,655.00

Gold Seal Lofts, LLC

\$0.00

\$9,341.25

Gulf Coast Housing Partnership Inc.

\$0.00

\$0.00

Historic Restoration Inc., Properties

\$0.00

\$0.00

Office of Community Development (OCD), Disaster

\$0.00

\$100,313.75

Most Impacted and Distressed Expended

\$0.00

\$0.00

Activity Description:

Program Income received from G/I Piggyback projects

Location Description:

Throughout Louisiana

Activity Progress Narrative:

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
Activity funds eligible for DREF	0	22127/22127

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents: None

Monitoring, Audit, and Technical Assistance

Event Type	This Report Period	To Date
Monitoring, Audits, and Technical Assistance	10	3374
Monitoring Visits	0	2
Audit Visits	0	0
Technical Assistance Visits	10	3372
Monitoring/Technical Assistance Visits	0	0
Report/Letter Issued	0	13