

## **ATTACHMENT VI**

### **TECHNOLOGY INNOVATIONS FUND QUARTERLY PROJECT STATUS SUMMARY**

**March 1, 2003**

For each quarter, beginning March 2002, E-Mail the following status information to the Council Chairman at [this address](#).

Department/Agency: Wildlife and Fisheries, Division of Law Enforcement  
Name of Project: Wireless Mobile Data project  
LTIF Log No.: #01-001  
Project Coordinator: Major Brian L. Spillman

**Project Status:**

Date: March 1, 2003  
Percent Complete: 80%

Explanation<sup>1</sup>: All equipment and supplies have been purchased with the exception of the Automatic Vehicle Location (AVL) component. A letter of award for the AVL was mailed from state purchasing on 2/15/03. We are beginning contract negotiations with the successful bidder and hope to have the contract completed and order placed by the end of March.

<sup>1</sup>Note: An explanation should be provided if the project's "percent complete" is behind the baseline "percent complete" established with the MOU.