

ATTACHMENT VI

**TECHNOLOGY INNOVATIONS FUND
QUARTERLY PROJECT STATUS SUMMARY**

March 1, 2004

For each quarter, beginning March 2002, E-Mail the following status information to the Council Chairman at [this address](#).

Department/Agency: Wildlife and Fisheries, Division of Law Enforcement
Name of Project: Wireless Mobile Data project
LTIF Log No.: #01-001
Project Coordinator: Major Brian L. Spillman

Project Status:
Date: March 1, 2004
Percent Complete: 99%

Explanation¹: All equipment and supplies have been purchased, installed, tested and accepted. We are awaiting the final invoice from the vendor to bring the project to 100% completion.

¹Note: An explanation should be provided if the project's "percent complete" is behind the baseline "percent complete" established with the MOU.