

ATTACHMENT VI

TECHNOLOGY INNOVATIONS FUND QUARTERLY PROJECT STATUS SUMMARY

June 1, 2002

For each quarter, beginning March 2002, E-Mail the following status information to the Council Chairman at [this address](#).

Department/Agency: Wildlife and Fisheries, Division of Law Enforcement
Name of Project: Wireless Mobile Data project
LTIF Log No.: #01-001
Project Coordinator: Major Brian L. Spillman

Project Status:

Date: June 1, 2002
Percent Complete: 50%

Explanation¹: All equipment and supplies have been ordered with the exception of the Automatic Vehicle Location (AVL) component. We are waiting on State Purchasing to make a decision on whether the AVL is sole source, or must be bid.

¹Note: An explanation should be provided if the project's "percent complete" is behind the baseline "percent complete" established with the MOU.