

ATTACHMENT VI

TECHNOLOGY INNOVATIONS FUND QUARTERLY PROJECT STATUS SUMMARY

September 1, 2002

For each quarter, beginning March 2002, E-Mail the following status information to the Council Chairman at [this address](#).

Department/Agency: Wildlife and Fisheries, Division of Law Enforcement
Name of Project: Wireless Mobile Data project
LTIF Log No.: #01-001
Project Coordinator: Major Brian L. Spillman

Project Status:
Date: September 1, 2002
Percent Complete: 70%

Explanation¹: All equipment and supplies have been purchased with the exception of the Automatic Vehicle Location (AVL) component. State Purchasing has informed us that the AVL component cannot be a sole source item and must be put out for competitive bid. A RFP for the AVL was put out August 27, 2002 and will be opened October 16, 2002.

¹Note: An explanation should be provided if the project's "percent complete" is behind the baseline "percent complete" established with the MOU.