

## **ATTACHMENT VI**

### **TECHNOLOGY INNOVATIONS FUND QUARTERLY PROJECT STATUS SUMMARY**

**September 1, 2003**

For each quarter, beginning March 2002, E-Mail the following status information to the Council Chairman at [this address](#).

Department/Agency: Wildlife and Fisheries, Division of Law Enforcement  
Name of Project: Wireless Mobile Data project  
LTIF Log No.: #01-001  
Project Coordinator: Major Brian L. Spillman

Project Status:  
Date: September 1, 2003  
Percent Complete: 85%

Explanation<sup>1</sup>: All equipment and supplies have been purchased with the exception of the Automatic Vehicle Location (AVL) component. The AVL order was issued June 30, 2003 and all equipment has been ordered. Installation is scheduled to begin in late November, 2003.

<sup>1</sup>Note: An explanation should be provided if the project's "percent complete" is behind the baseline "percent complete" established with the MOU.