

ATTACHMENT VI

TECHNOLOGY INNOVATIONS FUND QUARTERLY PROJECT STATUS SUMMARY

December 1, 2002

For each quarter, beginning March 2002, E-Mail the following status information to the Council Chairman at [this address](#).

Department/Agency: Wildlife and Fisheries, Division of Law Enforcement
Name of Project: Wireless Mobile Data project
LTIF Log No.: #01-001
Project Coordinator: Major Brian L. Spillman

Project Status:

Date: December 1, 2002
Percent Complete: 75%

Explanation¹: All equipment and supplies have been purchased with the exception of the Automatic Vehicle Location (AVL) component. The RFP for the AVL was put out August 27, 2002 and was opened October 16, 2002. It is currently being evaluated by State Purchasing and questions of clarification were sent to the prospective vendors on November 25, 2002.

¹Note: An explanation should be provided if the project's "percent complete" is behind the baseline
"percent complete" established with the MOU.