

TECHNOLOGY INNOVATIONS FUND
QUARTERLY PROJECT STATUS SUMMARY

June 1, 2002

I. DEPARTMENT/AGENCY

Department of Public Safety/Office of the State Fire Marshal

II. PROJECT TITLE

Fire Marshal Information Management System ("FMIMS")

III. PROJECT COORDINATOR

Mark F. Gates, Deputy Assistant Secretary
Office of the State Fire Marshal
7919 Independence Boulevard
Baton Rouge, Louisiana 70806

Telephone: (225) 925-3623

Facsimile: (225) 925-4241

e-mail Address: mgates@dps.state.la.us

IV. PROJECT STATUS

The project is proceeding slower than expected but is anticipated to be complete by the end of the calendar year 2003.

V. DATE

June 1, 2002

VI. PERCENT COMPLETE

0%

VII. EXPLANATION

This office continues to explore the most efficient method to accomplish implementation of the FMIMS system. The main attempt has focused on the completion of a Cooperative Endeavor Agreement.