

# **TECHNOLOGY INNOVATIONS FUND**

## **QUARTERLY PROJECT STATUS SUMMARY**

June 1, 2003

**I. DEPARTMENT/AGENCY**

Department of Public Safety/Office of the State Fire Marshal

**II. PROJECT TITLE**

Fire Marshal Information Management System ("FMIMS")

**III. PROJECT COORDINATOR**

Henry Fry, Deputy Assistant Secretary  
Office of the State Fire Marshal  
7919 Independence Boulevard  
Baton Rouge, Louisiana 70806

Telephone: (225) 925-3623

Facsimile: (225) 925-4241

e-mail Address: [henryfry@dps.state.la.us](mailto:henryfry@dps.state.la.us)

**IV. PROJECT STATUS**

The project is now proceeding at a steady pace. All computer hardware has been received, installed and accepted. A Request for Proposals (RFP) for professional services to program, install and train users was issued on June 13 with responses due by July 13. The selection of a contractor for the professional services contract is scheduled for July 30 with work expected to commence in mid August.

**V. DATE**

June 30, 2003

**VI. PERCENT COMPLETE**

40%

**VII. EXPLANATION**

All hardware and software has been received and we are currently awaiting submission of proposals to our RFP for the remaining professional services contract. The RFP process was slowed due to processing and review requirements.