

**TECHNOLOGY INNOVATIONS FUND**  
**QUARTERLY PROJECT STATUS SUMMARY**

September 1, 2002

**I. DEPARTMENT/AGENCY**

Department of Public Safety/Office of the State Fire Marshal

**II. PROJECT TITLE**

Fire Marshal Information Management System ("FMIMS")

**III. PROJECT COORDINATOR**

Mark F. Gates, Deputy Assistant Secretary  
Office of the State Fire Marshal  
7919 Independence Boulevard  
Baton Rouge, Louisiana 70806

Telephone: (225) 925-3623

Facsimile: (225) 925-4241

e-mail Address: [mgates@dps.state.la.us](mailto:mgates@dps.state.la.us)

**IV. PROJECT STATUS**

The project is proceeding slower than expected but is anticipated to be complete by the end of the calendar year 2003.

**V. DATE**

September 1, 2002

**VI. PERCENT COMPLETE**

0%

**VII. EXPLANATION**

This office continues to explore the most efficient method to accomplish implementation of the FMIMS system. The Cooperative Endeavor Agreement method has been abandoned and replaced with the decision to partition the project into three phases:

- a. Purchase of software
- b. Purchase of hardware and
- c. Issuance of a request for Proposal for consulting services to implement the program.