

TECHNOLOGY INNOVATIONS FUND

QUARTERLY PROJECT STATUS SUMMARY

September 1, 2003

I. DEPARTMENT/AGENCY

Department of Public Safety/Office of the State Fire Marshal

II. PROJECT TITLE

Fire Marshal Information Management System ("FMIMS")

III. PROJECT COORDINATOR

Henry Fry, Deputy Assistant Secretary
Office of the State Fire Marshal
7919 Independence Boulevard
Baton Rouge, Louisiana 70806

Telephone: (225) 925-3623

Facsimile: (225) 925-4241

e-mail Address: hfry@dps.state.la.us

IV. PROJECT STATUS

All computer hardware and software has been received and accepted. A Request for Proposals for services to program, install and train users was issued on June 14, 2003. On July 27, Vector Graphics was identified as the services contractor, and a contract to initiate work on September 8, 2003, has been submitted.

V. DATE

September 1, 2003

VI. PERCENT COMPLETE

30%

VII. EXPLANATION

As a result of the RFP process, execution time has increased while the fees involved have reduced. The contract for consulting technology services, the third and final phase of the FMIMS system, has been reviewed and approved by the Office of Contract Review. We expect to commence work on September 8, 2003.