

TECHNOLOGY INNOVATIONS FUND
QUARTERLY PROJECT STATUS SUMMARY

December 1, 2002

I. DEPARTMENT/AGENCY

Department of Public Safety/Office of the State Fire Marshal

II. PROJECT TITLE

Fire Marshal Information Management System ("FMIMS")

III. PROJECT COORDINATOR

Mark F. Gates, Deputy Assistant Secretary
Office of the State Fire Marshal
7919 Independence Boulevard
Baton Rouge, Louisiana 70806

Telephone: (225) 925-3623

Facsimile: (225) 925-4241

e-mail Address: mgates@dps.state.la.us

IV. PROJECT STATUS

The project is proceeding slower than expected but is anticipated to be complete by the end of the calendar year 2003.

V. DATE

December 1, 2002

VI. PERCENT COMPLETE

10%

VII. EXPLANATION

The necessary paperwork has been filed with Purchasing to obtain a purchase order for the software necessary for the project. Participation occurred in the necessary meetings with Purchasing and with the inclusion of certain legal language, the request for purchase of the software was approved.