

ATTACHMENT VI

**TECHNOLOGY INNOVATIONS FUND
QUARTERLY PROJECT STATUS SUMMARY**

March 1, 2004

On March 1, June 1, September 1, and December 1, E-Mail the following status information to the Council Chairman at [this address](#).

Department/Agency: DOA / Office of Computing Services

Name of Project: Statewide Email

LTIF Log No.: 02-014

Project Coordinator: Joe Lee

Project Status:

Date: March 1, 2004

Percent Complete: 61 %

Explanation¹:

¹Note: An explanation should be provided if the project's "percent complete" is behind the baseline "percent complete" established with the MOU.

Percentage complete is up to date with the projected goals in the initial MOU.