

ATTACHMENT VI

**TECHNOLOGY INNOVATIONS FUND
QUARTERLY PROJECT STATUS SUMMARY**

August 29, 2003

On March 1, June 1, September 1, and December 1, E-Mail the following status information to the Council Chairman at [this address](#).

Department/Agency: DOA / Office of Computing Services

Name of Project: Statewide Email

LTIF Log No.: 02-014

Project Coordinator: Joe Lee

Project Status:

Date: September 1, 2003

Percent Complete: 42 %

Explanation¹:

¹Note: An explanation should be provided if the project's "percent complete" is behind the baseline "percent complete" established with the MOU.