

TECHNOLOGY INNOVATIONS FUND

QUARTERLY PROJECT STATUS SUMMARY

July 26, 2004

I. DEPARTMENT/AGENCY

Department of Natural resources, Department of Transportation and Development, and Department of Environmental Quality

II. PROJECT TITLE

DRP/BCP, Log #03-006

III. PROJECT COORDINATOR

Rizwan Ahmed, CIO
Department of Natural Resources
617 North 3rd Street
Baton Rouge, LA 70802
Telephone: (225) 342-1446
Facsimile: (225) 342-4471
Email Address: RizwanA@dnr.state.la.us

IV. PROJECT STATUS

CSSA contract has been awarded. OCR has approved the contract and we are waiting to receive signed contract from the selected vendor.

V. DATE

July 26, 2004

VI. PERCENT COMPLETE

0%

VII. EXPLANATION

CSSA contract has been awarded. OCR has approved the contract and we are waiting to receive signed contract from the selected vendor.

We will start the project and complete the schedule as soon as the contract is in place. We are expecting to start on this project mid to late August 2004.