

**ATTACHMENT VI**  
**TECHNOLOGY INNOVATIONS FUND**  
**QUARTERLY PROJECT STATUS SUMMARY**

**July 2004**

Department/Agency: Office of the Governor / Children's Cabinet  
Name of Project: Towards an Integrated Juvenile Justice Information System  
LTIF Log No.: 03-013  
Project Coordinator: Suzy Sonnier

Project Status: Since our March, 2004 report, the following progress has been made on the referenced grant:

April, 21, 2004	Meeting of a committee of the Planning Team to interview potential candidates for the project technical manager position and to select the project manager.
May 1, 2004	The Office of the Judicial Administrator of the Supreme Court was awarded a \$65,000 JABG grant from the Louisiana Commission on Law Enforcement (LCLE) to supplement the TIF grant and to enable the initiation of the JOIN-IJJIS project.
May 27, 2004	Execution of the Cooperative Endeavor Agreement between the Governor's Office and the Judicial Administrator of the Supreme Court regarding the coordination of the JABG and TIF grants for the JOIN-IJJIS project.
June 1, 2004	Beginning Date of the JABG grant. Execution of contract with the project technical manager.
June 21, 2004	Planning Team Meeting with the project technical manager to finalize Functional Requirements.
July 8, 2004	Meeting with LCLE to discuss JABG requirements and issues
July 14, 2004	PST Meeting to review and discuss the RFP and Functional Requirements

July 23, 2004                      Placement of the RFP and Functional Requirements on The LaPac website. Sending of Notice of RFP to potential Vendors. Placement of advertisement notice of RFP in The Advocate and the Times Picayune.

Date: July 31, 2004  
Percent Complete: N/A

Explanation<sup>1</sup>:

**<sup>1</sup>Note: An explanation should be provided if the project's "percent complete" is behind the baseline**