

**ATTACHMENT VI**  
**TECHNOLOGY INNOVATIONS FUND**  
**QUARTERLY PROJECT STATUS SUMMARY**  
**SEPTEMBER 1, 2004**

Department/Agency: Office of the Governor / Children's Cabinet  
Name of Project: Towards an Integrated Juvenile Justice Information System  
LTIF Log No.: 03-013  
Project Coordinator: Suzy Sonnier

Project Status: Since our June 1, 2004 report, the following progress has been made on the referenced grant:

July 23, 2004	Placement of the RFP and Functional Requirements on The LaPac website. Sending of Notice of RFP to potential Vendors. Placement of advertisement notice of RFP in The Advocate and the Times Picayune.
July 26, 2004	LCLE approval of adjustment in project start date from May 1, 2004 to June 1, 2004
July 30-Aug.19, 2004	Responses to questions regarding RFP posted on LaPAC website
August 1, 2004	Request for amendment to TIF Project start date from October to June 1, 2004
August 6, 2004	Meeting with Lafourche Sheriff Craig Webre and his data sharing team; Extension and acceptance of invitation for Lafourche to join users group and planning team.
August 18, 2004	Meeting with Tex Cox Judicial Administrator, Caddo Juvenile Court; Extension and acceptance of invitation for the Caddo Juvenile Court to join users group and planning team
August 25, 2004	Preparation of Second Cooperative Venture Agreement Between the Governor's Office and the Judicial Administrator of the Supreme Court
September 2, 2004	Deadline for submission of proposals

September 8, 2004 Louisiana Technology Innovation Council Meeting

September 8, 2004 Initial Screening of Proposals

**September 1, 2004**

Percent Complete: N/A

Explanation<sup>1</sup>:

**<sup>1</sup>Note: An explanation should be provided if the project's "percent complete" is behind the baseline**