

ATTACHMENT VI
TECHNOLOGY INNOVATIONS FUND
QUARTERLY PROJECT STATUS SUMMARY

December 1, 2003

On March 1, June 1, September 1, and December 1, E-Mail the following status information to the Council Chairman at [this address](#).

Department/Agency: Office of the Governor / Children's Cabinet
Name of Project: Towards an Integrated Juvenile Justice Information System
LTIF Log No.: 03-013
Project Coordinator: Suzy Sonnier

Project Status: Because of the way this particular project was funded by the Commission, we have had more difficulty getting started than originally anticipated, however, we are still within the baseline established with the MOU. We met with the Office of Information Technology regarding funding issues in November and obtained Budget Authority from the Joint Legislative Committee on the Budget to begin the project. Additionally, we have formed the project's steering committee, which will meet in the month of December.

Date: December 1, 2003

Percent Complete: N/A

Explanation¹:

¹Note: An explanation should be provided if the project's "percent complete" is behind the baseline
"percent complete" established with the MOU.